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The M-89-00 Tri Party Agreement (TPA) milestone currently requires RL to close the
Radiochemical Engineering Cells (REC) in the 324 building by October 31, 2005. However,
after the successful completion of the M-94 series of milestones governing demolition of 300
Area facilities, it was acknowledged by all parties that it would be better to demolish the
facility and close the facility, versus clean closing the facility. RL and the State of
Washington Department of Ecology (Ecology) staff began work to modify the 324 REC

- Closure Plan to authorize this change in rationale. However, the Closure Plan modification

will not have gone through the requisite public comment period and approval before the

milestone comes due. In order to preserve RL’s dispute rights, RL initiated dispute

resolution with Ecology for TPA milestone M-89-00 on July 29, 2005, via letter 05-AMRC-
0387.

TPA Article VIII, which govems resolutions of disputes between the two parties, states that -
if the dispute cannot be resolved at the project manager’s level, that it may be elevated to the
Interagency Management Integration Team. However, this has not proven to be necessary.
The attached agreement documents that Ecology and RL Project Managers agree to extend
the dispute for another 30 days at their level. -

This memorandum, serves as the coordination with the RL manager required by the
Delegation of Signature Authority for Project Managers, dated December 9, 2004. Please
feel free to contact me with any questions that you may have on this subject on (509)

373-0463.
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Kevin D. Bazzeil, Sub-Project Director
River Corridor Project
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