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The purpose of this Project Managers Meeting (PMM) was to clarify agreements made during 
negotiations on the Double-Shell Tank (DST) assessment strategy. Mr. Mark Ramsay (RL) 
asked Ecology to share their understanding of these commitments. 

Ms . Laura Cusack (Ecology) felt the following were the items agreed to: 

• Ultrasonic testing (UT) of only six tanks is acceptable. Ms. Cusack qualified this 
agreement by adding that the testing of six tanks for the integrity assessment of 28 DSTs 
was contingent on the favorable results of those six tanks, 
• The six DST's UT results would be reviewed by the Tank Structural Integrity Panel 
(TSIP), 
• Based on these results, the TSIP would determine if additional DSTs would require 
integrity testing, and 
• Testing of the six DSTs would be performed immediately in order to support the DST Pa r t 
B Permit application process. 

Mr . Casey Ruud (RL) stated that he did not recall agreeing to the TSIP's review of the six 
DST's integrity test results. Ms. Cusack mentioned that Ecology had documented their 
position in several letters to RL. Mr . Keith Scott (WHC) mentioned that a three person 
on-site "panel" (not the same as group as the TSIP) would review the UT results that were 
questionable once the Level III ultrasonic inspector screened the results. (The 
ultrasonic inspector would be provided by the vendor of the UT equipment. This was 
clarified after the meeting was over). Ms. Cusack pointed out that Ecology was never 
informed that the TSIP was not going to be used. She stated that if only six DSTs are 
going to be tested , then Ecology wants the TSIP involved in evaluating the test results as 
they alleviate Ecology's concerns about the assessment strategy. When asked why RL does 
not want to use the TSIP for these evaluations, Mr . Ramsay answered that the TSIP was no 
longer being funded. Later in the discussion , Mr. Ramsay mentioned that funding for the 
TSIP would have to be obtained from local budgets. 

At this point, Mr. Scott explained the purpose of the TSIP. He mentioned that at the t ime 
the TSIP was formed no national standards existed that could be used for the DOE complex 
tank inspections that were required. The TSIP was created to put together guidelines for 
these inspections. However, recent modifications to the DST assessment approach may be 
viewed as a departure from original TSIP recommendations. Mr. Scott therefore recommends 
obtaining a TSIP evaluation of the new assessment approach. This will validate the 
methods used to assess the DSTs. 

However, he also maintained that the TSIP's review of the integrity test results would 
only allow the TSIP to make recommendations based solely on a technical evaluation and not 
take into account risk, cost, savings, and future use. Ms. Cusack suggested that a 
package of test results could be sent to the TSIP after the testing was all complete. She 
emphasized that the TSIP would not need to be "sitting at WHC's door." Mr. Scott voiced 
the possibility that select members of the TSIP might be assembled to perform the 
evaluation requested by Ecology, if funding was obtained. Mr. Ramsay cautioned that RL 
management would need to agree before commitments could be made. He suggested that a 
technical approach for performing the assessments be drawn up and presented to management 
for approval. 
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Mr. Robert Wilson (Eco1ogy) asked if management's approval could be obtained before the 
June 28, 1996 date required by Ecology's letter (#9601186, T. M. Michelena, Ecology, to J. 
E. Kinzer, RL, "Double-Shell Tank Integrity Assessment Schedule," dated May 8, 1996). Mr. 
Ramsay expressed his intentions to have a schedule available by that date but that the 
features of that schedule depended on funding. Mr. Dale Jackson (RL) pointed out that 
funding would probably not be enough to meet all of Ecology's expectations, but that he 
wanted progress to be made. After these discussions, Mr. Ruud agreed to investigate 
current funding available. 

Next, Ms. Cusack asked what the path forward would be for the DST assessments. Mr. Ramsay 
suggested that Ecology and RL read the DST integrity examination review report (WHC-SD-WM
PD-047, 11 Double-Shell Tank Integrity Examination In-Process Review, 11 dated 5/8/96) 
(Examination Review Report) as it recommends a path forward. Mr. Scott summarized the 
differences between the DST integrity assessment strategy previously submitted and the one 
proposed in the Examination Review Report as: a smaller percentage of the tank surface 
will be ultrasonically tested and a smaller portion of the knuckle area will be tested 
(the highest stress region would still be tested). Ms. Cusack insisted that the TSIP 1 s 
favorable evaluation of this new approach be obtained and that it be done before the June 
28, 1996 date. Mr. Scott .agreed that those were his wishes too. Mr. Ruud reiterated that 
RL management approval was still necessary before the TSIP could be funded for this 
evaluation. 

The discussion then turned to the independent qualified registered professional engineer's 
(IQRPE) certification that is required on the integrity assessment report (IAR). Mr. 
Wilson was assured that the final integrity assessment report would have an IQRPE 1 s 
signature on it. Although, Mr. Scott pointed out that if the TSIP performs the technical 
evaluation of the DST's integrity test results, that portion of the assessment would not 
be within the scope of the IQRPE 1 s review. He explained that the IQRPE could not make a 
complete evaluation of the tank's integrity based on only the visual examinations that 
have been performed. According to Ms. Cusack, the TSIP 1 s purpose would be to determine if 
more tanks would need to be ultrasonically tested, so the TSIP's decision would be made 
before the IQRPE received the IAR. Mr. Scott stressed that if the IQRPE performed the 
technical evaluation of the test results, he would need written approval from Ecology 
waiving the need to test all 28 DSTs. Ms. Cusack stated that Ecology could write such a 
letter to the IQRPE, but that they still needed a technical evaluation from the TSIP on 
the test results from the six tanks. 

Mr. Ramsay expressed his concern that funding limitations may prevent the completion of 
the DST 1 s integrity assessments in the next two years. Ms. Cusack communicated her 
willingness to extend the assessment schedule beyond two years, but that she would 
recommend that the DST Part B permit not be issued until the assessments were complete. 
Mr. Ramsay indicated that there was a need to understand the impacts of delaying the Part 
B Permit (DST privatization). Mr. Dann Alison (WHC) recommended that we proceed with the 
Hanford Facility RCRA Permit modification (which incorporates the DST Part B permit). He 
pointed out that if the six DSTs are found lacking integrity, that a completely new 
approach for dealing with the tanks would be determined at that time. RL/WHC stated that 
the DST permitting schedule should not be impacted by the DST assessment schedule at this 
time (proceed on the assumption that the six tanks will be found fit for use). Mr. Alison 
also stated that the Transfer Facility Compliance Plan revision would not be completed 
until July 1996 (expected July 31, 1996). Ms. Cusack allowed that the June 28, 1996 
schedule need not incorporate all the features of the overall assessment. The components 
of the assessment associated with the waste transfer system (included in the Transfer 
Facility Compliance Plan) could be submitted later. However, she did expect to see the 
DST 1 s integrity test portion of the assessment by June 28, 1996. 
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In an aside, Ecology agreed that activities to obtain samples for chemical analysis by 
scraping tank AP-107 could be stopped. These activities were part of a response to 
concerns raised during Ecology's 241-AY & -AP Tank Farm inspection, conducted March 27 -
29, 1996. Ecology acknowledged that "swabbing" activities undertaken at tank AP-107 were 
sufficient to determine that the tank was not leaking. Also, Mr. Ramsay emphasized that 
RL would not be funding the TSIP to review the 1991/1992 AW and AP Tank Farm videotapes 
(tank annulus). 

Ecology was given a copy of the Examination Review Report at the end of the meeting. 
(This completes the March 1, 1996 PMM DST action to provide the report to Ecology.) 

Actions/Agreements: 

1. Mr. Scott will provide a draft 
prepared in response to the May 8, 
the next meeting on this subject. 
transfer system elements (Transfer 

DST integrity assessment schedule (that will be 
1996 letter) based on the Examination Review Report by 
This draft schedule may not include all of waste 
Facility components) of the assessment strategy. 

2. Mr. Scott will provide a proposal for reviewing and certifying DST integrity 
assessments. 

3. Mr. Alison will investigate the possibility of accelerating completion of the revised 
Transfer Facility Compliance Plan. 

4. RL will investigate obtaining funding for the TSIP's evaluation of the new DST 
assessment approach proposed in the Examination Review Report. 

5. Mr. Ramsay and Mr. Ruud will determine what funding is currently available for the 
assessments. 

6. Another copy of the DST selection criteria report (WHC-SD-WM-ER-529) will be provided 
to Ecology. 

7. Ecology will accept visual inspection and ultrasonic testing of six DSTs provided that 
an independent technical review is performed by the TSIP or by a group made up of certain 
members of the TSIP. This review can occur after all testing is completed. Funding for 
the TSIP is currently not available and RL approval is still needed. 

8. Ecology will allow extending the June 28, 1996 due date on the waste transfer system 
(Transfer Facility Compliance Plan) portion of the assessment schedule. 

9. Ecology agrees swabbing tank AP-107 was sufficient to determine that the tank is not 
leaking and that scraping of tank AP-107 need not be performed. 

10. The next meeting is scheduled for June 5, 1996 at 8:15 am at the Federal Building in 
conference room 624D. 
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