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TPA Milestone Review 
Meeting Minutes Transmittal/Approval 
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1. MILESTONE M-24-00, GROUNDWATER WELLS 

The information was presented by D. Bryson (Attachment 1). Under Special 
Topics, it was noted the Change Request was signed and approved by all parties . 
There were no issues or action items identified . 

2. MILESTONE M-11-00, LAB HOT CELL EXPANSION 

3. 

The information was presented by Paul Carter (Attachment 2) and supplemented by 
photos of the Hot Cell work performed by a sub-contractor. Under the Budget 
Assessment, RL reported the FY 1992 annual budget of $31.SM shown in the 
presentation includes the HVAC upgrade budget with the Hot Cell Expansion . 

It was emphasized the $2.9M congressional reprogramming will be required by 
February 1993 to meet the current schedule. There were no action items 
identified in the presentation. 

MILESTONE M-14-00, LOW-LEVEL LAB 

The information was presented by Paul Carter (Attachment 3) and supplemented by 
photos of the work in progress. 

Regarding the Dispute Resolution settlement and associated change request, RL 
reported they are in contact with HQ to obtain their concurrence. It was noted 
by RL that the RFP contracts include only the ER samples since this work is 
planned to go to ERMC (EM-40) . The WM samples may be handled by another 
contract under WHC (EM-30). DOE did not know the exact mechanism by which WM 
samples would be handled, but could answer this question by February 1993. 

EPA expressed concern that restriction to the ER samples is inconsistent with 
the original scope of M-14-00 and a potential problem exists if RL later 
requires capacity in the new lab to process WM samples at the expense of ER 
samples. RL responded that the sample capacity included in the original WSCF 
Conceptual Design Report as required by the M-14 milestone will be verified and 
compared to the current scope of the proposed procurement. After discussion of 
the concerns expressed by RL and EPA, RL suggested a meeting in the 
January/February time frame, with EPA and Ecology, to discuss Hanford's plan to 
assure lab capacity and turnaround time to process both ER and WM samples . 

EPA. and Ecology expressed concern with N-Springs ERA in that the EE/CA slipped 
from March to July 30 with no start of remediation until FY 1995. The 
regulators' understanding of the original SEC Agreement was that physical 
implementation of the ERA would begin in FY 1994. The DOE position is that the 
commitment was to II seek FY 1994 funding II to support an ERA. If FY 1993 funding 
is required to move the ERA action up, such expectations are beyond the SEC 
agreement. RL responded that DOE may not have the funding to begin activities 
in FY 1993 . Ecology is concerned about impact to negotiations of other work in 
N-Area which was centered around planned N-Spring ERA work proposed for FY 1993 
and remediation activity in FY 1994. 
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Action: RL to provide written explanation on N-Springs ERA schedule slip and 
the lack of FY 1993 funding and the status of FY 1994 funding. 

Resp: J. Erickson Due: January 29, 1993 

EPA also questioned the October 1995 date to have commercial sector labs in 
place. EPA believes this date could have been accelerated since the RFP process 
was started several months early, as RL is not exercising the WSCF expansion 
option. RL emphasized the October 1995 date is a success-oriented schedule and 
will be difficult to meet. Regardless, it is the position of RL, that DOE 
proactive actions to expedite compliance work should not result in moving up 
enforceable Tri-Party Agreement milestones. 

4. MILESTONE M-18-00, WRAP I 

The information was presented by J. Augustenborg (Attachment 4) 

There were no issues or actions identified. 

0 5. MILESTONE M-19-00, WRAP II 

M 

0' 6. 

The information was presented by J. Augustenborg (Attachment 5) . 

Under Accomplishments, it was noted the Change Request submitted to Ecology/EPA 
has a 45 day period for public comment before sign-off . 

Under Milestone Assessment, RL reported a potential $3.0M shortage in FY 1993 
and the funds will have to be located by April 1993 to avoid a schedule slip. 
However, RL is optimistic at this time, they will obtain the necessary funds. 

There were no action items. 

MILESTONE M-26-01, LDR REPORT 

The information was presented by J . Augustenborg (Attachment 6) 

EPA reported the Federal Facility Compliance Act appeared to be based on the 
M-26 milestone requirements and complemented Hanford for the pro-active effort. 

7. MILESTONE M-20-00, PART BAND CLOSURE PLANS 

The information was presented by C. E. Clark (Attachment 7) 

Under Planned Actions, RL reported Ecology's delay in responding to the Part B 
NOD's and Closure Plans is affecting work planning and is reflected in the FY 
1993 cost underrun. 

Action: RL to write letter to Ecology and request a meeting to develop an 
Ecology schedule to respond to Part B NOD's and Closure Plans. 

Resp: C. E. Clark Due: January 20, 1993 
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Under Special Topics, Rl reported they will be submitting a change request to 
Ecology for interim milestones M-20-42, M-20-43 and M-20-44 to extend the 
schedule by one year. 

Rl informed EPA and Ecology they are in the process of writing u letter to 
respond to N. Pierce's letter to PNL and L. Bray's letter to Chuck Clarke 
concerning R&D permitting activities as discussed in the December 14, 1992 SEC 
meeting. The letter is expected to be issued by December 24, 1992. 
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AGENDA 

TPA MILESTONE MANAGEMENT MEETING 

Wednesday, December 16, 1992 EPA CONFERENCE ROOM 
MEDICAL DENTAL CENTER 

TIME MILESTONE TITLE RL DIVISION DIRECTOR LEVEL 2/3 MGR. PRESENTER 

9:00 am M-24-00 Groundwater Wells J . M. Hennig R. D. Wojtasek M. J. Furman 

9:20 am M-11-00 Lab Hot Cell Expansion J . M. Hennig J. R. Kelly R. P. Carter 

M-14-00 Low Level Lab J. M. Hennig C. R. Stroup R. P. Carter 

10:05 am BREAK 

10 :15 am M-18-00 WRAP I J.M. Hennig R. J. Roberts J. Augustenborg 

M-19-00 WRAP II J . M. Hennig R. J. Roberts J. Augustenborg 

M-26-01 LOR Plan J. M. Hennig C. J. Geier J. Augustenborg 

11 :00 am M-20-00 Part Band Closure Plans J. D. Bauer C. J. Geier C. E. Cl ark 

11 :30 am ADJOURN 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

D. C. Bryson 

Liquid Waste Branch 

December 16, 1992 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

Milestone Description 

o M-24-00 
(As Amended) 

o DELIVERABLE(S) 

o BASELINE SCHEDULE 

Install RCRA groundwater monitoring wells at the rate 
of 29 in CY 1989, 30 in CY 1990, and up to 50 per year thereafter 
as specified by agreed interim milestones until all land disposal units 
and single-shell tanks are determined to have RCRA compliant 
monitoring systems. 

Installation of groundwater wells shall mean that wells have been 
drilled, adequately sealed, and screened over no more than 15 feet of 
the aquifer unless otherwise approved by Ecology, that all pumps and 
associated sampling equipment have been installed, and that such 
wells have been developed sufficiently to provide satisfactory samples 
for all parameters to be analyzed. Ecology determines that all such 
groundwater monitoring systems meet the requirements 
of WAC-173-303-645. 

Install wells annually beginning in CY 1989. 
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Install RCRA Groundwater Wells 

Milestone M-24-00 

Accomplishments (September-November 
1992) 

• Drilled 6 , bacl<pulled 5 , and made sample ready 9 more of the CY 1992 wells . 

• Completed 6 more interim milestones encompassing 11 of the wells in this year' s program. 
Three were in September more than 3 months early and the other 3 in November. 

• Change request formally adopting "up to 50" wells per year signed by Ecology and 
transmitted to EPA regional headquarters for final signature. 

• Three interim milestones for 7 wells to be drilled in CY 1993 were approved. 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

Planned Actions (Next Six Months) 

• Finish the one remaining well backpulling, development, and pump installation for the CY 
1992 program. 

• Begin drilling wells for CY 1993. 



9 3 I 7 3 8 5 

Install RCRA Groundwater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT - Schedule 

o LLBG RCRA (10) - (M-24-19) COMPLETED JULY 29 
o Grout (2) - (M-24-20) COMPLETED SEPTEMBER 2 

o 1301-N Crib (2) - (M-24-21) COMPLETED JULY 13 
o 1324-N Pond ( 1) - (M-24-22) COMPLETED NOVEMBER 18 

o S-10 Pond and Ditch (1) - (M-24-23) Drilled to total depth on Nov. 20; backpulling in 
progress 

o B-63 Trench (2) - (M-24-24) COMPLETED JULY 15 

o A-29 Ditch (2) - (M-24-25) COMPLETED SEPTEMBER 29 
o NRDWL (2) - (M-24-26) COMPLETED NOVEMBER 17 

o B-Pond (2) - (M-24-27) COMPLETED NOVEMBER 12 
o SSTs (2) - (M-24-28) COMPLETED SEPTEMBER 4 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT (Cont'd) 

Well Summary 

26 Identified Wells 

Wells Drilled 

Wells Backpulled 

Wells Sample Ready 

(As of November 30, 1992) 

Complete 

26 

25 

25 

Remaining 

0 

1 

1 

In Progress 

0 

1 

0 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT (Cont'd) 

• Technical Scope 

o Drilling started in December 1991 

o Interim Milestones Approved - 26 Wells 

o All 26 of the wells drilled to depth. 

o 25 wells sample ready. 

o 9 of 10 interim milestones for this year are complete . 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT (Cont'd) 

• Budget and Actual Cost ( $ in millions) 

Cumulative 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul 

FYTD 0.1 0.4 
Budget 

FYTD 0.1 0.6 
Cost 

Spending - 0.2 
Variance 

* 

Variance Explanation: Reflects activities to finish 1992 wells originally budgeted in FY 1992 



Install RCRA Groundvvater Wells 

Milestone M-24-00 

SPECIAL TOPICS 

• Change Requests 

Change Number Class Milestone 

M-24-91-6 1 M-24-00 

Description 

Establish agreed interim milestones as the annual 
requirement. 
Milestone "up to" 50 wells per year. 
Up to 4 "TBD" wells may be identified by 
Ecology (M-24-29). 

Signed by Ecology. Sent to EPA regional headquarters for signature. 

M-24-92-1 2 

Approved in October. 

M-24-30 
M-24-31 
M-24-32 

Establish interim milestones for wells to be drilled 
in CY 1993 at three locations; total of seven 
wells. 
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Complete Construction · and Initiate Operations 
of Expanded Laboratory Hot Cells for 
High-Level Radioactive Mixed 'Waste 

MILESTONE M-11-00 

Paul Carter 

December 16, 1992 
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MILESTONE DESCRIPTION 

• M-11-00 

• DELIVERABLE(S) 

Complete construction and initiate operations of expanded 
laboratory hot cells for high-level radioactive mixed waste. 

Complete Conceptual Design for hot cell expansion - June 1989 

Complete Definitive Design for hot cell expansion - March 1992 

• BASELINE SCHEDULE • Complete construction and initiate operations - June 1994 
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·ACCOMPLISHMENTS (Last three months) 

• Construction slightly ahead of schedule. All foundations and stem walls poured. Buried duct 
and piping installed. Backfill essentially complete. 

• Started off-site fabrication of building tilt-up concrete walls. 

• Off-site fabrication of hot cell continues on schedule. 

• Finalized contracts on major equipment (shielding windows and manipulators). 
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PLANNED ACTIONS (Next six months) 

• Continue construction. Pour hot cell foundation and building floor slab. Erect building. 

• Complete fabrication of hot cell. Ship hot cell to Hanford and begin installation. 

• Receive manipulators and windows. 
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MILESTONE ASSESSMENT 

Schedule 

• Conceptual Design completed June 1989 (Interim milestone M-11-01) 

• Definitive Design completed February 1992 (Interim milestone M-11-02, March 1992) 

• . Construction Schedule 

Awarded construction contract June 1992 

Began construction July 1992 

Complete construction December 1993 

• Complete construction for Hot Cells Expansion June 1993 (Target Milestone 
M-11-00-T1) 

Change Request will be provided 

• Initiate Operations June 1994 (Major Milestone M-11-00) 
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MILESTONE ASSESSMENT (cont'd) 

Technical Scope 

• No changes in scope 
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MILESTONE ASSESSMENT {cont'd) 

Budget vs. Cost ($ in Millions) 

Fiscal Oct Nov Dec Jan Feb Mar 3 rd 4 th 

Year to Otr. Otr. 
Date 

Budget .827 1.642 2.502 3.372 3.996 5.159 19.290 31.530 

Cost .580 1.475 

Spending .247 .167 

Variance 
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SPECIAL TOPICS 

• Key interface Project W-001 (222-S Laboratory HVAC and Electrical Upgrade) has $2.9 
million shortfall for construction. 

• Reprogramming request for additional funding has been resubmitted to Congress. 

• New date for funding has been moved to mid February 1993 due to savings on Fixed Price 
Contract and procurement contracts. 

• Fixed Price Contract awarded October 1992. 

• Last procurement contract to be awarded by end of December 1992. 

• All long-lead equipment to be received by end of April 1993. 
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Complete Construction and Initiate 

Operations of A Low-Level 

Mixed Waste Laboratory 

Milestone M-14-00 

R. P. Carter 

December 16, 1992 



Milestone Description 

• M-14-00 Complete construction and initiate 
operations of a low-level mixed 
waste laboratory (January 1992). 

• Deliverables (s) Facility accepted by operations 
contractor and RL for facility 
start-up . 

• Baseline Schedule Complete construction and initiate 
operations January 1992. This 
milestone in dispute resolution. 
Currently working toward April 
1 .994 WSCF start-up. 
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Accomplishments (last three months) 

• Laboratory Modules are on temporary foundations at 
contractors site. Installation of equipment and testing 
to be completed before shipment (plan shipment in 
January). 

• Contract for auxiliary buildings awarded. 

• Contract for assembl.ing and testing of modules at site 
awarded. 

• WSCF construction 
• Structural steel for roof installed 
• Pre-cast wall panels for first floor set into place 
• Analytical L<;tboratory foundation complete. 

. 
• Tracking commercial laboratory turnaround times per 

one year trial period and reporting results quarterly . 
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Planned Actions (next six months) -

• Begin shipment of modules to site. 

• Start site assembly o.f modules. 
! 

• Continue tracking commercial laboratories turnaround 
times per one year trial period. 

• Start construction of auxiliary structures. 
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Milestone Assessment (Project to Date) 

Budget Performance: 

THOUSANDS SEPT OCT OF$ 

BUDGET 13,920 14,034 

COST 9,200 9,881 

VARIANCE 4,720 4,153 

NOV 
14,748 

11,421 

3,327 

VARIANCE EXPLANATION: Contact billings delayed planned budget 
starting February 1992. 
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Special Topics 

• Finalize dispute resolution on M-14-00. 
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Waste Receiving and Processing Module 1 

· Milestone M-18-00 

J. M. Augustenborg 

Waste Management Division 

December 16, 1992 
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Milestone Description 

• Complete Waste Receiving and Processing (WRAP) Module 1 
construction and initiate operations. The WRAP Module 1 is required to 
sort and repackage wastes that are planned to be retrieved from 
retrievable storage units. Much of the waste currently stored in the 
retrievable storage units is anticipated to be radioactive mixed waste. 
Some of the radioactive waste stored on the pads is known to contain 
extremely hazardous waste as well as federally land-banned waste. 

• The completion of construction and the initiation of Operational Test 
Procedures (OTP's} and start-up will constitute the deliverable 

• Completion of M-18-00 is scheduled for March 1997. 
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Accomplishments 

• Received DOE-HQ approval of NEPA C2 Analysis 

• Supercompactor application review completed 

Planned Actions 

• Continue Title II Design activities 

• Reviewing alternative means of sampling and analysis 
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Milestone Assessment 

• Schedule 

Reviewing schedule for impacts to start of construction 

United Engineers and Constructors one month behind in Title 2 Design 
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Milestone M-18 
FY 1993 

Description: Initiate Operations of WRAP 1 
15 

12 

0 9 
C 
0 

0 6 

3 

0 
Oct 

FYTD Budget .5 
FYTD Actual .8 
Spending Var (.3) 

FYTD Budget ............................ . 
FYTD Actual 

Nov Dec Jan Feb 

1.4 2.2 2.9 3.4 
1.9 0 0 0 
(.5) 0 0 0 

Mar Apr May Jun Jul Aug Sep 

3.9 4.4 4.9 5.4 5.8 6.2 6.6 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 

875-M LH-00075.1 /92 
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Waste Receiving and Processing Module 2 

Milestone M-19-00 

J. M. Augustenborg 

Waste Management Division 

December 16, 1992 
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Milestone Description 

• Complete Waste Receiving and Processing (WRAP) Module 2 
construction and initiate operations. The WRAP Module 2 will include 
waste treatment capabilities to minimize land disposal of low-level 
radioactive waste and radioactive mixed waste. The September 1999 
completion date of WRAP Module 2 is critical to achieving compliance 
for the management of wastes that are prohibited from land disposal 
and extended storage. 

Proposed WRAP 2A 

The WRAP Module 2A will 
include waste treatment 
capabilities for low-level 
radioactive waste and 
radioactive mixed waste. 
WRAP 2A is critical to 
achieving compliance for the 
management of wastes that 
are restricted from land 
disposal and extended storage. 
Start-up is proposed for 
September 1999 

Proposed WRAP 2B 

The WRAP 2B will 
characterize, treat, and 
repackage as required to permit 
permanent disposal of newly 
generated TRU and suspect TRU 
in containers too large or heavy 

· to be handled in WRAP Module 1 and 
all RH-TRU waste start-up is TBD 
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Accomplishments 

Proposed WRAP 2A 

• Formally submitted Change 
Request M-19-91-01 to 
EPA/Ecology 

• Responded to Ecology 
comments on Change Request 

• Conducted tour of WIPP to 
familiarize Ecology reviewers 
with Waste Acceptance issues 

7 3 7 I 

Proposed WRAP 2B 

Formally submitted Change Request 
M-19-91-01 to EPA/Ecology 

Responded to Ecology comments on 
Change Request 
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Planned Actions 

Proposed WRAP 2A 

• Continue Advanced Conceptual 
Design Studies 

• Begin development for Part B 
Permit Application 
(32 month cycle) 

• Initiate development of 
Preliminary Safety Analysis 
Report (PSAR) 

• Respond to Ecology's November 
Change Request comments 

• Begin planning CR public comment 
period/hearings 

Proposed WRAP 2B 

• Continue to evaluate uncertainties 
associated with WIPP Waste 
Acceptance Criteria 

• Develop Engineering studies to 
evaluate technical options 

• Respond to Ecology's November 
Change Request comments 

• Begin planning CR public 
period/hearings 
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Milestone Assessment 

Proposed WRAP 2A 

• Schedule - on Proposed 
target 

• WRAP 2A is a FY 1994 
Line Item 

• Funding short falls in FY93 

Proposed WRAP ?B 

Schedule - on Proposed schedule, 
engineering study by March 1993 

Issues - WIPP Acceptance criteria 

Earliest WRAP 2B is a FY 1996 
Line Item 
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Milestone M-19 
FY 1993 

Description: Initiate Operations of WRAP 2 
15 

12 

u, 9 
C 
0 ·-
== 
0 6 

3 

0 
Oct 

FYTD Budget .2 
FYTD Actual .1 
Spending Var .1 

FYTD Budget ,. ..................... ' 
FYTD Actual 

Nov Dec 

.7 2.2 

.4 0 

.3 0 

Jan 

1.1 
0 
0 

Feb 

1.7 
0 
0 

Mar Apr 

2.2 3.1 
0 0 
0 0 

May Jun Jul 

3.1 3.1 3.1 
0 0 0 
0 0 0 

Aug Sep 

3.1 3.1 
0 0 
0 0 

875-MLH-00074.1/92 
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LAND DISPOSAL RESTRICTIONS 
ANNUAL REPORT 

M-26-01 

WASTE MANAGEMENT DIVISION 
J . M . Augustenborg 
December 16, 1992 
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Milestone Description 

• M-26-01 

• Deliverables 

• Schedule 

Submit an annual Hanford Land Disposal Restrictions 
(LDR) Report in accordance with the LDR Plan to cover 
the period from April 1 through March 31 . 

Submit "1993 Report on Hanford Land Disposal 
Restrictions for Mixed Wastes" to EPA and Ecology. 

Status reports submitted annually by April 30. 

Accomplishments 

• In October 1992, distributed letter with attachment listing changes to 
1992 LDR Report to all document holders. These changes are a result 
of EPA comments and will be incorporated into the 1993 LDR Report. 

2 
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Planned Actions 

• Submittal of 1993 report to EPA and Ecology by 
April 30, 1993. 

Milestone Assessment - schedule and technical 

• Preparation of 1993 updated LDR status report was initiated in 
November 1992 and is on schedule . 

• Budget versus cost ( $ in 000' s) 
FY 92 FY 93 
TOTAL Oct Nov Dec TOTAL 

- FYTD Budget: 137.6 7.5 17.7 25.4 147.1 

- FYTD Cost: 108.3 5.3 16.4 

- Spending Variance: 29.3 2.2 1.3 

- Variance Explanation: LDR Report preparation was underrun in FY 92 due 
to not requiring consulting services. 

3 
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PERMIT AND -CLOSURE PLANS 

Milestone M-20-00 

C. E. Clark 

Environmental Permits 
U.S. Department of Energy 

Richland Field Office 

December 16, 1992 
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MILESTONE DESCRIPTION 

M-20-00 

Deliverable(s) 

Submit Part B Permit Applications 
or closure plans for all RCRA TSD 
Units (5-96) 

Complete individual TSD unit 
submittals in accordance with 
Appendix D Work schedules 
(-10 submittals per year) 

2 
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ACCOMPLISHMENTS (last three months) 

Closure Plans 

• Submitted closure plans for the following units in 
November 1992: 
- Hanford Patrol Academy Demolition Site (M-20-25) 

Ashpit Demolition Site (M-20-26) 

Hexone Storage and Treatment Facility (M-20-27) 

E-8 Borrow Pit Demolition Site (M-20-28) 

• Submitted NOD response tables for the following units: 
2101-M Pond (11/18/92) 

105-DR Large Sodium Fire Facility (11/30/92) 

3 
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ACCOMPLISHMENTS (last three months) (Cont'd) 

Part Bs 

• Submitted Revision 1 of the Request for Exemption From Lined Trench 
Requirements and from Land Disposal Restrictions for Residual Liquid 
at 218-E-12B Burial Ground Trench 94 (10-12-92) 

• Submitted an NOD response table for the RMW Storage Facility Part B 
Permit Application (10/9/92) 

• Submitted a TP A Change Request for deferral of the Part B Permit 
Application submittal for the Maintenance and Storage Facility 
(M-20-29) . 

• Submitted a TP A Change Request for removal of the milestone for a 
Part B Permit Application for the 303-M Oxide Facility (M-20-30) 

• Submitted a 305-B page change package to Ecology/EPA (11/2/92) 

4 
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PLANNED ACTIONS ·(next six months) 

Unit-Specific Closure Plans 
• Respond to closure plan NODs when received from 

Ecology for the following units: 
- Simulated High Level Waste Slurry Treatment/ Storage Facility 

(Submitted 6/29/90) 
- Nonradioactive Dangerous Waste Landfill (Submitted: 08/31/90) 

(M-20-07) 
- 300 Area Waste Acid Treatment System (Submitted: 

11/26/90) (M-20-10) 
- · 4843 Alkali Metal Storage Facility (Submitted: 06/28/91) (M-20-14) 
- Hanford Patrol Academy Demolition Site (M-20-25) 
- Ashpit Demolition Site (M-20-26) 
- Hexone Storage and Treatment Facility (M-20-27) 
- E-8 Borrow Pit Demolition Site (M-20-28) 

• Preparing to submit the 100-D Ponds Closure Plan in 
February 1993 (M-20-40) 

- I 
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PLANNED ACTIONS (next six months) (Cont'd) 

Unit-Specific Part B's 

• Submittal of final page changes for the Waste Water Pilot . 
Plant RD&D Permit Application 

• Respond to Part B NODs received from Ecology for the 
222-S Laboratory Complex (Received: 10/31/91)(M-20-05) 

• Respond to Part B NODs when received from Ecology for 
the following units: 
- Double-Shell Tank System (Submitted: 06/30/91)(M-20-16) 
- 242-A Evaporator (Submitted: 06/30/91)(M-20-17) 
- Liquid Effluent Retention Facility (Submitted: 06/30/91)(M-20-47) 
- 325/3100 Hazardous Waste Treatment Unit (Submitted: 

06/30/92)(M-20-20) 
- TRUSAF (Submitted: 06/30/92)(M-20-23) 
- Grout, Revision 2 (Submitted 07/26/92)(No TPA Milestone Number) 
- -Low-Level Burial Grounds (Submitted 12/30/89)(M-20-06) 
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MILESTONE ASSESSMENT 

Budget vs. Cost ($ in 000's) 

Oct Nov Dec Jan 

FYTD 587 1486 2225 3067 
Budget* 

FYTD Cost 295 943 

Variance** +292 +543 

Feb 

3824 

Mar 

4558 

Apr 

5367 

* Not all M-20 Milestone funding has been identified 

May 

6295 

Jun 

7115 

Jul 

7867 

Aug 

8726 

Sep 

9253 

** Variance Explanation: M-20 is currently underspent due to continued delays in receipt of 
comments and NOD responses resulting in less than planned support for follow-on 
revisions for Closure Plans and Part B Permit applications 

NOTE: Costs shown are only those accumulated by Westinghouse Hanford Company. 
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SPECIAL TOPICS 

Draft Hanford Facility Permit 

• Awaiting receipt of Ecology action item (provide a 
schedule for finalization of the permit) 

- Needed to support EPA/Ecology/RL action planning 
for review and issuance of permit 
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SPECIAL TOPICS (Cont'd) 

Submittal of Part B Applications/Closure Plans 
After May 1996 

• Denial of TBG petitions 
• Management of regulators and contractor workloads 
• Change of TSD unit missions 
• Options 

- Extend end date for M-20-00 to 2018 
- Create a new major milestone 
- Revise M-20-00 case-by-case 
- Other options 
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SPECIAL TOPICS (Cont'd) 

PNL RCRA Part-B Permits 

• Unit TP A Milestone/Due Date 

Thermal Treatment M-20-42 

Physical/Chemical Treatment M-20-43 

Biological Treatment M-20-44 

12-31-93 

12-31-94 

12-31-95 

10 
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SPECIAL TOPICS (Cont'd) 

Thermal Treatment M-20-42* 

• Contains three complex technologies: 

- High Temperature Melter Section 
- In-Situ Vitrification Test Section 
- In-Situ Heating Test Section 

• A TP A change control form is being processed requesting 
that TPA Milestone M-20-42 be moved to 
De.cember 31, 1994 

*Due December 31, 1993 

11 
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SPECIAL TOPICS (Cont'd) 

Thermal Treatment M-20-42 (Cont'd) 

• Potential addition of fourth technology: 

- B-Cell Radioactive Mixed Waste Treatment Section 

• Closure-related Issues 

12 
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SPECIAL TOPICS (Cont'd) 

Permitting options 

• Part B Permit (current. plan) 

• RD&D 

• Treatability Study Exemption 

• Variance 

• Hybrid Approach 
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SPECIAL TOPICS (Cont'd) 

Suggested action 

Ecology/DOE-RL/PNL meet to exchange ideas for 
streamlining permitting effort: 

• DOE-RL/PNL will present concerns 

• Ecology to provide guidance 
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SPECIAL TOPICS (Cont'd) 

Action to date 

• Letter from Rep. Lane Bray to Chuck Clarke raising 
issues on applicability of regulatory permitting processes 
to research and development activities 

• Letter from Narda Pierce of Ecology to Director, PNL 
suggesting joint effort to discuss R&D permitting 
concerns 

• Letter from Dr. William Wiley to Narda Pierce indicating 
PNL's willingness to participate in review of permitting of 
waste treatment technology 

• DOE-RL is preparing a letter indicating interest in 
participation and suggesting a meeting in late January 
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