
Depanment of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

07-KBC-0043 

Mr. Nicholas Ceto, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S . Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Dear Mr. Ceto: 

JUN O 1 2007 

0073001 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-34, COMPLETE REMOVAL OF 
KEAST SLUDGE 

The purpose of this letter is to notify the U.S. Environmental Protection Agency that Tri-Party 
Agreement Milestone M-34-34, "Complete Removal of K East Sludge," was completed on 
May 31 , 2007. The committed completion date was May 31 , 2007. Each of the installed sludge 
tanks has been emptied to the maximum extent practicable resulting in a small heel being left in 
each of the four containers. This residual sludge was anticipated and has been planned for in the 
deactivation, decontamination, and demolition of the K East Basin. 

If you have any questions, please contact me, or you may contact David Brockman, Federal 
Project Director for K Basin Closure, on (509) 376-1366. 

Sincerely 

~ 
Keith A. Klein 

KBC:DEF Manager 

cc: See Page 2 
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cc: G. Bohnee, NPT 
L. J. Cusack, Ecology 
R. H. Engelmann, FHI 
L. E. Gadbois, EPA 
S. Harris, CTUIR 
J. Hedges, Ecology 
R. Jim, YN 
S. L. Leckband, HAB 
K. Niles, ODOE 
R. E. Piippo, FHI 
L. Seelatsee, Wanapum 
J. G. Vance, FFS .1 
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