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18-AMRP-0074 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland , Washington 99352 

MAR 2 8 2018 

Ms. Alexandra K. Smith, Program Manager 
Nuclear Waste Program 
Washington State Department of Ecology 
3100 Port of Benton Boulevard 
~chland, Washington 99354 

Dear Ms. Smith: 

1248644 
[9o(c4,ori,f!!J 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-250C 

This letter documents completion of Tri-Party Agreement Interim Milestone M-016-250C, 
"Submit to Ecology for approval a three year rolling prioritized schedule consistent with 
site-wide clean-up priorities to implement waste site removal actions per Action Memoranda 
(DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-2009-86)" due March 31 , 2018. The 
attached "Waste Site Priority Fiscal Years 2019-2021 ," provides the required information to 
complete the milestone. 

This milestone will continue on a yearly basis to reaffirm selected sites and recommend any 
changes to the list, to maintain a three year rolling prioritized schedule, until such time that 
removal actions are completed. 

The U.S. Department of Energy Richland Operations Office has worked with 
Nina Menard of your staff, during the development of this document. 

If you have any questions, please contact me or your staff may contact, Al Farabee, of my staff, 
on (509) 376-8089. 

AMRP:RLL 

Attachment 

cc: See page 2 

Sincerely, 

_A(_~,___ ~ 
Joe R Franco, Assistant Manager 

for the River and Plateau 

APR O 4 2018 



Ms. Alexandra K. Smith 
18-AMRP-0074 

cc w/attach: 
S. G. Austin, CHPRC 
J. Bell, NPT 
L. T. Blackford, CHPRC 
S. L. Brasher, MSA 
R. Buck, Wanapum 
S. W. Davis, MSA 
D. R. Einan, EPA 
R. M. Geimer, CHPRC 
S. Hudson, HAB 
G. L. Irwin, CHPRC 
M. Johnson, CTUIR 
R. Longoria, YN 
N. M. Menard, Ecology_ 
K. Niles, ODOE 
D. Rowland, YN 
S. N. Schleif, Ecology 
D. G. Singleton, CHPRC 
A ministrative Record (M-016-250C) 
Environmental Portal 
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Waste Site Priority Fiscal Years 2020-2021 

Priority WIDS ID Name or Alias 

n/a n/a No waste sites planned 

1 2607-WL 
2607-WL; 2607-WL 
Septic System 
200-W-14; 200 West 

2 200-W-14 Heavy Equipment 
StoraQe Area 

3 200-W ADB 
200-W ADB; 200-W 
Ash Disposal Basin 
UPR-200-W-138; UPR-
200-W-22; 221-U 

4 UPR-200-W-138 
Vessel Vent Blower Pit 
French Drain; UN-200-
W-138; UN-200-W-22; 
UN-216-W-11 
216-U-7; 221-U 
Counting Box French 

5 216-U-7 Drain; 221-U Vessel 
Vent Blower Pit French 
Drain 

6 600-71 
600-71; 607 Batch 
Plant Burn Pit 
CTFN 2703-E; 200-E 

7 CTFN 2703-E 
Chemical Drain Field; 
Chemical Tile Field 
North of 2703-E 
200-E-46; Debris 
Southeast of 282-E; 

8 200-E-46 RCRA Permit General 
Inspection #200EFY96 
Item #3 
600-227; H-40 Gun 

9 600-227 Site Building 
Foundations 

10 2607-E1 2607-E1 ; Septic Tank 
and Tile Field 

216-U-3; 216-U-3 
11 216-U-3 French Drain ; 216-U-

11 

12 216-S-25 
216-S-25; 216-S-25 
Crib 

216-S-18; 241-SX 

13 216-S-18 
Steam Cleaning Pit; 
216-S-14 Steam 
CleaninQ Pit 

CS/NF A: Confirmation Sampling /No further Action 
RTD: Remover Treat Dispose 

Action Proposed 
Memorandum Action 

n/a n/a 

DOE/RL-
CS/NFA 

2009-86 

DOE/RL-
2009-86 

CS/NFA 

DOE/RL-
CS/NFA 

2009-86 

DOE/RL-
CS/NFA 2009-86 

DOE/RL-
2009-86 CS/NFA 

DOE/RL-
CS/NFA 

2009-86 

DOE/RL-
CS/NFA 2009-86 

DOE/RL-
2009-86 

CS/NFA 

DOE/RL-
2009-86 CS/NFA 

DOE/RL- CS/NFA 
2009-86 

DOE/RL-
2009-37 CS/NFA 

DOE/RL-
CS/NFA 

2009-37 

DOE/RL-
CS/NFA 

2009-37 

OU Fiscal 
(200-) Year 

n/a 2019 

OA-1 2020 

WA-1 2020 

OA-1 2020 

WA-1 2020 

WA-1 2020 

OA-1 2020 

OA-1 2020 

OA-1 2020 

OA-1 2020 

OA-1 2020 

WA-1 2021 

WA-1 2021 

WA-1 2021 




