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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

MAY 1 1 2005 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
3100 Port of Benton Blvd. 
Richland, WA 99354 

Dear Mr. Wilson: 

®IE~muw~ ~I ll~ MAY 1 7 2005 _, 

EDMC 

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-T0l AND 
M-092-10 DUE DATE EXTENTION 

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92-
05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement 
Milestones M-081-10-T0 1, Submit Final Sodium Disposition Evaluation Report, and M-092-10, 
Submit Hanford Site Sodium Disposition Evaluation Report to Ecology. The attached Change 
Control Forms provide the justification for the changes. 

The changes have been discussed and agreed to with members of your staff. Please sign the 
attached forms and return the original copies to this office. If you have any questions, please 
contact me or your staff may contact Leif Erickson on (509) 376-7272. 

AMRC:RAA 

Attachments 

D. B. Bartus, EPA 
R. F. Bond, Ecology 
N. Ceto, EPA 
L. J. Cusack, Ecology 
D. A. Faulk, EPA 
M. L. Goldstein, EPA 
R. E. Piippo, FHI 
Admin Record, H6-08 

Sincerely, 

Manager 
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Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form May 11, 2005 

M-81-05-01 Do not use blue Ink. Type or print using black Ink. 

Originator Phone 
K. A. Klein (509) 376-7395 

Class of Change 

[ ] I - Signatories [ X ] 11 - Executive Manager [ ] Ill - Project Manager 

Change Title 
Hanford Site final sodium disposition evaluation report target date M-81-10-TOl due date modification 

Description/Justification of Change 
This change extends the completion date for M-81-10-TOl. 

M-081-10-TOl Submit Final Sodium Disposition Evaluation Report (09/30/2005) 
07/31/07 

The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent 
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the 
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West 
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories 
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be 
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and 
publication of ROD. 

The rational for the due date is predicated on submittal of the report six months following the expected publication of 
the Record of Decision. 

Impact of Change 

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, as amended. 

Approvals 

__ Approved __ Disapproved 
DOE Date 

__ Approved __ Disapproved 
EPA Date 

__ Approved __ Disapproved 
Ecology Date 



Change Number Federal Facility AgreGr:nen.;. and Consent Order Date 
Change Control Form May 11, 2005 

M-92-05-01 Do not use blue Ink. Type or print using black ink. 

Originator Phone 
K. A. Klein (509) 376-7395 

Class of Change 

[ ] I - Signatories [ X] II - Executive Manager [ ] Ill - Project Manager 

Change Title 
Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification 

Description/Justification of Change 
This change extends the completion date for M-92-10. 

M-092-10 Submit Hanford Site sodium disposition evaluation report to Ecology EG9,13GIWG§) 
07/31/07 

The FFfF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent 
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the 
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West 
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories 
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be 
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and 
publication of ROD. 

The rational for the due date is predicated on submittal of the report six months following the expected publication of 
the Record of Decision. 

Impact of Change 

This delay in sodium disposition evaluation report will not impact other FFfF deactivation milestone completions. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, as amended. 

Approvals 

__ Approved ___ Disapproved 
DOE Date 

__ Approved ___ Disapproved 
EPA Date 

__ Approved __ Disapproved 
Ecology Date 


