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Extend Due Date of Interim Milestone M-091-03N in TPA Action Plan, Appendix D

Description/Justification of Change

Each year, the U.S. Department of Energy (DOE) prepares and submits to the Washington State
Department of Ecology (Ecology) the annual revision of the transuranic mixed (TRUM) waste and mixed
low-level waste (MLLW) Project Management Plan (PMP), as required by the Tri-Party Agreement (TPA)
Appendix D, M-091-03 milestone. .

DOE and Ecology agree milestone M-091-03N should be extended by three months, from June 30, 2020
to September 30, 2020, based on the milestone M-091 series that requires negotiations. This affects the
PMP submittal for calendar year 2020 only. The negotiations will evaluate the impact on the milestone
M-091 series for acquisition of capabilities and/or acquisition of new facilities, modification of existing
facilities, and/or modification of planned facilities necessary for retrieval, designation, storage, and
treatment/processing prior to disposal of all Hanford Site Remote Handled (RH) TRUM waste and TRUM
waste in large containers (in above ground storage as of June 30, 2009 and in retrievable storage). The
milestone extension will aid in negotiations of the scope outlined in the PMP.

The Parties agree there is good cause to extend the M-091-03N milestone for this submittal of the TRUM
and MLLW PMP (reference TPA Article XL Good Cause for Extensions, paragraph 120.E).

Impact of Change

With the approval of this change control form, interim milestone M-091-03N will be extended by three
months from June 30, 2020 to September 30, 2020, while the next sequential milestone letter will
continue on the June 30 schedule. There is no impact to major milestone M-091-00 with this change.

Affected Documents
HFFACO (Tri-Party Agreement) Action Plan Appendix D, “Work Schedule Milestones and Target Dates

Including Pesignation of,@ad Regulatory Agency.”
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Authorized Changes

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including
Designation of Lead Regulatory Agency,” are denoted by using strikeeut to indicate text
deletions and double underline to indicate text additions.

Number Milestone Due Date

Submit a revision of the Hanford Site TRUM waste and MLLW Project
Management Plan (PMP) to Ecology pursuant to, and in compliance with,
the requirements of agreement section 11.5. Revisions of the PMP shall
address RCRA MLLW and TRUM waste and will consider and expressly
evaluate the impact on M-091 retrieval, treatment and processing
capabilities that may result from retrieval, treatment and/or processing of
any other TRUM waste including but not limited to offsite TRUM waste
and Hanford Site TRUM waste generated after January 1, 2003.

Annual revisions of the PMP will be submitted on June 30 everv year
starting in 2008 and continuing until the M-091 milestones are completed.
The PMP revisions shall include plans and schedules to meet all the
requirements set forth in the M-091 milestone series. Each revision of the
M-091-03 PMP shall, upon approval by Ecology, supersede previous M-
091-03 PMPs.

M-091-03N The PMP will include a description of completed and scheduled work 9/30/2020

Lead Regulatory | relating to RH waste and large containers of RH and CH waste performed 96/%0’]%929

Agency: Ecology | in accordance with the requirements of the M-091 milestone series. The Due Date
PMP will document work completed during the previous federal fiscal year Annually By
and work scheduled for the coming fiscal year. The PMP shall identify by June 30

citation all publicly available reports describing pertinent project issues and
accomplishments, and shall identify anticipated projects for the coming
year,

With respect to RH TRUM waste, large container TRUM waste, RH
MLLW and large container MLLW; the PMP submitted yearly will
specifically include at least one measurable action to be taken by DOE to
acquire capabilities to manage such wastes.

PMP revisions will be submitted to Ecology for review and approval as
primary documents pursuant to agreement action plan section 9.2.1. DOE
shall implement the plan as approved.
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