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C .. CLOSED 

AR .. ACTION REQUIRED 

NIA .. NOT APPLICABLE 

(1) a TANK SYSTEM UPGRADE AND INTEGRITY ASSESSMENT ~EQUIREMENTS TO BE·ADQRESSED DURING INTERIM STATUS TANK . 

NEGOTIATIONS. 

(2) • COMPLETION OF ACTIONS CONTINGENT UPON OPERATIONAL STATUS OF FACILITY. 

(3) -WASTE ANALYSIS PLANS Will BE UPGRADEB AS LABORATORY FACILITIES BECOME AVAILABLE (M-14-00). 
. . 

(4) • DATA ASSUMES ACTIONS THAT WILL BE COMPLETE BY 12/31/89. 

(5) • ACTION CLOSURE CAN NOT BE ATTAINED. 

1-

! 

"'Cl ):::,, 
p, rt 

lO rt 
Cl) p, 

C) 
N:::r 

3 
0 Cl) 
-+, ::J 

rt 
N _, 



Attachment 2 

Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
CHANGE CONTROL FORM 

Date 

Do not use blue ink. Type, or print using black ink. 

Orig inator 

B. G. Erlandson 
Class of Change 

O I - Signatories (Section 13.0) ~ II - Project Manager 
. - ... ·-· - . . - ·- - . ·- - .. - - ·-·· . 

Change Title 

Enforceable Action Schedules (M-22-00) 
Descri ption/Justification of Change ·· 

Phone 

376-0842 

11/27/89 

O Ill- Unit Manager 

The attached changes to Milestone M-23-00 are the result of negotiations between 
DOE-RL, WHC and regulatory agencies pursuant to Milestone M-22-00 of the Federal 
Facility Agreement and Consent Order, "Establish Enforceable Compliance Action 
Schedules," December 1989. 

j 

Impact of Change 
. :.-;,· . 

Completion of Mil.estone M-22-00 on time. 

····• -- ••· . - ··- - ·- . -- - -

Affected Documents 

Milestone M-23-oo; Federal Facility Agreement and Consent Order Action Plan. 

Approvals _Approved _ Disapproved 

DOE Dace 

E?A 

Ecology Dace 



12/14/89 

Number 

M-23-00 

M-23-01 

H-23-03 

M-23-04 

M-23-05 

M-23-06 

M-23-07 

M-23-08 

Table D-3. Milestones--Permitting and Closures of 
TSO Uni ts. ( sheet of · ) 

Milestone 

Complete Interim Status Corrective Actions 

Complete actions identified in interim status 
~omplian~~ a~sessments (M-21-00) excluding 
groundwater monitoring and closure plans. 

Petitions for modification of inspection and 
labeling requirements were submitted to Ecology 
in September 1989 (M-21-01). Pending resolution, 
inspections and labeling will be perfonned per 
existing operations procedures. 

Attachment 3 
Page 1 of 2 

Due Date 

Sept.1991 

Resubmit Treatment by Generator Requests June 1990 
for: T-Plant, 222-S, PUREX and 204-AR. 

Resubmit Request for Part A Permit Application Jan. 1990 
withdrawal for the following facilities: 22l~T 
Containment System Test .Facility and the 324 

· Sodium Removal Pilot Plant. · 

Complete Waste Analysis Pians for .Double Shell Dec. 1990 
Tank$, 242-A Evaporator, and .B Plant active TSO. 
uni ts. Waste Analysis Plaiis will be upgraded .·• · 
when additional laboratory capabillties are 
available pursuant to Milestones M-11-00 and 
M-14-.00. ·-· .... _ 

Complete Waste Analysis Plans for 4843 Storage June 1990 
Facility and Single Shell Tanks. 

Complete Contingency Plans for Low-Level Burial June 1990 
Grounds, 4843 Storage Facility, Central Waste 
Complex, .T-~lant, TRUSAF, and 616. 

Complete Contingency Plans for Single-Shell Oct. 1990 
.Tanks, Double-Shell Tanks and 242-A Evaporator. 

Complete Interim Status Corrective Actions for Mar. 1990 
222-S Storage Pad. 

Complete Interim Status Corrective Actions June 1990 
for 4843 Storage Facility. 



. Number 

M-23-09 

M-23-10 

H-23-11 

H-23-12 

M-23-13 

H-23-15 

M-23-16 

H-23-17 

H-23-18 

H-23-19 

M-23-20 

Table D-3. Hilestones--Permitting and Closures of 
TSD Units. (sheet of ) 

Milestone 

Notify Ecology of Decision Operating Status of 
3718-F Alkali Metal Treatment Facility. 

If Operational, Complete Interim Status 
Corrective Actions for 3718-F. 

Complete Interim Status Corrective Actions 
for Single Shell Tanks. 

Complete Interim Status Corrective Actions 
for Double Shell Tanks. 

Complete Interim Status Corrective Actions 
for 242-A Evaporator. 

Complete Interim Status Corrective Actions 
for Low-Level Burial Grounds. 

Complete Interi~ St~tus: co~rectiVe Actions 
for TRUSAF (224-T). 

Complete Interim Status Correctiv~ Actions 
• .for 616 faiility. 

Complete Interim Status Corrective Actions 
.. _ . .. for Centr.al_ Waste Complex.. . _. . . 

Complete Interim Status Corrective Actions 
for 8-Plant. 

Complete All 8-Plant Cell 4 Corrective 
Actions. 

Complete Interim Status Corrective Actions 
for T-Pl ant. 
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Jan. 1991 - · .. 
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