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X I - Si natories II - Executive Mana er Ill - Pro·ect Mana er 
Change Title 
Establish Date for Com letion of all 100 Area Remedial Actions reement Milestone M-016-00F 
Description/Justification of Change 

This change establishes a date for the completion of all 100 Area interim remedial actions and modifies the M-016-
00A milestone description. Additionally, it aligns the M-016-00 series milestones for completion of 100 area rt. medial 
actions with the objective of completion of the 100 Area interim remedial actions by 2012. 

The completion of the 100 Area Interim response actions includes: 

Remediation of all waste sites and EPA/Ecology approval of associated closeout verification packages. 
Backfill and re-vegetation of the waste sites. 
Decontamination and decommissioning of all ancillary facilities . 

This milestone does not include the following: 

Completion of reactor interim safe storage for 8 of the 9 surplus reactors. This is covered under the M-093 
milestone series. 
Final risk assessment and final Record of Decision for the 100 Area NPL. This will occur after the completion 
of M-016-00A. 

Note that there are facilities that support the Hanford Site infrastructure and reactor cores that will remain in the 
100 Areas. Therefore, there will be waste sites that will not be remediated until the final reactor and facility disposition 
due to their proximity or due to other factors. Any facilities and waste sites that will remain will be documented and the 
anticipated path forward identified . 

Modifications/deletions of existing milestones are denoted using redlinefstrilteot1t; additions are denoted with jh.iJM~. 

Descri tion/Justification of Chan e continued on a es 2 and 3. 
Impact of Change 

Modifies regulatory requirements governing Hanford remediation activities. Administrative action required to 
· incor orate this chan e into A endix D. 
Affected Documents 
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, 
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work 
Plans; Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate, site-wide 
LOR Re ort re uire ents . 
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Impact of Change (Continued): 

The following existing milestones were established previously to support 100 Area cleanup: 

Milestone Descrintion 
M-016-01 Comolete 100 N Area Decontamination and Decommissionina 
M-016-10A Initiate remedial actions in the 100KR-1 ooerable unit 

M-016-138 
Complete remediation and backfill of 16 liquid waste sites and process effluent pipelines in 
the 100-FR-1 and 100-FR-2 ooerable units 
Complete remediation and backfill of 51 liquid waste sites in 100-BC-1 , 100-BC-2, 100-DR-

M-016-268 1, 100-DR-2, and 100-HR-1 operable units. Complete re-vegetation of 36 liquid waste sites 
in 100-BC-1 100-DR-1 100-DR-2 and 100-HR-1 ooerable units. 

M-016-26E Comolete excavation and removal of 100 BC orocess effluent oioelines 
M-016-26F Comolete backfill of 100 BC orocess effluent oioelines excavations 

M-016-27C 
Complete 100-HR-3 Phase 111, ISRM Barrier Emplacement, Planning, Well Installation , and 
Barrier Emolacement 

Date 
TBD 
8/1/2003 

10/29/2004 

3/31/2002 

9/30/2004 
2/28/2005 

9/30/2002 

Relative to these existing milestones the only change would be the deletion of M-16-01 . The remaining existing 
milestones would not be impacted . 

The following are the changes associated with these M-16 negotiations: 

Deletions: 

The following milestone will be deleted : 

I Milestone I Descri~tion . 
M 016 01 Gemr,letc 100 N P,ree Dceenten ,ir,etieM end DPemmi:s:sieniM 

The completion of the facility D&D is addressed under the M-093 milestone series. 

Modifications: 

, ~ate 

Completion of interim remedial actions includes the completion of the excavation, EPA/Ecology approval of the closeout 
verification package (CVP) , backfill and revegetation for the waste sites and the completion of the D&D of ancillary 
facilit ies, and obtain EPA/Ecology approval of the CVP for the ancillary facilities. 

Modifications/deletions of existina milestones are denoted usinn redlinef:strikeeut· additions are denoted with gtfatliffid. 
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