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[ ] I - Signatories [ X ] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Submit Draft B, Remedial Investigation/Feasibility Study Work Plan 200-WA-l and 200-BC-l Operable Units 
to EPA, including a schedule of completion dates for major tasks and deliverables. 

Description/Justification of Change 

Approval of this change form establishes a TPA Interim Milestone to provide Draft B, Remedial 
Investigation/Feasibility Study Work Plan 200-WA-l and 200-BC-l Operable Units, including a schedule of 
completion dates for major tasks and deliverables. 

The Tri-Parties have agreed that the following non-tank waste activities are priorities in FY2012 and FY2013 : 
Safe and Compliant Operations 
River Corridor Cleanup 
Site-wide Groundwater Remediation 
Plutonium Finishing Plant (PFP) D&D, and 
Deep Vadose Zone Treatability Testing. 

Impact of Change 

continued on paf(e 2 

This change package establishes a TP A Interim Milestone to provide Draft B of the subject document, 
including a schedule of completion dates for major tasks and deliverables associated with the Remedial 
Investigation/Feasibility Study Work Plan 200-WA-l and 200-BC-l Operable Units. Submittal of Draft B will 
incorporate regulatory comment responses received on Draft A of said document. Incorporation of regulatory 
comment responses on Draft A comment responses into Draft B will be completed in time to meet the February 
28, 2014 milestone date. This change package does not impact the M-015 major milestone due date. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Project Management Plans). 

Page 1 of 2 



.. . Change Form M-15-11-05 
Page 2 of2 

Approvals 

✓.::=~ __ Disapproved 

__ ,Approved ~approved 

J. A. Dowell IZ. Z.f . II 
Date DOE 

D. A. Faulk J/3ht-
D!te I EPA 

Ecology 
__ Approved __ Disapproved 

Date 

Description/Justification of change, continued 

Based on current funding through Congressional appropriation, there is currently insufficient 
funding to meet all TPA obligations. In addition, while fully acknowledging DOE's obligation 
to seek a compliant budget under TPA Article XL VIII, the Tri-Parties anticipate that funding 
sufficient to support all TP A field activities may be difficult to obtain for and FY 2013. Based 
on this, and other established priorities, EPA and DOE agreed to submittal ofDOE/RL-2010-49, 
Draft A, knowing that a definitive work schedule could not be developed with any degree of . 
certainty. As such the work plan is being submitted with a general schedule of activities and 
their respective durations. · 

This change control form establishes a TP A interim milestone to provide Draft B of the subject 
document, including a schedule in the Work Plan which will identify completion dates for major 
tasks and deliverables as interim milestones. Milestones shall be set in a manner which fits the 
requirements of the work to be accomplished, with at least one milestone every twelve months, 
unless otherwise agreed to by the project managers. The Draft B document will be provided by 
February 28, 2014. DOE agrees to pursue funding in accordance with TPA Article XLVIII to 
minimize the delay. 

Modifications are denoted by the use of strikeout to indicate text to be deleted and double 
underline to indicate text to be added. 

I M-015-111 
~Agency: 

I Submit Draft B- 8£media! Investigation/Feasibility Study Work 
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