
12-AMCP-0070 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

FEB 16 2012 

Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 

121208~, 

U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

FEB Z 2 2012 

Dear Mr. Faulk: 

TRI-PARTY AGREEMENT INTERIM MILESTONE TO PROVIDE A REMEDIAL 
DESIGN/REMEDIAL ACTION WORK PLAN FOR 200-CW-5 AND 200-PW-1 , 200-PW-3, 
AND 200-PW-6 OPERABLE UNITS 

This letter is transmitting Tri-Party Agreement Milestone Change Package M-16-11-20 to the 
U.S. Environmental Protection Agency for approval. Approval of this change form establishes a 
Tri-Party Agreement Interim Milestone to provide a Remedial Design/Remedial Action Work 
Plan for 200-CW-5 and 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units. The Remedial 
Design/Remedial Action Work Plan will be developed to implement the remedy identified in the 
Record of Decision for 200-CW-5 and 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units, 
issued September 30, 2011. This change package does not impact the M-016 major milestone 
due date. 

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my 
staff, on (509) 373-6137. 

AMCP:GLS 

Attachment 

cc: See Page 2 

Sincerely, 

an A. Dowell, Assistant Manager 
r the Central Plateau 



Mr. D. A. Faulk 
12-AMCP-0070 

cc w/attach: 
G. Bohnee, NPT 
L. Buck, Wanapum 
L. M. Dittiner, CHPRC 
D. E. Dooley, CHPRC 
M. H. Doornbos, CHPRC 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
R. Jim, YN 
R. A. Kaldor, MSA 
E. Laija, EPA 
S.L.Leckband,HAB 
K. Niles, ODOE 
T. W. Noland, MSA 
R. E. Piippo, MSA 
D. Rowland, YN 

-2-

Administrative Record (200-CW-5 and 200-PW-1/3/6) 
Environmental Portal 

FE B 16 2012 



Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-16-11-20 
Do not use blue Ink. Type or print u1ing black Ink. 

February 6, 2012 

Originator Phone 

J. A. Dowell (509) 373-9971 

Class of Change 

[ ] I - Signatories [ X] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Submit a Remedial Design/Remedial Action Work Plan for 200-CW-5 and 200-PW-1/3/6 to EPA. 

Description/Justification of Change 

Approval of this change form establishes a TP A Interim Milestone to provide a Remedial Design/Remedial 
Action Work Plan for 200-CW-5 and 200-PW-1/3/6 to EPA as required by TPA Action Plan section 7.3.9. The 
RD/RA Work Plan will be developed to implement the remedy identified in the Record of Decision (ROD) for 
200-CW-5 and 200-PW-1/3/6, issued September 30, 2011. The date for submittal of this work plan was 
established in Section 12.4 of the subject ROD. 

continued on pa~e 2 
Impact of Change 

This change package establishes a TP A Interim Milestone to provide a Remedial Design/Remedial Action 
Work Plan for 200-CW-5 and 200-PW-1/3/6 to EPA. This change package does not impact the M-016 major 
milestone due date. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, Record of Decision-Hanford 200 
Area Superfund Site: 200-CW-5 and 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units, CERCLIS ID: WA 
18900090078, and Hanford Site internal planning, management, and budget documents (e.g., USDOE and 
USDOE contractor Baseline Change Control documents; Project Management Plans). 

Approvals 

J. A. Dowell ~ t. '"·, -z.....-- /Approved __ Disapproved 
DOE Date 

D. A. Faulk __ Approved __ Disapproved 
EPA Date 

NIA __ Approved __ Disapproved 

Ecology Date 
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Change Form M-16-11-20 
Page 2 of 2 

Description/Justification of change, continued 

., ' ' 

Modifications are denoted by the use of strikeoet to indicate text to be deleted and double 
underline to indicate text to be added. 

M-016-125 Submit a Remedial DesiwRemedial AQtion Work Elan for 2Q0-
Lead AgenQ~; CW-5 and 20Q-PW-l/3L6 to EPA as described in seQtion 12.4 of 
EPA the assodated RQD, 

02/3Q/2Q15 


