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Administrative Topics 

Minutes from the May 15, 2018, Project Managers Meeting were signed and will be placed in the 
Administrative Record. 

Action Status 

Action Actionee Status 
Provide information to the regulators on 
funding impacts to other projects and RL Closed for 2018, 2019 budget impacts still open. 
milestones 

Provide a schedule for installation, the number, 
Map provided indicating rad boundaries and 
location for some of the new monitors. The 3 

the types, and locations for the new PFP RL 
elevated monitors are not shown. Scheduled for the 

monitoring equipment weekend of July 19, 2018. Remains open. 
Prepare agreement for use of temporary 

RL 
Drafted and with CHPRC for comment 

exhausters for 234-SZ remaining demolition incorporation. Remains open. 
Provide status of the 21 stabilization and risk 

RL 
Status provided, some still open, make standing 

reduction activities during PMM agenda item. 
Provide results of the non-destructive assay of 
exhausters final HEP A filters used during 236Z RL Scheduled to take place in July, 201 8 
demolition 

Status of PFP Waste Storage in the North Outside Storage Area (NOSA) 
As of June 25, 2018 there were 21 1800TL container(s) of waste and 6 empty 1800 TL containers stored 
at the NOSA. 

PFP Milestone Status (RL/CHPRC). 

• M-083-00A, Complete PFP Facility transition & selected disposition activities. Completion of this 
major milestone includes the following key elements: 1) completion of all activities necessary to 
achieve end point criteria established through Milestone M-83-20 for placing the PFP facili ty in a 
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series 
interim milestones and target date; and 3) completion of the balance of PFP selected disposition 
activities pursuant to the final action memoranda and work plans. Also see 
"description/justification " contained in change form M-83-01-03. 9/30/2017 (Missed) 

Tom Teynor (RL) stated the milestone has been missed as previously discussed in other PMMs and that 
the project is still performing recovery actions. 

Project Progress, Issues, Concerns, and Challenges 

• Status of open actions from 21 stabilization and risk reduction activities 
Kelly Wooley (CHPRC) provided status of the open actions of the 21 stabilization and risk reduction 
activities (updated table attached). 

Item number 1, only two TRU drums are left. Universal waste management will be ongoing. 
Item number 2, 20 Super sacks have been loaded. The PRF rubble sacks will be covered and remain in 
place until load out of the PRF rubble. 
Item number 3, NDA measurements are ongoing. 
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Item number 4, the inspection and re-packing is yet to be done. 
Item number 5, slipped down the priority list but still planned. Waiting on work instructions to check for 
standing water. 
Item number 11 , relocation of personal items from the PFP trailers was completed on 6/26/2018. 
Item number 12, Radiological surveys ofNDA equipment are being performed in order to verify it is 
clean and can be moved out of the zone. 

The open items are all nearing completion and are being worked to support the upcoming management 
assessment. 

• Non-destructive assay of temporary exhauster units final HEPA filters 
Kelly Wooley (CHPRC) explained that NDA results from the HEPA filters would probably not be 
available prior to the new agreement being finished. The installation of the temporary exhauster will 
be for high risk demolition activities which are scheduled to start in the September/October, 2018 
time frame. 

Stephanie Schleif (Ecology) stated that both Ecology and DOH want the NDA results of the filters 
prior to their approval of the agreement to use the exhauster on 234-5Z. 

Kelly Wooley (CHPRC) continued the project status by stating that the silt fence around the material 
balance area will be complete by next week (first week in July, 2018). 

The work teams are being prepared to participate in the management assessment through education about 
the process, setting up interviews and finalizing work packages. The low risk demolition package will go 
to the hazard review board next Thursday (July 5, 2018). 

Stephanie Schleif (Ecology) asked for the debris load out work instructions, Radiological Work Permit 
(RWP) and ALARA Management Worksheet (AMW). Ms. Schleif (Ecology) would share the 
information with the other agencies so all can review to ensure that the assumptions in the air dispersion 
model got incorporated into the work package. 

Tom Teynor (RL) stated that when the hazard review board approves the load out package, there will be a 
load out mock up performed near U Plant. Further that there would be some simulated demolition (water 
and fixative use) done for the demolition work package. Mr. Teynor thanked Ecology and EPA for their 
June 26, 2018 letter regarding lifting their stop work. Work is progressing on addressing the three 
conditional items to lifting the stop work in its entirety. 

Tom Teynor (RL) went on to explain that a Tri-Party Agreement Change Notice for the removal action 
work plan is nearing finalization and is currently under review by the RL legal department. 

Stephanie Schleif (Ecology) asked to have a requirement added to the removal action work plan to 
retrieve CAM data right away after an event, and agreed to provide suggested language. Tom Teynor 
(RL) asked if Stephanie knew what Alex Smith, Ecology, wanted inserted with regards to the 
communication strategy for detection of low-level contamination outside of radiological control 
boundaries. Ms. Schleif stated it would be to ensure consistency in notifications from the DOE and from 
the Regulators. John Martell (WDOH) stated that WDOH wants to communicate the same thing. 
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Ecology Topics. 
Stephanie Schleif (Ecology) expressed concern that she hasn ' t seen any responses to the comments 
provided on the initial changes to Figure 4-2 of the removal action work plan regarding the onsite 
management areas. Ms. Schleif asked for an email with responses to help keep moving this forward. 

John Martell (WDOH) expressed concern over access to State air monitors inside the radiological buffer 
area. Personnel cannot drive in to check it. Kelly Wooley (CHPRC) explained that was because with the 
size of the expanded radiological buffer area the entire area is not surveyed. Mr. Martell asked what the 
best way to take care of it was, add it to the CHPRC routines and not have WDOH do it? Mr. Wooley 
replied, CHPRC could send an RCT with WDOH or the State monitors could be added to CHPRC's 
routines. 

Meeting Summary 
• There were no approved changes signed off in accordance with Section 12.2 of the TP A action plan. 

• New Actions: 
1. Provide the results of the non-destructive assay of the final HEPA exhauster filters used during 

236Z demolition. 
2. Provide debris load out work instructions, RWP and AMW to Ecology 
3. Provide status of the pre-start actions during the PMM 

Next Meeting Date and Location: 
Next meeting will be on July 17, 2018 at PFP with walk down of the mock demo area, then meeting in 
MO287. (Note: Changed to July 24, 2018 after the meeting, to be held in 2420 Stevens Center, room 
408). 

Attachment: Status of 21 Stabilization and Risk Deduction Activities. 
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Authorized Work by DOE 

# Activity Communication 
DOE/Regulators 

1 Shipping previously containerized waste to ewe. (Approximately 20-TRU TL-1800s, 5-TRU SWBs, 10-TRU 
SLB2s, 10-LLW Boxes, 35-TRU Dr urns, 55-LLW Drums, 45-Hazardous Waste Drums, 5-Universal Waste 

Drums) 

2 Placing covers over super sacs (containing PRF strongbacks and gallery GB sections) to ensure container 
integrity pending waste load out. (Approximately 25-IPl Bags with PRF waste items, 20-Bags with PRF 
rubble) 

3 NDA of loaded waste containers (with specific focus on the 1800 Tls noted in item #1 above) * 
4 Perform visual inspection & repack of 5 loaded waste drums 

5 Perform inspections, surveys, and shipment to ERDF of previously loaded RO/RO containers 

6 Perform hydrant tie in to location adjacent to Dayton & 19th to support water source outside of new Completed 
proposed CA supplying PFP water loop 4/23/2018 

6a. Includes laying water line in and outside of current RBA/PFP work control zone Completed 
4/23/2018 

6b. Tie into current water loop replacing connection to current hydrant Complete 
4/23/2018 

6c. Excavation of road crossings under 19th Street and Dayton Avenue are located in radiological clean areas Completed 
outside the PFP access control boundary 4/23/2018 

7 Isolation of water connections inside the PFP boundary and facilities * 
8 Define and implement access control updates in conjunction with MSA to support sewer maintenance Completed 

activities and security surveillances. MSA is evaluating the possibility of sealing the manhole cover. Activities 3/15/20.18 
will not involve excavation inside of radiological posted Contamination Areas 

9 Working with MSA coordinate Electrical Utilities configuration in the proposed PFP boundaries to minimize Completed 
impacts to 200W power distribution. Activities will not involve excavation inside of radiological 3/15/2018 
posted Contamination Areas 

10 Implementation of additional expanded boundary monitoring equipment and associated power supply * 
11 Relocation of personal items from the PFP trailers Completed 

6/26/2018 
12 Move clean equipment out of the work zones (NDA, chemicals, supplies) 

13 Installation of back-up generators and battery change outs for the communications trailers Completed 
3/23/2018 

14 Update Primary and alternate staging areas designations and postings Completed 
4/26/2018 

15 Update Primary and alternate ICP designations, postings, and materials Completed 
6/5/2018 

16 Update emergency response documentation to support the increased boundaries Completed 
4/26/2018 

17 Perform baseline surveys of areas to be included in new work control zones * 
18 Establishment of warming/cooling areas/tents/buildings at exit/release points * 
19 Protect/cover/wrap equipment that must remain in the new boundary to support future use * 
20 Remove or relocate approximately 30 empty ERDF containers Completed 

4/26/2018 

21 Perform Super Sack loading - Status 20 of 20 TRU Complete Completed 
6/18/2018 

* Completed - Will remain open due to other authorized activities still on going 
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