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P.O. Box 550 
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U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 

f~~~!o,IE@ 
EDMC Richland, Washington 99352 

Dear Mr. Sherwood: 

HANFORD FEDERALFAC1LITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) CHANGE REQUEST (CR) M-13-01-01 

The enc losed CR proposes a six-month extension for the completion of Tri -Party Agreement 
Interim Milestone M-13-26, "Submit Plutonium/Organic-Rich Process Waste Group (200-PW-l) 
Work Pl an." This extension is necessary due to the expansion of the workplan to include 
investigation of the dispersed carbon tetrachloride plume. 

Please direct your comments or questions to Alex Teimouri, of the Regul atory Compliance and 
Analysis Di vision , on (509) 376-6222; or Bryan Foley, of the Environmental Restoration 
Division , (509) 376-7087. 
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Enclosure 

cc w/encl: 
D. A. Faulk, EPA 
T. E : Logan, BHI 
R. Gay, CTUIR 
R. F. Stanley, Ecology 
J. S. Hertzel , FHI 
T. Martin, HAB 
P. Sobotta, NPT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 
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Clark, Acting Program Manager 
R gulatory Li aison 


