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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

MAY 2 4 1990 

Mr. Timothy L. Nord, Hanford Project Manager 
State of Washington 
Department of Ecology 
Mai 1 Stop PV-11 
Olympia, Washington 98504-8711 

Dear Mr. Nord: 

EXTENSION OF TIME TO SUBMIT A REVISED SIMULATED HIGH-LEVEL WASTE SLURRY 

MA'f 2 5 E~~u 

CLOSURE PLAN "I 1-;"6 fl\(p 

Washington Department of Ecology letters, dated April 1 and 25, 1990~ \9 
transmitted your comments on DOE-RL/PNL's response to your NOD on the above 
referenced closure plan. As a result of your comments, we have found it 
necessary to significantly modify the Sampling and Analysis Plan. In 
addition, we are submitting a revised Part A Pennit at Ecology's request. We 
estimate that completion of a revised closure plan (including revised Sampling 
and Analysis and Quality Assurance Plans) with an approved Part A Permit 
revision will require 45 additional days beyond the current due date (May 25, 
1990). We propose a new due date of July 9, 1990. 

If you have questions concerning this requested extension, please contact 
Mr. C. E. Clark of the U.S. Department of Energy, Richland Operations Office, 
on (509) 376-9333 or Mr. H. W. Slater of the Pacific Northwest Laboratories on 
376-0575. 

RDI/TDC/HWS: kan 

cc: P. T. Day, EPA 
D. L. Duncan, EPA 
M. T. Gordon, Ecology 
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Sincerely, 

Gm~ R. D. Iza , Director 
Environme al Restoration Division 
Richland Operations Office 

;}&~~ 
T. D. Chikalla, Director 
Facilities and Operations 
Pacific Northwest Laboratories 




