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Mr. Michael A . Wilson, Program Manager ;~~rnHw~w 
Nuclear Waste Program ~ ~ 
State of Washington rG'J 2 3 2004 
Department of Ecology 
3100 Port of Benton Blvd. H0-57 EDMC 
Richland, Washington 99354 

Dear Mr. Wilson: 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-093-17 

This letter documents the completion of the Tri-Party Agreement Interim Milestone M-093-17, 
"Complete the Interim Safe Storage for the 105-D Reactor," due December 31, 2004. 
Completion of the 105-D Interim Safe Storage and the September 28, 2004, approval of 
DOE/RL-2004-59, Surveillance and Maintenance Plan for the 105-D Reactor Safe Storage 
Enclosure, constitutes completion of the subject milestone. 

If you have any questions, please contact Chris Smith, ofmy staff, at (509) 3372-1544. 

AMRC:DCS 

cc: F. W. Bond 
L. D . Crass, FHI 
L. J. Cusack, Ecology 
D. A. Faulk, EPA 
L. E. Gadbois, EPA 
J. W . Golden, BHI 
S. Harris, CTUIR 
J. S. Hertzel, FHI 

Sincerely, 

~1()4,~ 
Leif Erickson, Assistant Manager 

for the River Corridor 

R. Jim, YN 
D. N. LaRue, BHI 
T. Martin, HAB 
J. J. McGuire, BHI 
E. J. Murphy-Fitch, FHI 
K. Niles, ODOE 
J. Stults, Ecology 
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