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Mr. Timothy L. Nord
Hanford Project Manager )
State of Washington ~ &
Department of Ecology

Mail Stop PV-11

Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE REQUEST M-20-91-5

Attached for your review and approval is the subject Tri-Party Agreement
change request. This request revises the target dates associated with the
review, response, and revision cycles for Part B permit applications and
closure plans. These revised cycles are consistent with time-frames
previously agreed upon with Mr. Toby Michelena of the State of Washington
Department of Ecology. Your prompt approval of this change control form is
requested to allow the revised target dates to be incorporated into this
year’s annual update which is in preparation now.

If you have any questions regarding this change request, please call me at
(509) 376-6798 or Mr. T. B. Veneziano of Westinghouse Hanford Company at
(509) 376-0543.

Sincerely,
S H. Wisness
EAP:JER Hdpford Project Manager
Attachment
cc w/att: T. M. Michelena, Ecology
R. D. Sharp, PNL
H. W. Slater, PNL
H. T. Tilden, PNL
T. B. Veneziano, WHC







Change Request M-20-91-5

10-25-91

Page 2
9. Unit Managers Issue Resolution 90 days 60 days
10. DOE Issue Revision 2 90 days 60 days
11. Ecology Review 90 days 60 days
12. DOE Response (NOD Response Table) 90 days 60 days
13. Ecalogy Review 90 days 60 days
14. Unit Managers Issue Resolution 90 days 60 days
15. DOE Page Change Revisions 90 days 60 days
16. Public Review/Draft Permit 90 days 60 days

The above cycles reflect the typical response times which have been
experienced during the Tast two years. Adjusting the schedules to reflect the
review/response timeframes actually being experienced will enable each agency
(DOE-RL, Ecology, and EPA) to better plan resource requirements as well as
providing schedules to the public which show anticipated permitting/closure
plan activities. The adjustment of the review cycles also minimizes the need
for routine letters between Ecology and DOE-RL requesting and granting
schedule extensions for the Ecology document review and for the DOE-RL
response to comments received.

In the two years since the Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) was originally issued, the permit/closure plan
review and response timeframes have consistently been extended by all parties.
The proposed schedule change will not increase the overall time required to
reach the point of permit issuance or closure plan approval but rather only
reflects the actual steps (and timeframes) which are being followed.

The attached version of the Hanford Federal Facility Agreement and Consent
order Action Plan Work Schedule depicts incorporation of the above target
dates. :



FEDERAL FACILITY AGREEEMENT AND CONSENT ORDER

ACTION PLAN WORK SCHEDULE
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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
ACTION PLAN WORK SCHEDULE
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

S. H. Wisness, RL P. T. Day, EPA 9106088
T. L. Nord, Ecology

subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE REQUEST M-20-91-5

INTERNAL DISTRIBUTION

Approval Date Name Locatior w/att
Correspondence Control A3-01 X
R. J. Bliss, Level 1 X
L. E. Borneman B2-35 X
S. L. Bradley X
L. C. Brown H4-51 X
C. J. Geier B2-19 X
W. H. Hamilton, Jr. X
H. D. Harmon X
K. R. Jordan X
M. K. Korenko X
0. S. Kramer B2-35 X
R. E. Lerch, Assignee X
P. J. Mackey B3-15 X
H. E. McGuire X
R. D. Morrison B2-35 X
D. J. Newland X
L. L. Powers B2-35 X
W. G. Ruff X
R. R. Thompson L4-88 X
T. B. Veneziano X
R. D. Woitasek L4-92 X

X

*Note: Original transmittal letter to EPA/Ecology for concurrence of attachments.





