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14-AMRP-0033 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

NOV 1 5 2013 

Ms. J. A. Hedges, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
3100 Port of Benton 
Richland, Washington 99354 

Dear Ms. Hedges: 

NOTIFICATION THAT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONES -015- U 2 AND M-015-113 
ARE AT RISK OF NOT BEING MET AND REQUEST FOR EXTENSION OF TRI-PARTY 
AGREEMENT INTERIM MILESTONES M-015-112, SUBMIT DRAFT B, 200-IS-1 RCRA 
FACILITY INVESTIGATION/CORRECTIVE MEASURES STUDY /REMEDIAL 
INVESTIGATION/ FEASIBILITY STUDY (RFI/CMS/RI/FS) WORK PLAN TO ECOLOGY 
WITH SCHEDULE DATES, AND M-015-113, SUBMIT DRAFT B, 200-SW-2 
RADIOACTIVE LANDFILLS GROUP RFI/CMS/RI/FS WORK PLAN TO ECOLOGY WITH 
SCHEDULE DATES 

The purpose ofthis letter is to notify the State of Washington Department of Ecology (Ecology) 
that Tri-Party Agreement Interim Milestones M-015-112, which requires submittal of Draft B of 
the 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology, and M-015-113, submittal of Draft B of the 
200-SW-2 Radioactive Landfills Group RFI/CMS/RI/FS Work Plan to Ecology by February 28, 
2014, are at risk of not being met and to request an extension of the milestone due dates. 
Ecology was notified by letter 13-AMRP-0136 dated April 24, 2013 , that these milestones were 
in jeopardy of being missed due to sequestration as required by the Budget Control Act of 2011. 

The Tri-Party Agreement M-015-112 and M-015-113 Interim Milestones are currently being 
discussed by the U.S. Department of Energy Richland Operations Office (RL) and Ecology as 
part of an overall effort to update existing Tri-Party Agreement milestones. Both work plans . 
were completed through Draft A, and require resolution and incorporation of regulator comments 
into the documents to meet these milestones. Completion of the work plans are essential 
components of the remedial strategy for cleanup of the Central Plateau of the Hanford Site. 
Due fo limited resources, the sequence of work on the Central Plateau is being evaluated to 
implement the most efficient strategy to reduce risk and address the Hanford Site priorities that 
have been established by the Tri-Parties. The completion of these milestones is being evaluated 
in the context of this strategic approach. Extension of the due date for these milestones to 
September 30, 2014, allows the Tri-Parties to .negotiate the M-015 and M-016 Milestone series 
and determine the appropriate work scope sequence for the Central Plateau. 

(J) 



Ms. J. A. Hedges 
14-AMRP-0033 

-2- NOV 1 5 2013 

In accordance with Tri-Party Agreement Action Plan, Section 12.0, RL requests approval of the 
attached Change Control Forms M-15-13-02 and M-15-13-03 to extend the due date for Tri-Party 
Agreement Interim Milestones M-015-112 and M-015-113 from February 28, 2014, to 
September 30, 2014. RL believes the ongoing discussions to evaluate the remediation approach · 
on the Central Plateau constitutes a good cause for extension. This change does not affect the 
Tri-Party Agreement Milestone M-015-00 due December 31, 2016. 

The extension of the milestone due dates and draft Change Control Forms have been discussed 
.with Ecology' s project staff. 

If you have any questions, please contact me or your staff may contact Briant Charboneau, of my 
staff, on (509) 373-6137. 

AMRP:RDH 

Attachments 

cc w/attachs: 
G. Bohnee, NPT 
R. Buck, Wanapum 
P. A. Burke, CHPRC 
C. E. Cameron, EPA 
L. M. Dittmer, CHPRC 
M. H. Doornbos, CHPRC 
D. A. Faulk, EPA 
S. Harris, CTUIR 
S. Hudson, HAB 
R. Jim, YN 
R. A. Kaldor, MSA 

Sincerely, 

4 
Ray J. Corey, Assistant Manager 

for the River and Plateau 

D. E. McKenney, CHPRC 
N. M. Menard, Ecology 
K. Niles, ODOE 
T. W. Noland, MSA 
R. E. Piippo, MSA 
R. S. Popielarczyk, CHPRC 
J. B. Price, Ecology 
D. Rowland, YN 
D. G. Singleton, Ecology 
Adininistrative Record 
Environmental Portal 



Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-15-13-02 Do not use blue ink. Type or print using black ink. October 31, 2013 

Originator Phone 

R. J. Corey (509) 373-9971 

Class of Change 

[ ] I - Signatories [X] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Extend the due date for TPA interim milestone M-015-112, "Submit Draft B, 200-/S-1 RFI/CMSIRI/FS Work 
Plan to Ecology, including a schedule of completion dates for major tasks and deliverables." 

Description/Justification of Change 

TPA Interim Milestone M-015-112, "Submit Draft B, 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables" requires revision to incorporate 
regulator comments on Draft A into Draft B of the Work Plan. This milestone currently has a completion date 
of February 28, 2014. 

Completion of this Work Plan is an essential component to the remedial strategy for the Central Plateau of 
the Hanford Site. Due to limited resources , the U. S. Department of Energy Richland Operations Office (RL) 
is evaluating the comprehensive sequence of work for the Central Plateau to efficiently reduce risk and 
address the Hanford Site priorities that have been established by the Tri-Parties. Extension of the due date 
for this milestone to September 30, 2014, allows the Tri-Parties to negotiate the M-015 and M-016 milestone 
series and determine the appropriate work scope sequence for the Central Plateau. 

Description/Justification of Change continued on next page. 

Impact of Change 

This change will extend the due date to incorporate regulator comments into the 200-/S-1 RFI/CMSIR/IFS 
Work Plan, and ensure that the revision incorporates key Central Plateau-wide agreements that will 
establish common principles applicable to remediation decisions for all operable units. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO) , as amended, and Hanford Site 
internal planning, management, and budget documents. 

Approvals 

t/;~ ✓- Approved __ Disapproved R. J . Core~ firrt- I/ ·1S, l '!z. 
DOE Date 

N/A __ Approved __ Disapproved 
EPA Date 

J . A. Hedges __ Approved __ Disapproved 
Ecology Date 
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Change Form M-15-13-02 
Page 2 of 2 

Description/Justification of Change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 

M-015-112 Submit Draft B, 200-IS-1 Operable Unit Pipeline System Waste Q212812Q~ 4 

Lead Agency: 
Sites RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of 

Q9L3Q/2Q:14 
Ecology 

completion dates for major tasks and deliverables. 
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·change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-15-13-03 Do not use blue ink. Type or print using black ink. October 31, 2013 

Originator Phone 

R J. Corey (509) 373-9971 . 

Class of Change 

[ ] I - Signatories [X] II - Executive Manager [ ] Ill - Project Manager 

Change Title 

Extend the due date for TPA Interim Milestone M-015-113, "Submit Draft B, 200-SW-2 Radioactive Landfills 
Group RFIICMSIRI/FS Work Plan to Ecology, including a schedule of completion dates for major tasks and 
deliverables." 

Description/Justification of Change 

TPA Interim Milestone M-015-113, "Submit Draft B, 200-SW-2 Radioactive Landfills Group RFIICMSIRI/FS 
Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables" requires 
resolution of regulator comments on Draft A into Draft B of the Work Plan. This milestone currently has a 
completion date of February 28, 2014. 

Completion of this Work Plan is an essential component to the remedial strategy for the Central Plateau of 
the Hanford Site. Due to limited resources , the U. S. Department of Energy Richland Operations Office (RL) 
is evaluating the comprehensive sequence of work for the Central Plateau to efficiently reduce risk and 
address the Hanford Site priorities that have been established by the Tri-Parties. Extension of the due date 
for this milestone to September 30, 2014, allows the Tri-Parties to negotiate the M-015 and M-016 milestone 
series and determine the appropriate work scope sequence for the Central Plateau. 

Description/Justification of Change continued on next page. 

Impact of Change 

This change will extend the due date to incorporate regulator comments into the 200-SW-2 Radioactive 
Landfills Group RFI/CMSIRIIFS Work Plan, and ensure that the revision incorporates key Central Plateau-
wide agreements that will establish common principles applicable to remediation decisions for all operable 
units. 

. . 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning, management, and budget documents. 

Approvals 
c/ 

R. J. Cocey { 0~ 
~ It ·i (;('~ __ Approved __ Disapproved 

Date DOE 

NIA __ Approved __ Disapproved 
EPA Date 

J . A Hedges __ Approved __ Disapproved 
Ecology Date 



I' . Change Form M-15-13-03 
Page 2 of 2 

Description/Justification of Change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 

M-015-113 Submit Draft B, 200-SW-2 Radioactive Landfills Group G2t28t2G~4 

Lead Agency: RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of 
Q9L3Q/2Q:14 

Ecology completion dates for major tasks and deliverables. 


