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Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 

M-37-13-01 Do not use blue ink. Type or print using black ink. January 22, 2013 

Originator Phone 

B. L. Charboneau (509) 373-6137 

Class of Change 

[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager 

Change Title 

Revised closure plans to support TSD closure for the 216-B-3 Main Pond System and 216-S-10 Pond and 
Ditch. 

Description/Justification of Change 

Interim Milestone M-037-03 Iiequires revised closure plans to support TSD closure for the 216-B-3 Main 
Pond System and 216-S- l O Pond and Ditch to be submitted to the State of Washington Department of 
Ecology (Ecology) by April 30, 2013. 

Revised closure plans to support TSD closure for the 216-B-3 Main Pond System and 216-S-10 Pond and 
Ditch were drafted by Ecology as a courtesy to the U.S. Department of Energy (DOE) Richland Operations 
Office (RL). The draft revised closure plans were provided to RL in mid-December 2012 with the 
expectation that RL would review the revised closure plans, make needed adjustments, and formally submit 
the plans to Ecology by the milestone due date. 

Description/Justification of Change continued on next page. 

Impact of Change 

This change removes submittal of a revised closure plan for the 216-B-3 Main Pond System from Interim 
Milesto e M-037-03 and adds a new interim milestone for submitting a revised closure plan for the 216-B-3 
Main Pond system that is due August 31 , 2014. This change does not result in an impact to overall Central 
Plateau cleanup. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFF ACO), as amended, and Hanford Site 
internal planning managemell\ and budget documents. 
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Description/Justification of Change (continued) 

1 

Upon review of the draft revised closure plans, RL concluded that discussion with Ecology will 
be needed to address policy issues concerning closure of the TSD units. Additionally, the 
closure plan for the 216-B-3 Main Pond System does not reflect the most current characterization 
data. RL believes the revised closure plan for the 216-S-10 Pond and Ditch can be submitted by 
the milestone due date. However, incorporation of the more recent characterization data into the 
216-B-3 Main Pond System Closure Plan will require additional time. Resolution of any 
policy issues based on the 216-S-10 Pond and Ditch Closure Plan will provide a template for 
the 216-B-3 Main Pond System Closure Plan and subsequent closure plans. 

A new milestone is established for submittal of the 216-B-3 Main Pond System Closure Plan to 
allow additional time to evaluate and incorporate the more recent characterization data. 

Modifications are denoted by using strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 
M-037-03 Submit~ Revised Closure Plans to support TSD closure for two (2) 04/30/2013 
Lead T8D Units: the 216 B 3 Main Pond system, and 216-S-10 Pond and 
Agency: Ditch. 
Ecology 
M:'037-04 Submit a Revised Closure Plana tQ SU:Q:QQrt TSD closure for the 216- 08L3 1/2014 
Lead B-3 Main Pond System. 
Agency: 
EcolnPv 


