
PROPOSED CHANGES 

TO TANK WASTE 618 

RETRIEVAL MILESTONES 

Background 
Milestone M-4 5 establishes certa.in requirements for complete closure of all single-shell tank farms under the 
Resource, Conservation and Recovery Act (RCRA), including how much waste must be retrieved from the 
tanks, and the process for the U.S. Department of Energy (USDOE) to request a variance to leave more 
waste in a tank. 

The agencies entered into negotiations in October 2003 to further define the requirements under this 
milestone. The proposed changes are aimed at establishing a standardized process and requirements for 
retrieving the single-shell tanks, dealing with ancillary equipment, and closing Tank Waste Management 
Areas. 
Overview of proposed changes 
The goal of the proposed changes is to establish a process that will standardize TPArequirements for single­
shell tank system retrieval and closure. Instead of multiple TPA milestones, this process requires USDOE to 
submit TPA primary documents that establish enforceable requirements and schedules. 

This process will also serve as the method to identify 
and establish requirements to be used throughout the 
single-shell tank system. These requirements include: 

• Creating criteria to define the order that 
single-shell tanks will be selected for retrieval 
and subsequent closure actions. 

• Defining the process that will be used in 
retrieving wastes and closing components of 
the single-shell tank system following 
completion of the Tank Retrieval and 
Closure Environmental Impact Statement 
(EIS). 

• Providing that these closure activities not 
begin until the Tank Retrieval and Closure 
EIS is complete. 

Public Comment Period 
April 7 - June 7 

Please call 800-321-2008 
for more information 
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Specific elements of the process include requirements for the. follo'Ying information: 
§ Waste ManagementArea Integration Studies. These studies will look at entire waste management areas from a 

system perspective, describe the inter-relationships between the various components, and describe a sequence 
of events for waste retrieval and closure. 

§ Single-Shell Tank Retrieval Selection and Sequencing. This document will be used as the starting point for 
selecting tanks for retrieval and scheduling waste retrieval activities. Selection and sequencing will be done on a 
bi-annual basis. 

§ Tank Waste Retrieval Work Plans. These documents may cover tanks; tanks and associated ancillary 
equipment; or ancillary equipment alone ( as may be required) an_d address only actions that are associated with 
waste retrieval activities. 

§ Retrieval System(s) Design & Construction. After selecting the waste retrieval technology or technologies for a 
tank, group of tanks, and/or ancillary equipment, USDOE will complete the design and construction of the 
retrieval system( s) based on the functions and requirements developed in the Tank Waste Retrieval Work Plans. 
This retrieval system design will include final design specifications, quality assurance process, acceptance and 
operational test plans, and a process control plan. 

§ Residual Tank Waste Characterization. Before tank waste field retrieval activities are initiated, USDOE will 
develop a tank or component-specific retrieval Data Quality Objectives (DQO) document for the residual tank 
waste characterization in coordination with Ecology. As part of the process, USDOE will also develop a 
Sampling and Analysis Plan (SAP) for post-retrieval and closure sampling. 

§ Retrieval Data Report. After USDOE has completed the retrieval actions described in the Tank Waste 
Retrieval Work Plans, they will either complete and submit to Ecology, within 120 days, a Retrieval Data 
Report, or a request for exception to retrieval criteria per Agreement Appendix H. The Appendix H option is 
only applicable for single-shell tanks. 

The proposed changes also establish requirements for developing the above documents for retrieval of waste from the 
remaining 15 tanks in the C-Farm Waste Management Area and moves requirements from Milestone M-46 into M-45. 

Additional changes include establishing criteria for developing single-shell tank system closure plans, closure activities for 
ancillary equipment, corrective actions for soil and groundwater remediation in tank waste management areas, 
developing and maintaining a performance assessment; and integrating tank waste management area closure activities 
with other Central Plateau cleanup actions. 

A public comment period on these proposed changes is 
scheduled for April 7 - June 7, 2004. 

Comments may be submitted in writing to: 

Laura Cusack 
Department ofEcology 
1315 W. 4th Ave. 
Kennewick, WA 99336 
e-mail: lcus461@ecy.wa.gov 

Jun Rasmussen 
USDOE- Office of River Protection 
P.O. Box 450 H6-60 
Richland, WA 99352 
e-mail James_ E _Jim_ Rasmussen@rl.gov 

The change package and related documents can be viewed on-line at: 
www.hanford.gov/tpa/changelist.htm or at the Information Repositories listed 
on the next page. 

To obtain a hard copy, please call 
the Hanford Cleanup Line 

800-321-2008 
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Hanford Information Repositories 

Portland 
Portland State University 
Branford Price and Millar Library 
934 SW Harrison and Park 
Rm. lOlL 
Portland, OR 97207 
(503) 725-3690 
Attn: Michael Bowman 

Spokane 
Gonz.aga University 
Foley Center 
East 502 Boone 
Spokane, WA 99258 
(509) 323-3839 
Attn: Sarah Nelson 

Richland 
Public Reading Room 
2770 University Drive 
Consolidated Information Center, 

Richland, WA 99352 
(509) 372-7443 
Attn: Janice Parthree 

Seattle 
University ofWashington 
S1.1ZlalloLibrary 
Government Publication Division 
Seattle, WA 98195 . 
(206) 543-4664 
Attn: Eleanor Chase 



U. S. Department of Energy 
P. 0 . Box 450 H6-60 
Richland, Washington 99352 
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