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Inter-Agency Management Integration Team (IAMIT) 
Meeting Minutes 
October 20, 2011 

Key Documents/Issues List Review 
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Updated key document lists were provided by ORP, CHPRC and DOE-RL. Ecology noted that 
the comment on the first entry for the 200 ISM on the RL list is out of date because the 
workshops have been completed. EPA noted that the West Area document that is scheduled for 
completion by September 30, 2011 needs to be modified. 

TPA Reprint 

DOE-RL reported that the TPA reprint will be ready on October 28, 2011 , and it will be 
distributed during the first week of November 2011. The Change Control Form with proposed 
DOE modifications to Paragraphs 148 and 149 has been reviewed by DOE Headquarters, and the 
Change Control Form will be re-sent to the regulators for review and comment. Changes to 
Paragraphs 148/149 were not part of current TP A reprint. It was noted that the last TP A reprint 
was in 2007. 

ISRM Pond Decommissioning 

Ecology stated that there is an existing IAMIT agreement on the ISRM pond stating that once the 
pond is dry, that it will be sealed by the end of the calendar year. The pond is now dry, and 
according to the agreement it should be sealed by December 2011. Ecology stated that the pond 
is dry, but DOE-RL has indicated there is no funding, which was estimated at about $700,000 
during the IAMIT meeting when the agreement was reached. DOE-RL stated that the estimate in 
the baseline is about $900,000 to truck away the soil; however, the cost could be reduced to 
about $750,000, but it is a low priority and currently not funded. There was some discussion 
about what the specifics of the IAMIT agreement were regarding sealing, disposition or 
decommissioning of the pond. Ecology expressed concern, noting that the parties waited two 
years for the pond to dry, and with upcoming weather and rain, etc., the wait for the pond to dry 
out will start again. Ecology stated that there are two questions at issue: 1) if the original IAMIT 
agreement is not going to be honored, why not; 2) if the agreement is not going to be honored, 
will the IAMIT be presented with a new plan and a date. 

The original IAMIT agreement will be provided to the IAMIT members. The issue will be on the 
agenda for the next IAMIT, and a resolution or path forward will be provided by DOE-RL. 
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Approval of Documents for Submittal to the Administrative Record 

EPA initiated a discussion that was not on the agenda today. EPA stated that recently public 
comments on a fact sheet for PW-1/3/6 and CW-5 Operable Units were sent to the 
Administrative Record, and there was resistance from the AR to add the documents. EPA noted 
that table 9-3 in the TPA action plan talks about documents for submittal to the AR, and public 
comments, correspondence with the public and the tribes, and facts sheets are included. EPA 
stated that it should have been an easy task to submit the documents to the AR, but there was too 
much of a push-back from the AR and the DOE-RL. MSA stated that approval has been 
received from DOE-RL and the document is in the process of being submitted to the AR. DOE
RL noted that the Project Manager for the Operable Units was on leave and this caused the delay. 
MSA noted that a presentation was scheduled for today's IAMIT on implementing the TPA for 
the AR, but it had to be rescheduled and will be presented in the November 2011 IAMIT. 
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Tri.Party Agreement 

Thursday, October 20, 2011 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Way 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 
Chairperson: Dave Einan 

Key Documents/Issues List Review 

TPA Reprint 

ISRM Pond Decommissioning 

Adjourn Inter-Agency Management Integration Team Meeting 
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Milestone 
Milestone Title Document 

Number 

Supports WMA C PA Ecological Risk Assessment 
M-045-61 Data Package, RPP-RPT -49425, Rev 0 

Supports 
M-045-61 

WMA C Characterization Summary 2011 

Supports 
WMA C PA Initial Model Run Data Package Submit to Ecology for Review and Approval M-045-61 

as an Agreement Primary Document, a Phase Supports 
2 RCRA Facil ity Investigation/Corrective M-045-61 

WMA C PA Initial Document 
Measure Study Report for WMA C 

Supports 
M-045-61 

WMA C Characterization Summary 2012 

Supports 
WMA C Characterization Summary 2013 

M-045-61 

Phase 2 RCRA Facility 
M-045-61 Investigation/Corrective Measures Study 

Report for WMA C 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 
Phase 2 Corrective Measures Implementation 

2 Corrective Measures Implementation Work Work Plan for WMA C 
Plan for WMA C. 

Description of Radioactive Waste 
M-045-80 

Determination Process 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 
complete closure plan development for the 
SST system. 

M-045-80 
(5)5 RCRA/CERCLA Integration White Paper 

1 "TPA Milestone Due Dates" are the di rect regulatory drivers for completion of milestones. 

WORKING ORP Key Documents List 
For October 25, 2011 

TPA ORP 
Anticipated 

Milestone Delivery to 
Regulatory Final 

Review Completion 
Due Date (if Regulators 

Complet ion Date4 

applicable)1 Date2 

Date3 

04/19/11 

TBD 

05/31/12 

08/31/12 

09/30/12 

09/30/13 

12/31/14 12/31/14 

06/30/1 5 06/30/15 

01/31/11 12/28/10 06/30/11 

01/31/11 12/28/10 05/27/11 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Feeds input for M-045-61 and all Closure Plans 
B. Lober K. Smith J . Lyon • Document was posted on the working group website with 

email notification on 04/19/11 

• Feeds input for M-045-61 and all Closure Plans 
B. Lober K. Smith J . Lyon • ORP met with ECY on 09/22/11 to provide status and setup 

meeting to discuss path forward . 

C. Kemp K. Smith J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp K. Smith J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober K. Smith J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober K. Smith J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober K. Smith J. Lyon 

B. Lober K. Smith J. Lyon 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 . 
• ORP extension acknowledgement letter 11-TF-031 sent to 

C. Kemp K. Smith J. Lyon ECY on 02/23/11 . 
• 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• 3rd ECY review extension letter 11-NWP-049 received by ORP 

on 06/02/11. 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
C. Kemp K. Smith J.Lyon • 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11 . 
• ECY review comment record (RCR) letter 11-NWP-051 

received by ORP on 06/02/11. 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11 . 

2 "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery 
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is 
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "NIA" for not applicable. 
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 
5 (S) = Secondary Document: Interim step in decision making; does not reflect key decisions. (P) = Primary Document: Key data and reflects decisions on how to proceed . 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is completed 
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Milestone Title 
Milestone 

Document 
Number 

M-045-80 
Tank Removal Engineering Study (S) 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 
complete closure plan development for the 
SST system (continued). 

M-045-80 Evaluation of Alternatives for Removal of 
(S) Waste from the C-301 Catch Tank 

Supports 
Implement and Complete All Remaining M-045-81 Pipeline Feasibility Study, RPP-RPT-45723 
Activities in the June 6, 2007 C-200 
Closure Demonstration Plan (with any 

(S) 

revisions as agreed to by Ecology and 
DOE). 

Supports 
M-045-81 

Update C Closure Demonstration Plan 

M-045-81 Other Closure Demonstration Deliverables 

M-045-91C Implement DQO Process, Test Plan to 
Evaluate the Chemistries 

M-045- Provide AOR Final Doc. for SSTS on 
M-45-91 Interim Milestones and Target Dates 91G-T01 530 000 Gallon Tanks 
for SSTs Implementing the Expert Panel's M-045-91B DOE Submit a Sampling and Analysis Plan 
Recommendations (created via TPA Change to Ecology 
Request CR M-45-1 0-01, approved on 

M-045-91F- Provide Report of the Liquid Leak Rate 01/03/2011) 
T01 Assessments 

M-045-91F- Provide Report of Liner Failures for SSTs 
T02 

M-045- Provide AOR Final Doc. for SSTS on 750,000 
91 G-T02 Gallon Tanks 

WORKING ORP Key Documents List 
For October 25, 2011 

TPA ORP 
Anticipated 

Milestone Del ivery to Regulatory Final 
DOE-ORP 

Review Completion 
Due Date (if Regulators 

Completion Date4 Lead 
applicable)1 Date2 

Date3 

01/31/11 12/28/10 05/30/11 09/29/11 C. Kemp 

01 /31/11 12/28/10 05/30/11 C. Kemp 

12/28/10 06/01/11 C. Kemp 

TBD C. Kemp 

09/30/14 C. Kemp 

09/15/11 
09/30/11 09/30/11 J.Johnson 

09/30/11 09/30/11 09/15/11 J.Johnson 

12/30/11 12/30/11 09/20/11 J.Johnson 

01/31/12 01/31/12 J. Johnson 

07/31 /13 07/31/13 J.Johnson 

01/31/1 2 01 /31/12 J. Johnson 

Contractor Ecology 
Comments/Issues Lead Lead 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY letter for review extension to 04/18/11 received by ORP 

01/13/2011 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
K. Smith J. Lyon • 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY RCR letter 11-NWP-047 received by ORP on 05/31/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11. 
• RCR signed bv ECY on 09/29/11 with all issues closed. 
• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
K. Smith J . Lyon • 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY comments letter 11-NWP-045 received by ORP on 

05/27/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11 . 

• Feeds input to M-045-81 . 
• Initial ORP letter 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

K. Smith J . Lyon ECY on 02/23/11 
• 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY RCR letter 11-NWP-052 received by ORP on 06/03/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 09/25/11 . 

K. Smith J. Lyon • Feeds input to M-045-81 
• Awaiting lanauaae decision for LOR. 

K. Smith J. Lyon 

• DQO meeting held 4/27/11. Finalizing DQO report with ECY 
comment incorporation. Draft Test plan provided to ECY for 

R. Gregory J.Lyon informal review and comment on 7/12/11. 
• Provided to ECY via DOE Letter 11-TPD-057 on 09/15/11 . 

R. Gregory J. Lyon • Provided to ECY via DOE Letter 11-TPD-064 on 09/15/11 . 

R. Gregory J. Lyon • SAP has been provided to ECY for informal review. 
• Provided to ECY via DOE Letter 11-TPD-069 on 09/20/11 . 

R. Gregory J. Lyon • On-going bi-weekly meetings. 

R. Gregory J. Lyon • On-going bi-weekly meetings . 

R. Gregory J. Lyon • Currently on schedule for submittal to ECY in November, 2011. 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Milestone Milestone Title Document 
Number 

M-045- Provide Report of the Visual Inspection of 12 
91G-T06 SSTs M-045-91G-T05 

M-045- Provide AOR Final Doc. for SSTS on 
91G-T03 1,000,000 Gallon Tanks 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samples from Tank C-107 Plug 

M-045-91 F- Provide Report on Testing for Ionic 
T03 Conductivity of SSTs 

M-045-91 F- Provide Report on 100-Series SSTs as having 
T04 Leaked in RPP-32681 

M-045-91 E Provide SST Farms Dome Deflection Surveys 
Every Two Years 

M-045- Provide AOR Final Doc. for SSTS on 55,000 
M-45-91 Interim Milestones and Target Dates 

91G-T04 Gallon Tanks 
( continued) 

M-045-91 F 
Provide Summary Conclusions Report on Leak 
Integrity 

M-045-91G Provide Summary Conclusions Report of AOR 
for SSTs 

M-045-91B- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

M-045-91 H Submit Change Pckg (if necessary) to est. 
Add itional Milestones 

Provide IQRPE Certification of SSTs Structural 
M-045-91I Integrity 

Prior to beginning construction and at least M-045-92 Future Barrier Design 3 
one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim M-045-92 Future Barrier Design 4 
barrier. 

WORKING ORP Key Documents List 
For October 25, 2011 

TPA ORP Anticipated 

Milestone Delivery to Regulatory Final 
Review Completion Due Date (if Regulators 

Completion Date4 

applicable)1 Date2 

Date3 

03/31 /12 03/31 /12 

09/31/12 09/31 /12 

05/31 /13 05/31 /13 

05/31 /13 05/31 /13 

07/31 /13 07/31/13 

09/30/1 3 09/30/13 

10/31/13 10/31/13 

12/31 /13 12/31 /13 

04/30/14 04/30/14 

09/30/14 09/30/14 

07/31/15 07/31/15 

09/30/18 09/30/18 

06/30/13 06/30/13 

06/30/14 06/30/14 

DOE-ORP 
Lead 

J.Johnson 

J. Johnson 

J.Johnson 

J. Johnson 

J. Johnson 

J.Johnson 

J. Johnson 

J. Johnson 

J. Johnson 

J.Johnson 

J. Johnson 

J. Johnson 

B. Lober 

B. Lober 

Contractor Ecology 
Comments/Issues Lead Lead 

R. Gregory J. Lyon 

R. Gregory J. Lyon • Currently on schedule for submitta l to ECY in February, 2012 . 

R. Gregory J. Lyon 

R. Gregory J. Lyon • Currently on schedule for submittal to ECY in September, 2011 . 

R. Gregory J. Lyon • Ongoing meetings every other week through 2012 . 

R. Gregory J. Lyon 

R. Gregory J. Lyon • Currently on schedule for submittal to ECY in September, 2012 . 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

K. Smith J. Lyon 

K. Smith J. Lyon 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is completed 
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Milestone 
Milestone Title 

Number 

Submit to Ecology as an Agreement M-045-100 
Primary Document a Catch Tank "assumed 

(P) 
leak" Response Plan. 

Submit to Ecology as an Agreement 
Primary Document a report on all Catch 

M-045-101 
Tanks and associated pipelines that are (P) 
identified in the SST System Part A, or 
otherwise used in operations. 

Submit a System Plan to Ecology 
describing the disposition of all tank waste 
managed by ORP, including retrieval of all M-062-40B 
tanks not addressed by the Consent 
Decree, and the completion of the 
treatment mission 

Waste Supplemental Treatment Report 
M-062-
40ZZ 

M-062-45-
Technology Selection Report zz 
System Plan - WTP Report to Demonstrate 
WTP Design Meets Vitrification M-062-49 
Efficiencies 

Complete final design and submit RCRA Part M-062-31-
B Permit Modification Request T01 

Document 

Catch Tank "Assumed Leak" Response 
Plan (RPP-PLAN-48438) 

SST System Component Identification and 
Proposed Closure Strategy (RPP-PLAN-
41977) 

Submit System Plan 

Submit One Time Tank Waste Supplemental 
Treatment Tech . Report 

Technologies Selection Report 

Submit Report to ECY Demonstrating WTP 
Design Meets Vitrification Criteria 

RCRA Part B Permit Modification--Final 
Design 

WORKING ORP Key Documents List 
For October 25, 2011 

TPA ORP Anticipated 

Milestone Delivery to 
Regulatory Final 

Review Completion 
Due Date (if Regulators 

Completion Date4 

applicable)1 Date2 

Date3 

12/28/10 12/28/10 05/30/11 10/05/11 

12/27/10 12/28/10 05/30/11 

10/31/11 10/31/11 

10/31/14 10/31/14 

04/30/15 04/30/15 

10/31/11 10/31/11 

04/30/16 04/30/16 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10 
• ECY letter for extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2nd ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY Notice of Violation (NOV) received via letter 11-NWP-038 

on 05/25/11. Included 3 criteria, 3 responses, and ECY RCR. 
• ORP initiated dispute of NOV via letter 11-TF-065 on 06/01 /11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 08/31 /11. 
• Agreement to extend dispute at PM level to 08/31/11 delivered C. Kemp K. Smith J.Lyon 

by ORP to ECY on 06/22/11. ECY approval on 06/29/11. 
• AIP for path forward transmitted by DOE letter 11-TF-089 on 

08/23/11. 
• Signed by DOE and ECY and documented via ECY letter 11-

NWP-099 on 08/25/11. 
• Updated document provided to ECY via DOE letter 11-TF-090 

on 08/29/11. 
• ECY letter 11-NWP-110 approved milestone and dismissed 

the NOV on 09/26/11. 
• DOE dismissed the dispute with ECY via letter 11-TF-107 on 

09/28/11. 
• DOE filed to dismiss dispute PCHB on 09/29/11, PCHB 

formally dismissed the dispute on 10/05/11. 

• Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10 
• ECY letter for extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 C.Kemp K. Smith J. Lyon 
2

nd 
ECY review extension letter 11-NWP-028 received by ORP • 

on 04/20/11. 

• ECY RCR letter 11-NWP-052 received by ORP on 06/02/11 . 
• ORP sent comment response extension letter 11-TF-067 on 

06/16/11 to ECY to extend final response date to 08/31 /11. 

R. Koll/ C. 
D. Smith 

J. Lyon • DOE ORP Letter in concurrence to submit the plan. Burrows 

S. Pfaff C. Burrows 
D. 

McDonald 

S. Pfaff C. Burrows 
D. 

McDonald 

D. 
D. Noyes 

McDonald • DOE ORP Letter in concurrence to submit the report. 

S. Pfaff 
D. 

McDonald 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Topic Areas 

PERMIT DOCUMENTS 

MISCELLANEOUS 
DOCUMENTS 

TWRPS DOCUMENTS 

Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

WMA C Closure Conceptual Design 

All Remaining Closure Plans for WMA C 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

WMA C Closure Design 

DST Exhausters Notice of Construction and HIA 

Supplemental Treatment Technology Notice of 
Construction 

Submit Part B Permit Application for Selected 
Supplemental Treatment Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit 
Modification or Part B Permit Application 

IDF Performance Assessment (ORP/WRPS has 
support role to RL/CHPRC) 

Submit Categorical TOC HIA 

Quarterly Hose-In-Hose Transfer Lines (HIHTL) 
Reports 

WORKING ORP Key Documents List 
For October 25, 2011 

ORP 
Anticipated 

Delivery to Regulatory Final DOE-ORP Contractor Review Completion Regulators 
Completion Date3 Lead Lead 

Date1 

Date2 

05/31/12 C. Kemp S. Eberlein 

05/31/12 C. Kemp S. Eberlein 

09/30/12 C. Kemp S. Eberlein 

09/30/15 C.Kemp S. Eberlein 

TBD C.Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

09/30/11 09/29/11 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/14 - L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/12 T. Fletcher F. Miera 

TBD F. Miera 

Ongoing 
J. Johnson 

Quarterly 

Please see ORP Monthly Consent Decree Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues. 

Regulator 
Comments/Issues Lead 

J. Lyon 

J. Lyon 

J. Lyon 

J.Lyon 

J. Lyon • Due 120-day post EIS 

J. Lyon • Several Dates in out years 

J. Lyon • Final dates not yet determined 

J.Lyon • Received from WDOH, ORP completed action on 09/29/11 . 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

• Back-reports submitted via email to ECY, formal letter 11-TPD-024 
J. Lyon transmitted back reports to ECY on 03/29/11 

• Meetinq to evaluate extension of 2 HIHTL Reports set for 05/25/11 . 

1 Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 
2 Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents . This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated , and any disputes are resolved . Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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. ~ October 20, 2011 

Topic Area Document Milestone Title Milestone Due Date 
Regulatory 

DOE Lead CHPRC Lead Regulatory Lead Comments/Issues 
Review 

Central Plateau Inner Area 
200 East Inner Area/Pipelines 200-IS-1 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M-015-90 12/31/2011 1/02/12 - D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-02 changed due date to 12/31/2011. Workshops underway 

Investigation/Corrective Measures Study 3/02/12 with Ecolgy and EPA to address four issues noted in TPA Change: allocation 
(RFI/CMS) & Remedial Investigation/Feasibility of piplelines and assocaiated equipment to OUs; application of alternative 
Study (RI/FS) work plan for 200-IS 1 OU to Ecology closure requirements; investigaiton approaches; and waste classification . 

200-EA-1 RFI/CMS & RI/FS Work Plan Submit a RCRA Facility Investigation/Corrective M -015-92A 6/30/2015 7/1/2015 - D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-03 changed due date to 6/30/2015. 
Measures Study & Remedial 9/1/2015 
Investigation/Feasibility Study work plan for the 

200-EA-1 operable unit to Ecology 

200-EA-1 and 200-IS-1 CMS & FS Report(s) & Submit Corrective Measures Study & Feasibility M-015-928 12/31/2016 7/1/2016 - D. Hildebrand M. Doornbos Nina Menard - Ecy TPACN M-15-11-03 changed due date to 12/31/2016. 
PCAD(s)/PP(s) Study Report(s) and Proposed Corrective Action 8/13/2016 

Decision(s)/Proposed Plan(s) for the 200-EA-1 and 

200-IS-1 OUs to Ecology 

EE/CA Tier 2 Facilities - 200 West Rick Bond - Ecy Planning continues with schedule details to follow. 

Record of Decision 5/29/2015 - D. Hildebrand Caroline Melton Nina Menard - Ecy 

7/13/2015 

200 West Inner Area RI/FS Work Plan Submit a Remedial Investigation/Feasibility Study M-015-91A 12/31/2011 1/2/2012 - M. Voogd M. Doornbos Craig Cameron - EPA Responses to the Decisional Document comments are being prepared. The 
Report and Proposed Plan for the 200-WA-1 3/1/2012 Draft A is being prepared and is anticipated to be compete by September 
operable unit to EPA 30, 2011. 

FS/PP Submit Feasibility Study report and Proposed Plan M-015-918 12/31/2015 1/1/2015 - M. Voogd M. Doornbos Craig Cameron - EPA 
for the 200-WA-1 operable unit to EPA 3/1/2015 

Record of Decision 6/2/2015 - M. Voogd M. Doornbos Craig Cameron - EPA 

7/15/2015 

SW-2 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M-015-93A 12/31/2011 1/2/2012 - D. Hildebrand M. Doornbos Deborah Singleton - Ecy Draft Decisional Document is being prepared. Scoping/status meetings are 
Investigation/Corrective Measures Study 3/1/2012 underway with Ecology to brief them on status and approaches that will be 
(RFI/CMS) & Remedial Investigation/Feasibility proposed in the Work Plan. 
Study (RI/FS) work plan for the 200-SW-2 OU to 

Ecology 

RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility Investigation/Corrective M-015-938 12/31/2016 1/2/2017 - D. Hildebrand M. Doornbos Deborah Singleton - Ecy 
Measures Study & Remedial 2/14/2017 
Investigation/Feasibility Study Report and 

Proposed Corrective Action Decision/Proposed 

Record of Decision 11/30/2017 - D. Hildebrand M. Doornbos Deborah Singleton - Ecy 

1/12/2018 

Canyons B Plant RI/FS work plan Submit Remedial Investigation/Feasibility Study M -085-lOA 6/30/2014 7/1/2014 - N. Bland M. Doornbos Rick Bond - Ecy TPACN M-85-11-01 changed due date to 6/30/2014. 
Work Plan for the 200-CB-1 OU to Ecology 8/13/2014 

B Plant RI/FS and PP n/a TBD N. Bland M. Doornbos Rick Bond - Ecy 

B Plant Record of Decision TBD N. Bland M. Doornbos Rick Bond - Ecy 

PUREX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-20A 9/30/2015 10/1/2015- F.Roddy M. Doornbos Rick Bond - Ecy 

Work Plan for the 200-CP-1 OU to Ecology 11/29/2015 

PUREX RI/FS and PP n/a 5/1/2018- F.Roddy M. Doornbos Rick Bond - Ecy 

6/13/2018 

PUREX Record of Decision 3/29/2019 - F. Roddy M. Doornbos Rick Bond - Ecy 

5/13/2019 

REDOX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-30A 12/31/2017 1/1/2018 N. Bland M. Doornbos Craig Cameron - EPA 

Work Plan for the 200-CR-1 OU to EPA 

REDOX RI/FS and PP n/a 7/30/2020- N. Bland M. Doornbos Craig Cameron - EPA 

9/11/2020 

REDOX Record of Decision 6/29/2021 - N. Bland M. Doornbos Rick Bond - Ecy 

8/11/2021 

Risk Assessment 200 East CP Inner Area Risk Assessment TBD TBD J. Hansen M. Doornbos Craig Cameron - EPA Beth 

Rochette - Ecv 



200 West CP Inner Area Risk Assessment TBD TBD J. Hansen M. Doornbos Craig Cameron - EPA Beth 

Rochette - Ecv 

TSDs Closure Plan for the Hexone Storage and Submit Revised Closure Plan to support TSO M-037-01 12/31/2010 Currently under K.Leary M. Doornbos Nina Menard - Ecy Milestone met by submittal of Draft A. Document finalization schedule will 

Treatment Facility TSO Unit closure of the Hexone Storage and Treatment Completed review be revised upon receipt of Ecology's response. 
Facility (276-S-141/142} TSO Unit. 

Closure Plans for 207-A South Retention Basin, Submit Revised Closure Plan to support TSO M-037-02 6/30/2014 5/16/2014 - D. Hildebrand M. Doornbos Nina Menard - fey 
216-A-29 Ditch, 216-A-37-1 Crib, and 216-B-63 closure for five (5) TSO Units 8/15/2014 
Trench 


