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Mr. Douglas R. Sherwood 
Hanford Project Manager 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 
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U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite Five 
Richland, Washington 99352 

Dear Mr. Sherwood: 
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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-16, "INITIATE REMOVAL OF K 
WEST BASIN SPENT NUCLEAR FUEL" 

The following is formal notification that the Spent Nuclear Fuel Project completed all work 
associated with the Tri-Party Agreement milestone M-34-16, "Initiate Removal ofK West Basin 
Spent Nuclear Fuel," on December 7, 2000. 

The Cold Vacuum Drying (CVD) Facility and Canister Storage Building (CSB) were ready to 
receive Spent Nuclear Fuel before the first multi-canister overpack (MCO) was removed from 
the K West Basin, as required by the completion criteria for M-34-16. The loaded MCO was 
placed in the shipping cask and was transported to the CVD for processing on December 7, 2000. 
The MCO was then transported to the CSB for interim storage on December 18, 2000. The 
MCO will remain in storage at the CSB until it can be sent to an off-site national repository for 
permanent storage. 

If you have any questions regarding the above information, please contact Ellen Dagan of my 
staff on (509) 376-3811 or contact P. G. Loscoe, Office of Spent Nuclear Fuels on 
(509) 376-7465 . 
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cc: See page 2 

Sincerely, 

Clifford E. Clark, Acting Program Manager 
Office of Regulatory Liaison 
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Mr. Douglas R. Sherwood 
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cc: J. H. Richards, CTUIR 
R. F. Stanley, Ecology 
M. A. Wilson, Ecology 
L. E. Gadbois, EPA 
J. S. Hertzel, FHI 
0. S. Kramer, FHI 
D. B. Van Leuven, FHI 
J. H. Wicks, FHI 
P. T. Day, H&N 
M. B. Reeves, HAB 
C. A. Rodriguez, IT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 
R. Sobotta, NPT 
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