
200 West Tank Farms Interim Measures Investigations 
Status Report as of November 19, 2013 

BACKGROUND: On a monthly basis, DOE and Ecology representatives meet to discuss the documents, field 
work, and results of interim measures investigations being undertaken at the 241-TX, 241-SX, and 241-U Tank 
Farms. The scheduled November 2013 meeting conflicted with other commitments held by the meeting 
participants. As a result, Ecology and DOE agreed that DOE would prepare a status report in lieu of holding the 
November 2013 meeting. The contents of this status report align with a typical monthly meeting agenda for 
the 200 West Tank Farms interim measures investigations. 

DISCUSSION: 

Prior Meeting Notes: Entry of the September 2013 meeting notes into the TPA Administrative Record has 
been confirmed. The October 2013 meeting notes have been signed by the DOE and Ecology project managers 
and submitted for entry to the TPA Administrative Record. 

Status of Ongoing Field Work: The following characterization field work is being undertaken at the 200 West 
Tank Farms pursuant to the 200 West Area Tank Farms Interim Measures Work Plan (RPP-PLAN-53808, 
Revision 1): 

• SX Pore Water Extraction Test: Attempts to reestablish the seal in the original extraction well (C8823) 
using bentonite pellets were made on Octobe~ 24 and 31, 2013. Both attempts resulted in temporary 
fixes, but the well seals deteriorated over time to the point that vacuum in the extraction well could not be 
maintained. Extraction was switched to C8824 on November 7, and the system ramped back up to vacuum 
on November 11, 2013. The system has operated within parameters since that date, and a pore water 
sample was collected for analysis on November 18, 2013. 

The packers in the two remaining monitoring wells, C8825 and C8826, have developed slow leaks, and the 
packers cannot be kept inflated using the current well packer inflation system without endangering the 
seal in the extraction well. A modification to the well packer inflation system has been designed, and parts 
are being procured to allow the packers in the monitoring wells to be inflated using a separate nitrogen 
system than that used to keep the extraction well packer inflated. It is anticipated that the modified well 
packer inflation system will be installed the week of November 25, 2013. 

A modification to the test system design was implemented on October 22, 2013 to allow more efficient 
operation of the down-hole bladder pump. The vacuum placed on the extraction well to induce pore 
water flow into the well was affecting the bladder pump's ability to re-inflate after a pump cycle. A 
vacuum reservoir was installed, into which the pump controller discharges after a pump cycle, to correct 
the problem. 

• U Farm Surface Geophysical Exploration (SGE): Data processing is complete . Preparation of the 
characterization report has begun. 

• C Farm SGE: Data processing is ongoing. 
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• TX Farm Direct Push and Sampling: All field activit ies for the initial 8 locations were completed as of 
October 31, 2013 . On October 8 and October 24, 2013, DOE and Ecology met regarding the next four 
direct push locations. During the first week of November, ground penetrating radar was completed in the 
agreed-upon target areas for the next four direct push locations. Activities on the work package for these 
next direct push locations have been initiated, and field work is expected to start in early January 2014. 

Laboratory Data Status: 

• SX Pore Water Extraction Test: Quick-turn analyses have begun to be received (e .g., equipment rinsate) . 

• TX Farm Direct Push: Quick-turn results from t he init ial 8 locations were received late in October 2013. 
Some minor refinements on these results (e.g., detection limit update) were received from the laboratory 
in early November 2013. 

Interim Surface Barrier Repair Status: Michelle Hendrickson of Ecology observed repairs to the T Farm Interim 
Surface Barrier the week of October 28, 2013 . She will issue a report on her observations. The Retrieval and 
Closure organization did not participate in Ms. Hendrickson's visit. 

New Topics: Nothing to report. 

Next Meeting: 10:00 am, December 18, 2013, Ecology Richland Office Conference Room #3A, Snake River. 

ACTIONS: 

Action Items. (2 pages) 

Item# Topic/Title Actionee Description Status 
2013-08-21-3 Action from annual Hildebrand Evaluate the potential for WRPS is defining the 

M-45-56 meeting providing a single scope of this activity to 
comprehensive report on support the possible 
the electrical res istivity addition of this report as 
correlation work to date. new work scope in FY 

2014. 
2013-08-21-9 Electrical resistivity Glaser Provide presentation on Presentation is scheduled 

presentation electrical resistivity for November 20, 2013. 
corre lation work to date. 

2013-08-21-9 Barrier effectiveness Eberlein (a) Provide Ecology with (a) Closed. RPP-RPT-
the barrier monitoring 55143, Rev. 1 has been 
report after it has been provided to Ecology and is 
issued; (b) Schedule a in the Administrative 
meeting on barrier Record. 
effectiveness/ merits of (b) A meeting will be 
barriers. scheduled . 
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Action Items. (2 pages) 

Item# Topic/Title Actionee Description Status 
2013-10-16-1 Ecology visit to TX Farm Parker Set up Ecology visit to TX Closed. See details 

Farm to view topography below. 
as it relates to design and 
construction of surface 
barriers. 

Action 2013-10-16-01 Details: Ecology visited TX, TY, T, and SX Farms on Tuesday, October 29, 2013. Jeff Lyon 
and Mike Barnes represented Ecology. Dan Parker, Harold Sydnor, Michael Greene, Daniel Herrera, Becky 
Wiegman, and Ruth Allen represented WRPS. The visit was conducted from the fence line of each tank farm. 

The main purpose of the visit was to view the topography of TX Farm as it relates to the design and 
construction of an interim surface barrier. Characterization of TX Farm is ongoing to evaluate the potential 
need for an interim surface barrier or other interim measure. Maps and diagrams were used to aid discussion 
of TX Farm. The process for picking barrier materials and the means of water disposal was discussed, as well as 
the overall barrier design process. 

Jeff Lyon and Mike Barnes were also provided a brief look at the TY barrier and associated evapotranspiration 
basin. The structure of the basin was discussed at length, and the inspection and maintenance of the sediment 
trap was discussed. The presence of the corrugated steel pipe surrounding openings to allow access to tank 
farm equipment was discussed. It was explained that the barrier monitoring was affected by the close 
proximity of one such structure. 

The group also visited the T Farm Interim Surface Barrier. The group gathered on a rise at the east end of the 
fence line. Specific locations inside the T Farm were discussed, such as the location of tank 241-T-111 relative 

to the barrier edge. 

The group visited SX Farm next. The Ecology-approved barrier designs for SX Farm were discussed. The 
discussion addressed which tanks would not be covered under the approved barrier designs, and size 
limitations for individual barriers. 
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