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Chan e Title: 
Extend Completion Due Date for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major Milestone 
M-89-00 to Ali with Tri-Party Agreement Inte1im Milestone M-094-03 Due Date 

The US. Department of Energy, Richland Operations Office (RI), the State ofWashington, Depaitment of Ecology (Ecology), and 
the U.S. Environmental Protection Agency (EPA), hereinafte1 referred to as the Paz ties, agreed to cleanup schedules consistent with 
the common objective to achieve remediation of waste sites and facilities located along the Columbia River by September 30, 
2015 (See T1i-Party Agreement Change Number M-94-04-01) The work scope identified in Tri-Party Agreement Interim 
Milestone, M-094-03, Complete Di~position of the following Surplus Facilities · '303M, 332, 333, 334, 334A, 3]21, 3222, 322 3, 
3224, 3225, 324, 324B, 327 (See Tri-Party Agreement Change Numbe, M-094-01-01, Table 1) includes the complete disposition 
of the 324 Building by September 30, 2010 .. 

The scope of Tii-Party Agreement Majo1 Milestone M-89-00 is to complete ~losure ofnon-permitted mixed waste units in the 324 
Building. This work scope will be canied out as desc1ibed in the 324 Building Radiochemical Engineering Cellf, High Level 
Vault, Low-Level Vault, and Associated Areas Clo.sure Plan, DOE/RL-96-73 (324 Building Closure Plan) . 

In July 2002, an amendment to the 324 Building Closure Plan was prepared and submitted to Ecology The amendment was 
approved by Ecology in December 2002. The purpose of the amendment was to change the existing path for.ward as descnbed in 
the 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated Areas 
Building ClosUJ'e Plan fi:om one of clean closure of the units by decontaminating the stiucture by October 31, 2005, to a path where 
the high xisk materials and wastes were removed from the facility by Tuly 31, 2001 (Milestone M-89-02), followed by complete 
disposition of the 324 Building by September 30, 2010 . Additional changes were submitted to Ecology in .Janua1y 2004, April 
2005, and September 2005 . Through a separate notice and comment process concuneot with that associated with this change 
package, Ecology is proposing and seeking public comment mi the September 2005 version of the 324 Building closure plan. 

The Tri-Pa1ty Agreement Major Milestone M-89-00 wotkscope is a parallel activity with Tri-Party Agreement Interim Milestone 
M-094-03 workscope Since the amended 324 Building closure plan is now based on disposition of the entire facility, RL will not 
be able to submit to Ecology a ce1tification of closure according to the approved closure plan until after complete disposition of the 
324 Building by September 30, 2010 Therefo1e, the purpose of this milestone is to change the due date for the'M-89-00 milestone 
from October 31, 2005 to September 30, 2010 to align with the M-094-03 due date M-094-03 is not impacted by this change 
package 

Modifications/deletions ofexistin milestones are denoted usin strikeout; additions are denoted with 
Milestone 
Number 

M-89-00 

Impact of Change: 

Title 

Complete Clornre of Non-Pennitted MW Unitf in the 324 Building REC B-Cell, REC 
D-Cell, and Hi h Level Vault 

This change Package modifies the date of the major milestone M-89-00 

Affected Documents: 

Due 

The Tri-Party ,Agreement as amended and Hanford Site internal planning, management, budget documents (e .g ., USDOE and 
USDOE contractor Baseline Change Control documents; Multi-Yeai Work Plan; Sitewide Systems Engineering Control 
Documents; Proj.ect Management Plans, and, if approp1iate, I.DR Rep01t requirements) and the 324 Building Radiochemical 
Engineer in Cells, High Level Vault, Low-Level Vault, and ksociated Areas Closure Plan, DOE/RL-96-73 . 
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