
U.S. ENVIRONMENTAL PROTECTION AGENCY 
HANFORD PRO~ECT OFFICE 

John Sands· 
Remedial Project Manager 
Richland Operations Office 
U.S Department of Energy 
P.O. Box 550, MIS A5-11 
Richland, WA 99352 

Dear Mr. Sands: 

825 Jadwin Ave., Suite #210 
Richland, WA 99352 

March 21, 2016 

The U.S. Environmental Protection Agency has reviewed the request for an extension 
(DOE-RLletter from Ray J. Cory dated March 3, 2016, received on March 8) for the 
200-WA-1 and 200-BC-1 RI/FS work plan. We have been participating in the effort with 
the project team to add waste sites from the PFP and U Plant areas into the draft work 
plan to make it more comprehensive and to address sites necessary to allow coordination 
with other cleanup actions in those areas. · 

We agree with the extension of the delivery date of the work plan to August 15, 2016; 
due to the process of adding more scope to the document. 

Sincerely, 

~ .~ ----~ 
Craig Cameron Rod Lobos 
Project Manager Project Manager 
200-WA-1 OU 200-BC-1 OU 

cc: Ray Cory, DOE-RL 
Nina Menard, Ecology 
Steve Hudson, HAB 
Ken Niles, ODOE 
Rod Skeen, CTUIR 
Gabriel Bohnee, Nez Perce Tribe 
Russell Jim, Yakama Nation 
Administrative Record files for the 200-WA-1 and 200-BC-1 operable units. 
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