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This work plan supports the Comprehensive Environmental Response, Compensation, and 

Liability Act of I 980 (CERCLA) remedial investigation/feasibility study (RVFS) activities for 

the 200-LW-1 Chemical Laboratory Waste Group Operable Unit (OU). This work plan also 

integrates the Resource Conservation and Recovery Act of 1976 (RCRA) facility investigation/ 

corrective measures study (RFI/CMS) requirements for the OU. The process outlined in the 

work plan follows the CERCLA format with modifications to concurrently satisfy RCRA 

requirements . 

The 200-LW-1 OU is one of two OUs in the chemical laboratory waste category as described in 

the Waste Site Grouping for 200 Areas Soil Investigations report (DOE-RL 1997). The OU 

received liquid wastes resulting from 300 Area process laboratory operations that supported 

radiochemistry and metallurgical experiments. The wastes were transferred from the 300 Area to 

the 200-LW-1 OU waste sites in the 200 Areas for disposal. The other OU in this waste 

category, the 200-LW-2 200 Area Chemical Laboratory Waste Group OU, received liquid waste 

resulting mainly from 200 Area laboratory operations that supported the major chemical 

processing facilities and equipment decontamination from T Plant. Some 200-LW-2 sites, 

however, are known to have also received waste from 300 Area laboratories. 

Recently the Tri-Parties (the U.S. Department of Energy, the Washington State Department of 

Ecology, and the U.S. Environmental Protection Agency) initiated negotiations to revise a 

number of legally enforceable milestone commitments that include modifying the number of 200 

Area RI/FS work plans to be submitted. The negotiations are expected to formalize an 

agreement that has been reached among the Tri-Parties that 200 Area waste site characterization 

work may be focused on 12 OUs that are representative of the 23 OUs that currently have 

milestones for work plan submittals. A fundamental concept that supports this approach is that 

each of the major waste categories will have at least one OU characterized. The Tri-Parties 

anticipate agreement on draft milestone change requests by January 31, 2002. The 200-L W-1 

- OU has been selected as the representative OU for the chemical laboratory waste category. 
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The 200-LW-1 OU is located near the center of the Hanford Site in south-central Washington 

State. As originally defined in the 200 Areas ftemedial Investigation/Feasibility Study 

Implementation Plan - Environmental Restoration Program (Implementation Plan) 

(DOE-RL 1999), the 200-LW-1 OU consisted of eight waste sites. Subsequent to the issuance of 

the Implementation Plan, 2 additional sites were added to the OU, increasing the current total to 

10 waste sites. 

Two waste sites in the 200-LW-1 OU, the 216-T-28 Crib and the 216-B-58 Trench, were 

identified in the Implementation Plan as representative waste sites for this OU. Two waste sites 

in the 200-LW-2 OU that received both 200 and 300 Area laboratory wastes, the 216-S-20 and 

the 216-Z-7 Cribs, were identified in the Implementation Plan as representative waste sites for 

this OU. The two representative sites from the 200-LW-2 OU are considered in this work plan 

along with the two representative sites from the 200-L W-1 OU to ensure that the characterization 

activities developed in this document are representative of the entire chemical laboratory waste 

category. The remedial investigation developed in this work plan, therefore, focuses on the 

representative sites from both OUs. 

This work plan documents OU-specific background information, defines OU-specific 

characterization and assessment activities and schedules for the representative sites, based on the 

framework established in the Implementation Plan, and identifies the steps required to complete 

the RI/FS process for the OU. A data quality objectives (DQO) process was conducted for the 

OU to validate the selection of representative sites; define the radiological and nomadiological 

constituents to be characterized; and to specify the number, type, and location of samples to be 

collected at representative sites. The results of the DQO process form the basis for this work 

plan and the associated sampling and analysis plan (SAP) included in Appendix A. The SAP 

includes an OU-specific quality assurance project plan and a field sampling plan for 

implementing the characterization activities in the field. 

A preliminary conceptual contaminant distribution model was developed in the Waste Site 

Grouping for 200 Areas Soil Investigations report (DOE-RL 1997). The preliminary model was 
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updated with conceptual contaminant distribution models of representative sites in this work plan 

based on physical conditions and the nature and extent of contamination at representative sites. 

The following statements are general conclusions regarding the conceptual contaminant 

distribution models: 

• Effluents discharged to waste sites consisted of acidic to basic, low-salt, low-organic 

solutions that included radiological contaminants. 

• Five of the twelve waste sites addressed in this work plan (ten sites from the 200-LW-l OU 

and two sites from the 200-LW-2 OU) received enough effluent to potentially impact 

groundwater, including three representative sites (216-T-28, 216-S-20, and 216-2-7). 

• Effluents and contaminants migrated vertically beneath the waste sites after release. Lateral 

spreading of liquids and contaminants may occur associated with changes in site stratigraphy 

at the bottom of the crib/trench, the sand-dominated sequence of the Hanford formation, the 

Pho-Pleistocene unit (?)/early Palouse soil, and the upper Ringold Formation. Some lateral 

spreading appears to be present at the 216-T-28 and 216-2-7 Cribs. 

• Contaminants such as cesium and plutonium normally adsorb strongly onto Hanford Site 

sediments because they have large distribution coefficients (Kct) (i.e., low mobility). These 

contaminants should be detected near points of release in the vadose zone because of their 

large Kct value. Immobile contaminants will typically be detected high above the water table 

in the vadose zone. The concentration of contaminants with large Kct values will generally 

decrease with depth. Mobility of typical immobile contaminants may have been enhanced in 

the subsurface by the presence of a preferential pathway (e.g., the absence of annular seals in 

adjacent boreholes). 

• Contaminants with low Kct values (e.g., nitrite and tritium) are not readily adsorbed on soil 

particles and migrate to greater depth within the vadose zone. These mobile contaminants 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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are expected at very low concentrations throughout the vadose zone. Concentrations may 

increase with depth. 

• Waste sites in the 200-LW-1 OU no longer receive effluent and have generally been 

stabilized with a covering with clean soil. With the cessation of artificial recharge, the 

downward flux of liquid through the vadose zone has decreased. Residual liquid should 

continue to decrease in the vadose zone over time and equilibrate with the natural recharge 

rate, thus reducing the potential for future impacts to groundwater. 

Potential receptors (human and ecological) may be exposed to the affected media through several 

exposure pathways, including inhalation, ingestion, and direct exposure to external gamma 

radiation. Potential human receptors include current and future site workers and visitors 

(occasional users). Potential ecological receptors include terrestrial plants and animals. Future 

impacts to humans are largely dependent on the land use. The type of future land use is not 

certain at this time, but some type of restricted land use for the 200 Areas is favored by the 

U.S. Department of Energy, the U.S. Environmental Protection Agency, and the Washington 

State Department of Ecology (the Tri-Parties). All of the waste sites associated with the 

200-LW-1 OU and the two representative sites from the 200-LW-2 OU are located within the 

200 Area industrial exclusive land-use boundary line identified in the Final Hanford 

Comprehensive Land-Use Plan Environmental Impact Statement (DOE 1999) and the associated 

"Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP EIS), Hanford 

Site, Richland, Washington; Record of Decision (ROD)" (64 Federal Register 61615). These 

waste sites will be evaluated on the basis of future industrial uses. 

A strategy to address ecological impacts in the 200 Areas has been developed and is being 

implemented. The strategy is phased and supports both 200 Area-wide and OU-specific 

evaluations. Phase I of the strategy consists of the compilation of existing 200 Area ecological 

data into an ecological summary report, which is scheduled to be completed in fiscal year 2002. 

Specific requirements for Phase II will be developed based on the results of the Phase I 

evaluation. For the 200-LW-1 OU, an ecological SAP will be prepared if waste site-specific soil 

samples are required to support an OU-specific ecological evaluation. The Phase II DQO is 
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planned for completion in fiscal year 2003, at which time the 200-L W-1 ecological SAP will be 

prepared and implemented, if needed. 

RI/FS characterization activities planned to collect the required data identified in the DQO 

process include borehole drilling and soil sampling and geophysical logging using spectral 

gamma, gross gamma, and neutron moisture tools. Sample analysis will be conducted by an 

offsite laboratory under a contract-required quality program. The sampling strategy is designed 

to provide access to potentially contaminated subsurface areas. Sample collection will be guided 

by field screening and a sampling scheme that identifies critical sampling depths. 

The SAP directs sampling and analysis activities that will be performed to characterize the 

vadose zone at the four representative waste sites. The data will be used to refine the conceptual 

contaminant distribution models, support an assessment of risk, and evaluate a range of remedial 

alternatives for waste sites in the 200-LW-1 OU and in the chemical laboratory waste category. 

The activities described in the SAP involve sampling and geophysical logging of deep boreholes 

and geophysical logging of existing boreholes to obtain additional information on the distribution 

of contamination. Boreholes will be drilled to groundwater at each of the representative sites and 

samples will be collected through the vadose zone for laboratory analyses. Soil samples will be 

analyzed for radiological and nonradiological contaminants of concern and physical property 

samples will be collected at major lithologic changes. The borehole locations for the 216-B-58 

Trench and 216-Z-7 Crib will be determined from direct push holes that will be geophysically 

logged. 

The boreholes will be geophysically logged for gamma-emitting radionuclides and neutron 

moisture content. Existing boreholes in the vicinity of these two sites will also be geophysically 

Jogged to provide additional information. A split-spoon sampler will be the primary sampling 

device used to collect the samples from the boreholes. Table ES-1 summarizes the sample 

collection requirements for the representative waste sites to be investigated. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
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Table ES-1. Summary of Projected Sample Collection Requirements 
for the 200-LW-1 Operable Unit. 

216-T-28 216-B-58 216-S-20 
Crib Trench Crib 

Chemical Parameters 

Maximum number of 
12 12 10 

characterization samples 

Field duplicates 1 1 1 

Splits 1 1 1 

Trip blanks 1 1 1 

Equipment blanks 1 1 1 

Approximate number of field QC 
4 4 4 samples 

Approximate total number of samples 16 16 14 

Physical Properties 

Bulle density, moisture content, 
5 3 5 particle size distribution 

200-LW-l 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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Project Total 

Crib 

10 44 

1 4 

1 4 

1 4 

1 4 

4 16 

14 60 

4 17 
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1.0 INTRODUCTION 

This work plan supports the Comprehensive Environmental Response, Compensation, and 
Liability Act of 1980 (CERCLA) remedial investigation/feasibility study (RI/FS) activities for 
the 200-LW-1 Chemical Laboratory Waste Group Operable Unit (OU). This work plan also 
integrates the Resource Conservation and Recovery Act of 1976 (RCRA) facility investigation/ 
corrective measures study (RFVCMS) requirements for the OU. The process outlined in the 
work plan follows the CERCLA format with modifications to concurrently satisfy RCRA 
requirements . 

The 200-LW-l OU is one of two OUs in the chemical laboratory waste category as described in 
the Waste Site Grouping Report for 200 Areas Soil Investigations (DOE-RL 1997). The OU 
received liquid wastes resulting from 300 Area process laboratory operations that supported 
radiochemistry and metallurgical experiments. The wastes were transferred from the 300 Area to 
the 200-LW-l OU waste sites in the 200 Areas for disposal. The other OU in this waste 
category, the 200-LW-2 200 Area Chemical Laboratory Waste Group OU, received liquid waste 
resulting mainly from 200 Area laboratory operations that supported the major chemical 
processing facilities and equipment decontamination from T Plant. Some 200-LW-2 sites, 
however, are known to have also received waste from 300 Area laboratories. 

Recently the Tri-Parties (the U.S . Department of Energy [DOE], the Washington State 
Department of Ecology [Ecology], and the U.S . Environmental Protection Agency [EPA]) 
initiated negotiations to revise a number of legally enforceable milestone commitments that 
include modifying the number of200 Area RI/FS work plans to be submitted. The negotiations 
are expected to formalize an agreement that has been reached among the Tri-Parties that 
200 Area waste site characterization work may be focused on 12 OUs that are representative of 
the 23 OUs that currently have milestones for work plan submittals. A fundamental concept that 
supports this approach is that each of the major waste categories will have at least one OU 
characterized. The Tri-Parties anticipate agreement on draft milestone change requests by 
January 31 , 2002. The 200-LW-l OU has been selected as the representative OU for the 
chemical laboratory waste category. 

The 200-LW-l OU is located in the 200 Areas near the center of the Hanford Site in 
south-central Washington State. As originally defined in the 200 Areas Remedial 
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program 
(hereinafter referred to as the Implementation Plan) (DOE-RL 1999), the 200-LW-1 OU 
consisted of eight waste sites. Subsequent to the issuance of the Implementation Plan, 
2 additional sites were added to the OU, increasing the current total to 10 waste sites. 

Liquid wastes that were disposed to waste sites within the chemical laboratory waste category 
were generated from laboratories in the 200 and 300 Areas of the Hanford Site that provided 
analytical services and support for research and development activities. The 200-L W- 1 OU 
waste sites received laboratory wastes from the 340 Building in the 300 Area. Two waste sites 
(216-T-28 and 216-B-58) were identified as representative waste sites for the 200-LW- 1 OU. 
The 200-LW-2 OU waste sites received waste mainly from 200 Area laboratories with the 
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exception of two sites (216-S-20 and 216-Z-7) that received both 200 and 300 Area laboratory 
waste. It is these two waste sites that were identified as representative waste sites for the 
200-L W-2 OU in the Implementation Plan (DOE-RL 1999). The data quality objectives (DQOs) 
process for 200-L W-1 considered waste sites in both OUs to ensure that the representative waste 
sites selected for characterization are representative of the chemical laboratory waste category. 

The 200 Areas is one of four areas on the Hanford Site that are on the EPA's National Priorities 
List (NPL) under CERCLA. The application of the RCRA RFVCMS and CERCLA RI/FS 
processes in the 200 Areas is described in the Implementation Plan (DOE-RL 1999); the 
Implementation Plan is summarized in Section 1.1 of this work plan. The data generated through 
investigation activities associated with this OU will support activities in other core projects in the 
DOE, Richland Operations Office's (RL) GroundwaterNadose Zone Integration Project. 
Integration of the data collection activities with other projects results in a more efficient and 
consistent process. 

The characterization and remediation of waste sites at the Hanford Site are addressed in the 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology et al. 
1998). The schedule of work at the Hanford Site is governed by Tri-Party Agreement 
milestones. The milestone controlling the schedule for the 200-LW-1 OU is M-13-00L, 
"Submit 3 Operable Unit Work Plans," due December 31, 2001. All characterization work for 
nontank farm OUs in the 200 Areas is scheduled to be completed by December 31 , 2008 
(Tri-Party Agreement Milestone M-15-00C). 

1.1 200 AREAS IMPLEMENTATION PLAN 

The Implementation Plan outlines a strategy that is intended to streamline the characterization 
and remediation of waste sites in the 200 Areas, including CERCLA past-practice (CPP) sites; 
RCRA past-practice (RPP) sites; and RCRA treatment, storage, and/or disposal (TSD) units. 
The plan outlines the framework for implementing assessment activities and evaluation of 
remedial alternatives in the 200 Areas to ensure consistency in documentation, level of 
characterization, and decision making. A regulatory framework is established in the 
Implementation Plan to integrate the requirements of RCRA and CERCLA into one standard 
approach for cleanup activities in the 200 Areas. This approach is illustrated in Figure 1-1. The 
200-LW-1 OU consists entirely ofRPP sites, with Ecology as the lead regulatory agency. The 
OU does not include any TSD units. For the purposes of this document, the CERCLA 
terminology will be used consistent with the Implementation Plan. 

The Implementation Plan consolidates much of the information normally found in an 
OU-specific work plan to avoid duplication ofthis information for each of the 23 OUs in the 
200 Areas. The Implementation Plan also lists potential applicable or relevant and appropriate 
requirements (ARARs) and preliminary remedial action objectives (RAOs), and contains a 
discussion of potentially feasible remedial technologies that may be employed in the 200 Areas. 

-

This work plan references the Implementation Plan for further details on several topics, such as A 
general information on the physical setting and operational history of 200 Area facilities, W, 
ARARs, RAOs, and post-work plan activities. 
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The Implementation Plan addressed more than 800 waste sites that were grouped into 
23 process-based OUs, which in turn were grouped into 9 major waste categories (e.g., process 
waste, landfills, cooling water). This categorization facilitates the use of the analogous site 
approach, which was a fundamental concept under the Implementation Plan. As described in the 
Implementation Plan, the analogous site approach involves combining into groups waste sites 
with similar process histories, structures, and contaminants, and then choosing one or more 
representative sites for comprehensive field investigations, including sampling of environmental 
media during RI investigations. Findings from the RI at representative sites are then used to 
make remediation decisions for all of the wastes site in the OU. Sites for which field data have 
not been ( or will not be) collected, referred to as "analogous sites," are assumed to have soil 
contamination characteristics similar to representative sites that are characterized. A record of 
decision (ROD) for the OU specifying remediation requirements will be obtained using data 
collected during the RI. The analogous sites will be addressed during post-ROD confirmatory 
sampling to ensure that the remedial action decision specified in the ROD is appropriate and to 
provide required engineering design data for implementing the remedial action. 

The 200-L W-1 OU falls within the chemical laboratory waste category. This category is 
composed of waste sites that received liquid waste streams from 200 and 300 Area laboratory 
facilities. Experiments conducted in these laboratories were associated with the major 
processing facilities in the 200 Areas ( e.g., T and B Plants, Plutonium-Uranium Extraction 
[PUREX] Facility, Reduction-Oxidation [REDOX] Facility). 

The 200-LW-1 OU has been further identified as the representative OU for the chemical 
laboratory waste category. Data collected and remedial decisions made under the 200-L W-1 OU 
RI/FS process will be applied to the other analogous operable unit (200-L W-2) within the waste 
category. Confirmatory sampling of waste sites within the 200-LW-2 OU after remedy selection 
may be required to demonstrate analogous conditions exist and to support the remedial design 
process. As with the 200-LW-1 OU, the 200-LW-2 OU consists entirely ofRPP sites, with the 
Ecology as the lead regulatory agency. The OU does not include any TSD units. 

1.2 SCOPE AND OBJECTIVES 

This work plan documents OU-specific background information, defines OU-specific 
characterization and assessment activities and schedule based on the framework established in 
the Implementation Plan, and identifies the steps required to complete the RI/FS process for 
the OUs. Operable unit-specific detail is presented in this work plan, including background 
information on the waste sites; existing data regarding contamination at the representative waste 
sites; and the approach that will be used to investigate, characterize, and evaluate the waste sites. 
A discussion of the RI planning and execution process is included, along with a schedule for the 
characterization work. Preliminary remedial action alternatives that are likely to be considered 
for this OU are identified in the work plan. These preliminary remedial alternatives will be 
further developed and agreed to in the FS, the proposed plan/proposed permit modification, and 
the eventual ROD and permit modification. 
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A DQO process was conducted for this OU to define the radiological and nonradiological 
constituents to be characterized and to specify the number, type, and location of samples to be 
collected at representative sites within the OU. The results of the DQO process form the basis 
for the work plan and the associated sampling and analysis plan (SAP) included in Appendix A. 
The SAP includes an OU-specific quality assurance project plan and a field sampling plan for 
implementing the characterization activities in the field. 

After characterization data have been collected for the representative sites, results will be 
presented in a group-specific RI report. The RI report will include an evaluation of the 
characterization data for the representative sites, including an assessment of the accuracy of the 
conceptual exposure model and refinement of the contaminant distribution model. The RI report 
will support the evaluation of remedial alternatives that will be included in the group-specific FS. 
The FS will use the existing and newly collected data to evaluate a range of remedial actions for 
the representative sites and for the remaining sites within the OU that fall within the contaminant 
distribution model. Remedial alternatives may be applied at any or all of the waste sites in an 
OU, and different alternatives may be applied to different waste sites depending on site 
characteristics. The FS will ultimately support a group-specific proposed plan leading to a ROD 
for all the waste sites in the OU; the ROD will be incorporated by reference into the permit for 
the RPP sites, authorizing the RCRA actions at the 200-LW-1 OU. The schedule for assessment 
activities at the 200-LW-1 OU is presented in Section 6.0. 

1.3 CHANGE CONTROL 

Following approval of the work plan, the major elements of the work plan (RI/FS steps) are 
requirements that are not expected to change, and as a result, the work plan should not require 
modification. Specific work scope elements may require change or refinement as the work 
progresses. Changes that do not affect the overall intent of the approved work plan or schedule 
can be achieved using a change process agreed to by the Tri-Parties. Alternatively and if agreed 
to by RL and the lead regulatory agency, unit managers' meetings or predecessor primary 
documents requiring RL and lead regulatory agency approval can also be used to document 
changes ( e.g., the RI report can be used to document refinements to or focus the FS). Changes to 
the project schedule that impact assigned M-15 interim milestones will require approval through 
the Tri-Party Agreement change control process. 

Changes to the remedial investigation scope detailed in the SAP may be required because of 
unexpected field conditions, new information, health and safety concerns, or other conditions. 
Minor changes that have no adverse effect on achieving the DQOs for the job or schedule can be 
made in the field with the approval by the project manager or assigned task lead and documented 
in the field logbook and/or field summary reports. Changes that impact DQOs will require 
concurrence by RL and the lead regulatory agency and can be documented through unit 
managers' meetings. Alternatively, if substantial changes are required, the SAP can be revised 
and issued as a separate document requiring RL and regulator approval. 

-

Additional discussion on work control can be found in Section 7.2.2 of the Implementation Plan -
(DOE-RL 1999). 
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2.0 BACKGROUND AND SETTING 

This section describes the 200-LW-1 300 Area Chemical Laboratory Waste Group OU. Waste 
site information and the hydrogeologic framework associated with this OU are described to 
provide a fundamental understanding of the physical setting and potential impacts on the 
environment. Background and setting information includes the physical setting, waste site 
description and history, and waste generating processes. The four representative sites are 
identified and discussed in Section 2.2.3. Summary information is provided for other OU waste 
sites that will not be immediately characterized but addressed in future planning efforts. 
Information in this section is summarized from numerous reports. The following list identifies 
significant documents and references: 

• Waste Site Grouping for 200 Areas Soil Investigations (DOE-RL 1997) 

• 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental 
Restoration Program (DOE-RL 1999) 

• B Plant Source Aggregate Area Management Study Report (DOE-RL 1993a) 

• S Plant Source Aggregate Area Management Study Report (DOE-RL 1992a) 

• T Plant Source Aggregate Area Management Study Report (DOE-RL 1992b) 

• U Plant Source Aggregate Area Management Study Report (DOE-RL 1992c) 

• Subsuiface Conditions Description of the B-BX-BY Waste Management (Wood et al. 2000) 

• Evaluation of Scintillation Probe Profiles from 200 Area Crib Monitoring Wells 
(Fecht et al. 1977) 

• Inventory of Chemicals Used at Hanford Site Production Plants and Support Operations 
(1944-1980) (WHC 1990) 

• Duratek Inc., Geophysical Logging Project File 

• Remedial Investigation Data Quality Objectives Summary Report for the 200-LW-l -
300 Area Laboratory Waste Group Operable Unit (BHI 2001). 

2.1 PHYSICAL SETTING 

The following is a summary of the geology and hydrology associated with the 200 Areas 
inclusive of the 200-LW-1 OU. More detail on the physical setting of the 200 Areas and vicinity 
is provided in Appendix F of the Implementation Plan (DOE-RL 1999). 
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The 200-LW-1 OU includes wastes sites located in both the 200 East and 200 West Areas on the 
200 Area Plateau. The 200 Area Plateau is the common reference used to describe the broad, flat 
area that constitutes a local topographic high around the 200 Areas at the Hanford Site. The 
plateau was formed approximately 13,000 years ago during the cataclysmic Missoula floods. 
The northern boundary of the 200 Area Plateau is defined by an erosional channel that runs east­
southeast before turning south just east of the 200 East Area. This erosional channel formed 
during waning stages of flooding as floodwaters drained from the basin. The northern half of the 
200 East Area lies within this ancient flood channel. A secondary flood channel running 
southward off the main channel bisects the 200 West Area. The buried former river and flood 
channels may provide preferential pathways for groundwater and contaminant movement. 

Waste sites in the 200 West Area are situated in a relatively flat area in a secondary flood 
channel. Surface elevations range from approximately 205 m (673 ft) to 217 m (712 ft) (datum 
is the North American Vertical Datum of 1988 [NA VD88]), and the surface slopes gently to the 
west. Waste site surface elevations in the 200 East Area and vicinity range from approximately 
189 m (620 ft) NA VD88 in the northern portion of the 200 Areas to 230 m (755 ft) at waste sites 
just south of the 200 East Area. The surface within the 200 East Area slopes gently to the 
northeast. 

2.1.2 Geology 

The 200-LW-1 OU is located in the Pasco Basin on the Columbia Plateau. It is underlain by 
basalt of the Columbia River Basalt Group and a sequence of suprabasalt sediments. From 
oldest to youngest, major geologic units of interest are the Elephant Mountain Basalt Member, 
the Ringold Formation, the Plio-Pleistocene unit, the Hanford formation/Plio-Pleistocene 
unit(?), and the Hanford formation. The fluvial-lacustrine Ringold Formation is informally 
divided into several informal units (from oldest to youngest): unit A, lower mud, unit E, and 
upper unit. It is overlain by a Plio-Pleistocene-aged unit in the 200 West Area consisting of a 
locally derived subunit that is interpreted to be a weathered surface that developed on the top of 
the Ringold Formation (WHC 1994, Bjornstad 1990) and an eolian facies (Slate 1996). The 
eolian facies was originally described as a separate unit called the early "Palouse soil." 
A recently identified unit of uncertain origin, referred to as the Hanford formation/Plio­
Pleistocene unit (?), is reported in the northwest corner of the 200 East Area. This unit may be 
equivalent or partially equivalent to the Plio-Pleistocene or it may represent the earliest ice age 
flood deposits overlain by a locally thick sequence of fine-grained nonflood deposits (Wood 
et al. 2000). Glaciofluvial cataclysmic flood deposits of the Hanford formation are present in 
both the 200 East and 200 West Areas. Hanford formation deposits consist of gravel-dominated 
and sand-dominated sequences. A generalized stratigraphic column for the 200 Areas is shown 
in Figure 2-1. 

The Elephant Mountain Basalt Member is a medium- to fine-grained tholeiitic basalt with 

-

abundant microphenocrysts of plagioclase (DOE 1988). Basalt is overlain by the Ringold A 
Formation over most of the 200 East Area and all of the 200 West Area. This formation consists W 
of an interstratified sequence of unconsolidated clay, silt, sand, and granule to cobble gravel 
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deposited by the ancestral Columbia River. These alluvial sediments consist of four major units; 
these are (from oldest to youngest) the flu vial gravel and sand of unit A, the buried soil horizons 
and lake deposits of the lower mud sequence, the fluvial sand and gravel of unit E, and the 
lacustrine mud of the upper Ringold. 

Overlying the Ringold Formation in the 200 West Area is the locally derived subunit of the 
Pho-Pleistocene unit, which consists of poorly sorted, locally derived, interbedded reworked 
loess, silt, sand, and basaltic gravel (WHC 1994). The subunit consists of a lower carbonate-rich 
paleosol (caliche) and an upper eolian facies. The carbonate-rich section consists of interbedded 
carbonate-poor and carbonate-rich strata. The upper silty eolian facies was previously 
interpreted to be early Pleistocene loess and is referred to as the early Palouse soil (Bjornstad 
1990). Generally, it is well-sorted quartz-rich/basalt-poor silty sand to sandy silt (BHI 1996). 

Where the Ringold Formation and Pho-Pleistocene unit are not present, the Hanford 
formation/Plio-Pleistocene unit (?) and Hanford formation sediments overlie the basalt. The 
Hanford formation/Pho-Pleistocene unit (?) is made up of two facies and has only been identified 

· in the 200 East Area near the B-BX-BY Tank Farms. The lower facies overlies basalt and is 
described in Wood et al. (2000) as loose, unconsolidated sandy gravel to gravelly sand. These 
gravels contain 50% to 70% basalt and are similar to and often indistinguishable from Hanford 
formation flood gravels in the absence of the second facies. The second facies consists of an 
olive brown to olive gray, well-sorted calcareous eolian/overbank silt with laminations, and 
pedogenic structures. However, it has also been observed to be massive and void of any 
sedimentary or pedogenic structures. The Hanford formation consists of unconsolidated gravel, 
sand, and silts deposited by cataclysmic floodwaters. These deposits consist of gravel-dominated 
and sand-dominated facies. The gravel-dominated facies consist of cross-stratified, coarse­
grained sands and granule to boulder gravel. The gravel is uncemented and matrix poor. The 
sand facies consists of well-stratified fine- to coarse-grained sand and granule gravel. Silt in 
these facies is variable and may be interbedded with the sand. Where the silt content is low, an 
open-framework texture is common. An upper and lower gravel unit and a middle sand facies 
are present in the study area. 

The cataclysmic floodwaters that deposited sediments of the Hanford formation also locally 
reshaped the topography of the Pasco Basin. The floodwaters deposited a thick sand and gravel 
bar that constitutes the higher southern portion of the 200 Areas, informally known as the 
200 Area Plateau. In the waning stages of the ice age, these floodwaters also eroded a channel 
north of the 200 Areas in the area currently occupied by Gable Mountain Pond. These 
floodwaters removed all of the Ringold Formation from this area and deposited Hanford 
formation sediments directly over basalt. 

Holocene-age deposits overlie the Hanford formation and are dominated by eolian sheets of sand 
that form a thin veneer across the site, except in localized areas where the deposits are absent. 
Surficial deposits consist of very fine- to medium-grained sand to occasionally silty sand. Silty 
deposits less than 1 m (approximately 3 ft) thick have also been documented at waste sites where 

- fine-grained windblown material has settled out through standing water over many years. 
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The vadose zone is approximately 104 m (340 ft) thick in the southern section of the 200 East 
Area and thins to the north to as little as 0.3 m (1 ft) near West Lake (Figure 2-2). Sediments in 
the vadose zone are dominated by the Ringold and Hanford Formations. The Hanford 
formation/Plio-Pleistocene unit(?) may be present in a small area immediately above the basalt 
beneath the B-BX-BY Tank Farms. Because erosion during cataclysmic flooding removed much 
of the Ringold Formation north of the central part of the 200 East Area, the vadose zone is 
dominantly composed of Hanford formation sediments between the northern part of the 
200 Areas and Gable Mountain. Areas of basalt also project above the water table north of the 
200 East Area. 

In the 200 West Area, the vadose zone thickness ranges from 40.2 m {132 ft) to 102 m (337 ft). 
Sediments in the vadose zone are the Ringold Formation, the Pho-Pleistocene unit, and the 
Hanford formation. Erosion during cataclysmic flooding removed some of the Ringold 
Formation and Plio-Pleistocene unit. 

Perched water has historically been documented above the Plio-Pleistocene unit at locations in 
the 200 West Area. While liquid waste disposal facilities were operating, localized areas of 
saturation or near saturation were created in the soil column. With the reduction of artificial 
recharge in the 200 Areas, downward flux of liquid in the vadose zone beneath these waste sites 
has been decreasing. However, moisture content in the vadose zone is expected to remain 
elevated over pre-operational conditions for some time. As unsaturated conditions are reached, 
liquid flux at these disposal sites becomes increasingly less significant as a source of recharge 
and contaminant movement to groundwater. In the absence of artificial recharge, recharge from 
natural precipitation becomes the more dominant driving force for moving contamination 
remaining in the vadose zone to groundwater 

2.1.3 Groundwater 

The unconfined aquifer in the 200 Areas occurs within the Hanford formation/Plio-Pleistocene 
unit (?), the Hanford formation, or the Ringold Formation, depending on location. Groundwater 
in the unconfined aquifer flows from recharge areas where the water table is higher (west of the 
Hanford Site) to areas where it is lower, near the Columbia River (PNNL 2000b). In the 
northern half of the 200 East Area, the water table is present within the Hanford formation, 
except in areas where basalt extends above the water table. Near the B-BX-BY waste 
management area, the water table occurs within the Hanford formation/Plio-Pleistocene unit (?). 
In the central and southern sections of the 200 East Area, the water table is located near the 
contact between the Ringold and Hanford Formations. 

Depth to groundwater in the 200 East Area and vicinity ranges from about 54 m (177 ft) near 
B Pond to about 104 m (340 ft) near the southern section. The water table across the 200 East 
Area is very flat (Figure 2-2), making it difficult to determine groundwater flow direction based 
on water level measurements from monitoring wells. The configuration of contaminant plumes, 
however, indicates that groundwater flows to the northwest in the northern half of the 200 East 
Area, and to the east/southeast in the southern half of the 200 East Area. Identifying the specific 
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location of the groundwater divide between the northern and southern sections is hampered by 
the flat water table. Highly transmissive Hanford formation sediments are the cause of the flat 
water table in the 200 East Area (PNNL 2000b ). Since surf ace liquid discharges were terminated 
in the 200 East Area, the water table has been declining rapidly, at a rate of about 0.13 m/yr 
(0.4 ft/yr) based on water level measurements collected between March 1999 and April 2001 
(PNNL 2001b). 

Groundwater beneath the 200 West Area occurs primarily in the Ringold Formation. Depth to 
water varies from about 40.2 m (132 ft) to greater than 102 m (337 ft). Groundwater flow is 
predominately to the east (Figure 2-2). The surface elevation of the water table beneath the 
200 West Area is currently dropping at a rate of 0.41 m/yr (1.3 ft/yr) (PNNL 2001b). 

Recharge to the unconfined aquifer within the 200 Areas is from artificial sources and less 
significant natural precipitation. Estimates of recharge from precipitation range from Oto 
10 cm/yr (0 to 4 in./yr) and are largely dependent on soil texture and the type and density of 
vegetation. Zimmerman et al. (1986) report that between 1943 and 1980, 6.33 x 1011 L 
(1.67 x 1011 gal) of liquid wastes were discharged to the soil column. Most sources of artificial 
recharge were terminated in 1995. The artificial recharge that does continue is largely limited to 
liquid discharges from sanitary sewers, 2 state-approved land disposal structures, and 
140 small-volume, uncontaminated miscellaneous liquid discharge streams. One of the 
approved land disposal structures, the Treated Effluent Disposal Facility (a liquid waste 
disposal facility), is located 600 m (2,000 ft) east of the 216-B-3C lobe and receives treated 
liquid wastes from the 200 East and 200 West Area facilities. 

2.1.4 Summary of Hydrogeologic Conditions at Representative Sites 

2.1.4.1 216-B-58 Trench. The 216-B-58 Trench is located south of the 200 East Area. Ground 
surface elevation at this site is approximately 228.5 m (749.7 ft) NA VD88. Stratigraphic units of 
interest beneath the site (in ascending order) consist of the Ringold Formation unit E and the 
Hanford formation gravel- and sand-dominated sequences. The stratigraphy near the 
216-B-58 Trench is shown in Figure 2-3 and is based on the geology at nearby borehole 
299-El3-10. Groundwater beneath the 216-B-58 Trench occurs within the Ringold Formation 
unit E about 103 m (338 ft) below ground surface (bgs). 

2.1.4.2 216-T-28 Crib. The 216-T-28 Crib is located in a north-south-trending secondary flood 
channel in the 200 West Area (DOE-RL 1993a). The surface elevation at this site is 
approximately 205 m (672.6 ft) NA VD88. Stratigraphic units of interest beneath the site (in 
ascending order) consist of the Ringold Formation (unit E and upper Ringold), early Palouse 
soil/Plio-Pleistocene units, and the Hanford formation sand- and gravel-dominated sequences. 
The stratigraphy at the 216-T-28 Crib is shown in Figure 2-4 and is based on the geology at 
borehole C3102 (temporary borehole number assigned in 2001). Groundwater beneath the 
216-T-28 Crib occurs within the Ringold Formation unit E about 69 m (226 ft) bgs. 

2.1.4.3 216-S-20 Crib. The 216-S-20 Crib is located in a north-south-trending secondary flood 
channel in the 200 West Area (DOE-RL 1993a). Ground surface elevation at this site is 
approximately 205.6 m (674.6 ft) NA VD88. Stratigraphic units of interest near the site (in 
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ascending order) consist of the Ringold Formation (unit E and upper Ringold), early Palouse 
soil/Plio-Pleistocene units, and the Hanford formation sand- and gravel-dominated sequences. 
The stratigraphy near the 216-S-20 Crib is shown in Figure 2-5 and is based on the geology at 
borehole 299-W22-19. Groundwater beneath the 216-S-20 Crib occurs within the Ringold 
Formation unit E about 71 m (233 ft) bgs. 

2.1.4.4 216-Z-7 Crib. The 216-Z-7 Crib is located in a north-south-trending secondary flood 
channel in the 200 West Area (DOE-RL 1993a). Ground surface elevation at this site is 
approximately 201.5 m (661.1 ft) NAVD88. Stratigraphic units of interest beneath the site (in 
ascending order) consist of the Ringold Formation unit E, early Palouse soil/Plio-Pleistocene 
units, and the Hanford formation sand- and gravel-dominated sequences. The stratigraphy near 
the 216-Z-7 Crib is shown in Figure 2-6 and is based on the geology at borehole 299-W15-763. 
Groundwater beneath the 216-Z-7 Crib occurs within the Ringold Formation unit E about 66 m 
(218 ft) bgs. 

2.2 WASTE SITE DESCRIPTION AND HISTORY 

Eight waste sites within the OU are listed in Appendix G of the Implementation Plan (DOE-RL 
1999). This list was subsequently updated in the Waste Information Data System (WIDS) to a 
total of 10 sites. In the fall of 2001, an effort was initiated to evaluate the waste sites identified 
in the 200-LW-1 OU following the waste site reclassification process, as described in Tri-Party 
Agreement Handbook Management Procedures, Guideline Number TPA-MP-14, "Maintenance 
of the Waste Information Data System (WIDS)" (DOE-RL 1998). As a result of that process, no 
waste sites were reclassified; thus, 10 total sites remained in the 200-LW-1 OU. However, 
during the DQO process for the 200-LW-1 OU (BHI 2001), it was determined that two 
additional representative sites from the 200-LW-2 (200 Area Chemical Laboratory Waste Group) 
OU would also be addressed and characterized based on the information provided in this work 
plan, making a total of 12 sites that are addressed in this work plan. These 12 sites are identified 
in Table 2-1. 

Of the 12 waste sites, 8 are located in the 200 West Area and 4 waste sites are located in the 
200 East Area. All of the 200-L W-1 waste sites are located within the 200 Area industrial 
exclusive land-use boundary as defined in the Final Hanford Comprehensive Land-Use Plan 
Environmental Impact Statement (DOE 1999). Figures 2-7 to 2-10 depict the locations of the 
waste sites. The 200-LW-l OU waste sites are all RPPs. The two representative sites added 
from the 200-LW-2 OU are also RPPs. Summary information for the 200-LW-1 OU waste sites 
and the 216-S-20 Crib and 216-Z-7 Crib is presented in Table 2-1. 

In general, the waste sites received liquid wastes discharged from the following: 

• 300 Area laboratory operations 
• 200 Area laboratory operations 
• 200 Area decontamination and equipment refurbishment activities. 
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Liquid wastes generated in the 300 Area were collected within the 340 Complex and transferred 
by rail tanker car or truck to cribs and trenches within the 200 Areas. Wastes from the 200 Area 
operations were routed to collection tanks/sumps through an underground transfer system. 
There, the wastes may have been evaporated (concentrated) and were often neutralized before 
disposal. The collection sumps/pits were used to settle the heavier constituents out of the liquid 
effluents, forming sludge. The liquid supematants were ultimately discharged to the soil column 
via cribs and trenches (WIDS). 

Cribs and drains were subsurface structures fed by underground pipelines designed to receive 
and percolate wastewater into the soil column without exposure to the open air. Cribs are 
shallow excavations that are either backfilled with permeable material or are subsurface voids 
created by wooden or concrete structures. Cribs and drains typically received low-level 
radioactive waste for disposal, and most were designed for a specific retention volume or 
radionuclide capacity (DOE-RL 1993a). 

Trenches are shallow, long, narrow, unlined, open excavations. Often, several were built 
adjacent to one another to form a group of trenches. Trenches were generally open for a limited 
time and were fed by temporary surface piping connecting to pipelines, tanker truckers , and/or 
rail cars (DOE-RL 1993a). 

2.2.1 Plant History 

The following discussion summarizes historical information on facilities in the 300 and 
200 Areas that were sources of liquid wastes disposed to the 200-LW-1 and/or 200-LW-2 sites. 

2.2.1.1 300 Area Plant History. The 340 Complex and the Radioactive Liquid Waste Sewer 
(later renamed the 300 Area Retired Radioactive Liquid Waste Sewer system [300 RRLWS]) 
were completed in 1953. The 307 Retention Basins, the 307 Trenches, and the Retention Process 
Sewer (RPS) system were also completed in 1953 to manage the radioactive effluents in a 
controlled manner. Effluents exceeding concentrations of 55,000 pCi/L were routed to the 
340 Complex via the RRLWS system. However, effluents with concentrations lower than this 
level were routed through the RPS to the 307 Retention Basin for possible disposal to the 
307 Trenches, or to the process sewer for disposal to the process ponds in the 300 Area 
(Gerber 1992). 

Facilities that discharged to the 300 RRLWS system during the time frame of interest (i.e., 
approximately 1953 through 1968) included the 308,309,324,325,326, 327, and 329 Buildings. 
The 300 RRL WS discharged into disposal tanks located in the 340 Complex. The missions that 
these facilities supported varied over the years of operation_. The following is a summary of the 
types of operations that were ongoing during the periods of discharge to the 200-L W-1 OU waste 
sites. 

308 Building. The facility was built in 1960 with the original intent to provide laboratory 
support and fabrication facilities for the development of reactor fuels containing plutonium. The 
first fuel mixtures produced were metallic which, within 5 years, were followed by ceramic fuel 
blends. Between 1966 and 1968, neptunium-aluminum alloy fuel target elements clad in 
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Zircaloy-2 were produced for tests at N Reactor. In the late 1960s lithium-aluminate fuel targets 
with Zircaloy-2 cladding were produced. By 1976, more than 2,000 different fuel configurations 
had been produced in the 308 Building. 

309 Building. The plutonium recycle test reactor (PRTR) was completed in 1960 as an 
operating test reactor with criticality first reached in November 1960. The original core loading 
was a zone type, with natural uranium oxide fuel in the central and outer zones and plutonium­
aluminum alloy driver fuel elements in the middle zones. Other operations in this facility in the 
mid-1960s included the Fuel Element Rupture Test Facility for testing fuel element designs and 
examining fuel element failures. 

324 Building. This laboratory facility was completed in 1966 as a radiochemistry and 
radiometallurgical facility that contained numerous radiological hot cells originally designed to 
support work at the PRTR. In addition to the radiological hot cells, the 324 Building contained 
many other laboratory facilities. Among these were four engineering development laboratories, 
two designed for work with nonradioactive materials and two designed for radiological hot cell 
work. Because of a 1965 incident, the PRTR (309 Building) original program of analysis never 
materialized. Instead, beginning in 1966 the facility supported the Waste Solidification 
Engineering Project, one of the first high-level waste vitrification demonstration programs 
initiated. Relative to the 200-LW-1 waste sites, it is unlikely that any large amount of waste 
from this facility was received during the operational time frame of these waste sites. 

325 Building. This radiochemistry facility was completed in 1953 and housed at least 11 hot 
cells and a large number of laboratory facilities designed to perform multi-curie-level chemical 
development work with high-activity materials. Initial missions included production support and 
process improvement for REDOX, improvements for the uranium metal recovery process, and 
studies of separations and waste treatment aimed at developing techniques to reduce high-level 
wastes to "cribbing tolerances." Other missions included production development for 
radioactive lanthanum, technical support to the bismuth phosphate process, support for tritium 
production studies, and basic investigations of plutonium chemistry. These missions, along with 
development of the PUREX, RECUPLEX, and Plutonium Recovery Facility (PRF) processes, 
occupied the 325 Building during its first decade of operations (1953 to 1963). 

326 Building. This physics and metallurgy building was opened in 1953 to assist the continuity 
of reactor operations and to conduct additional "reactor pile" physics development work. Hot 
cell work was conducted to examine reactor components and fuel elements to evaluate their 
characteristics and performance. Work was performed on unirradiated uranium fuels. Fuel 
jacketing studies were also conducted using aluminum-silicon blends, beryllium-zirconium 
ratios, and other alloys. Plutonium and plutonium-oxide fuel experiments were also conducted 
in the 1960s. 

327 Building. The radiometallurgy building opened in 1953 to house the facilities for 
examining and testing irradiated materials, particularly fuel elements and fuel cladding materials. 
Missions in the late 1950s and early 1960s included establishing specifications for N Reactor 
fuel rods and process tubes, conducting performance evaluations on N Reactor fuel rods and 
tubes after startup in 1963, and examining various isotope combinations. As part of waste 
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vitrification projects in the 1960s, analytical performance evaluations of components and 
glassified products were conducted. Fuel rod examinations for other facilities from around the 
country were also conducted in this facility. 

329 Building. The Biophysics Laboratory was completed in 1953 to support environrpental and 
bioassay programs. The original mission of the facility was to prepare and count radioactivity 
levels in air, vegetation, soil, wildlife, river, groundwater, and bioassay samples. This mission 
expanded over time to include monitoring and counting fallout from atmospheric nuclear bomb 
tests that were being conducted at the time. 

2.2.1.2 200 Area Plant History. The 200 Area laboratory wastes originated from each of the 
analytical laboratories supporting the major 200 Area chemical processing facilities. The 
analytical laboratories for the B, T, U, and REDOX Plants were located in the respective 
222 Buildings. The analytical laboratory for PUREX was located in the main processing canyon 
(202-A Building). The Z Plant complex was initially supported by analytical laboratories in the 
231-Z Building; however, these laboratories were moved to the 234-5Z Building. The 
laboratories generated wastes from experimental operations and daily activities. Generally, their 
operations and activities included quality assurance/quality control (QNQC) sampling of process 
products in operational stages, waste sampling to ensure proper routing to cribs or trenches, 
random soil and vegetation samples collected near process facilities and/or waste sites, analysis 
of tank waste samples, and process engineering bench scale experiments. 

B Plant. B Plant was constructed in 1944. From 1945 to 1952, B Plant operations consisted of a 
batch-wise, inorganic chemical separation of weapons-grade plutonium from irradiated uranium. 
This was known as the bismuth phosphate/lanthanum fluoride process. From 1952 to 1965, 
B Plant was used for waste treatment operations. In 1963, the 221-B Building began recovering 
strontium, cerium, and rare earths as part of the phase I processing for the 221-B Building Waste 
Fractionalization Project. Phase I processing at the 221-B Building ended in June 1966 to 
accommodate phase II construction. The phase III waste fractionalization processing began at 
the 221-B Building in 1968. This process separated the long-lived radionuclides, strontium-90 
and cesium-137, from high-level PUREX and REDOX wastes, and stored a concentrated 
solution of strontium-90 and cesium-137 at the 221-B Building. In 1968, B Plant underwent 
renovations and the Waste Encapsulation and Storage Facility (WESF) was added to concentrate, 
encapsulate, and store radioactive waste. Waste fractionalization and encapsulation efforts 
continued until 1986 (DOE-RL 1993a). The 222-B Laboratory supported operations at the 
221-B Building complex and other 200 Area facilities from 1945 to 1952. After 1952, all 
laboratory analyses of B Plant operations were sent to the 222-S Laboratory. The liquid waste 
stream generated from the laboratory included sample disposal waste, hood, and radiological hot . 
cell cleanup waste. Sampling and testing equipment, gloves, empty containers, and other 
materials were buried as solid waste and are not associated with 200-L W-1 waste sites. 

T Plant. T Plant was constructed in 1944. From 1945 to 1956, T Plant operations consisted of a 
· batch-wise, inorganic chemical separation of weapons-grade plutonium from irradiated uranium. 
This was known as the bismuth phosphate/lanthanum fluoride process. In 1957, the 
221-T Building was converted to a decontamination and equipment refurbishment facility. The 
facility provided services in radioactive decontamination, reclamation, and decommissioning of 
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process equipment. It currently still serves the Hanford Site in this capacity. A series of testing 
programs by Pacific Northwest National Laboratory and the Westinghouse Hanford Company 
also occurred intermittently from 1964 to 1990 (DOE-RL 1993a, 1993c). The 222-T Laboratory 
supported operations at the 221-T Building from 1945 to 1956. After 1956, all laboratory 
analyses of T Plant operations were sent to the 222-S Laboratory. The liquid waste stream 
generated from the laboratory facility included sample disposal waste and hood and hot cell 
cleanup waste. Sampling and testing equipment, gloves, empty containers, and other materials 
were buried as solid waste and are not associated with 200-LW-1 waste sites (DOE-RL 2001a, 
2001c). 

U Plant. U Plant was constructed in 1944 and included the 221-U Canyon Building and the 
224-U Building. U Plant was based on the design of T and B Plants and was initially used to 
train personnel for the bismuth/phosphate plutonium separation and purification operations. 
During the training phase, only water was used in the plant systems and no waste streams were 
generated. However, in 1951, U Plant was modified for the Uranium Recovery Process (URP). 
From 1952 to 1958, U Plant was used to recover uranium from bismuth/phosphate wastes stored 
in the single-shell tanks for reuse in the reactor plants. A later operation conducted at U Plant 
(1952-1958) was the "scavenging" or precipitation of long-lived fission products during the 
liquid waste settling process before discharge to the soil column. The 222-U Laboratory, located 
directly southeast of the 221-U Building, was used from about 1947 to 1970 for laboratory 
analysis in support of the uranium recovery process and the UO3 process. Various small-scale 
experiments and soil tests were done inside the facility. 

The final operation of U Plant involved converting uranyl nitrate hexahydrate (UNH) to uranium 
trioxide (UO3) . This operation was accomplished by calcining the UNH in a batch process 
within the 224-U Building. In 1957, the batch conversion of UNH to UO3 was renovated. The 
operation was updated to a continuous flow, and the 224-U Building became known as the 
UO3 Plant (DOE-RL 1992c). The UO3 Plant operated from 1958 until 1972 when PUREX was 
put in "stand-down." During that time, the UO3 Plant converted UNH (from PUREX and 
REDOX) to UO3 powder. The UO3 Plant resumed operations in 1984 to process UNH from the 
PUREX Plant. As the feed lines from REDOX and 221:.u were no longer in use, they were 
disconnected and capped in the UO3 Plant. Operations of the UO3 Plant ceased in 1988 
(DOE-RL 1992c, 2001a, 2001c). 

REDOX Plant. The Reduction/Oxidation or REDOX Plant (also known as "S Plant") was the 
first continuous plutonium separation operation at the Hanford Site. Not only did REDOX 
separate weapons-grade plutonium from irradiated fuel rods, it recovered the uranium. REDOX 
was a solvent extraction process that used hexone and aluminum nitrate nonahydrate (ANN) in 
nitric acid to complete these separations. Plant operations began in 1952 and continued until 
1967 (DOE-RL 1992a). The 222-S Laboratory is one of the primary waste generators in the 
S Plant Aggregate Area. It was constructed during 1950 and 1951 and is located immediately 
south of the 202-S Building. The laboratory provides high-level and low-level radiological and 
nonradiological analytical services for the operations in the 200 Areas. It continues to support 
Hanford Site operations with emphasis on waste management, offsite shipment certification, A 
chemical processing, and environmental monitoring programs throughout the 200 West and W 
200 East Areas, including B Plant, U Plant, the tank farms, 242-A and 242-S Evaporators, waste 
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encapsulation storage facility, PUREX Plant, and Plutonium Finishing Plant (Z Plant) 
(DOE-RL 2001a). 

PUREX Plant. The separation prqcess used at the PUREX Plant (also known as "A Plant") 
replaced the REDOX separation process. The PUREX process used a recoverable salting agent 
(nitric acid) that proved to be economically more feasible, generated less waste, and operated 
more safely than the REDOX process. The construction of the PUREX was completed in late 
1955. The PUREX Plant operated continuously from November 1955 until 1972, separating 
plutonium and uranium products from irradiated fuel. PUREX was put on standby from 1972 
until 1983. PUREX restarted in 1983 and continued operations until 1985 when it was 
deactivated. The 202-A Laboratory supported PUREX operations at the 202-A Building from 
1955 to 1972, and again from 1983 to 1988. However, other samples from the PUREX facility 
were also sent to 222-S Laboratory for analysis (DOE-RL 1993b, 2001a). 

The Z Plant Complex (231-Z). From 1945 until 1990, the Z Plant complex was used to isolate 
and purify plutonium solutions, produce metallic plutonium and plutonium oxides, and recover 
plutonium and americium from plutonium scrap materials. Throughout its lifetime, the Z Plant 
complex (Plutonium Finishing Plant [PFP]) received different types of processed (uranium and 
fission products removed) plutonium solutions from each of the 200 Area separations facilities. 
Beginning in 1944, plutonium from T and B Plants was refined and converted to a nitrate paste 
in the 231-Z Building prior to shipment offsite. In 1949, after the 234-5Z Building was 
constructed and operating, plutonium nitrate pastes were no longer produced. The 231-Z Building 
was then converted into a plutonium metallurgy laboratory and operated in this capacity during 
the 1950s until the 1970s. The research included tensile strength, stress testing, coating, and 
other material science properties of plutonium and plutonium alloys. Beginning in the 1960s, the 
Atomic Energy Commission's Division of Military Application began design, development, and 
fabrication of experimental weapons that supported the weapons testing program at the Nevada 
Test Site. Other projects including "state of the art" sampling methods for plutonium buttons, 
new coating processes, and development work in reactor fuels containing plutonium and other 
alpha-emitting materials were completed at the 231-Z Building in the late 1960s and early 1970s. 
In 1975, the Division of Military Application experimental work was phased out (DOE-RL 2001a). 

Semi-Works Aggregate Area. The Semi-Works Aggregate Area was composed of two primary 
facilities: the 201-C Process Building and the Critical Mass Laboratory (209-E Building). The 
201-C Process Building was the main processing facility for the Semi-Works Aggregate Area. 
During its history the 201-C Process Building went through three distinct operational modes. 
The 201-C Process Building was constructed in 1949 as a pilot plant for reprocessing reactor fuel 
using the REDOX (S Plant) chemical process and later the PUREX (A Plant) chemical process 
in 1954. In 1961, it was again converted to recover strontium from fission product waste. 
Cerium, technetium, and promethium, as well as minor amounts of americium and curium in the 
final production run, were also extracted. This facility operated until 1967. The facility 
remained in safe storage mode until decommissioning began in 1983. The Critical Mass 
Laboratory (209-E Building) was operated from 1960 to 1987 by Pacific Northwest Laboratory. 

- Criticality experiments and research were conducted at this location (DOE-RL 1993c). 

I _ . 
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The chemical laboratory waste category sites received wastes that originated from 200 and 
300 Area laboratory processes and/or 200 Area operations. Most of the waste discharged to the 
soil column in the 200-L W-1 and 200-L W-2 OU s was generated at the major 3 00 Area 
laboratories that supported radiochemistry and metallurgical experiments. The 200 Area 
laboratories supported the major chemical processing facilities and equipment decontamination 
from T Plant from 1952 to 1972. The laboratories provided analytical services and supported 
research and development activities for the 200/300 Area operations. This support was provided 
in the following ways (RHO 1985): 

• Quality assurance/quality control during operational stages and "trouble shooting" during 
process eruptions 

• Preparing and characterizing radiochemical standards 

• Liquid scintillation counting 

• Preparation work for solvent extraction tests 

• Sampling and analysis of waste to ensure it was properly routed to cribs or trenches 

• Environmental analysis of soil and vegetation samples collected near process facilities and/or 
waste sites 

• Analysis of tank waste samples. 

Table 1-5 of the DQO summary report for the 200-LW-l OU (BHI 2001 ) lists all the chemicals 
and reagents known to have been used or stored in the laboratory areas . Exact quantities of these 
chemicals and reagents are not known. Three general types of liquid wastes were produced by 
the laboratories, including the following (GE 1951 a): 

• Laboratory process wastes (including "prepared" sample solutions) 
• Used or discarded analytical reagents and chemicals 
• Wastewater from laboratory sinks and emergency showers. 

Laboratory process wastes were characterized as slightly acidic to alkaline, radioactive wastes 
with a low salt and organic content. These wastes were often routed through settling tanks or 
sumps to cribs and trenches. The pH of these wastes may have been adjusted from slightly 
acidic to basic in the tanks/sumps prior to disposal (GE 1951a, WIDS). Nonradiological 
laboratory sinks and emergency showers in the laboratory areas drained to sanitary and/or 
cooling water/chemical sewer wastewater systems. The contents of the wastewater are not 
known, but were likely to have included intermittent releases from laboratory processes, A 
glassware cleaning, and chemical spills. W 
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2.2.2.1 300 Area Process Information. Laboratory wastes that were higher in radiological 
content (activities greater than 55,000 pCi/L) from 300 Area facilities were routed to the 
340 Waste Complex where they were collected, sampled, and sent to the 200 Areas via tanker 
truck or rail car. Waste sites in the 200 Areas that received 300 Area wastes included 216-S-20, 
216-Z-7, and all of the 200-LW-1 waste sites. Wastes from these facilities were generated by 
various experimental operations including (Young et al. 1990) the following: 

• Development of plutonium-based reactor fuels 

• Plutonium Recycle Test Reactor 

• Radiometallurgical and radiochemistry laboratories supporting the development of 200 Area 
process operations including bismuth/phosphate, lanthanum/fluoride, uranium recovery, 
REDOX, PUREX, and plutonium reclamation processes along with several experiments 
including tritium production, uranium, plutonium, and thorium studies 

• Biophysics laboratory. 

Figure 2-11 is a graphical representation of the wastes collected at the 340 Complex by the 
300 Area laboratories. Wastes generated by the 300 Area processes and/or projects are described 
below. 

308 Building. Development of Plutonium-Based Reactor Fuels: Wastes comprised mostly 
plutonium oxide and plutonium-uranium oxide blends(including metallic, ceramic, and cement 
forms) as well as multiple laboratory and fuel fabrication chemicals, acids, neutralizers, 
degreasers, reagents, and cleansers. 

309 Building. Plutonium Recycle Test Reactor: Radioactive liquid wastes generated during 
operations in the reactor facility were directed through three tanks (i.e. , 309-TW-l, 309-TW-2, 
and 309-TW-3) into the 300 RRLWS. In addition to normal operational wastes, liquid wastes 
likely included uranium oxide, plutonium oxide, cobalt-60, tritium, and other fission products. 
On September 29, 1965, a major contamination event occurred when a process tube failed. The 
release grossly contaminated the PRTR' s primary and secondary coolant systems with fission 
products from the Fuel Element Rupture Test Facility, which was a part of the 309 Facility. 
Nearly 1 million gallons of secondary coolant were contaminated initially, but the total rose to 
nearly 14 million gallons as cooling water was added for many days afterward. In response to 
the release, tanker trucks (18,927-L [5,000-gal]) disposed of the contaminated effluent to the 
200-LW-1 waste sites on an around-the-clock basis. 

In addition to the fission products released in the original event, subsequent decontamination 
activities included the use of buffered oxalic acid-peroxide solutions, alkaline permanganate, and 
sulfamic acid. Depending on contamination levels, these chemicals may have been sent to the 
340 Complex through the 300 RRL WS and subsequently to the 200 Areas , or they may have 

- been sent to the process sewer. 
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324 Building. Radiometallurgical and Radiochemistry Support Laboratory: Chemical wastes 
generated in the 324 Building have included the components of many laboratory processes, as 
well as exchange column resins and cell cleansers, reagents, drying agents, and other substances. 
In general, waste vitrification, a major 324 Building process, was not considered a chemically 
intensive operation. 

325 Building. Radiochemistry Laboratory: Missions conducted at the 325 Building included 
production development for radioactive lanthanum, technical support to the bismuth phosphate 
process, support studies for tritium production, and basic investigations of plutonium chemistry. 
These missions, along with development of the PUREX, RECUPLEX, and PRF processes 
occupied the 325 Building during its first decade of operations. All of the radionuclides and 
nonradiological constituents associated with these processes were present in the waste streams 
generated by this facility. Additionally, PRF process development introduced dibutyl butyl 
phosphonate into 325 Building waste streams. Cell decontamination chemicals and reagents 
including nitric acid, ethanol, acetone, many commercial products of the Turco Corporation, and 
other cleansers were blended into the high-activity waste streams that eventually were piped 
through the 300 RRLWS to the 340 Complex before transfer to the 200 Areas. 

326 Building. Physics and Metallurgy Building: Wastes generated by metallurgical work in the 
326 Building consisted primarily of chemicals and heavy metals. The etching experiments used 
many acids, including hydrofluoric, nitric, sulfuric, aqua regia (a concentrated mixture of 
hydrochloric and nitric acids), and picric acid. Sodium hydroxide and potassium hydroxide were 
the principal caustics used. Many reagents and industrial cleansers including carbon 
tetrachloride, acetone, ethanol, and various commercial products were used. A 1976 survey of 
pipe trench sediment found evidence of uranium-235/238, thorium-231/234, radium-223/226, 
lead-211 , protactinium-231 , and other isotopes. Soil samples taken near a leak in the 326/329 
Building diverter line to the RLWS in 1976 indicated the presence of cesium-137 , with lesser 
amounts of cesium-134, cerium-praseodymium-144, europium-155, americium-241 , 
actinium-228, and other radionuclides in trace quantities. 

327 Building. Radiometallurgy Building: Liquid waste from this facility included irradiated 
materials in dissolved and/or particulate form and an array of chemical reagents and cell 
cleansers including carbon tetrachloride, acetone, ethanol, kerosene, and many commercial 
products. 

329 Building. Biophysics Laboratory: Wastes and contamination in the facility resulted from 
the chemicals used to separate isotopes before analysis and counting could be done and from 
occasional spread of fission product activity from contaminated samples brought in from the 
field. During the 1950s, many chemicals were used routinely, including acids (e.g., nitric, 
hydrochloric, hydrofluoric, boric, sulfuric, tartaric), sodium thiosulfate, hydroxylamine 
hydrochloride, ammonium chloride, hydrogen peroxide, sodium sulfate, magnesium perchlorate, 
aluminum nitrate, sodium fluoride, lanthanum fluoride, sodium iodide, acetone, 
thenoyltrifluoracetone, thenoyltrifluoracetone-benzene solutions, lanthanum nitrate, potassium 
permanganate, silver nitrate, carbon tetrachloride, cupric oxide, copper nitrate, arsenic nitrate, 
ferric chloride, zinc nitrate, cupferron, and many other generic and commercial products. During 
the 1960s, several commercial products were added as well as formalin, several acids (citric , 
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acetic, and oxalic), carrier agents (gallium chloride, strontium nitrate, zirconium nitrate, yttrium 
nitrate, ferric nitrate), and various carriers for iodine, manganese, arsenic, and other substances. 

2.2.2.2 200 Area Process Information. The 200 Area laboratory wastes included wastes from 
several 200 Area processes generated by experimental operations including QA/QC sampling of 
process products in operational stages, sampling of waste to ensure proper routing to cribs or 
trenches, random soil and vegetation samples collected near process facilities and/or waste sites, 
and analysis of tank waste samples. Additional information for the processes listed below can be 
found in other 200 Area work plans (DOE-RL 2001a, 2001b, 2001c). The key 200 Area 
processes/facilities include the following: 

• Bismuth/phosphate and lanthanum/fluoride 

• Uranium recovery and scavenging operations 

• REDOX 

• PUREX 

• Semi-Works 

• Strontium/cesium separations, recovery, and storage operations/WESF 

• Plutonium isolation processes (oxalate/fluoride precipitations, rubber glove, remote 
mechanical line A and C [RG, RMAIRMC] operations). Plutonium/americium scrap 
recovery processes (RECUPLEX, PRF, and americium recovery) and several experiments, 
including tritium production, uranium, plutonium, and thorium studies. 

200 Area decontamination wastes included wastes from the T Plant complex after it was 
converted to a decontamination and equipment refurbishment facility in 1957. The 
221-T Building used steam for heating the canyon area and decontamination activities (steam 
cleaning with the addition of phosphate-based soaps and complexants). Heavy equipment and 
vehicles were steam-cleaned in the 2706-T Building. 

The processes conducted in the 200 Area facilities (i.e., BIT, WESF, U/UO3, REDOX, PUREX, 
Semi-Works Plants, and the Z Plant complex) that generated the primary waste streams into the 
200-LW-1 OU waste sites included the following. 

Band T Plants. The bismuth/phosphate process was an inorganic, step-wise, precipitation 
process that separated plutonium from uranium and fission products. This process occurred in 
the 221-B/T canyon building and used sodium hydroxide to remove aluminum cladding and · 
concentrated nitric acid to dissolve the fuel rods. Bismuth phosphate and bismuth oxynitrate 
were used to support precipitation of plutonium, while hydrogen peroxide, sodium dichromate, 
ferrous hydroxide, and ferrous ammonium sulfates were used to change the plutonium valence 
during the oxidation reactions. Phosphoric, sulfuric, and nitric acids were added to dissolve the 
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precipitants formed. The bismuth/phosphate process preferentially attracted plutonium from the 
solution and, as a precipitate, was physically separated by centrifuging. 

The lanthanum/fluoride process was performed in the 224-B/T Building and further purified the 
dilute plutonium solution created in the last step of the bismuth/phosphate process. The dilute 
plutonium nitrate supernatant was oxidized with sodium metabismuthate. Phosphoric acid was 
added to precipitate impurities and the resulting solution treated with oxalic and hydrofluoric 
acids and lanthanum salt. As a result, lanthanum fluoride and plutonium fluorides were 
co-precipitated. The lanthanum and plutonium fluoride solids were then converted to hydroxides 
by the addition of a hot potassium hydroxide solution. The hydroxides were washed with water, 
dissolved in nitric acid, and heated to form a concentrated plutonium nitrate solution. This 
solution was sent to the isolation building (231-Z) for further purification treatments and 
evaporation. A concentrated plutonium nitrate paste was the final product. For every batch 
(760 L [200 gal]) of dilute, unpurified plutonium solution entering the 224-B/T Building, an 
estimated 30 L (8 gal) of purified concentrated weapons-grade plutonium was produced 
(GE 1944). Laboratory liquid wastes were directed to other waste sites in the waste category 
from 1945 to 1952. 

Waste Recovery/Fractionalization/WESF. From 1963 to 1966, strontium, cerium, and rare 
earths were recovered using an acid-side, oxalate-precipitation process. The waste 
recovery/fractionalization process included a thermal evaporation to concentrate process 
wastewaters prior to disposal . This system was used to concentrate low-level radioactive waste 
once the cesium and strontium waste fractionalization process was shut down in 1984. 
Double-shell tank waste was received at the 221-B Building to be processed through the 
low-level waste concentrator from 1968 to 1986. Other sources of low-level waste included 
miscellaneous sumps and drains in WESF, which diverted decontamination waste solutions 
generated in the WESF process cells. Another contributor was a liquid collection system located 
beneath the 40 cells in the 221-B Building that collected cell drainage from decontamination 
work and water washdowns in the processing section of the 221-B Building. The concentrator 
also processed wastes produced by the cleanout process vessels at the 221-B Building and WESF 
from 1968 to 1986 (DOE-RL 1993a). Process samples from WESF operations were often 
analyzed at the 222-S Laboratory. Liquid waste effluents derived from analysis at 222-S were 
routed to 216-S-20 and other sites in the waste category. 

Uranium Recovery Process (URP) U/U03 Plant and Scavenging Operations. The URP was 
implemented at U Plant to recover the spent uranium from the metal waste and first-cycle waste 
streams generated in T and B Plants for reuse in weapons-grade plutonium production. The URP 
was performed in three phases. The first phase included the removal of bismuth/phosphate waste 
(metal waste, first-cycle supernatants, and cell 5 and 6 drainage) from T, TX, TY, B, BX and 
BY Tank Farms and preparation of the sludge/slurry solution using nitric acid to dissolve the 
uranium metal and jet it into the plant. The second phase consisted of the separation of the 
uranium from remaining plutonium, fission products, and nonradiological constituents by a 
solvent extraction process. The counter-current solvent extraction process used tributyl 
phosphate (TBP) in a normal paraffin hydrocarbon diluant such as AMSCO or kerosene to bond -
with the uranium. Sulfarnic acid and ferrous ammonia sulfate were used to ensure the correot 
valence state was obtained. The separated UNH was then sent to the 224-U Building or the 
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UO3 Plant where it was calcined or heated to 400°F to drive off nitrate, resulting in U03. The 
UO3 powder was removed from the vessels, packaged, and shipped offsite to Oak Ridge, 
Tennessee; converted to uranium metal; and sent back to the 300 Area at the Hanford Site to be 
reincorporated into the uranium fuel rod production (GE 1951b). 

In 1953, tests to further treat URP aqueous waste streams generated at T, U, and B Plants during 
the bismuth/phosphate campaign proved successful. The "scavenging" process separated the 
long-lived fission products (including strontium-90 and cesium-137) from the waste solutions by 
precipitation. The order of operations was often modified throughout the duration of the 
scavenging process. After URP processing, TBP column wastes were sent to a neutralization 
tank at U Plant where the pH was adjusted to 9 ± 1. Chemicals used to scavenge fission products 
included potassium and sodium derivatives of the metal/ferrocyanide complex ion. The most 
notable and widely used metals (used to assist precipitation) were iron, nickel, and cobalt. 
Calcium nitrate and/or strontium nitrate were often added to enhance the precipitation of 
strontium-90. Phosphate ions were also added to aid the soil retention of strontium-90. After the 
TBP waste had been scavenged, it was returned to the B, BX, BY, T, TX, and TY Tank Farms to 
allow the solids (containing the fission products and scavenging chemicals) to settle. The waste 
was sampled from the tanks at various depths and analyzed before the liquid effluent was sent to 
cribs and/or trenches (pending the concentrations of cesium-137 and strontium-90) or was 
rerouted to other nearby tanks where settling continued. The U/UO3 and scavenging operations 
process samples were analyzed at the 222-U or 222-S Laboratories. Liquid waste was disposed 
from the 222-U Laboratory to other sites in the waste category. 

REDOX. The REDOX process, used until 1967, was a solvent-extraction process that extracted 
plutonium and uranium from dissolved fuel rods into a methyl isobutyl ketone (or hexone) 
solvent. The solvent-extraction process was based on the preferential distribution of uranyl 
nitrate and the nitrates of plutonium between an aqueous phase and an immiscible organic phase 
(DOE-RL 1992a). The REDOX process included fuel decladding with boiling sodium 
hydroxide/sodium nitrate solution or a boiling solution of ammonium fluoride and ammonium 
nitrate. Feed dissolution using concentrated nitric acid and plutonium oxidation was completed 
simultaneously with potassium permanganate and sodium dichromate. The prepared feed 
entered the packed counter-current solvent extraction column where acidified hexone was fed to 
the bottom of the column and the aqueous phase (ANN scrub solution or salting agent) was fed 
to the column from the top. The aqueous solubility of the uranium and plutonium nitrates was 
reduced by increasing the nitrate concentration in the aqueous phase. The uranium and 
plutonium were extracted into the organic phase and routed to the second extraction column 
while the fission products remained in the aqueous phase. Uranium and plutonium (present in 
the organic phase) were chemically separated in the second extraction column using ferrous 
sulfamate solution containing ANN to reduce the plutonium to the +III valence state. Further 
purification cycles of uranium and plutonium were conducted during operations using the same 
chemical constituents. The solvent was recovered and recycled back into the process after 
sampling and analysis. Waste generated in the 202-S Building was also treated and routed to 
cribs after sampling and analysis. Radioactive and radioactive mixed liquid wastes from the 
laboratory were treated in the 219-S Waste Handling Facility. Laboratory wastewater (along 
with wastewater from the 291-S Stack Complex and 219-S Waste Handling Facility) was then 
directed through the 207-SL Retention Basin and ultimately to the 216-S-20 Crib and other sites 
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in the waste category. The 222-SA Chemical Standards Laboratory contributed nonradiological, 
nonhazardous wastewater downstream of the 207-SL Retention Basin. 

PUREX. The PUREX process was an advanced solvent extraction process that replaced the 
REDOX process. PUREX used a recyclable salting agent, nitric acid (which greatly lessened 
costs and amount of waste generated), and TBP in a normal paraffin hydrocarbon solution as a 
solvent. The main purpose of the PUREX facility (202-A) was to extract, purify, and 
concentrate plutonium, uranium, and neptunium contained in irradiated uranium fuel rods 
discharged from Hanford Site reactors. Fuel decladding was performed with a boiling sodium 
hydroxide/sodium nitrate solution or a boiling solution of ammonium fluoride and ammonium 
nitrate. Feed dissolution used concentrated nitric acid and ANN. The prepared feed entered the 
pulsing, counter-current solvent extraction column where TBP in a normal paraffin hydrocarbon 
diluant was fed to the bottom of the column and the aqueous phase (sodium nitrite/nitric acid 
salting agent solution) was fed to the column from the top. Dilute nitric acid, ferrous sulfamate, 
and sulfamic acid descended from the top of the second column to remove uranium and 
neptunium from plutonium. Chemical separation processes were based on conducting multiple 
purification operations on the resulting aqueous nitrate solution containing each of the separated 
products. The driving forces for the separations consisted of varying partition coefficients 
between aqueous and organic phases, controlled by valence state changes of the element of 
interest (DOE-RL 1993b). The solvent and salting agent (nitric acid) were both recovered, 
treated, and recycled back into the process operations. An analytical laboratory was also housed 
within the 202-A Building. Waste generated by the 202-A Laboratory operations were routed to 
216-S-20 and other sites in the waste category. 

The Z Plant Complex (231-Z). The 231-Z Building had several missions throughout its 
operation. From 1945 to 1949, it further decontaminated plutonium product from both T and 
B Plants before shipment offsite. This process consisted of adding ammonium nitrate to the 
plutonium nitrate solution and thus changing the valence state. Next, sulfates and peroxide were 
added to the mixture, causing plutonium to precipitate as plutonium peroxide. Nitric acid was 
added to this precipitate, forming a more concentrated plutonium nitrate solution. This product 
was placed in small shipping containers and boiled using hot air to form a wet plutonium nitrate 
paste prior to shipment offsite. In 1949, the 231-Z Building was converted into a plutonium 
metallurgy laboratory and operated in this capacity from the 1950s until the 1970s. The research 
included tensile strength, stress testing, coating, and other material science properties of 
plutonium and plutonium alloys. Beginning in the 1960s, the Atomic Energy Commission's 
Division of Military Application began design, development, and fabrication of experimental 
weapons that supported the weapons testing program at the Nevada Test Site. Other projects 
including "state of the art" sampling methods for plutonium buttons, new coating processes, and 
development work in reactor fuels containing plutonium and other alpha-emitting materials were 
also completed at the 231-Z Building in the late 1960s and early 1970s. In 1975, the 
experimental work performed by the Division of Military Application was phased out (Gerber 
1997). The 216-Z-7 Crib received process waste from the 231-Z Building via the 
231-W-151 Sump from 1947 to 1967. The 216-Z-7 Crib replaced the 216-Z-5 Crib. It also 

-

received Hanford Site laboratory waste from the 231-Z Building, via the 231-W-151 Sump. A 
In addition, the site received waste from Pacific Northwest Laboratory operations in the W 
231-Z Building and 300 Area laboratory waste from the 340 Facility (DOE-RL 1992d). 
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Semi-Works. The 201-C Process Building and 209-E Critical Mass Laboratory comprise the 
Semi-Works Plant. During its history, the 201-C Process Building went through three distinct 
operational modes. These operations included pilot-plant testing for REDOX, PUREX, and the 
strontium recovery process. The strontium recovery process was performed via solvent 
extraction using a complexant di-2-ethyl-hexyl phosphoric acid to extract strontium from acid 
solutions of waste fuels. The Critical Mass Laboratory (209-E Building) conducted criticality 
experiments from 1960 to 1983 using plutonium nitrate and enriched uranium solutions. 
Criticality research was also conducted with solid nuclear materials and fuels such as plutonium 
blocks, uranium blocks and slabs, and fuel assemblies from the Fast Flux Test Facility, and other 
reactors (DOE-RL 1993c). Process samples from Semi-Works operations were often sent and 
analyzed at the 222-S Laboratory. Liquid waste effluents derived from this analysis at the 
222-S Laboratory were routed to the 216-S-:-20 Crib and other sites in the waste category. 

200 Area Decontamination Wastes. Two types of decontamination operations were conducted 
in the 200 West Area. These included decontamination and refurbishment of highly 
contaminated process equipment and the decontamination of heavy equipment and vehicles. 
Typical decontamination efforts involved chemical and water flushes. Techniques other than 
water and chemical flushes were also used. Sand blasting and ultrasonic cleaning were used 
when considered suitable. 

The decontamination and refurbishment of highly contaminated process equipment was 
conducted in the 221-T/221-U Buildings. Decontamination of large immovable pieces of 
equipment sometimes took place in the plant where it was used. The immovable objects were 
typically flushed and decontaminated with chemical solutions to the extent possible. Hot 
solutions of nitric acid, caustics, and complexing agents (tartrate, oxalic acid, and permanganate) 
were used. Easily movable equipment such as pumps, agitators, and smaller process vessels 
were taken to a centralized facility (221-T/U). Pumps and agitators were immersed in thimble 
tanks, which permitted simultaneous immersion of the equipment and the operation of the 
equipment in the decontaminating solutions. A typical decontamination cycle included 
successive treatments with 15% to 25% caustic solutions containing an oxidizing agent, a water 
flush, a flush with 10% to 25% nitric acid solutions containing a reducing agent, and then 
another water flush (GE 1963, Kingsley and Short 1960). Stainless steel components were 
treated with a water flush, 5% versene (ethylenediamine tetraacetic acid), 1 % sodium nitrate, and 
5% sodium hydroxide. This cycle was repeated at least four times (Kingsley and Short 1960). 
In several instances, larger process equipment such as vessels from the REDOX facility were 
decontaminated and repaired. Chemical flushing with solutions of nitric acid, oxalic acid, and 
commercial cleaners interspersed with numerous water flushes were used to reduce the radiation 
within the vessels. 

Over the course of equipment decontamination and refurbishment operations at the v"arious 
facilities, numerous chemical compounds including phosphate-based soaps and complexants 
were used. Tables in WHC (1990) provide a listing of compounds that were used at either 
221-T or at U Plant over the period from 1961 through 1980. Decontamination wastes from 
221-T were routed through tanks and ultimately to the 216-T-27 and 216-T-28 Cribs. 
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Contamination of heavy equipment, railcars, and vehicles usually consisted of particles of fission 
products (e.g., ruthenium, zirconium, niobium, iodine). These particles were drawn into the 
radiator and other engine components and became attached to oily surfaces of the engine 
compartment. To continue use of this equipment, a decontamination facility was established at 
the 269-W garage. Removal of contamination was accomplished using commercial cleaners 
(Actresol, Kerful Cleaner, Aeso Wash) and a steam jet spray on the radiators, engines, and 
undercarriages. Painted automobile surfaces and all interior surfaces and materials were hand 
cleaned using mild detergents such as Calgon. Sometimes external surfaces required more 
stringent methods, such as aggressive chemicals like Kleeno Bowl and other harsh acids and 
caustics, and occasional sandblasting (Kingsley and Short 1960). 

These decontamination operations initially were performed outdoors in open pit areas such as the 
216-U-13 Trench (1952 to 1956) and the 216-T-13 Trench (1954 to 1988). These sites had 
limited facilities for handling steam and water. Provisions for waste collection, drainage, and 
disposal were considered unsatisfactory. Cold and inclement weather further complicated the 
work. In 1964, a new decontamination facility, the 2706-T Building (originally known as 
2706-W), was completed. This facility provided improved steam, high-pressure water, and 
chemical cleaning capabilities for all of the site's railroad equipment and heavy and light duty 
automotive equipment. Means for adding chemicals to the steam spray or high-pressure water 
were made available. Adequate waste collection, drainage, and disposal facilities were provided. 
Commercial chemicals were tested for their application to this decontamination work. Among 
the waste sites used for disposal of decontamination wastes from the 2706-T Building were the 
216-T-33 Crib in the 200-MW-1 OU and the 216-T-27 and 216-T-28 Cribs in the 200-LW-1 OU. 
After the pipeline to the 216-T-33 Crib plugged in February 1963, waste was routed to the 
216-T-28 Crib. The 216-T-27 and 216-T-28 Cribs were active from February 1960 to 
December 1966. 

2.2.3 Representative Sites 

The concept and rationale for using analogous sites to streamline the site characterization and 
evaluation efforts required to support remedial action decision making are discussed in the 
Implementation Plan (DOE-RL 1999). The analogous site approach relies on first grouping sites 
with similar waste site history and contaminants, and then choosing one or more representative 
sites for comprehensive field investigations, including environmental sampling. Findings from 
site investigations at representative sites apply to other sites in the waste group or waste category 
that were not characterized. Sites for which field data have not been collected are assumed to 
have similar contamination characteristics to the sites that were characterized. Confirmatory 
investigations of limited scope, rather than full characterization efforts, can then be performed 
later at the analogous sites. 

Data from representative sites are used to evaluate remedial alternatives and to select a preferred 
altemative(s) to apply to the entire waste group or waste category. Confirmatory sampling of the 
analogous sites after remedy selection may be required and is built into the remedial design 
planning to demonstrate that analogous conditions exist. Although a degree of uncertainty exists 
in employing the analogous site concept, substantial benefit is realized in the early selection of a 
remedy that allows early cleanup action. 
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As defined in the waste site groupings report (DOE-RL 1997), two waste sites were initially 
proposed as representative sites that may be indicative of conditions in the 200-LW-1 OU. All 
of the waste sites in the OU were evaluated during DQO sessions for consideration as 
representative sites. The DQO process (BHI 2001) verified the selection of the 216-B-58 Trench 
and the 216-T-28 Crib as appropriate representative sites in the 200-LW-1 OU. 

The 216-T-28 Crib was selected as a representative site because it received the largest inventory 
of uranium, cesium, and nitrate in the OU, significant amounts of plutonium and strontium, and 
the largest effluent volume compared to other waste sites in the OU. In addition, available 
characterization efforts (borehole geophysical log data) indicate that the vertical extent of 
contamination of cesium-137 (typically an immobile contaminant) is >45.7 m (>150 ft) . Based 
on the available data, the 216-T-28 Crib is the worst-case site in the OU in terms of radiological 
and nonradiological inventory, effluent volume received, and extent of vadose zone 
contamination; The 216-B-58 Trench was selected as a representative site because it has an 
inventory typical of the OU and little or no radiological/nonradiological and geologic data have 
been collected in the vicinity of the BC Cribs. Therefore, it provided an opportunity to improve 
representative site knowledge concerning the 200-LW-1 OU: 

The chemical laboratory waste category includes the 200-LW-1 and 200-LW-2 OUs and their 
waste sites. During the DQO process, two representative sites from the 200-LW-2 OU were 
added to this work plan to provide characterization data that better defines conditions in the 
category. The 200-LW-2 OU waste sites received waste from 200 and 300 Area laboratories and 
from 200 Area decontamination efforts (DOE-RL 1999). 

The 216-Z-7 Crib was selected as a worst-case site in the 200-LW-2 OU based on high 
inventories of plutonium, cesium, and strontium. The 216-S-20 site was selected as a typical 
case site because it was used for the longest duration and contains significant inventories of 
radionuclides (plutonium, cesium, and strontium) and known inorganic waste. 

The following sections describe the representative sites in detail. This information was obtained 
from the WIDS database and WIDS historical files, unless otherwise noted. 

2.2.3.1 216-B-58 Trench. The 216-B-58 Trench is located in the BC Controlled area 
(Figure 2-8), south of the 216-B-54 and 216-B-53B Trenches. It trends east-west, and is 60 m 
(200 ft) long, 3 m (10 ft) wide, and 3 m (10 ft) deep (Maxfield 1979). Earthen dams divide the 
216-B-58 Trench into 8-m (25-ft) sections (Figure 2-12). The trench was covered with eight 
wooden cover frames covered by "sisalkraft" paper, 5.5 m (18 ft) wide by 8.5 m (28 ft) long. 
There is believed to be a corrugated 122-cm (48-in.)-diameter steel pipe that was placed along 
the bottom of the trench. The trench also includes a wooden cover that may create a collapse 
potential during characterization work. The low height of the structure, the small size of the 
wood used, and the age, combined with its probable collapse during backfilling, suggests that the 
current collapse potential is minimal (DOE-RL 1993a). 

The site was active from 1965 to 1967. The 216-B-58 Trench received 413,000 L (109,103 gal) 
of liquid waste from the 340 complex. The waste is low salt and neutral/basic. Material 
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discharged to the site reportedly included 9.1 kg (20 lb) ofuraniwn, 5.0 g (0.01 lb) ofplutoniwn, 
4.4 Ci of cesiwn-137, 5.5 Ci ofstrontiwn-90, and 10 kg of nitrates (DOE-RL 1997). 

When the calculated specific retention capacity of the soils in the vadose zone beneath the trench 
was reached, it was deactivated by disconnecting the short section of above-ground piping from 
the permanent underground line (see Figure 2-12). The deactivated trench was then backfilled 
with gravel to grade and stabilized by adding 0.6 m (2 ft) of topsoil that was seeded with 
thickspike, Siberian, and crested wheatgrass. The area was surface stabilized with clean dirt in 
1982. 

2.2.3.2 216-T-28 Crib. The 216-T-28 Crib, the southernmost of the 216-T-26, 216-T-27, and 
216-T-28 Crib series (Figure 2-9), is located 91 m (300 ft) north of 22nd Street and 61 m (200 ft) 
east of Camden Avenue. The unit is a 200-L W-1 OU site and consists of a 36-cm (14-in.) steel 
inlet pipe reducing to a 25 .4-cm (10-in.) steel pipe, 2.4 m (8 ft) below grade (Figure 2-13 ). The 
pipe branches to four 20.3-cm (8-in.) steel pipes, each one extending to a 1.2-m ( 4-ft)-long by 
1.2-m (4-ft)-diameter, open-end, vertically-oriented, concrete sewer pipe. This structure rests in 
an excavation that is 4.6 m (15 ft) deep by 9 by 9 m (30 by 30 ft) . The excavation is filled with 
2.4 m (8 ft) of gravel and 2.1 m (7 ft) of earth. The crib is enclosed within a light chain barricade 
and is marked with underground contamination warning signs (DOE-RL 1992b). 

The 216-T-28 Crib was active from February 1960 until February 1966. During that time, it 
received 4,230,000 L (1 ,117,450 gal) ofliquid mixed waste containing 387 kg (850 lb) of 
uraniwn, 70 g (0.15 lb) of plutonium, 193 Ci of cesiwn-137, 106 Ci ofstrontiwn-90, and 
10,000 kg (22,050 lb) of nitrates (DOE-RL 1997). The waste constituents included steam 
condensate decontamination waste, miscellaneous effluent from the 221-T Building, 
decontamination waste from the 2706-T Building, and 300 Area laboratory waste from the 
340 Building (DOE-RL 1997). 

An underground pipeline to the 241-T Tank Farm was used to transfer waste from T Plant (after 
it cascaded through tanks 241-T-110, 241-T-11 land 241-T-l 12) to the 216-T-26, 216-T-27, and 
216-T-28 Cribs. The tanks contained steam condensate and process decontamination waste from 
T Plant along with 2607-T equipment decontamination waste (DOE-RL 1992b). 

In 1964, 300 Area waste was added to the 216-T-28 and 216-T-27 Cribs via a vent riser from 
tanker trucks. Waste site 200-W-82 is a liquid waste truck unloading station for unloading 
300 Area liquid wastes for disposal to the 216-T-28 Crib. T Plant waste that was discharged to 
the 216-T-27 and 216-T-28 Cribs was routed from the 241-T Tank Farm. Effluent was 
temporarily diverted to the 216-T-27 Crib in November 1965. The crib was deactivated in 
December 1966 when the prescribed radionuclide disposal limit was reached. Deactivation 
consisted of blanking the pipeline from the tank farms to the 216-T-26 through 216-T-28 Crib 
series and the 216-T-28 vent riser (WIDS). 

From 1969 to 1979, a few contaminated Russian thistles were found growing on the surface of 
this area. Most of the thistles were removed as they were found, but some had deteriorated, 
causing contamination of the ground surface. A radiation survey done in May 1975 identified 
spotty surface contamination to a maximwn of 30,000 cpm. Remedial action in June and 
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July 1975 included removing 15 cm (6 in.) of soil from affected areas and disposing it in the 
200 West Dry Burial Ground. The site was then covered with clean fill to its original level 
(WIDS). 

2.2.3.3 216-S-20 Crib. The 216-S-20 Crib is located 93 m (305 ft) southeast of the 
202-S Building and 91 m (300 ft) north of 10th Street (Figure 2-10). The unit has a side slope of 
lH:lV (Horizontal:Vertical) and contains two 3.7- by 3.7- by 2.7-m (12- by 12- by 9-ft) 
(L x W x H) wooden structures, 15 m (50 ft) apart, with the crib top of each located 5.5 m (18 ft) 
below grade (Figure 2-14). The bottom of each wooden structure is suspended in a gravel fill 
that is 1.2 m (4 ft) above the bottom of the unit (DOE-RL 1992a). The outer area of the crib is 
barricaded with a light chain with surface contamination warning signs and a concrete post 
marker. The surf ace is sand and gravel with a slight depression around the riser vents. Within 
the outer barricade are two inner barricades around each of the metal riser vents. The inner 
chains are posted with underground radioactive material and cave-in potential signs at each 
corner (DOE-RL 1992c). 

The 216-S-20 Crib began operating in January 1952 and was retired in May 1973. The unit 
received 135,000,000 L (35,663,200 gal) of waste containing 38.7 kg (85 lb) of uranium, 171 g 
(0.4 lb) of plutonium, 56.5 Ci of cesium-137, 22.7 Ci of strontium-90, and 20,000 kg (44,000 lb) 
of nitrates (DOE-RL 1997). Until July 1953, the crib received miscellaneous waste from 
laboratory hoods and decontamination sinks from 202-S via the 207-SL Retention Basin and the 
219-S Retention Building. From July 1953 to September 1963, the crib received the above 
effluent via pipelines from the 207-SL Retention Basin, 219-S Retention Building, and 300 Area 
laboratories via a tanker truck through a manhole located south of the unit. From September 
1963 to January 1969, the crib received miscellaneous waste from laboratory hoods and 
decontamination sinks in the 222-S Laboratory via the 219-S Retention Building. After 
January 1969, 300 Area laboratory wastes were sent to the 216-T-28 Crib. From January 1969 to 
November 1972, the 216-S-20 Crib was inactive due to surface subsidence. The 219-S Retention 
Building and 207-SL Retention Basin pipelines were valved out from the site. The 
222-S Laboratory effluent was rerouted to 202-S Building concentrators for boildown and 
discharge to the underground storage (DOE-RL 1992c, GE 1951a). 

The 216-S-20 Crib has had a history of subsidence. Since the completion of stabilization in 
December 1974, sink holes have been filled on three different occasions. No cavities are likely 
to remain below the ground surface (Maxfield 1979). It is approximated that the 216-S-20 Crib 
has received a total covering of 0.3 m (1 ft) of stabilization soil. Thus, 9.8 m (32 ft) is the total 
depth of the unit from the surface. No known unplanned releases are associated with this crib. 

2.2.3.4 216-Z-:7 Crib. The 216-Z-7 Crib is an inactive waste site located approximately 153 m 
(500 ft) east of the 231-Z Building and about 137 m (450 ft) north of 19th Street (Figure 2-9). 
The 216-Z-7 Crib consists of two parallel wooden structures 45.7 m (150 ft) long by 1.5 m (5 ft) 
wide by 0.6 m (2 ft) high, placed in a 1.5-m (5-ft)-deep excavation (Figure 2-15). However, the 
entire 216-Z-7 area surrounding the crib was excavated to approximately 3 m (10 ft) . Surface 
stabilization of 0.6 m (2 ft) is assumed for this site. Thus, the total depth from the current 
216-Z-7 Crib surface to the bottom of the structure is approximately 3.6 m (12 ft) . Each wooden 
structure was constructed of three overlapping tiers. A 45.8-m (150-ft)-long 7 .5- or 10-cm 
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(3- or 4-in.)-diameter perforated distribution pipe ran above the second tier. Each of the two 
trenches was covered by 503 m (1,650 ft) of 5-cm (2-in.) of planking topped with tar paper. The 
excavation was backfilled with gravel (DOE-RL 1992d). 

The 216-Z-7 Crib received process waste from the 231-Z Building via the 231-W-151 Sump 
from 1947 to 1967. A riser on the west side of the crib received 300 Area liquid waste from the 
340 Facility via tanker trucks. In total, the site received an estimated 79,900,000 L 
(21,100,000 gal) ofliquid waste containing 4.46 kg (10 lb) of uranium, 2,000 g (4 lb) of 
plutonium, 200 Ci of cesium-137, 200 Ci of strontium-90, and 20,000 kg (44,000 lb) of nitrates 
(DOE-RL 1997). 

When the facility was retired in 1967, deactivation was accomplished by blanking the pipeline 
west of the 231-Z-151 Sump and the distribution piping. No unplanned releases were associated 
with this crib (WIDS). 
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Figure 2-1. Generalized Stratigraphic Column for the 200 Areas. 
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Figure 2-3. Stratigraphy Near the 216-B-58 Trench. 
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Figure 2-4. Stratigraphy in the Vicinity of the 216-T-28 Crib. 
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Figure 2-5. Stratigraphy in the Vicinity of the 216-S-20 Crib. 
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Figure 2-7. Index Map for Location of 200-LW-1 Operable Unit Waste Sites. 
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Figure 2-8. Location of the 200-LW-1 Operable Unit Waste Sites 
Adjacent to the 200 East Area. 
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Figure 2-9. Location of the 200-LW-1 and 200-LW-2 Operable Unit Representative 
Waste Sites and Other 200-LW-1 Waste Sites Located Near T Plant 
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Figure 2-10. Location of the 216-S-20 Representative Waste Site 
Located Near REDOX in the 200 West Area. 
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Figure 2-11. Waste Collection at the 340 Complex in the 300 Area. 
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Figure 2-14. 216-S-20 Crib Construction Diagram. 
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Table 2-1. Summary of Information for the 200-LW-1 Operable Unit. (7 Pages) 

Dates of 
Contaminant 

Waste Site Location 
Operation 

Source Faci lity InventoryNolume Depth 
Dimensions General Description 

Released 

South of the 1965 Liquid waste from 549,000 L with 3m 18 m x 3 m The trench was active during October and November 1965. 
200 East Area 300 Area 309 23 kgU; 100 g (IO ft) (60 ft X It was divided into two sections by an earthen dam at the 
inside the BC Building Pu; 5.38xlo·2 Ci Over- 10 ft) center. The dam was 1.5 m ( 4.9 ft) high and 0. 1 m (0.3 ft) 
Controlled Area Plutonium Recycle Cs-137; 5.59x10·2 

burden wide at the top. The side slope of the open trench was 
Test Reactor Ci Sr-90; I kg 1.75 H:1 V. Of all the "specific retention" trenches at this 
(PRTR) process NO3 location, only 216-B-53A is considered a transuranic waste 
tube failure site with the potential to exceed the definition for 
cleanup that was transuranic waste due to anticipated concentrations of 
shipped to site. plutonium. On September 29, 1965, a process tube in the 

PRTR failed, which contaminated secondary cooling water 
with residual plutonium fuel and fission products. The total 
contaminated liquid volume was nearly 53 million liters 
( 14 million gallons). The contaminated liquid was 
transferred by piping to the 340 Facility and then 
transported by tanker trucks to the 200 Areas for disposal in 
this trench. Use of the trench discontinued when specific 
retention capacity was reached. The BC Trenches were 
surface stabilized as a unit in 1969 and again in 1982. 

South of the 1962 to Liquid waste from 15,100 L with 9.1 3m 46 mx 3 m The trench was divided into two sections by an earthen dam 
200 East Area 1963 the 300 Area kg U; 5.0 g Pu; ( 10 ft) (150 ft X at the center. The dam was 1.5 m ( 4 .9 ft) high and 0.1 m 
inside the BC laboratory 3.7 Ci Cs-137; Over- 10 ft) (0.3 ft) wide at the top. The side slope is 1.75 H: I V. When 
Controlled Area facilities to the 5 Ci Sr-90; I 00 burden the specific retention capacity of the trench was reached , it 

340 Complex by kgNO3 was deactivated by disconnecting the short section of 
process sewer. above-ground piping connecting it to the permanent 
Routed to underground line. This site was surface stabilized in 1969 
200 Areas by by adding 0.6 m (2 ft) of topsoil and was restabilized in 
tanker truck. 1982. 

South of the 1963 Liquid waste from 999,000 L with 2m 61 mx 3 m The site was active from March to October 1963. It was 
200 East Area the 300 Area 9.1 kg U; 5.0 g (7 ft) (200 ft X divided into two sections by an earthen dam at the center. 
within the BC labor·atory Pu; 0.05 Ci Over- 10 ft) The dam was 1.5 m (4.9 ft) high and 0.1 m (0.3 ft) wide at 
Controlled Area facilities to Cs-137; 0.05 Ci burden the top. When the specific retention capacity of the trench 

340 Complex by Sr-90; 100 kg was reached, it was deactivated by disconnecting the short 
process sewer. N03 section of above-ground piping connecting it to the 
Routed to permanent underground line. This site was surface 
200 Areas by stabilized in 1969 by adding 0.6 m (2 ft) of topsoil and was 
tanker truck. restabilized in 1982. 
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216-8- 216-B-58, 216-8-58 South of the 200 1965 to Liquid waste from 413,000 L with 0.6m 60mx 3 m Earthen dams divide the site into 8-m (25-ft) sections, each 
58• Trench, 216-8-59 East Area inside the 1967 the 300 Area to the 9.1 kg U; 6.7 g (2 ft) (200 ft X )0 of which was covered by a "sisalkraft" cover (a wooden 
Trench Crib BC Controlled Area 340 Complex by Pu; 4.4 Ci 

Over-
ft) frame consisting of I x 2's and 2 x 4's covered with sisal-

process sewer. Cs-137; 5.6 Ci 
burden 

kraft roofing paper) while in operation. It is believed that a 
Routed to Sr-90; IO kg NO3 corrugated 122-cm (48-in.) STL pipe is placed along the 
200 Areas by 3m bottom. Surface geophysics will verify that this pipe exists. 
tanker truck. (IO ft) When the specific retention capacity of the trench was 

~ to the reached, it was deactivated by disconnecting the short 

~ 
to 
~ 
(;') .... 
C 

bottom section of above-ground piping connecting it to the 
of the permanent underground line. This site was surface 
trench stabilized in 1969 by adding 0.6 m (2 ft) of topsoil and was 

restabilized in 1982 . 
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c:::: 
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216-T- 216-T-27, 216-TY- Inside the 200 West 1965 221-Tsteam 7,190,000 L with 5m 9mx9m The site operated from September 1965 through November 
27 Crib 2 Cavern, 216-TY-2 Area, south of 23rd condensate, 5.94 kg U; 13.0 g ( 16 ft) (30 ft X 30 1965. lt was constructed of steel pipes leading to vertical, 

Crib, 216-TX-2 Street and east of process Pu; 55.9 Ci ft) open-ended sewer pipes, but the piping is 2.4 m (8 ft) below 
Cavern, 216-TX-2 Camden Avenue decontamination Cs-137; 75.3 Ci grade and has an earthen back.fill of 2.1 m (7 ft) . An 
Crib and 2607-T Sr-90; 1000 kg underground pipeline was used to transfer waste from 

~ .... 
;,.;-
"ti 

equipment NO3 T Plant to the 216-T-27 and 216-T-28 Cribs. Diversion of 
decontamination wastes to this crib was initiated following the breakthrough 
waste from T Plant of strontium and cesium to the groundwater under the 

iS" 
;:s 

after it cascaded 216-T-28 Crib. Remedial action in June and July 1975 
through tanks included removing 15 cm (6 in.) of soil from affected areas 
241-T-110, and disposing of it in the 200 West Dry Waste Burial 
241-T-11 l, and Grounds. The ground surface was covered with clean fill 
241-T-112. Also dirt to its original level. The 216-T-26, 216-T-27, and 
included 300 Area 216-T-28 Cribs were all surface stabilized in May 1990. 
laboratory The 216-T-26, 216-T-27, and 216-T-28 Cribs are enclosed 
facilities waste within a common steel post and chain barricade that is 
from the 340 posted "Underground Radioactive Material." This site is 
Complex via truck, monitored by groundwater wells 299-Wl4-2 and 
as well as waste 299-Wl4-3 . 
from 309 (PRTR) 
rupture incident. 

- -
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Table 2-1. Summary of Information for the 200-LW-1 Operable Unit. (7 Pages) 

Site Dates of Contaminant 
Waste Site 

Code 
Site Name Location 

Operation 
Source Facility lnventoryNolume Depth 

Dimensions 
General Description 

Released 

216-T- 216-T-28, 216-TY- Inside the 200 West 1960 to 221-T steam 42,300,000 L 4.6m 9mx9m The unit consists of a 36-cm (14-in.) steel inlet pipe 
28b Crib 3 Cavern, 216-TY-3 Area, south of 23rd 1966 condensate and with 387 kg U; ( 15 ft) (30 ft X reducing to a 25.4-cm (10 in.) steel pipe, 2.4 m (8 ft) below 

Crib, 216-TX-3 Street and east of process 70 g Pu; 193 Ci 30 ft) grade. The pipe branches to four 20.3-cm (8-in.) steel 
Cavern, 216-TX-3 Camden Avenue decontamination, Cs-137; 106 Ci pipes, each one extending to a 1.2-m ( 4-ft)-long by 1.2-m 
Crib 2607-T equipment Sr-90, 10,000 kg (4-ft)-diameter, open-end concrete sewer pipe. This 

decontamination NO3 structure rests in an excavation that is 4.6 m (15 ft) deep by 
waste from T Plant 9 x 9 m (30 x 30 ft) . The excavation is filled with 2.4 m 
after it cascaded (8 ft) of gravel and 2.1 m (7 ft) of earth. An underground 
through tanks pipeline was used to transfer waste from T Plant to the 
241-T-I I0, 216-T-27 and 216-T-28 Cribs. In 1964, 300 Area waste 
241-T- l 1 l , and was combined with the T Plant waste that was discharged to 
241-T-l 12 and the the 216-T-27 and 216-T-28 Cribs. Effluent was temporarily 
300 Area diverted to the 216-T-27 Crib in November 1965. Remedial 
laboratory action in June and July 1975 included removing 15 cm 
facilities from the (6 in.) of soil from affected areas and disposing of it in the 
340 Complex. 200 West Dry Waste Burial Grounds. The ground surface 

was covered with clean fill dirt to its original level. The 
216-T-26, 216-T-27, and 216-T-28 Cribs were all surface 
stabilized in May 1990. They are enclosed within a 
common steel post and chain barricade that is posted 
"Underground Radioactive Material." 
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Table 2-1. Summary oflnformation for the 200-LW-1 Operable Unit. (7 Pages) 

Site Dates of Contaminant 
Waste Site 

Code 
Site Name Location 

Operation 
Source Facility lnventoryNolume Depth 

Dimensions General Description 
Released 

216-T- 216-T-34, 216-T-34 Northwest of the 1966 to 3Q0 Area 17,300,000 L Sm 61 mx 9m The crib is located in an excavation 61 m (200 ft) long, 9 m 
34 Crib Crib 221 -T Building, on 1967 laboratory waste with 5.94 kg U; (16 ft) (200 ft X (30 ft) wide, and 4.9 m (16 ft) deep. The unit has a side 

the east side of the from the 107 g Pu; 157 Ci 30 ft) slope of 1.5H: IV. The dispersal system consists of 128 m 
216-T-35 Crib 340 Building via Cs-137; 178 Ci ( 420 ft) of perforated 20.3-cm (8-in.) line in a 4.6- x 59-m 

tanker trucks and Sr-90; 1,000 kg (15- x 195-ft) rectangular structure with a 15.2-cm (6-in.) 
rail cars. NO3 perforated line extending 15.2 m (50 ft) into the unit, all 

3.7 m (12.2 ft) below grade. A 1.5-m (5-ft) layer of washed 
gravel is in the excavation. The site provided subsurface 
liquid disposal for waste from the 340 Building in the 
300 Area. The waste was transported to the 200 West Area 
in railroad tank cars and 18,927-L (5,000-gal) tank trucks. 
The pipelines northwest of the unit were capped when the 
unit reached its prescribed radionuclide disposal capacity 
after only 5 months of use. The waste was rerouted to the 
216-T-35 Crib in February 1967. Residual contamination 
remained near the ground surface at the unloading station. 
This crib was interim stabilized in July 1990. It is 
surrounded by a light chain barricade and posted with 
underground contamination warning signs. Two gage well 
risers and one filter riser are visible at the surface. 
Groundwater wells 299-W 11 -15 and 299-WI 1-16 monitor 
this site. 

216-T- 216-T-35, 216-T-35 West of the 221-T 1967 to 300 Area 5,720,000 L with Sm 137 mx The site consists of a perforated 15 .2-cm (6-in.) distribution 
35 Crib Crib Building and west 1968 laboratory waste 47.6 kg U; 66.2 g (16 ft) 3m line 30.4 m ( 100 ft) long and a parallel line 137 m (450 ft) 

of the 216-T-34 from the Pu; 11.7 Ci (450 ft..x long are placed 2.9 m (9.5 ft) below grade. These lines are 
Crib 340 Building via Cs-137; 11.4 Ci 10 ft) covered by 1.5 m (5 ft) of gravel and 1.4 m ( 4.5 ft) of 

tanker trucks and Sr-90; I 000 kg backfill. The slope of the excavation is 2H: 1 V. The site 
rail cars. NO3 provided the same services as that of the 216-T-34 Crib. 

Waste was rerouted to this site after the 216-T-34 Crib was 
interim stabilized in July 1990. Wells 299-WI 1-17, 
299-WI 1-18, 299-WI 1-19, 299-Wl 1-20, and 299-WI 1-21 
monitor this unit. Two gage well risers and one vent riser 
are visible at the surface. 

- -



CJ 
Ct> 
0 
Ct> a 
cr' 
~ 
tv 
0 
0 

N 
I 
~ 
V, 

tv 
c::, 
c::, 
I 

t--. 
~ ..._ 
I.;, 
c::, 
c::, 
::i:... .., 
(I:, 

s::i 

g 
(I:, 

;'i 
;:;· 
s::i -t--. 
s::i 
c:i-
C) .., 
s::i .... 
C) 

~ 

~ c., .... 
(I:, 

c:i .., 
C) 

{§ 
C) 
c:: 

~ 
v:i 

~ .., 
;,;-

"i:l -s::i ;:s 

-

Site 
Code 

Site Name 

200-W- 200-W-21, 204-T 
21 Unloading Station, 
Pump T Plant Waste 
Station Railcar Unloading 

Facility 

200-W- 200-W-82, Risers 
82 East of216-TY-201 
Product and 216-T-26, 216-
Piping T-27, and 216-T-28 

Cribs, Crib 
Unloading Station 

Table 2-1. Summary of Information for the 200-LW-1 Operable Unit. (7 Pages) 

Dates of Contaminant 
Waste Site Location 

Operation Source Facility InventoryNolume Depth 
Dimensions 

General Description 
Released 

West of221-Tat 1966 to The platform NIA NIA NIA The unloading station consisted of two unloading platforms. 
the north end of the 1968 structures were The area has a short railroad siding extending from the main 
216-T-34 Crib used to unload rail line into T Plant. The platform structures and ~ 

300 Area liquid equipment supported the unloading of liquid waste from the 
laboratory waste 300 Area into the 216-T-34 and 216-T-35 Cribs. In 1967, 
sent in railroad approximately 30 m3 

( 40 yd3
) of contaminated soil was 

tanker cars from removed from the base of the unloading station. In 1989, 
the 340 Facility. the area was partially surface stabilized by removing the 
The waste was pump and piping and pouring concrete into the drain pads. 
pumped into the In 1996, additional stabilization work removed the platform 
adjacent 216-T-34 structures, storage shed, and light fixtures. lpe 
and 216-T-35 contaminated area was covered with 15 cm ( 6 in.) of gravel 
Cribs. and reposted as an "Underground Radioactive Material" 

area . 

East of Camden 1960 to The unloading NIA NIA 12 mx 6m The site consists of two concrete pads with flanged risers, 
A venue, east of the 1966 station was built to (39 ft X 20 which are located east of a blanked pipeline. The blanked 
216-TY-201 Flush accommodate ft) pipe extended eastward from the 216-T-26, 216-T-27, and 
Tank and 216-T-26, tanker trucks Two 216-T-28 Crib lines at a point just south of the 216-TY-201 
216-T-27, and unloading concrete Flush Tank. The unloading station jetted waste from the 
216-T-28 Cribs 300 Area liquid pads trucks to the cribs and was capable of unloading two trucks 

laboratory and at a time. It appears the pipe tee was originally designed to 
PRTR wastes into allow the construction of three additional cribs to receive 
the 216-T-27 and wastes from the 216-TY-201 Flush Tank. The site is now 
216-T-28 Cribs. surrounded by contamination area postings. 
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Table 2-1. Summary of Information for the 200-LW-1 Operable Unit. (7 Pages) 

Dates of Contaminant 
Waste Site Location 

Operation Source Facility InventoryNolume Depth 
Dimensions General Description 

Released 

Southeast of the 1952 to Liquid waste from 135,000,000 L 0.3m 27mx The unit contains two 3.7 x 3.7 x 2.7-m (12 x 12 x 9-ft) 
202-S (REDOX) 1972 222-S Laboratory with 38.7 kg U; (I ft) 12m (LxWxH) wooded structures that are 15 m (49 ft) apart. 
Facility hoods and 171 gPu; 56.5 Ci Stabil- (89 ft X 

The bottom of each wooden crib box is filled with 1.2 m 
300 Area Cs-137; 22.7 Ci ization 40 ft) ( 4 ft) of gravel. Each wooden crib box has two risers 
laboratory waste Sr-90; 20,000 kg Excavation extending from the top of the box to above ground. The 
via a manhole N03 crib boxes are connected in series with one box overflowing 
located on the 5.5 m into another via a pipe. The site was deactivated in 
south side of the (18 ft) 3.7x3.7x December 1974. The unit has had a history of subsidence. 
crib. Also 

Depth 2.7 m Sink holes have been filled in on three different occasions 
received 300 Area with several cubic yards of fill dirt. Two areas inside the 
laboratory waste to top (12 X 12 X URM are marked with post and chain and "cave-in 
via a manhole of crib 9 ft) potential" signs. 
located on the Each crib 

south side of crib. 2.7m 
(9 ft) 

Depth 
of crib 
struct. 

1.2m 
(4 ft) 

Gravel 
fill 
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Table 2-1. Summary of Information for the 200-LW-1 Operable Unit. (7 Pages) 

Site Dates of 
Contaminant 

Waste Site 
Code 

Site Name Location 
Operation 

Source Facility InventoryNolume Depth 
Dimensions 

General Description 
Released 

216-Z- 216-Z-7, 231-W East of the 1947 to Process waste 79,900,000 L 0.6m 51 m X 15 The site consists of two parallel wooden structures 45 .7 m 

7d Crib Crib, 231-W 231 -Z Building and 1967 from the 231-Z with 4.46 kg U; (2 ft) m ( 150 ft) long by 1.5 m (5 ft) wide by 0.6 m (2 ft) high, 

Trench, 216-Z-6 north of 19th Street Building via the 2000 g Pu; Surface (167 ft X 49 placed in a 1.5-m (5-ft) deep excavation. Each wooden 

231-Z-151 Sump 200 Ci Cs-137; stabil- ft) structure was constructed of three overlapping tiers. 

and 231-Z 200 Ci Sr-90; ization Excavation 
A 45 .8-m (150-ft)-long, 7.5- or 10-cm (3- or 4-in.)-diameter 

Building 20,000 kg N03; perforated distribution pipe runs above the second tier. 

laboratory waste Each of the two trenches is covered by 503 m (1 ,650 ft) of 

via the 231-W-151 3m 5-cm (2-in.) planking, then tar paper. The excavation was 

Sump. It also 
(IO ft) 

backfilled with gravel. The crib was built to replace the 

received 300 Area 216-Z-5 Crib. Deactivation was accomplished in I 967 by 

laboratory waste Exca- blanking the pipeline west of the 231-Z-151 Sump and 

from the 340 vation backfilling the excavation. The site was interim stabilized 

Facility. in 1990. This unit is ranked as a high-priority site, with a 
significant potential for a release. Seven monitoring wells 
surround this structure. Monitoring results indicate 
potential radionuclide contamination in the vadose zone. 

"216-B-58 was selected as a representative site for the 200-LW-1 work plan. It is a typical-case scenario waste site of the 200-LW-l Operable Unit. 
b2 I 6-T-28 was selected as a representative site for the 200-LW-l work plan. It is a worst-case scenario waste site of the 200-LW-l Operable Unit. 
<216-S-20 was selected as a representative site for the 200-LW-1 work plan. It is a typical-case scenario waste site of the 200-LW-2 Operable Unit. 
d2 I 6-Z-7 was selected as a representative site for the 200-LW-1 work plan. It is a worst-case scenario waste site of the 200-LW-2 Operable Unit. 
NI A = not available 
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3.0 INITIAL EVALUATION OF REPRESENTATIVE SITES 

The purpose of this section is to present the results of previous characterization efforts at the 
200-LW-l and 200-LW-2 representative waste sites. The contaminant inventory effluent 
volumes, available soil data, and current understanding of the distribution of contamination are 
also discussed for each representative site. 

3.1 KNOWN AND SUSPECTED CONTAMINATION 

As discussed in Section 2.0, waste sites in this category received analytical laboratory waste 
discharged from various 200 Area and 300 Area facilities. The 300 Area waste was routed to the 
340 Building and then to the 200 Areas via railcar or tanker truck. The 300 Area analytical 
laboratory wastes were similar to the 200 Area process wastes, and the wastes were disposed to 
the vadose zone through cribs and trenches. The estimated inventory of the primary 
radionuclides and nonradiological constituents that were discharged to representative sites was 
obtained from the following sources: 

• WIDS 

• Aggregate area management study reports for the 200 Areas (e.g., DOE-RL 1993a) 

• Implementation Plan (DOE-RL 1999) 

• Waste Site Grouping for 200 Areas Soil Investigations (DOE-RL 1997) 

• PUREX and REDOX Plant Technical Operating Manuals (WHC 1989, GE 1951a) 

• Uranium Recovery Technical Manual (U Plant) (GE 1951b) 

• Hanford Engineer Works Technical Manual (TIB Plants) (GE 1944) 

• Inventory of Chemicals Used at Hanford Site Production Plants and Support Operations 
(1944 - 1980) (WHC 1990). 

In general, the waste generated by operations associated with the chemical laboratory waste 
category were a variety of liquid effluents, containing mixed fission products, activation 
products, transuranics, and inorganics that were acidic to basic pH with low amounts of salts, 
semi-volatile, and volatile organic chemicals. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
December 2001 3-1 
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Current efforts at the Hanford Site focus o·n environmental cleanup. Prior to recent cleanup 
efforts, monitoring was performed across the Hanford Site to measure and evaluate long-term 
trends in the environmental accumulation of radioactivity. Risks associated with unacceptable 
levels of contamination were typically addressed by surface stabilizing (covering with soil, 
concrete, and/or gravel) the area of concern to minimize impact on human health and the 
environment. 

The accumulation of radioactivity at disposal sites was typically evaluated through sampling and 
analysis of soil samples during the period of operation. These samples were generally collected 
directly from the bottom of the receiving sites. The accumulation of radioactivity was the 
principal focus of monitoring; therefore, samples were routinely collected less than 0.3 m (1 ft) 
below the bottom of a waste site. Samples were collected on an annual basis; however, the 
number of samples collected was limited and sample locations were not always documented. 
Therefore, little or no information is typically available to evaluate the lateral and vertical extent 
of contamination in the vadose zone during active periods of discharge. Nonradioactive 
constituents were not commonly analyzed. Scintillation logging was commonly performed in 
boreholes adjacent to waste sites. The logs were used to determine the extent of radiological 
contamination in the subsurface; however, these logs are not quantitative and provide only a 
general indication of the presence of radiological contamination. Groundwater is monitored for 
some constituents at sites through RCRA requirements and the sitewide groundwater monitoring 
program. 

Currently, environmental monitoring at the Hanford Site consists of effluent monitoring, 
groundwater and vadose zone monitoring, and environmental surveillance. Environmental 
surveillance is conducted for the following media: 

• Air 
• Surface water and sediments 
• Drinking water 
• Farm and farm products 
• Soil and vegetation 
• External radiation. 

-

Air, external radiation, soil, and vegetation are routinely evaluated in the 200 Areas as part of the 
Hanford Site near-facility and environmental monitoring programs (e.g., PNNL 2001a, 2001c). 
Results of the near-facility and environmental monitoring programs are presented in annual 
reports. The most recent of these annual reports are the Hanford Site Near-Facility 
Environmental Monitoring Data Report for Calendar Year 2000 (PNNL 2001c) and the Hanford 
Site Environmental Report for Calendar Year 2000 (PNNL 2001a). The near-facility document 
focuses on monitoring activities near facilities that have potential to or have discharged, stored, 
or disposed of radioactive or nonradioactive materials, including the 200 East and 200 West 
Areas. The Hanford Site environmental report covers the entire Hanford Site, including those -
areas not associated with operations (such as the 600 Area). This document examines the 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
December 2001 3-2 
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resources associated with the Hanford Site, including those media listed above as well as 
groundwater. Results of these monitoring efforts for the representative waste sites are 
summarized in Section 3.3. The potential impacts of contamination in these waste sites on 
human health and the environment are discussed in Section 3.4. 

Groundwater is routinely monitored sitewide. More than 600 monitoring wells are sampled 
annually to characterize groundwater flow; groundwater contamination by metals, radionuclides, 
and nonradiological constituents; and the extent of contamination. Groundwater remediation 
progress, ingestion risk, and dose are also assessed. The results of groundwater monitoring and 
remediation status are presented in annual reports, the most recent of which is the Hanford Site 
Groundwater Monitoring for Fiscal Year 2000 (PNNL 2001b). The groundwater monitoring 
reports also summarize vadose zone characterization activities conducted on the site through 
other projects. 

3.3 NATURE AND EXTENT OF CONTAMINATION 

The following sections describe the nature and extent of contamination at the four representative 
waste sites. 

3.3.1 216-B-58 Trench 

Very little information is available to evaluate the nature and extent of contamination beneath the 
216-B-58 Trench. The closest borehole (299-El3-16) is located about 27 m (90 ft) west of the 
trench. The available data from the borehole consist of scintillation log data collected in 1959, 
1963, 1968, and 1976 (Fecht et al. 1977). A slightly elevated zone of contamination was 
detected between 5 and 15 m (16 and 49 ft) bgs with this method. 

To obtain a better understanding of the specific radionuclides present and their distribution 
beneath the trench, spectral gamma data were evaluated from borehole 299-E13-61. This 
borehole, which is located within 6 m (20 ft) of the 216-B-53A Trench, was logged in 1999. The 
216-B-53A Trench is located about 91 m (300 ft) north of the 216-B-58 Trench and considered 
analogous in terms of waste disposal history. Contaminants detected included cesium-137 and 
cobalt-60. These contaminants were encountered less than 10 m (33 ft) bgs and did not exceed 
1.5 pCi/g. The location of the borehole is shown in Figure 3-1. 

The vadose zone soil column pore volume beneath the footprint of the 216-B-58 Trench is 
estimated to be greater than the volume of effluent discharged to the ground (DOE-RL 1997). 
This suggests that there was likely no impact to groundwater when the trench received effluent. 
Soil pore volume estimates suggest that only 7% of the soil column was affected by releases to 
the trench. This would indicate that effluent may have initially migrated to a maximum depth of 
about 11 m (35 ft) in the soil column. Groundwater plumes in the vicinity of the 216-B-58 Trench 
(Figures 3-2 and 3-3) also suggest no impact to the aquifer from this waste site. Although tritium 
and chromium concentrations exceed groundwater protection standards/guidelines in the vicinity 
of the trench, their cross gradient location suggests no impact from the trench. 
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3.3.2 216-T-28 Crib 

Scintillation probe profiles and spectral gamma-ray log data were used to evaluate the nature and 
extent of contamination in the vicinity of the 216-T-28 Crib. Spectral gamma and scintillation 
logs are available from four boreholes (299-W14-1, 299-W14-2, 299-W14-3, and 299-W14-4). 
A borehole location map is shown in Figure 3-4. The subject boreholes were constructed 
between 1954 and 1961 without annular seals. In 1983, the boreholes were perforated and 
grouted to seal potential preferential pathways to groundwater. Boreholes 299-W14-2 and 
299-14-3 are located within the waste site boundary, while boreholes 299-W14-1 and 
299-W14-4 are located adjacent to the site. 

Scintillation profiles were collected between 1959 and 1976 and presented in Pecht et al. (1977). 
The conclusions presented in the 1977 report indicate the following: 

• Radioactivity was detected throughout the log interval (i.e., near the surface to the water 
table). 

• No measurable migration of radionuclides has been detected since disposal of waste to the 
ground was terminated. 

• Significant lateral spreading may have occurred to the southeast (toward borehole 
299-W14-1). 

Spectral gamma-ray logs were collected in 1992 and 1993. Borehole 299'...Wl4-2 was logged 
with the scintillation probe to a depth of approximately 65 m (213 ft) in 1959, 1963, 1970, and 
1976. Higher levels of contamination (i.e., gamma-emitting radiation) were detected in the four 
log runs from near the surface to a depth of approximately 35 m (115 ft). Contamination 
generally decreased with depth below 35 m (115 ft). 

The distribution of contamination was confirmed with spectral gamma-ray logging (SGL) in 
1993, and specific radionuclides were identified. Higher levels of contamination (mainly 
cesium-137) were detected between 1.5 and 33 m (5 and 107 ft) bgs. Cesium-137 activity 
(>5 ,000 pCi/g) saturated the spectral gamma system to 32.6 m (107 ft) and then generally 
decreased with depth to the bottom of the borehole. Cesium-137 contamination was detected 
down to about 60 m (195 ft) bgs. Other contaminants detected include cobalt-60 and 
europium-154. Less than 5 pCi/g of cobalt-60 and europium-154 were detected at the bottom of 
the borehole. Of the available borehole data, the level of contamination was greatest in borehole 
299-W14-2. 

Borehole 299-W14-3 was logged with the scintillation probe to a depth of approximately 78 m 
(255 ft) in 1963 and 1976. Higher levels of contamination were detected near the surface to a 
depth of approximately 30 m (98 ft). Contamination generally decreased with depth to the end 
of the log run. 

The distribution of contamination in this borehole was confirmed with SGL in 1993. The highest 
levels of contamination detected with the spectral gamma tool were from about 2 to 8 rn 
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(8 to 25 ft) bgs. Cesium-137 activity saturated (>5,000 pCi/g) the SGL system to 8 m (25 ft) and 
then generally decreased with depth to the bottom of the borehole. The maximum vertical extent 
of cesium-137 contamination was 71 m (234 ft) bgs. Other contaminants detected include 
cobalt-60, europium-152, europium-154, and antimony-126. Cobalt was detected (<10 pCi/g) 
from 1 to 71 m (3.5 ft to 234 ft) bgs. Less than 10 pCi/g antimony-126 were detected from 9 to 
11 m (28 to 35 ft) bgs. Europium-152 was encountered from 16 to 36 m (52 to 119 ft) bgs; its 
maximum activity (15 pCi/g) was at 25 m (83 ft). Europium-154 was encountered 8 to 37 m 
(27 to 120 ft) bgs with a maximum activity of 900 pCi/g at 25 m (83 ft). 

Borehole 299-W14-4 was logged with the scintillation probe to a depth of approximately 57 m 
(187 ft) in 1967 and in 1976. The highest levels of contamination were detected from near the 
surface to a depth of approximately 25 m (82 ft) . Contamination generally decreased with depth 
to the end of the log run. 

This distribution of contamination was confirmed with the SGL in 1995. Contaminants detected 
included cesium-137, cobalt-60, europium-152, and europium-154. Cesium-137 was detected at 
higher concentrations from 10.4 to 18 m (34 and 59 ft) bgs and extended throughout the log 
interval. The maximum cesium-137 concentration of 2,000 pCi/g was detected 12 m (40 ft) bgs. 
Cobalt-60 and europium-154 were also detected throughout the log interval, and their maximum 
concentrations were 3 pCi/g and 100 pCi/g, respectively. The maximum concentrations of 
cobalt-60 and europium-154 occurred at 12 m (40 ft) and 30 m (97 ft) bgs. Less than 2 pCi/g of 
europium-152 were detected from 26 to 32 m (85 to 105 ft) bgs. 

Borehole 299-W14-1 is located about 38 m (125 ft) southeast of the 216-T-28 Crib. In 1963, 
1967, and 1976, this borehole was logged with the scintillation probe to a depth of approximately 
70 m (230 ft). The log profiles in Fecht et al. (1977) indicate that radioactivity was detected 
about 2 m (8 ft) bgs to the bottom of the borehole. The report also implies that the 
216-T-28 Crib is the source of the contamination and significant lateral spreading has occurred. 
Most of the contamination was detected from 2 to 31 m (8 to 101 ft) bgs and generally decreased 
with depth to the bottom of the borehole. Borehole 299-W14-1 was logged with the spectral 
gamma tool in 1995. Contaminants detected were cesium-137, cobalt-60, and europium-154. 
Cesium-137 was detected at or near the threshold of detection (approximately 1 pCi/g) 
throughout the survey. Two zones of higher cesium-137 activity were identified from Oto 1 m 
and from 44 to 52 m (0 to 3 ft and 144 to 170 ft) bgs. The maximum cesium-137 activity 
encountered was 20 pCi/g at a depth of 0.3 m (1 ft). Cobalt-60 and europium-154 were detected 
to a depth of 21 m (69 ft bgs). The maximum activity for the radionuclide was <2 pCi/g. 

During the summer of 2001, the nature and vertical extent of contamination beneath the 
216-T-26 Crib were characterized by sampling soils from and geophysically logging borehole 
C3102. The 216-T-26 Crib is located approximately 52 m (170 ft) north of the 216-T-28 Crib. 
This crib is briefly mentioned in this. section because of its proximity to the 216-T-28 Crib and 
the amount of recently collected characterization data. Although the waste stream chemistry and 
history are somewhat different at the two waste sites, construction information, hydrogeologic 
framework, and inventories are similar. More than 2,000 pCi/g of cesium-137 were detected 
with the SGL system beneath the 216-T-26 Crib at depths between 4.6 and 18.2 m (15 and 60 ft) . 
Low levels (<5 pCi/g) of cobalt-60 and europium-154 were also detected to a depth of 40.2 m 
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(132 ft). Data from the 216-T-26 Crib were considered in the development of the 216-T-28 Crib 
conceptual model. 

The effluent volume discharged at the 216-T-28 Crib was greater than the soil pore volume 
beneath the footprint of the waste site to the groundwater table. This indicates that effluent may 
have reached groundwater at this site. The current status of groundwater contamination in the 
vicinity of the 216-T-28 Crib is described in PNNL (2001b). The report indicates that nitrate, 
carbon tetrachloride, trichloroethylene, iodine-129, and tritium exceed groundwater protection 
standards/guidelines in the vicinity of the crib. Of these contaminants, only nitrate, iodine-127, 
and tritium may be associated with waste disposal practices at the crib. Groundwater plumes in 
the vicinity of the 200 West Area and the 216-T-28 Crib are shown in Figures 3-5 and 3-6. 

3.3.3 216-S-20 Crib 

Very little information is available to evaluate the nature and extent of contamination beneath the 
216-S-20 Crib, although a significant amount of drilling has been performed near the crib. Four 
usable boreholes (299-W22-20, 299-W22-61, 299-W22-63, 299-W22-74) are present near the 
crib (Figure 3-7). Two boreholes (299-W22-61, 299-W22-63) are located within the waste site 
boundary. One additional borehole, 299-W22-65, is also located inside of the waste site 
boundary. However, it has been decommissioned, and no data are available from the borehole. 

The available data used to evaluate the nature and extent of contamination at the 216-S-20 Crib 
include scintillation and gross gamma log profiles from borehole 299-W22-20 and spectral 
gamma data from borehole 299-W22-74. Fecht et al. (1977) indicates that borehole 
299-W22-20, which is 35 m (115 ft) downgradient, monitors the 216-S-20 Crib. As such, the 
borehole was logged with a scintillation probe in 1963, 1968, and 1976. Near-background levels 
of radioactivity were detected over most of the log interval. At a depth of about 48 to 50 m 
(157 to 164 ft) bgs, the radiation intensity was elevated in 1963. This radiation intensity was due 
to releases of total beta that occurred between 1961 and 1963 (Fecht et al. 1977). A gamma log 
run in 1994 showed near-background levels of radioactivity in the borehole. 

Only very low levels of cobalt-60 were detected in borehole 299-W22-74 using the SGL. This 
borehole is located about 3.4 m (11 ft) north of the crib. Cobalt-60 was detected from 78 to 12 m 
(26 to 40 ft) bgs at a maximum activity of 2 pCi/g. 

The effluent volume discharged at this site was greater than the soil pore volume beneath the 
footprint of the waste site to the groundwater table. This indicates that effluent may have 
reached groundwater at this site. The current status of groundwater contamination in the vicinity 
of the 216-S-20 Crib and 200 West Area is described by PNNL (2001b). The report indicates 
that nitrate, carbon tetrachloride, iodine-129, uranium, and tritium exceed groundwater 
protection standards/guidelines in the vicinity of the crib. Of these contaminants, only nitrate, 
iodine-127, and tritium may be associated with waste disposal practices at the crib. Groundwater 
plumes in the vicinity of the 200 West Area and the 216-S-20 Crib are shown in Figures 3-5 
and 3-6. 
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Scintillation and spectral gamma log data were used to evaluate the nature and extent of 
contamination at the 216-Z-7 Crib. Spectral gamma logs, scintillation profiles, or both log types 
are available from seven boreholes (299-W15-7, 299-Wl5-62, 299-W15-63, 299-W15-64, 
299-Wl5-76, 299-W15-77, 299-Wl5-78) located near the crib. Only borehole 299-W15-7 is 
located within the waste site boundary. A borehole location map is shown in Figure 3-8. 

Scintillation profiles were collected from the seven boreholes (Fecht et al. 1977). Review of the 
logs shows that radioactivity was detected in all profiles. Contamination within the crib 
boundary (299-W15-7) was detected from 7.3 m (24 ft) bgs to the water table and indicates 
breakthrough of contaminants and effluent to groundwater. Logs from adjacent boreholes 
suggest significant lateral spreading of contaminants. Contamination in adjacent boreholes was 
detected from 13 to 44 m (42 to 143 ft) bgs. 

Boreholes 299-W15-7, 299-Wl5-63, 299-W15-64, 299-W15-76, and 299-Wl5-77 were logged 
with the SOL in 1995. The spectral gamma logs confirm the vertical and lateral extent of 
contamination suggested by the scintillation log profiles. In borehole 299-W15-7 cesium-137, 
cobalt-60, and europium-154 were detected. Cobalt-60 and europium-154 were detected 
throughout the vadose zone from a depth below approximately 6.4 m (21 ft). Maximum 
cobalt-60 and europium-154 concentrations (20 pCi/g and 10.1 pCi/g, respectively) were 
detected about 26 m (85 ft) bgs. Higher concentrations (37 pCi/g and 22 pCi/g, respectively) 
were detected in the aquifer. The aquifer is estimated to have been about 58 to 61 m (190 to 
200 ft) bgs in 1995. Very little cesium-137 (<2 pCi/g) was detected in the borehole. The 
maximum vertical extent of cesium-137 contamination was 5 m (16 ft) bgs. 

One or more of the following contaminants (cesium-137, cobalt-60, and europium-154) were 
also detected adjacent to the crib in boreholes 299-W15-63, 299-W15-64, 299-W15-76, and 
299-WlS-77. Cesium concentrations did not exceed 3 pCi/g and were typically detected at less 
than 2 m (6 ft) bgs. The maximum vertical extent of cesium-137 contamination (<1 pCi/g) was 
detected in borehole 299-W15-64 at 50 m (164 ft) bgs. 

Cobalt-60 and europium-154 were the dominant contaminants detected adjacent to the crib. 
Cobalt-60 was found 14.6 to 44 m (48 to 147 ft) bgs in boreholes adjacent to the crib. The 
maximum concentration (20 pCi/g) was detected in borehole 299-WlS-63 at a depth of 29.6 m 
(97 ft), although concentrations were typically less than 2 pCi/g. The distribution of 
europium-154 was similar to cobalt-60. Europium-154 was detected from 17 to 44 m (56 to 
147 ft) bgs in boreholes 299-W15-63 and 299-W15-76 adjacent to the crib. The maximum 
concentration (10 pCi/g) was detected in borehole 299-Wl5-63 at a depth of about 30 m (97 ft). 
Europium-154 concentrations were typically less than 2 pCi/g. 

The effluent volume discharged at this site was greater than the soil pore volume beneath the 
footprint of the waste site to the groundwater table. This indicates that effluent may have 
reached groundwater at this site. The current status of groundwater contamination in the vicinity 
of the 216-Z-7 Crib is described by PNNL (2001b). The report indicates that nitrate, carbon 
tetrachloride, trichloroethylene, technetium-99, iodine-129, and tritium exceed groundwater 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
December 2001 3-7 



Initial Evaluation of Representative Sites 
DOE/RL-2001-66 

Draft A 

protection standards/guidelines in the vicinity of the crib. Of these contaminants, only nitrate 
and tritium may be associated with waste disposal practices at the crib. Major groundwater 
plumes in the vicinity of the 200 West Area and the 216-Z-7 Crib are shown in Figures 3-5 
and 3-6. 

3.3.5 Conceptual Contaminant Distribution Models 

A preliminary conceptual contaminant distribution model was developed for the 200-LW-1 OU 
in the waste site grouping report (DOE-RL 1997). The preliminary model is updated with 
conceptual contaminant distribution models of representative sites in this section. The revised 
conceptual contaminant distribution models are based on data collected at representative sites 
and knowledge gained by evaluating other 200 Area waste sites. As little data were available to 
evaluate the nature and extent of contamination beneath the 216-S-20 and 216-Z-7 Cribs, 
conceptual contaminant distribution models for the two sites were developed based more on an 
understanding of contaminant fate and transport than actual contaminant data. Conceptual 
contaminant distribution models for the representative sites are shown in Figures 3-9 through 3-12. 

Information pertaining to contaminant sources, release mechanisms, transport media, exposure 
routes, and receptors have also been incorporated into the discussion of the conceptual 
contaminant distribution models in this section. The conceptual exposure pathway model is 
included to develop an understanding of potential risks and exposure pathways (Figure 3-13). 
This information will support an evaluation of potential human health and environmental risk. 

Releases to the environment from primary sources have produced contaminated surface soils, 
subsurface soils, and groundwater beneath waste sites. Contaminated media can impact the 
environment by infiltration, resuspension of contaminated soil, volatilization, biotic uptake, 
leaching, and external radiation. When waste sites were receiving effluent, the dominant 
mechanism of contaminant transport was infiltration. After this practice ceased, residual liquids 
continued to move through the soil column by gravity drainage for an undetermined period of 
time. Currently, the dominant mechanism of contaminant transport is assumed to be residual 
moisture from the effluents and infiltration of precipitation. 

The following statements are general conclusions regarding the conceptual contaminant 
distribution model for the 200-LW-1 OU: 

• Effluents discharged to waste sites in the OU consisted of acidic to basic low-salt, low­
organic solutions that included radiological contaminants. Primary contaminants of potential 
concern (COPCs) include americium, cesium, plutonium, strontium, technetium, uranium, 
and nitrate. 

• Five of the twelve waste sites addressed in this work plan received enough effluent to impact 
groundwater. Soil pore volumes (pore volume of soil column beneath the footprint of the 
waste site to the groundwater table) were exceeded at three representative sites (216-T-28, 
216-S-20, and 216-Z-7) in the OU. Effluent and contaminants are not expected to extend -
more than 7.6 m (25 ft) below the bottom of the 216-B-58 Trench. 
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• Effluents and contaminants migrated vertically beneath the waste sites after release. Lateral 
spreading of liquids and contaminants may occur associated with changes in site stratigraphy 
at the bottom of the crib/trench, the sand-dominated sequence of the Hanford formation, the 
Pho-Pleistocene unit/early Palouse soil, and the upper Ringold Formation. Some lateral 
spreading appears to be present at the 216-T-28 and 216-Z-7 Cribs. 

• Contaminants such as cesium and plutonium normally adsorb strongly onto Hanford Site 
sediments because they have large distribution coefficients(~) (i.e., low mobility). These 
contaminants should be detected in high concentrations near points of release in the vadose 
zone because of their large ~ value. The concentration of high ~ contaminants are 
generally expected to decrease with depth. Contaminants such as nitrite and tritium with low 
~ values (i.e., greater mobility) are not readily adsorbed on soil particles and migrate to 
greater depth within the vadose zone. For example, cesium-137 (~ > 2,000 mIJg) may be 
concentrated near the point of release, with strontium-90 (~ = 0.4 to 50 mIJg) and uranium 
(~ = 1 mIJg) present at greater depths. Contaminants with a~ value equal to 0, such as 
tritium, will migrate downward with the extent of the wetting moisture front. Mobile 
contaminants are expected at very low concentrations throughout the vadose zone. 
Concentrations may increase with depth. 

• Mobility of typically immobile contaminants may be enhanced in the subsurface if a 
preferential pathway is present. 

• The distribution of cesium-137, a typically immobile contaminant, at the 216-T-28 Crib 
supports the possibility of enhanced mobility, as it is present to a depth of 71 m (234 ft). The 
distribution of cesium-137 deep within the vadose zone may be due to the lack of annular 
seals placed in boreholes in and adjacent to the crib during well construction. The annulus in 
the subject boreholes were grouted in 1983 to mitigate contaminant migration. 

• Contaminants detected above maximum contaminant levels (MCLs) in the groundwater near 
representative sites are tritium, uranium, iodine-129, nitrate, carbon tetrachloride, chromium, 
and trichloroethene. Waste sites in the 200-LW-1 OU no longer receive effluent. Sites in 
this OU have generally been stabilized and covered with clean soil. With the cessation of 
artificial recharge, the downward flux of liquid through the vadose zone has decreased. 
Residual liquid should continue to decrease in the vadose zone over time and equilibrate with 
the natural recharge rate, thus reducing the potential for impacts to groundwater. 

Potential receptors (human and ecological) may be exposed to the affected media through several 
exposure pathways, including inhalation, ingestion, and direct exposure to external gamma 
radiation. Potential human receptors include current and future site workers and visitors 
(occasional users). Potential ecological receptors include terrestrial plants and animals. 
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A summary of ecological resources for the 200 Areas is provided in Appendix F, Sections F8.0 
and F9.0 of the Implementation Plan (DOE-RL 1999). Information on these resources is also 
included in the annual environmental monitoring reports (e.g., PNNL 2000a, 2000c). 

This section of the work plan summarizes available ecological sampling and monitoring data in 
the vicinity of 200-LW-1 and 200-LW-2 OU waste sites. The data consulted and researched to 
provide this summary included the following: 

• Historical Records of Radioactive Contamination in Biota at the 200 Areas of the Hanford 
Site (Johnson et al. 1994) 

• Hanford Site Near-Facility Environmental Monitoring Data Report for Calendar Year 1999 
(PNNL 2000c) (and previous annual reports). 

Investigative sampling of soil and biota is conducted as part of the Hanford Site environmental 
monitoring program to confirm the absence or presence of radioactive and/or nonradioactive 
contaminants, or to verify radiological conditions at specific project sites. Detection of 
contamination in wildlife species may indicate that wildlife are entering contaminated areas 
(e.g. , burrowing into waste burial grounds) or that materials are moving out of contaminated 
areas through blowing dust or food chain transport. 

Historically, much of the contamination in the 200 Area wildlife was related to contamination in 
surface water ponds. Decommissioning the surface water ponds has reduced opportunities for 
wildlife exposure to radionuclides (Poston and Cooper 1994). In recent years, the frequency and 
amount of biological (wildlife) sampling has significantly diminished. Several radionuclides that 
were monitored in the past have not been detected in recent samples because they were no longer 
present in the environment in sufficient amounts to accumulate in wildlife, or did not accumulate 
in the wildlife tissues of interest (PNNL 2000a). In recent years, sampling in the 200 Areas has 
been limited to terrestrial biota such as elk and rabbits (PNNL 2000a). 

Analytes sampled under the radionuclide monitoring program include gamma-emitting 
radionuclides, strontium isotopes, uranium isotopes, and plutonium isotopes. Media sampled 
include soil, vegetation, nests (bird, wasp, ant), mammal feces (rabbit, coyote), mammals (mice, 
bats), and insects (fruit flies). Results of investigative sampling are reported in annual Hanford 
Site Environmental Monitoring Reports (e.g., PNNL 2000a, 2000c). While radionuclide data 
exist as a result of the annual monitoring program, nonradiological constituents have not been 
analyzed. 

Wildlife species most commonly associated with uptake of radioactive contamination in the 
200 Areas are house mice and deer mice, but other animals such as birds (including waterfowl), 
coyotes, cottontail rabbits, mule deer, and elk have been sampled (Johnson et al. 1994, PNNL 

-

1999). In 1999, PNNL sampled elk, geese, and rabbits for gamma emitters and strontium-90. -
Samples of elk muscle, bone, liver, heart, kidney, intestine, and feces were collected from 
animals struck on Highway 240 and from individuals sampled on the 200 Area Plateau. 
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Cesium-137 was undetected in all elk samples. Poston and Cooper (1994) reported a consistent 
decline in cesium-137 concentration in elk since 1983. Geese were sampled from the Hanford 
Reach near Vernita Bridge. Only one of the eight geese sampled showed a cesium-137 
concentration above analytical detection. Eight rabbit samples consisting of jackrabbit and 
cottontail muscle and bone were taken from the 200 Areas in 1999. One of the eight rabbits 
sampled showed a cesium-137 concentration above analytical detection. Strontium-90 was 
detected in bones of all eight samples; however, according to the Hanford Site Environmental 
Report for Calendar Year 1999 (PNNL 2000a), the results from animals sampled near the 
200 Areas did not suggest significant exposure attributable to Hanford Site operations. 

Plant species may be potentially exposed to contaminated soils and/or groundwater present in 
shallow vadose zone soil. Plants Ii ve in direct contact with the soil and can take up contaminants 
through physical and biological processes. Exposure is a function of the plant species, root 
depth, physical nature of the contamination, and the contaminant concentrations and distributions 
in the soil. Plants are generally tolerant of ionizing radiation (IAEA 1982), but present a 
potential contaminant pathway to wildlife through the consumption of contaminated seeds, 
leaves, roots, or stalks. 

Johnson et al. (1994) demonstrated radionuclide uptake by 200 Area plants. Unless noted 
otherwise, the following information is a summary of Johnston et al. (1994). Eighty-five 
environmental monitoring records of wildlife and vegetation at the 200 East and 200 West Areas 
since 1965 were also reviewed and summarized. About 4,500 individual cases of monitoring for 
radionuclide uptake or transport in biota in the 200 Area environs. Approximately 1,900 (42%) 
of these biota had radionuclide concentrations in excess of 10 pCi/g. These radionuclide 
transport or uptake cases were distributed among 45 species of animals (mostly small mammals 
and feces) and 30 species of vegetation. 

The largest numbers and levels of radionuclide uptake or transport occurred at several sites 
unrelated to the 200-LW-1 OU, including the 216-Z Ditches, 216-B-3 Ditches, 216-BC Cribs, 
241-B Tank Farm, and 241-BX/BY Tank Farms. Much of the sampling data were collected 
prior to stabilization activities at the individual waste sites. Noticeable reductions in the uptake 
and transport of radionuclide contaminants by biota were observed in areas where interim 
stabilization activities have taken place. 

Ecological sampling data specific to the 200-LW-1 and 200-LW-2 ODs is limited. Vegetation at 
four sites within the 200-LW-1 and 200-LW-2 ODs (i.e., 216-S-20 Crib, 216-Z-7 Trench, 
216-T-34 Crib, and 216-T-35 Crib) and one site near a 200-LW-1 OU waste site (i.e., 
216-T-l Ditch near the 200-W-21 waste site) were field surveyed or analytically sampled 
between 1965 and 1993. The vegetative species most commonly associated with the 
contamination was Russian thistle. In a monitoring effort by Wheeler and Law (1979), the 
survey of a composite terrestrial vegetation sample at the 216-S-20 Crib revealed a radionuclide 
activity of 5,000 cpm. Radionuclide activities in Russian thistle at the 216-Z-7 Trench were 
3,000 cpm and up to 20 rnrad/h in 1983 and 1986, respectively (Price et al. 1984, Jacques 1987). 
In 1986, a field survey of Russian thistle at the 216-T-34 and 216-T-35 Cribs produced a reading 
of 5 rnrad/h (Jacques 1987). Additional terrestrial vegetation samples collected at the 
216-T-35 Crib contained concentrations of 0.033 pCi/g cesium-137, 0.082 pCi/g strontium-90, 
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0.0051 pCi/g plutonium-239, and 0.05 pCi/g uranium (WHC 1992). Terrestrial vegetation 
samples collected at the 216-T-1 Ditch, which is located near the 200-W-21 waste site, contained 
average radionuclide concentrations of 0.137 pCi/g cesium-137, 0.0675 pCi/g strontium-90, 
0.0064 pCi/g plutonium-239, and 0.02 pCi/g uranium. 

In a 1999 sampling effort described in the Hanford Site Environmental Report (PNNL 2000a), 
55 soil samples and 48 vegetation samples were collected in the 200/600 Areas. However, 
vegetation and soil samples were collected on or near only three 200-LW-l waste sites under the 
Hanford Site Near-Facility Monitoring Program (e.g., PNNL 2000c), including the 216-T-35 Crib, 
216-T-27 Crib, and the 216-T-28 Crib. Soil and vegetation samples were collected from station 
D019N019 located within the 216-T-35 Crib and station D035N035 located in the 216-T-26, 
216-T-27, and 216-T-28 Crib area. Soil and vegetation concentrations of radionuclides for both 
the D019/V019 and D035N035 monitoring sites are listed in Table 3-1. All but two soil 
samples contained radionuclide concentrations of less than 1.0 pCi/g. Cesium-137 was detected 
in soil at concentrations of 1.4 pCi/g and 1.2 pCi/g, respectively, from the 216-T-35 Crib and the 
216-T-25, 216-T-27, and 216-T-28 Crib area. Radionuclide analysis indicated that strontium-90, 
cesium-134, cesium-137, plutonium-239/240, and uranium were consistently detectable in both 
soil and vegetation. Radionuclide concentrations in vegetation were less than 1 pCi/g in both 
locations. 

Biological transport of contamination by ants is a source of concern on the Hanford Site. 
Harvester ants, which are present on the disturbed soils associated with waste sites, have shown 
extreme resistance to radioactive sources (Gano 1980). In a contamination area, ants are capable 
of bringing radioactive materials to the surface, where they could potentially become available to 
other means of transport by wind, plant uptake, birds, or mammals. The biological transport of 
contamination by harvester ants was documented during an annual radiological survey at the 
UPR-200-E-64 site in 1985. The source of contamination was assumed to be a small-diameter 
pipe visible on the west side of the 216-B-64 Basin, near tank 270-E-1 in the 200-CS-1 OU. In 
1985, the pipe had a dose rate of 30 mrad/hr. Surrounding contamination was transported to the 
surface by harvester ants, and further spread by wind. The size of the area of contamination in 
1995 was approximately 8,100 m2 (2 acres), and is currently posted as a soil contamination area. 
Additional contaminated soil and ant hills were identified both north and south of 7th Street and 
around the 241-ER-151 Diversion Box in September 1998. No soil contamination as a result of 
burrowing has been identified at 200-LW-1 OU waste sites. 

3.4 POTENTIAL IMPACTS TO HUMAN HEALTH AND THE ENVIRONMENT 

This section presents and discusses the conceptual exposure model developed to identify 
potential impacts to human health and the environment from waste sites in the 200-LW-1 OU. 
Information pertaining to contaminant sources, release mechanisms, transport media, exposure 
routes, and receptors is discussed to develop a conceptual understanding of potential risks and 
exposure pathways. This information will be used to support an evaluation of potential human 
health and environmental risk in the RI/FS documents for the 200-LW-1 OU. 
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As discussed in Section 2.0, the primary sources of contamination at waste sites in this waste 
category were the analytical laboratories that supported all of the 200 Area's major facilities and 
several 300 Area analytical laboratories. Effluents related to these facilities were routinely 
discharged to cribs and trenches where the wastewater infiltrated into the soil. Unplanned 
releases of contaminants also occurred. 

Releases to the environment from primary sources have resulted in secondary contaminant 
sources, such as the contaminated soils beneath the stabilized waste sites and unplanned release 
sites in this waste category. Secondary releases can occur through infiltration (continued 
movement of wastewater through the soil), resuspension of contaminated soil (erosion or 
mechanical disturbances), volatilization (movement of organic chemicals through the soil and 
into the air), biotic uptake (plant uptake or animal ingestion), leaching (contaminant release from 
rain or snowmelt exposure), and external radiation (gamma). The dominant mechanism of 
contaminant transport is from infiltration and leaching with rainwater or snowmelt as driving 
forces. Residual effluent contamination at the waste sites has the potential to impact 
groundwater. 

3.4.2 Potential Receptors 

Potential receptors (i.e., human and ecological) may be exposed to the affected media through 
several exposure pathways, including the following: 

• Ingestion of contaminated soils (including dust inhalation), sediments, or biota 
• Dermal contact with contaminated soils or sediments 
• Direct exposure to external gamma radiation in site soils and sediments. 

Potential human receptors include site workers (current and future) and site visitors (occasional 
users). Site worker and visitor exposure pathways would primarily involve incidental 
soil/sediment ingestion (including dust inhalation), dermal contact with contaminated 
soils/sediments, and external gamma radiation. Potential ecological receptors include terrestrial 
plants and animals using the sites. More details on these specific receptors are presented in 
Section 3.3.9. Site biota exposures would primarily involve incidental soil/sediment ingestion, 
biota ingestion (e.g., coyotes eating prey that live on the site or deer consuming plants growing 
on the site), dermal contact with contaminated soils/sediments, and external gamma radiation. 
The conceptual exposure pathway model for the 200-LW-1 OU is shown in Figure 3-13. 

3.4.3 Potential Impacts 

Potential contaminant exposures and health impacts to humans are largely dependent on land 
use. The land use for the 200 Areas selected by DOE through the National Environmental 
Policy Act of 1969 process (DOE 1999) and documented in a ROD (64 FR 61615) is industrial 
(exclusive). Outside the 200 Area boundary, the selected land use is conservation (mining). The 
200-LW-1 sites are located within the 200 Area exclusive land-use boundary. 
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Ecological receptors and potential impacts to those receptors have been evaluated at waste sites 
within the 200 Areas (Perkins et al. 2000, Rogers and Rickard 1977, Stegen 1993). The 
vegetation cover within the 200 Area Plateau is dominantly a rabbitbrush/cheatgrass and 
sagebrush/cheatgrass association with incidence of herbaceous and annual species. Many areas 
are disturbed and nonvegetated, or sparsely vegetated with annuals and weedy species such as 
Russian thistle. The contamination pathway to ecological exposures for the waste sites is 
minimized due to stabilization activities that have been conducted. 

Soil characterization data previously collected, and information to be obtained from the proposed 
borehole sampling to be conducted at representative waste sites as part of this work plan, will be 
sufficient to address potential impacts to human health during characterization operations. 

Based on the minimal amount of ecological data collected from previous investigations and 
surveys (e.g., annual near-facility environmental surveys), additional OU-specific ecological data 
are considered necessary to address potential impacts to the environment at this time. However, 
it is an expectation that an assessment for the 200 Areas is needed that would further evaluate 
ecological impacts for the 200 Area Central Plateau in a more holistic manner (see Section 5.2). 

3.5 DEVELOPMENT OF CONTAMINANTS OF CONCERN 

The development of the list of CO PCs and refinement to the list of contaminants of concern 
(COCs) was a major focus of the DQO process (BHI 2001). The preliminary list of COPCs 
included the complete set of contaminants that were potentially discharged to this waste group 
from facilities discussed in Section 2.2. This master list of CO PCs was generated by process 
information gathered and evaluated against a set of exclusion criteria and past 
sampling/characterization events to enable the development of a final COC list. Chemical 
characteristics such as toxicity, persistence, and chemical behavior in the environment were 
considered. The criteria for exclusion of certain constituents, as detailed in the DQO summary 
report (BHI 2001), are as follows: 

• Short-lived radionuclides with half-lives less than 3 years 

• Radionuclides that constitute less than 1 % of the fissiori product inventory and for which 
historical sampling indicates nondetection 

• Naturally occurring isotopes that were not created as a result of Hanford Site operations 

• Constituents with atomic mass numbers equal to or greater than 242 that represent less than 
1 % of the actinide activities 

• Progeny radionuclides that build insignificant activities within 50 years and/or for which 
parent/progeny relationships exist that permit progeny estimation 

• Constituents that would be neutralized and/or decomposed by facility processes 
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• Chemicals in a gaseous state that cannot accumulate in soil media 
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• Chemicals used in minute quantities relative to the bulk production chemicals consumed in 
the normal processes; these chemicals have no suspected introduction to waste streams 
except in incidental quantities 

• Chemicals that are not persistent in the environment due to biological degradation or other 
natural mitigating features. 

The exclusion process resulted in a final list of COCs for the waste category, which is presented 
in Table 3-2. The preliminary list of COPCs, the excluded analytes, and the rationale for 
exclusion are presented in the DQO summary report (BHI 2001). 
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Figure 3-1. 216-B-58 Trench and Borehole Location Map. 
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Figure 3-2. Major Radiological Groundwater Plumes in the Vicinity 
of the 200 East Area (Modified from PNNL 2001b ). 
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Figure 3-3. Major Nonradiological Groundwater Plumes in the Vicinity 
of the 200 East Area (Modified from PNNL 2001b ). 
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Figure 3-4. 216-T-28 Crib and Borehole Location Map . 
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Figure 3-5. Major Radiological Groundwater Plumes in the Vicinity 
of the 200 West Area (Modified from PNNL 2001b). 
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Figure 3-6. Major Nonradiological Groundwater Plumes in the Vicinity 
of the 200 West Area (Modified from PNNL 2001b). 
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Figure 3-7. 216-S-20 Crib and Borehole Location Map. 
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Figure 3-8. 216-Z-7 Crib and Borehole Location Map. 
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Figure 3-9. 216-B-58 Trench Conceptual Contaminant Distribution Model. 
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G) Acidic to basic, low salt, low organic liquid waste containing cesium-137, cobalt-60, 
plutonium-2391240, strontium-90, uranium, nitrate, and other contaminants were discharged 
to the 216-B-58 trench between 1965 and 1967. The trench received a total volume of 
413,000 L (109,032 gallons) of effluent. Very little data are available to evaluate the 
contaminant distribution at this site. 

@ Once discharged, wastewater and contaminants migrate vertically downward beneath the 
trench within H2. Little or no lateral spreading occurs. 

@ Immobile contaminants such as cesium-137 normally sorb near the point of release in high 
concentrations approximately 10 ft bgs. Concentrations decrease with depth. 

© Mobile contaminants like nitrate migrate with the moisture front and may be detected in 
low concentrations to 35 ftt15ft. Concentrations may increase with depth. Based on the 
amount of effluent discharged, contamination is expected to a maximum depth of 
35 ftt15 ft. 

® Wastewater and contaminants from the trench suggest no impact to groundwater since 
the effluent volume discharged to the soil column (423m' ) is less than the soil column pore 
volume (5640m'). There are no groundwater plumes in the immediate area of the trench. 
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Figure 3-10. 216-T-28 Crib Conceptual Contaminant Distribution Model. 

216-T-28 

.c -a. 
Q) 

C 

© 
200 

® 68.Bm/226 ft) 

Groundwater 

250 

Contamination 
Potential -High 

ml Medium 

D Low 

Hanford formation Gravel 
Dominated Sequence 

Hanford formation Sand 
Dominated Sequence 

PPU Early Palouse Soll / Pllo­
Plelstocene Unit 

UR Upper Ringold Formation 

RE Ringold Formation Unit E 

T Water Table 

Not to Scale 

(D Acidic to basic, low salt, low organic liquid waste containing cesium-137, cobalt-60, 
plutonium-239/240, strontium-90, uranium, nitrate, and other contaminants were discharged 
to the 216-T-28 crib between 1960 and 1966. The crib received a total volume of 42,300,000 
L (11 ,167,200 gallons) of wastewater. 

@ Once discharged, wastewater and contaminants mi11rate vertically downward beneath the 
crib. Lateral spreading of wastewater occurs associated with the bottom of the crib, H2, 
the PP!,!1 and UR. Contaminant impacts are significant in boreholes 299-W14-2, 299-W14-
3, 299-vv14-4 which are located in the crib. 125 ft southeast of the crib, low levels of 
contamination were detected in a borehole 299-W14-1 which monitors the crib. 
Concentrations near the crib may in part be associated with contamination from adjacent 
waste sites 216-T-26 and 216-T-27. 

@ Immobile contaminants such as cesium-137 normally sorb near the point of release of high 
concentrations. Beneath the crib, cesium-137 concentrations are >5000 pCi/g to a depth 
of 107 ft. based on spectral gamma data. Contaminant concentrations decrease to< 10 
pCi/g at a depth of 165 ft. Enhanced mobility of contaminants may be due to the presence 
of a preferential pathway (i.e., lack of a well seal) prior to remediation of the borehole in 
1983. 

© Mobile contaminants like nitrate migrate with the moisture front and may be detected in 
low concentrations to the water table. 

@ Wastewater and mobile contaminants likely impact groundwater since the effluent 
volume discharged to the soil column (42,J00m') is greater than the soil column pore 
volume (680m' ). Nitrate, carbon tetrachloride, trichloroethylene, iodine-129, and tritium 
exceed groundwater protection standards near the crib. 
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Figure 3-11. 216-S-20 Crib Conceptual Contaminant Distribution Model. 
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G) Acidic to basic, low salt, low organic liquid waste containing cesium-137, cobalt-GO, 
plutonlum~239/240, strontium-90, uranium, nitrate, and other contaminants were discharged 
to the 216-S-20 crib between 1952 and 1972. The crib received a total volume of 135,000,000 
L (35,640,000 gallons) of wastewater. Very little data are available to evaluate the contaminant 
distribution at this site. 

® Once discharged, wastewater and contaminants migrate vertically downward beneath the 
crib. Minor lateral spreading of wastewater may occur associated with H2, the PPU, and 
UR. The available data suggest that lateral spreading is not si_gnificant beneath the crib. 

@ Immobile contaminants such as cesium-137 normally sorb near the point of release i~ high 
concentrations. Contaminant concentrations decreased with depth. 

© Mobile contaminants like nitrate migrate with the moisture front and may be detected in 
low concentrations to the water table. 

® Wastewater and mobile contaminants likely impact groundwater since the effluent 
volume discharged to the soil column (135,300m3

) is greater than the soil column pore 
volume (6020m3

). Nitrate, carbon tectrachloride, iodine-129, and tritium exceed groundwater 
protection standards near the crib. 
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Figure 3-12. 216-Z-7 Crib Conceptual Contaminant Distribution Model. 
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G) Acidic to basic, low salt, low organic liquid waste containing cesium-137, cobalt-60, 
plutonium-239/240, strontium-90, uranium, nitrate, and other contaminants were discharged 
to the 216-Z-7 crib between 1947 and 1967. The crib received a total volume of 79,000,000 
L {21,093,600 gallons) of wastewater. Very little data are available to evaluate the contaminant 
distribution at this site. 

@ Once discharged, wastewater and contaminants migrate vertically downward beneath the 
crib. Minor lateral spreading of wastewater may occur associated with H2, and the PPU. 
The available data suggest that lateral spreading is not significant beneath the crib. 

@ Immobile contaminants such as cesium-137 normally sorb near the point of release in high 
concentrations. Contaminant concentrations decreased with depth. 

© Mobile contaminants like nitrate migrate with the moisture front and may be detected in 
low concentrations to the water table. 

® Wastewater and mobile contaminants likely imP,act groundwater since the effluent 
volume discharged to the soil column (79,000m') is greater than the soil column pore 
volume (30,000m'). Nitrate, carbon tetrachloride, trichloroethylene, techetium-99, iodine-
129, and tritium exceed groundwater protection standards near the crib. 
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Table 3-1. 1999 Soil and Vegetation Environmental 
Surveillance Data (pCi/g) for Sites in the 

Laboratory Waste Group. 

216-T-35 Crib 
216-T-26,216-T-27,and 

Isotope 
216-T-28 Crib Area 

Soil Vegetation Soil Vegetation 
(D019) (V019) (D035) (V035) 

Ce-144 -2.30E-02 -3.lOE-02 -l.60E-02 -4.S0E-02 

Co-60 l.70E-03 -l.S0E-03 -8.40E-04 l.S0E-02 

Cs-134 l.l0E-02 2.40E-02 l.l0E-02 -7.20E-03 

Cs-137 l.40E+00 4.00E-02 l .20E+00 7.70E-02 

Eu-152 -9.90E-03 -4.lOE-02 -2.lOE-03 -5.20E-02 

Eu-154 2.40E-02 l.80E-02 -6.00E-03 -3.S0E-03 

Eu-155 9.40E-03 9.70E-03 2.30E-03 -l.30E-02 

Pu-238 4.20E-02 9.40E-04 -l.70E-02 l.20E-02 

Pu-239/240 3.S0E-02 3.80E-03 2.90E-02 8.60E-04 

Ru-103 7.00E-03 ~l.30E-02 -l.OOE-03 -2.70E-03 

Ru-106 3.40E-02 -3.S0E-02 -2.20E-02 l.60E-01 

Sb-125 3.60E-03 -2.00E-02 -2.40E-03 -1 .30E-02 

Sn-113 -2.20E-03 7.lOE-03 4.lOE-04 -l.20E-02 

Sr-90 3.20E-01 9.30E-02 6.lOE-01 l.20E-0l 

U-234 l.90E-0l l.70E-02 2.S0E-01 3.l0E-02 

U-235 3.20E-02 6.00E-03 2.60E-02 -l.l0E-03 

U-238 l.90E-0l 1.70E-02 2.30E-0l l.60E-02 
Zn-65 3.40E-03 l.80E-02 -4.60E-03 -l.l0E-02 
Source: Hanford Site Near Facility Environmental Monitoring Data Report for Calendar Year 
1999 (PNNL 2000c). 
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Table 3-2. 200-LW-1 Operable Unit Final COC List. 

Radiological Constituents 
Americium-241 Plutonium-238 

Carbon-14 Plutonium-239/240 

Cesium-137 Strontium-90 

Cobalt-60 Technetium-99 

Europium-152 Thorium-232 

Europium-154 Tritium 

Europium-155 Uranium-233/234 

Neptunium-237 Uranium-235/236 

Nickel-63 Uranium-238 

Nonradiological Constituents - Metals 
Antimony Copper 

Arsenic Lead 

Barium Mercury 

Beryllium Nickel 

Cadmium Selenium 

Chromium Silver 

Hexavalent chromium 

Nonradiological Constituents - General Inorganics 
Ammonia/ammonium Nitrate/nitrite 

Chloride Phosphate 

Cyanide Sulfate 

Fluoride Sulfide 

Volatile Organics 
1, 1-dichlorethane (DCA) Ethylene glycol 

1,2-dichlorethane (DCA) 2-butanone (methyl ethyl ketone) 

l, l, I-trichloroethane Methyl isobutyl ketone (MIBK) (hexone) 

Acetone Methylene chloride 

Benzene n-butyl benzene 

Butanol Trans-1 ,2-dichlorotheylene 

Carbon tetrachloride Tetrachloroethylene (PCE) 

Cis-1,2-dichloroethylene Trichloroethylene (TCE) 

Chlorobenzene Toluene 

Chloroform Xylene 

Ethylbenzene 

Semi-Volatile Organics 
AMSCOa Phenol 

Dodecanea Polychlorinated byphenyls (PCBs) 

Greases Tributyl phosphate and derivatives (mono, bi) 

Normal paraffin hydrocarbon• 
"Analyzed as kerosene by nonhydrogenated volatile organic analyte via 8015 method, total petroleum hydrocarbons -
diesel to oil range, or total petroleum hydrocarbons - gasoline range. 
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4.0 WORK PLAN APPROACH AND RA TIO NALE 

4.1 SUMMARY OF DA TA QUALITY OBJECTIVE PROCESS 

The RI needs for the 200-L W-1 OU were developed in accordance with the DQO process 
(EPA 1994; BHI-EE-01, Environmental Investigations Procedures, Procedure 1.2). The DQO 
process is a seven-step planning approach used to develop a data collection strategy consistent 
with data uses and needs. The goals of the 200-LW-1 OU process are to provide the data needed 
to refine the conceptual contaminant distribution models and support remedial decisions. 

The DQO process was implemented by a team of subject matter experts and key decision 
makers. Subject matter experts provided input on regulatory issues, the history and physical 
condition of the sites, and sampling and analysis methods. Key decision makers from DOE and 
Ecology participated in the process to develop the characterization approach outlined in the DQO 
summary report. The DQO process and involvement of the team of experts and decision makers 
provides a high degree of confidence that the right type and quality of data are collected to fulfill 
informational needs of the 200-L W-1 decisional process. Results of the DQO process for 
characterization of the representative sites in the 200-LW-1 OU are presented in the Remedial 
Investigation Data Quality Objectives Summary Report for the 200-LW-I 300 Area Laboratory 
Waste Group Operable Unit (BHI 2001). As part of the DQO process, two representative sites 
from the 200-LW-1 OU that were initially identified in the waste site grouping report (DOE-RL 
1997) were reviewed and determined to _be adequate for representing the waste sites in this OU. 
In addition, two sites from the 200-LW-2 OU were also reviewed. In an effort to adequately 
characterize the chemical laboratory waste category, the 216-S-20 Crib and the 216-Z-7 Crib 
from the 200-LW-2 OU were included in this RI/FS work plan for the RI. As discussed in 
Section 3.0, characterization activities outlined in this work plan focus on the 216-T-28 Crib, the 
216-B-58 Trench, the 216-S-20 Crib, and the 216-Z-7 Crib. 

The nature of the waste sites to be investigated in the RI permit the use of focused sampling as 
identified in Washington State Department of Ecology Toxics Cleanup Program Guidance on 
Sampling and Data Analysis Methods (Ecology 1995). This guidance document defines focused 
sampling as selective sampling of areas where potential or suspected soil contamination can 
reliably be expected to be found if a release of a hazardous substance has occurred. The 
relatively small crib structures to be investigated released contaminants in a point-source fashion . 
Contaminants released through a small crib would likely impact the soil immediately beneath the 
crib with minimal lateral spread; therefore, sampling through the crib will ensure sample 
collection in the area of greatest impact associated with the discharge. Contaminant distributions 
are expected to follow relatively predictable patterns based on the nature of the COCs, process 
knowledge, and existing environmental data. Because the 216-B-58 Trench and 216-Z-7 Crib 
are somewhat larger than the other two sites identified for RI, additional data on gamma-emitting 
radionuclides may be needed to determine the worst-case location within these sites. 
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Data generated during characterization of the representative sites will consist mainly of soil 
contaminant data. These contaminant data will be used to define the nature and vertical extent of 
radiological and nonradiological contamination, support an initial evaluation of potential human 
health and ecological risks, and assist in the evaluation and selection of a remedial alternative. 
By defining the type and vertical distribution of contamination, the conceptual model for 
contaminant distribution can be verified or refined. The lateral extent of contamination is 
assumed to be primarily confined within the site boundaries, but may be evaluated through 
geophysical logging results. Additional evaluation of the lateral extent of contamination will be 
done during the confirmatory sampling phase as necessary to support remedial design. 
Verification of the current conceptual contaminant distribution models will direct the application 
of the analogous site concept at the remaining 200-LW-1 and 200-LW-2 waste sites. A limited 
amount of data will be collected to characterize the physical properties of soils that will be used 
to support an initial assessment of risk dose model (e.g., RESidual RADioactivity [RESRAD] or 
other risk modeling and fate and transport modeling, as required). Soil contaminant and physical 
property data will be obtained by sampling and analyzing soils from the vadose zone. 

4.1.2 Data Needs 

A considerable amount of information has been presented in Sections 2.0 and 3.0 regarding the 
200-LW-1 representative waste sites. Some existing data are available for the representative 
waste sites; however, these data are insufficient to complete the RI/FS process. The most 
pertinent existing information was used to develop site-specific conceptual contaminant 
distribution models for the 216-T-28, 216-B-58, 216-S-20, and 216-Z-7 representative sites 
(Section 3.0). For the representative waste sites (and the other waste sites in the OU in general), 
information is available regarding location, construction design, and major types of waste 
disposed. However, the data needed to verify and/or refine the site conceptual contaminant 
distribution models are limited. Additional data are needed to support remedial decision making 
at these sites and any analogous sites. As defined by the DQO process, the focus of the RI is to 
determine the nature and vertical extent of contamination in the vadose zone within the boundary 
of the representative waste sites. Specifically, determinations of the type, concentration 
(particularly the highest concentration), and vertical distribution of radiological and 
nonradiological contamination in the vadose zone at all four of the representative waste sites are 
the major data needs. 

4.1.3 Data Quality 

Data quality was addressed during the DQO process. Existing data quality and quantity were 
determined to be insufficient to support the RI/FS process for the OU; therefore, additional data 
collection is needed through the RI process. 

The process of identifying potential COCs is summarized in Section 3.5. Analytical 

-

performance criteria were established by evaluating potential ARARs and preliminary -
remediation goals (PRGs), which are regulatory thresholds and/or standards or derived risk-
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based thresholds. These potential ARARs and PRGs represent chemical-, location-, and action­
specific requirements that are protective of human health and the environment. Regulatory 
thresholds and/or standards or preliminary action levels provide the basis for establishing 
cleanup levels and dictate analytical performance levels (i.e., laboratory detection limit 
requirements). Detection limit requirements and standards for precision and accuracy are used to 
define data quality. 

To provide the necessary data quality, detection limits should be lower than preliminary action 
levels. Additional data quality is gained by establishing specific policies and procedures for the 
generation of analytical data and field quality assurance/quality control requirements. These 
requirements are discussed in detail in the SAP (Appendix A). Analytical performance 
requirements are specified in Table 3-6 of the DQO summary report (BHI 2001). The potential 
ARARs and PRGs for 200 Area waste sites are discussed in Sections 4.0 and 5.0 of the 
Implementation Plan (DOE-RL 1999). 

4.1.4 Data Quantity 

Data quantity refers to the number of samples collected. The number of samples needed to 
refine the site conceptual model and make remedial decisions is based on a biased sampling 
approach. Biased sampling is the intentional location of a sampling point within a waste site 
based on process knowledge of the waste stream and expected behavior of the potential COC(s). 
It is the preferred sampling approach as defined in this section and in Section 6.2.2 of the 
Implementation Plan (DOE-RL 1999) for the RI phase. Using this approach, sampling locations 
can be selected that increase the chance of encountering the highest contamination in the local 
soil column. 

Sample locations at the representative sites were selected based on the preliminary conceptual 
models of contaminant distribution presented in the DQO summary report (BHI 2001). Four 
locations in four representative sites were selected for sampling. The locations were selected 
with the goal of intersecting the areas of highest contamination and to determine the type and 
vertical extent of contamination at the representative sites. Because the 216-T-28 Crib and 
216-S-20 Crib are small point-source-type sites, the lateral extent of contamination within the 
site boundaries is not considered necessary for remedial decision making. For the 216-B-58 Trench 
and the 216-Z-7 Crib, which are longer, linear-type waste sites, the lateral extent of 
contamination within the site boundaries will be evaluated by geophysically logging cased or 
direct push holes. Because these waste sites received significant inventories of gamma-emitting 
radionuclides (e.g., cesium-137), this geophysical logging will provide a good indication of the 
location of these indicator contaminants in the direct push holes and will be used to locate deep 
boreholes. Soil samples will be taken at each representative site from a deep borehole (to near 
the groundwater table) and will be collected from different depths at the waste site to evaluate 
the vertical extent of contamination. Extra soil samples may be collected as warranted by 
observations such as changes in lithology, visual indications of contamination, and field 
screening results. 
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This section provides an overview of characterization plans for collecting the data identified in 
the DQO process. These plans include vadose zone borehole drilling, soil sampling, and 
geophysical logging using spectral or gross gamma, gross gamma and passive neutron, and 
neutron moisture tools . Sample analysis will be conducted by an offsite laboratory under a 
contract-required quality program. The sampling strategy is designed to provide access to 
potentially contaminated subsurface soils. Sample collection will be guided by field screening 
conducted during the RI and a sampling scheme that identifies critical sampling depths. 

The deep samples are intended to represent deep contaminants in the vadose zone that could 
potentially impact groundwater or that may have been impacted by past elevated water table 
levels. The 4.6- and 7.6-m (15- and 25-ft) sample intervals are significant for defining 
contamination profiles for remedial designs. For excavation and disposal sites, the decision­
making depth is 4.6 m (15 ft), as directed by Model Toxics Control Act (MTCA) direct exposure 
requirements. A critical sample is also identified at the bottom of the waste site where effluents 
were released to the soil. 

Prior to borehole drilling activities, surface geophysical and radiation surveys will be conducted 
at all sites. The surface geophysical surveys will be conducted using ground-penetrating radar 
and/or electromagnetic induction and will aid in verifying waste site construction and geometry 
and in selecting borehole locations to avoid subsurface obstructions. The surface radiation 
surveys will identify areas of surface contamination that might impact the drilling activities and 
health and safety. 

4.2.1 Geophysical Logging Through Direct Push Holes 

The 216-B-58 Trench is a segmented trench; berms were constructed within the trench, forming 
disposal compartments. The actual discharge to individual segments is unknown; a review of 
existing drawings and literature did not yield sufficient information to identify the segment of 
highest potential contamination within the trench. Therefore, locating the borehole for this site 
requires some preliminary geophysical logging to target the area of highest contamination. 
A series of up to eight direct push (e.g., GeoProbe®, drive casings, or cone penetrometer [CPT]) 
holes will be installed and logged with spectral or gross gamma tools. The location of the 
borehole will be based on the results of this logging effort. The depth of direct push holes is 
limited based on subsurface conditions (i.e., cobbles, gravel). The holes will be pushed as deep 
as possible, but a maximum depth of approximately 10.7 m (35 ft) bgs is assumed for 
investigation planning. If contamination extends beyond this depth and additional data past this 
depth are needed to locate the borehole, additional casings may be driven into the subsurface to 
allow geophysical logging of deeper zones in this trench (see Section 4.2.2). 

The 216-Z-7 Crib is also a linear-type waste site. The site consists of two 61-m (200-ft)-long 
wooden structures that supported perforated discharge pipes. To provide additional information 

®Geoprobe is a registered trademark of Kejr, Inc. , Salina, Kansas. 
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on the distribution of contaminants in this site, a series of up to three direct push holes will be 
installed on each side of the crib and geophysically logged with spectral or gross gamma and, 
potentially, passive neutron tools. The location of the borehole will be identified based on the 
results of this logging. Because of potentially deeper contamination at this site, the direct push 
holes are planned to be installed to approximately 18 m (60 ft) bgs. 

Direct push holes are not required at the 216-T-28 and 216-S-20 Cribs because these are small 
sites. 

4.2.2 Drilling and Sampling 

The 216-T-28 Crib and 216-S-20 Crib boreholes will be drilled and sampled from locations near 
the center of each crib (Figures 4-1 and 4-2, respectively) to a depth just above the groundwater 
table. The 216-B-58 Trench and 216-Z-7 Crib deep boreholes will be located near the direct 
push hole in each waste site with the maximum indication of contamination based on the 
geophysical logging, as described in Section 4.2.1 (Figures 4-3 and 4-4, respectively). These 
sampling locations were chosen to target the areas of maximum contamination within each site. 
Therefore, the deep soils that will be collected should provide a worst-case scenario for 
maximum contamination levels at depth. 

The sample collection strategy has been designed to thoroughly characterize the vadose zone 
materials beneath the sites to the top of the groundwater table. Sampling will generally begin at 
the first sign of radiological contamination, as determined by field measurements. This 
contamination is expected to begin at the historic bottom of the site (i.e., crib or trench bottom), 
but if contamination is detected in backfill materials above the waste site bottom, the backfill 
materials will also be sampled. Borehole samples will typically be collected at a more frequent 
interval from the effluent release point (i.e., the bottom of the crib or trench), and then at 
decreasing frequency with depth. Samples that were identified as critical during the DQO 
process will be collected at 4.6 m (15 ft) bgs and at the base of the waste site structure. A 7 .6-m 
(25-ft) bgs sample is also identified as critical for determining the cost effectiveness of placing a 
barrier over a waste site versus excavating contaminants. A detailed sample plan for each 
borehole is presented in the SAP (Appendix A). Additional samples may be collected and 
analyzed at the discretion of the field engineer/geologist, based on field conditions, 
measurements, or observations made during the conduct of remedial investigations (e.g., changes 
in lithology). In addition, samples may be collected at the surface if needed to support ecological 
assessments. 

All drilling will be via a procedure approved by Bechtel Hanford, Inc. (BHI) and will conform to 
site-specific technical specifications for environmental drilling services. The drill rig generally 
will require a 23-m (75-ft)-square pad with a 5-m (16-ft)-wide access road. Cleaning and 
decontamination requirements will also be performed according to BHI-approved procedures. 

Likely drilling methods for this project include cable tool, sonic, and diesel hammer. The 
drilling method must allow the use of a 13-cm (5-in.) outside-diameter split-spoon sampler. Use 
of a split-spoon sampler will necessitate compositing the sample over at least 0.3 m (1 ft) to 
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obtain enough soil for analysis. The drilling method must not use any system that circulates air 
or water. Air-based drilling methods may compromise the sample collection and data quality for 
volatile constituents through the introduction of air to the soils. Controlling contamination with 
these methods is difficult, potentially increasing risks to workers. In addition, the air circulated 
in these methods may dry out the formation and negatively impact the moisture logging 
activities. Sonic drilling may heat soils and adversely affect moisture logging activities. 

All four boreholes will be drilled to the top of the water table. The approximate total depth of 
the investigation below ground surface is as follows: the 216-T-28 Crib will be 68.9 m (226 ft), 
the 216-B-58 Trench will be 103 m (338 ft), the 216-S-20 Crib will be 70.9 m (232.5 ft), and the 
216-Z-7 Crib will be 66.3 m (217.5 ft). In the boreholes, the presence of water-saturated soils 
will indicate the end of the borehole and will be determined by the site geologist. Perched water 
is not anticipated; however, if encountered, the borehole may be terminated at that point. An 
evaluation will be made in the field if perched water is encountered. Up to three strings of 
casing may be telescoped to the proposed depth to minimize the transport of contaminants in the 
vadose zone from the drilling operations. The casings will be of sufficient size to accommodate 
a split-spoon sampler to the bottom of the borehole. Downsizing the casing will be 
commensurate with the expected decrease in contamination levels with depth. Actual conditions 
during drilling may warrant changes; the changes may be implemented only after consulting with 
the task lead and the subcontract technical representative. All casings will be removed from the 
boreholes when drilling and sampling are completed. If required to support Hanford Site 
groundwatermonitoring needs, boreholes may be completed as wells. Otherwise, the borehole 
will be backfilled and decommissioned in accordance with Washington Administrative 
Code 173-160, "Minimum Standards for Construction and Maintenance of Wells." 

4.2.3 Field Screening 

All samples and/or cuttings from the boreholes will be field screened for evidence of 
radionuclides. Radioactive soil screening will assist in the selection of sampling intervals 
(besides those already identified as critical sampling depths). 

4.2.4 Analysis of Soil 

Soil samples will be collected for nonradiological and radiological analysis and the 
determination of select soil properties. The list of analytes for this investigation was developed 
based on an evaluation of all potential contamination that was discharged to the waste sites. 
Development of this list of COCs is presented in Section 3.4, Table 3-2, and in the DQO 
summary report (BHI 2001). Tables A-3 and A-4 of the SAP (Appendix A) list details of the 
analytical methods, holding times, and quality assurance and quality control procedures for each 
contaminant. A limited number of samples will also be analyzed to determine soil physical 
properties such as moisture content and particle size. 
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The four new boreholes (described in Section 4.2.1) will be logged with a high-resolution SOL 
system to provide continuous vertical logs of gamma-emitting radionuclides and with a neutron 
moisture logging system to identify moisture changes with depth. SOL is also proposed in 
existing boreholes near the representative waste sites (see the SAP, Table A-11) as a cost­
effective method of providing supplemental data on the vertical and lateral distribution of 
gamma-emitting radionuclides, provided that the boreholes are located sufficiently close to the 
waste site and are appropriately constructed (e.g. , single borehole casing in contact with the 
formation). 

The SOL system uses standard laboratory high-purity germanium (HPGe) detector 
instrumentation to identify and quantify gamma-emitting radionuclides in boreholes as a function 
of depth. The HPGe detector is calibrated to National Institute of Standards and Testing 
requirements and includes corrections for environmental conditions that deviate from the 
standard calibration condition. The HPGe detector has been used to locate, identify, and monitor 
the distribution and movement of contaminants in more than 600 boreholes at the Hanford Site. 
The precision of this detector is such that movement of mobile constituents in the subsurface can 
be identified to as little as 0.07 m (0.25 ft) at depths of up to 167.6 m (550 ft). The detector 
requires constant cooling with liquid nitrogen and was designed to operate while completely 
submerged in water. 

The neutron moisture logging system employs a weak radioactive americium-beryllium neutron 
source and neutron detector to provide a direct reading of hydrogen atom distribution in the soil 
surrounding the borehole. This detector can be used to measure continuous vertical moisture in 
the vadose zone. 

Passive neutron detectors take advantage of a discernable neutron response in the presence of 
buried transuranic-contaminated materials. These detectors can be used in small-diameter 
boreholes to locate areas of high transuranic contaminants and can be used in conjunction with 
(or to augment) gamma logging tools. 

The SOL logs will be used to supplement the laboratory radionuclide data to determine the 
vertical distribution of radionuclides in the vadose zone beneath the units and aid in geological 
interpretation of subsurface stratigraphy. The deep boreholes will be logged through the casing 
prior to the addition of a new casing string and after the borehole has reached total depth. The 
SOL equipment calibration is conducted annually, and the data acquired during the calibrations 
are used to derive factors that convert measured peak area count rate to radionuclide 
concentrations in pCi/g. Corrections are applied to the data to compensate for the gamma-ray 
attenuation by the casing. A list of existing boreholes to be logged is identified in the SAP 
(Appendix A). 

All geophysical logging will be in accordance with Waste Management Northwest's Sampling 
and Services Procedure Manual, WMNW-CM-004, Section 17 ("Geophysical Logging"), and 
Section 18 ("Geophysical Logging Analysis") (WMNW 1998). Applicable detection limits, 
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analytical methods, and accuracy and precision requirements are defined in the documents 
governing borehole logging. The site geologist will record the types of geophysical logs and the 
depth intervals of initial and repeat runs on the Well Construction Summary Report form. 

Logging runs will be made prior to changing casing sizes and at the total depth of the borehole. 
The downhole tools and cable will be subject to the same rules as the drill rig and equipment. 
The downhole tools and cable will be cleaned between boreholes. The upper part of each 
borehole will be the most contaminated and will be logged first. 
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Figure 4-1. Location of Planned and Existing Boreholes 
at the 216-T-28 Crib. 
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Figure 4-2. Location of Planned and Existing Boreholes 
at the 216-S-20 Crib. 

216-S-20 

DOE/RL-2001-66 

Draft A 

2 9-W22-20 ~ 

~ 216-S-20 Waste Site (200-LW-2 Operable Unit) 
t-:-: -:j Other WIDS site(s) building 

0 Groundwater Monitoring fence 
Well or Borehole 

~ Planned Borehole 
= road, sidewalk~ 

WT' 
Metllra • 
lo 

Feet 
140 160 lso 

lo l,oo 1200 
ERC:twh:2001-11-30:jotho..,_ 12.aml _ , 3 b 12/03/0111:62 AM 

200-LW- l 300 Area Chemical Laboratory Waste Group OU RJJFS Work Plan 

December 200 I 4-10 



-
Work Plan Approach and Rationale 

DOE/RL-200 1-66 

Draft A 

Figure 4-3. Location of Planned and Existing Boreholes 
at the 216-B-58 Trench. 

299-E13-61 

f> 
299-E13-16 

.. ·. 
, · ,· .. : ... •:-.·-:-:· .· .·. 

." ·. ·.·.· 1lf.!B-53A ·. ·-:-:- .·.· -: 

216-8-58 
~ 0 ~ ~~w:0, 

"' 299-E13-10 

.·.~:-:•:~.·---··· .. ;.:-: ::::..:,__- ... ~~~ 

.·. ·-:-. ·. · :-:·.•. ·.:•:·. •. ·.·.:·. ·.·.· .:· .· .•.·.:·2'6::~2 .·.·.·.·.:·.·.·.· 

· .. ·. · .. · .. ·. ·. ·. · .. ·. ·. ·. · .. ·. ·. ·. · .. ·. ·. ·. ·.:•. ·. 1~:IJ-:2~ .. ·. ·. :·. ·. ·. ·•:· 

• 216-B-58 Waste Site (200-LW-1 Operable Unit) 
[.:•:•:J Other WIDS site(sl 

,:-. Groundwater Monitoring 
Well or Borehole 

~ Planned Borehole 

<°::, Planned Direct Push Hole 

r = 1100 1200 
ERC:twh:2001 -11-30:jathonwo _ 12.aml Shaat: lb 11/30/01 3:03 PM 

·•· 5 

lao 
1300 

200-LW- J 300 Area Chemical Laboratory Waste Group OU RI/FS Work Plan 

December 200 I 

·. ·. ·. ·.:•.·. ·. ·.:•:·.•.·2~~• -~ •. ·•:·.·. •.·.:· .. 

·. ·. ·.:•. ·. ·. ·.;.:---:;~·. :~~~•:B:·:~_7:• :~-.:.:_:-:•:·~~: 
Note: Final borehole location 
will be determined based upon 
geophysical log data. 

·. ··.~··. ·. ·. ·. ·-:· .. ~.1~:.•.-2.~ .. ·. ·•:·. ·. ·. ·•: 

4- 11 



Work Plan Approach and Rationale 
DOE/RL-2001-66 

Draft A 

Figure 4-4. Location of Planned and Existing Boreholes 
at the 216-Z-7 Crib. 
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5.0 REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROCESS 

This section describes the RI/FS (assessment) process for the 200-LW-l OU. The development 
of and rationale for this process are provided in the Implementation Plan (DOE-RL 1999) and is 
summarized in Figure 1-1. The process for this OU will follow the CERCLA format with 
modifications to concurrently satisfy the requirements specific to RPP waste sites. The 
CERCLA terminology will be used, as described in the Implementation Plan. A summary of the 
integrated regulatory process is provided in Section 5.1. 

Section 5.2 outlines the tasks to be completed during the RI phase, including planning and 
conducting field sampling activities and preparation of the RI report. These tasks are designed to 
effectively manage the work, satisfy the DQOs identified in Section 4.0, document the results of 
the investigation, and manage waste generated during field activities. The general purpose of the 
RI is to characterize the nature, the vertical extent, and in some cases the lateral extent within the 
confines of the waste site; concentration; and potential transport of contaminants and to provide 
data to determine the need for and type of remediation. The detailed information that will be 
collected to carry out these tasks is presented in the SAP (Appendix A). 

Tasks to be completed following the RI include an FS, a proposed plan, and a ROD. A proposed 
permit modification will also be prepared. The RCRA permit will be modified to incorporate the 
ROD (and any subsequent amendments) by reference, authorizing the RCRA actions at the 
200-LW-1 OU. 

Project management occurs throughout the RI/FS process. Project management is used to direct 
and document project activities so that objectives of the work plan are met and the project is kept 
within budget and schedule goals. The initial project management activity will be to assign 
individuals to roles established in Section 7 .2 of the Implementation Plan (DOE-RL 1999). 
Other project management activities include day-to-day supervision of and communication with 
project staff and support personnel; meetings; control of cost, schedule, and work; records 
management; progress and final reports; quality assurance; health and safety; and community 
relations. 

Appendix A of the Implementation Plan (DOE-RL 1999) provides the overall quality assurance 
framework that was used to prepare an OU-specific quality assurance project plan for the RI 
(Appendix A, Section A.2). Appendix B of the Implementation Plan includes a review of data 
management activities that are applicable to the investigation activities at this OU and describes 
the process for the collection/control of data, records, documents, correspondence, and other 
information associated with OU activities. 

200-LW-l 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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RCRA closure and corrective action authorities have clear jurisdiction over waste with 
nonradiological constituents (in particular, dangerous waste and dangerous constituents) and 
"mixed wastes" (mixtures of dangerous waste and radiological contaminants), but not over waste 
with only radiological contaminants. By applying CERCLA authority concurrently with RCRA 
corrective action requirements through integration, cleanup actions will address all regulatory 
and environmental obligations at this OU as effectively and efficiently as possible. Also, by 
applying CERCLA authority jointly with that of RCRA, additional options for disposal of 
corrective action and remedial action wastes at the Environmental Restoration Disposal Facility 
are possible. By allowing flexibility in final disposal options, the Tri-Parties intend to minimize 
disposal costs as much as possible while remaining fully protective of human health and the 
environment. 

The integrated process for characterization of the 200-L W-1 uses this RI/FS work plan 
(CERCLA requirement) in combination with the Implementation Plan (DOE-RL 1999) to satisfy 
the requirements for an RFI/CMS work plan (RCRA requirement). General facility background 
information, potential ARARs, preliminary RAOs, and preliminary remedial technologies 
developed in the Implementation Plan are incorporated by reference into this work plan. 
Following the completion of the work plan, an RI will be performed that will satisfy the 
requirements of a RCRA RFI. The RI will be limited to the investigation of representative waste 
sites. An RI report summarizing the results of the RI will then be prepared that will satisfy the 
requirements for an RFI report. 

After the RI is complete, remedial alternatives/corrective actions will be developed and 
evaluated against performance standards and evaluation criteria. The integration process for the 
evaluation of remedial alternatives includes the preparation of an FS that will satisfy the 
requirements for a CMS report. Both documents are required to include identification and 
development of corrective measures/remedial alternatives and an evaluation of those alternatives. 
The CMS generally also includes a recommended alternative, which is typically the purpose of 
the proposed plan under CERCLA. Therefore, the FS for 200-LW-1 will include a section that 
provides corrective action recommendations for RPP sites. 

The decision-making process for the 200-LW-1 OU, as defined in the Implementation Plan, will 
be based on the use of a proposed plan and a ROD. Based on the group-specific FS, a proposed 
plan will be prepared that identifies the preferred remedial alternative(s). The lead regulatory 
agency (Ecology) will prepare the CERCLA ROD following completion of the public 
involvement process for the proposed plan and the proposed permit modification, which, after 
signature by the Tri-Parties, will authorize the selected remedial action. The remedy selected in 
the ROD will be incorporated into the Hanford Facility RCRA Permit as the corrective action for 
200-LW-1 after issuance of the public notice and comment process. 

The technical and procedural elements of RCRA and CERCLA are each addressed in full in this 

-

process. The CERCLA public involvement, including public notice and opportunity to -
comment, will be enhanced, as necessary, to concurrently satisfy the public involvement 
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requirements for the RCRA past-practice process. The public will be given an opportunity to 
review and comment on the proposed plan and the proposed permit modification. The proposed 
plan will be issued for a minimum 45-day public review and comment period. Supporting 
documents , including the FS, will also be made available to the public for review at this time. 
A combined public meeting/public hearing may be held during the comment period to provide 
information on the proposed action and permit modification and to solicit public comment. 

5.2 ECOLOGICAL EVALUATION PROCESS 

A strategy to address ecological impacts has been developed and is being implemented in the 
200 Areas. The process for integrating ecological evaluations into the RI/FS process is shown in 
Figure 5-1. The strategy is phased and supports both 200 Area-wide. and OU-specific 
evaluations. Phase I of the strategy consists of the compilation of existing 200 Area -wide 
ecological data (e.g., surface soil sample data, radiological survey data, biota data) into an 
ecological summary report, which is scheduled to be completed in fiscal year 2002. The report 
will include summaries of existing documents and compilation of data to support development of 
conceptual ecolog;ical exposure models. Maps will be developed showing current habitat types, 
and data will be compared to available standards to support identification of data gaps. 

Specific requirements for Phase II will be developed based on the results of the Phase I 
evaluation. The objectives of Phase II are to verify the conceptual biological exposure models 
generated during Phase I, to develop ecological remedial action objectives, and to collect field 
data as needed. For future work plans, a 200 Area-wide DQO process will be conducted to 
identify ecological data needs for both the 200 Areas in general and for specific OU waste sites. 
For the 200-L W-1 OU, an ecological SAP will be prepared if waste site-specific soil samples are 
identified during the DQO process to support an OU-specific ecological evaluation. Biota 
sampling will be performed as part of a 200 Area-wide investigation. The Phase II DQO is 
planned for completion in fiscal year 2003, at which time the 200-LW-1 ecological SAP will be 
prepared and implemented, if needed. 

5.3 REMEDIAL INVESTIGATION ACTIVITIES 

This section summarizes the planned tasks that will be performed during the RI phase for the 
200-LW-1 OU, including the following: 

• Planning 
• Field investigation 
• Management of investigation-derived waste (IDW) 
• Laboratory analysis and data verification 
• Data evaluation and reporting. 

- These tasks and subtasks reflect the work breakdown structure that will be used to manage the 
work and to develop the project schedule provided in Section 6.0. 
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The planning subtask includes activities and documentation that need to be completed before 
field activities can begin. These include the preparation of an activity hazards analysis and site­
specific health and safety plan (HASP), radiation work permits, excavation permits and 
supporting surveys (e.g., cultural , radiological , surface geophysical , wildlife, and utilities), work 
instructions, personnel training, and the procurement of materials and services (e.g., drilling and 
geophysical logging services). In addition, planned boreholes identified in Figures 4-1 through 
4-4 will be located using a Global Positioning Satellite system. 

Appendix B of the Implementation Plan (DOE-RL 1999) provides a general HASP that outlines 
health and safety requirements for RI activities. A site-specific HASP will be prepared for 
drilling activities, following requirements of the general HASP. Surface geophysical surveys 
will be conducted to aid in verifying waste site construction and geometry and in selecting 
borehole locations to avoid subsurface obstructions. Initial surface radiological surveys will be 
performed to document any radiological surface contamination and background levels in and 
around the sampling locations. This information will be used to document initial site conditions 
and prepare the HASP and radiation work permits. 

5.3.2 Field Investigation 

The field investigation task involves data-gathering activities performed in the field that are 
required to satisfy the project DQOs. The field characterization approach is summarized in 
Section 4.2 and detailed in the SAP provided in Appendix A of this work plan. The scope 
includes soil sampling and analysis to characterize the vadose zone at the representative waste 
sites 216-T-28 Crib, 216-B-58 Trench, 216-S-20 Crib, and 216-Z-7 Crib; no additional sampling 
is proposed at these locations. Major subtasks associated with the field investigation include the 
following: 

• Borehole drilling, sampling, and associated data from direct push holes , and geophysical 
logging 

• Preparation of a field report. 

5.3.2.1 Borehole Drilling and Sampling. This subtask involves the drilling of boreholes for 
the purpose of collecting soil samples and geophysical logging of new and existing boreholes. 
Under this work plan, four boreholes are planned to collect samples down to the top of the 
groundwater table through the 216-T-28 Crib, the 216-B-58 Trench, the 216-S-20 Crib, and the 
216-Z-7 Crib. Casings may be driven in up to eight additional locations in the 216-B-58 Trench 
and up to six additional locations in the 216-Z-7 Crib for geophysical logging to provide 
additional information on the distribution of gamma-emitting radionuclides within the boundary 
of the waste sites. 

-

Samples will be collected with split-spoon samplers and packaged for shipment to an offsite -
laboratory if radiation levels permit. Otherwise, samples will be shipped to an onsite laboratory. 
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At the completion of sampling, the boreholes will be abandoned and initial site conditions 
reestablished. Alternatively, the boreholes may be completed as groundwater monitoring wells, 
if needed by the Hanford Site groundwater monitoring program. Other activities include work 
zone setup, mobilization/demobilization of equipment, equipment decontamination, and 
field analyses. Planned field analyses include radiological field screening, geologic logging, and 
geophysical logging of boreholes. 

All samples and drill cuttings will be field screened for radionuclides to provide additional 
characterization data, assist in the selection of sample intervals (e.g., hot spots), assist in 
establishing radiation control measures, and ensure worker health and safety. 

Geophysical logging will be used to gather in situ radiological and moisture data, from the direct 
push holes, from the planned boreholes, and from several existing boreholes (specified in 
Table A-11 of the SAP). Geophysical logging will include high-resolution SGL to assess the 
distribution of gamma-emitting radionuclides. Neutron logging will also be performed for 
moisture content distribution over the planned boreholes. 

5.3.2.2 Preparation of Field Report. At the completion of the field investigation, a field report 
will be prepared to summarize activities performed and information collected in the field, 
including survey data for borehole locations, the number and types of samples collected and 
associated Hanford Environmental Information System numbers, inventory of IDW containers, 
geological logs, field screening results, and geophysical logging results. 

5.3.3 Management of Investigation-Derived Waste 

A waste designation DQO effort will be performed before the initiation of the characterization 
activities to ensure that the proper information is collected during the field effort to support the 
designation of all project IDW. During the DQO effort for waste designation, any listed waste 
issues will also be resolved. Any additional sampling requirements or analytes needed to support 
designation activities will be identified and implemented through the waste designation DQO 
summary report that will be prepared at that time. 

Waste generated during the RI will be managed in accordance with a waste control plan prepared 
for the OU. Appendix E of the Implementation Plan (DOE-RL 1999) provides general waste 
management processes and requirements for this IDW and forms the basis for activity-specific 
waste control plans. The site-specific waste control plan addresses the handling, storage, and 
disposal of IDW generated during the RI phase. Furthermore, the plan identifies governing 
Environmental Restoration Contractor procedures and discusses types of waste expected to be 
generated, the waste designation process, and the final disposal location. The IDW management 
task begins at the start of the field investigation, when IDW is first generated, through waste 
designation and disposal. 
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Soil samples collected via boreholes will be analyzed for a suite of radionuclides and 
nonradiological constituents identified during the DQO process, and for select physical 
properties based on established DQOs and as defined in the SAP. The list of analytes, methods, 
and associated target detection limits are provided in Tables A-3 and A-4 of the SAP 
(Appendix A). This task includes the laboratory analysis of samples, the compilation of 
laboratory results in data packages, and the validation of a representative number of laboratory 
data packages. 

5.3.5 Remedial Investigation Report 

This section summarizes data evaluation and interpretation subtasks leading to the production of 
an RI report. The primary activities include a data quality assessment (DQA); evaluating the 
nature, extent, and concentration of contaminants based on sampling results; assessing 
contaminant fate and transport; refining the site conceptual models; and evaluating risks through 
a qualitative risk assessment (QRA). These activities will be performed as part of the RI report 
preparation task. 

5.3.5.1 Data Quality Assessment. A DQA will be performed on the analytical data to 
determine if they are the right type, quality, and quantity to support their intended use. The DQA 
completes the data life cycle of planning, implementation, and assessment that began with the 
DQO process. In this task, the data will be examined to see if they meet the analytical quality 
criteria outlined in the DQO and are adequate to evaluate the decision rules in the DQO. 

5.3.5.2 Data Evaluation and Conceptual Model Refinement. This task will include 
evaluating the information collected during the investigation. The nonradiological and 
radiological data obtained from the boreholes will be compiled, tabulated, and statistically 
evaluated to gain as much information to satisfy the data needs as possible. Data evaluation 
tasks may include the following: 

• Graphically evaluating the data for vertical distribution of contamination within each 
borehole. 

• Stratifying the data and computing basic statistical parameters such as mean and standard 
deviation for individual levels (when sufficient data are available). This can provide an 
indication of contaminant distribution. 

• Constructing contour diagrams and variograms to evaluate spatial correlations within each 
stratum. This will indicate if contamination is concentrated in a particular area (e.g., near the 
influent end for trenches). 

-

• Performing statistical tests on the data to evaluate the presence or absence of contamination. 
There are many facets to this step, including determining the distribution of the data and -
selecting the appropriate statistical tests. The initial screening for contamination should 
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evaluate the data with respect to background, by using simple comparisons of an upper 
bound of the data to background concentrations (e.g. , MTCA tests), or through more 
complex comparisons, such as nonparametric hypothesis tests (e.g. , Wilcoxon Rank Sum 
Test). These tests may also compare the data to appropriate cleanup levels. 

All of these statistical evaluations will aid in refining the conceptual model for this OU and 
selecting the remedial alternative. However, because the sites within this OU represent point­
source-type releases, statistical analysis may not always be possible. Single boreholes are 
planned at the sites. If the data are not sufficient for statistical analysis, maximum or average 
concentrations will be used in the data evaluation process. 

Data on the soil physical properties will be used to determine the soil type, which will assist in 
choosing the proper unsaturated hydraulic conductivity/moisture retention curve. Identification 
of the soil type and soil moisture will allow the determination of unsaturated hydraulic 
conductivity, which will be used as needed in modeling flow and transport (see Section 5.2.5 .3). 

The chemical, physical, and geophysical data will be used for correlating subsurface data, for 
further refinement of the preliminary conceptual contaminant distribution models, and as inputs 
to a QRA. 

5.3.5.3 Qualitative Risk Assessment. The application of risk assessment in the 
characterization and remediation of the 200 Areas will follow a graded approach as described in 
Section 5.5 of the Implementation Plan. A QRA will be performed as part of the RI report and 
FS. Once additional data are available for all the sites in an OU, a more quantitative risk 
assessment may be performed. A quantitative, cumulative risk assessment will be used to 
evaluate remedial actions and close out the sites in the 200 Areas. 

QRAs will be prepared to evaluate risk to human receptors from potential exposure to 
contaminants in accessible surface and shallow subsurface soils. The QRAs will also evaluate 
the impact to groundwater that may result from contaminants migrating to the water table 
through the vadose zone underlying wastes sites in this OU. 

The computer p~ogram RESRAD will be used to model radionuclide dose at the surface. The 
STOMP model will be used to evaluate potential impacts to groundwater from contaminants. 
The physical characterization data obtained in this study will be used in RESRAD along with 
input parameters appropriate to the land use. As waste sites in this OU are inside the 200 Area 
boundary, QRAs will be done for industrial land use. The input parameters recommended by the 
Washington State Department of Health (WDOH 1997) may be used for this effort. 
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5.4 FEASIBILITY STUDY 

After the RI is complete, remedial alternatives will be developed and evaluated against 
performance standards and evaluation criteria in the FS. The FS process consists of several 
steps: 

1. Defining RAOs and RCRA corrective action performance standards. 

2. Identifying general response actions (GRAs) to satisfy RAOs. 

3. Identifying potential technologies and process options associated with each GRA. 

4. Screening process options to select a representative process for each type of technology 
based on their effectiveness, implementability, and cost. 

5. Assembling viable technologies or process options into alternatives representing a range of 
treatment, containment, and no action. • 

6. Evaluating alternatives and presenting information needed to support remedy selection. 

Although some refinement is expected during the FS, Appendix D of the Implementation Plan 
satisfies the requirements for the screening phase (steps 1 through 6) of the FS process. The 
preliminary RAOs, PRGs, GRAs, and the screening-level analysis of alternatives are incorporated 
by reference into this work plan. As a result of the work completed in the Implementation Plan, 
the FS report will focus on the final phase of the FS consisting of refining and analyzing in detail 
a limited number of alternatives identified in the screening phase. Remedial action alternatives 
considered to be applicable to the 200-L W-1 OU include the following: 

• No action alternative (no institutional controls) 
• Engineered multimedia barrier 
• Excavation and disposal of waste 
• Excavation, ex situ treatment, and geologic disposal of transuranic soil 
• In situ vitrification of soil 
• In situ grouting or stabilization 
• Monitored natural attenuation (with institutional controls). 

During the detailed analysis, each alternative will be evaluated against the following CERCLA 
criteria (40 Code of Federal Regulations 300.430): 

• Overall protection of human health and the environment 
• Compliance with ARARs 
• Long-term ~ffectiveness and permanence 
• Reduction of toxicity, mobility, or volume through treatment 
• Short-term effectiveness 
• Implementability 
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One additional modifying criterion, community acceptance, will be applied following the FS at 
the proposed plan and ROD phase. 

National Environmental Policy Act of 1969 values will also be evaluated as part of DOE' s 
responsibility under this authority. National Environmental Policy Act of 1969 values include 
impacts to natural, cultural, and historical resources; socioeconomic aspects; and, irreversible 
and irretrievable commitments of resources. 

The RCRA corrective action performance standards (Washington Administrative Code 
173-303-646[2]) will be used to evaluate alternative compliance with RCRA corrective action 
requirements. These standards state that corrective action must: 

• Protect human health and the environment for all releases of dangerous wastes and dangerous 
constituents, including releases from all solid waste management units at the facility 

• Occur regardless of the time at which waste was managed at the facility or placed in such 
units and regardless of whether such facilities or unit were intended for the management of 
solid or dangerous waste 

• Be implemented by the owner/operator beyond the facility boundary, where necessary to 
protect human health and the environment. 

The FS will also include supporting information needed to complete the detailed analysis and 
meet regulatory integration needs, including the following: 

• Summarize the RI, including the nature and extent of contamination, the contaminant 
distribution models, and an assessment of the risks to help establish the need for remediation 
and to estimate the volume of contaminated media 

• Refine the conceptual exposure pathway model to identify pathways that may need to be 
addressed by remedial action 

• Provide a detailed evaluation of ARARs, starting with potential ARARs identified in the 
Implementation Plan (Section 4.0, DOE-RL 1999) 

• Refine potential RAOs and PRGs identified in the Implementation Plan (Section 5.0, DOE-RL 
1999), based on the results of the RI, ARAR evaluation, and current land-use considerations 

• Refine the list of remedial alternatives identified in the Implementation Plan (Appendix D, 
DOE-RL 1999), based on the RI 

• Provide corrective action recommendations for RPP sites to fulfill the requirements for a 
CMS report. 
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5.5 PROPOSED PLAN AND PROPOSED RCRA PERMIT MODIFICATION 

The decision-making process for the 200-LW-1 OU will be based on the use of a proposed plan, 
ROD, and modification to the RCRA Hanford Facility Permit. Following the completion of the 
FS, a proposed plan will be prepared that identifies the preferred remedial alternative for the OU 
(which will include RCRA corrective action requirements). In addition to identifying the 
preferred alternative, the proposed plan will: 

• Provide a summary of the completed RI/FS 

• Provide criteria by which analogous waste sites within the OU not previously characterized 
will be evaluated after the ROD to confirm that the contaminant distribution model for the 
site is consistent with the preferred alternative. Contingencies to move a waste site to a more 
appropriate waste group will also be developed 

• Identify performance standards and ARARs applicable to the OU. 

The proposed plan will also include a draft permit modification with unit-specific permit conditions 
for RPP sites for incorporation into the Hanford Facility RCRA Permit. After the public review 
process is complete, Ecology, as the lead regulatory agency for 200-LW-1 OU, will make decisions 
on the preferred remedial action that will be documented in a ROD. The Hanford Facility RCRA 
Permit will subsequently be modified by Ecology to incorporate the ROD (and subsequent 
amendments) by reference, authorizing the RCRA actions at the 200-L W-1 OU. 

5.6 POST-ROD ACTIVITIES 

After the ROD and modification to the RCRA Hanford Facility Permit have been issued, a remedial 
design report (RDR) and remedial action work plan (RA WP) will be prepared to detail the scope of 
the remedial action (which will include RCRA closure and corrective action requirements). As part 
of this activity, DQOs will be established and SAPs prepared to direct confirmatory and verification 
sampling and analysis efforts. Prior to the start of remediation, confirmatory sampling will be 
performed to ensure that sufficient characterization data are available to confirm that the selected 
remedy is appropriate for all waste sites within each OU, to collect data necessary for the remedial 
design, and to support future risk assessments, if needed. Sites that are not appropriate to the remedy 
will be reassigned to different, more appropriate OUs. Verification sampling will be performed after 
the remedial action is complete to determine if ROD requirements have been met and if the remedy 
was effective. Additional guidance for confirmatory and verification sampling is provided in Section 
6.2 of the Implementation Plan (DOE-RL 1999). 

The RDR and RA WP will include an integrated schedule of remediation activities for the OU 
and satisfy the requirements for a RPP corrective measures implementation work plan and 
corrective measures design report. The OU-specific schedules will be developed considering 
closure/corrective action activities associated with the tank farms so that the OU and tank farm 
activities can be integrated as appropriate. Following the completion of the remediation effort, 
closeout activities will be performed as specified in the ROD, RDR, RA WP, and the Permit. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU RI/FS Work Plan 
December 2001 5-10 

-

-



-

-

Remedial Inves~igation/Feasibility Study Process 
DOE/RL-2001-66 

Draft A 

Figure 5-1. CERCLA Operable Unit RI/FS and Ecological Evaluation Integration. 
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6.0 PROJECT SCHEDULE 

The project schedule for activities discussed in this work plan for the 200-LW-1 OU is shown in 
Figure 6-1. This schedule will serve as the baseline for the work planning process and will be 
used to measure the progress of the implementation of this process. The schedule for field 
activities and the preparation, review, and issuance of the RI report, the FS, and the proposed 
plan/proposed permit modification is also shown in Figure 6-1. The schedule concludes with the 
preparation of a ROD. 

One Tri-Party Agreement milestone (M-13-00L) is associated with this OU and it requires 
submittal of three OU work plans by December 31, 2001. This document fulfills the submittal 
requirements for one of these work plans. 

The following are proposed project milestone completion dates for key activities at the 
200-LW-1 OU: 

• Complete fieldwork through drilling and sample collection- September 30, 2004* 
• Submit Draft A RI report for regulator review - October 31, 2005* 
• Submit Draft A FS and Draft A proposed plan/permit modification for regulator review -

September 30, 2006*. 

Interim milestones to be designated under the Tri-Party Agreement will be established through 
negotiations among the Tri-Parties. A Class II change form will be submitted to Ecology and 
EPA to request the addition of any interim milestones. Any updates to the project schedule or 
associated milestones will be reflected in the annual work planning process. Currently, only 
fiscal year 2002 activities are funded. 

*Target project milestone 
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Figure 6-1. Project Schedule for the 200-LW-1 Operable Unit. 
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APPENDIX A 

SAMPLING AND ANALYSIS PLAN 

A.1 INTRODUCTION 

This sampling and analysis plan (SAP) directs sampling and analysis activities that will be 
performed to characterize the vadose zone at four waste sites: the 216-T-28 Crib, the 
216-B-58 Trench, the 216-S-20 Crib, and the 216-Z-7 Crib. These waste sites are part of the 
200-LW-l 300 Area Chemical Laboratory Waste Group and 200-LW-2 200 Area Chemical 
Laboratory Waste Group Operable Units (OUs) in the 200 Areas of the Hanford Site. The 
sampling and analyses described in this document will provide soil data to refine the preliminary 
conceptual contaminant distribution models, support an assessment of risk, and evaluate a range 
of remedial alternatives for waste sites. Characterization activities described in this plan are 
based on the implementation of the data quality objectives (DQOs) process as documented in the 
Remedial Investigation Data Quality Objectives Summary Report for the 200-LW-l -300 Area 
Laboratory Waste Group Operable Unit (BHI 2001). 

The scope of activities described in this SAP involves sampling and geophysical logging of four 
deep boreholes to be drilled at four waste sites. Geophysical logging will also be conducted at 
existing boreholes to provide additional information and at the direct push holes at the 216-B-58 
Trench and 216-Z-7 Crib to help locate the boreholes. Boreholes will be drilled to groundwater 
at the 216-T-28 Crib, the 216-B-58 Trench, the 216-S-20 Crib, and the 216-Z-7 Crib. Soil 
samples will be collected and analyzed for radiological and nonradiological contaminants of 
concern (COCs) and selected physical properties. 

A.1.1 Background 

The 10 waste sites associated with the 200:-LW-1 OU received liquid waste originating from 
300 Area laboratories and from T Plant decontamination and decommissioning activities. The 
200-LW-2 OU waste sites received liquid waste from 200 and 300 Area laboratories. These 
effluents typically contained significant concentrations of contaminants, both radiological and 
nonradiological. The waste ranged from slightly acidic to basic in pH and contained a high 
amount of salts and a low amount of organic constituents. Significant amounts of radionuclides, 
including uranium, plutonium, and fission products, were released to these waste sites. 
Contamination has likely penetrated the vadose zone and reached the aquifer beneath some of the 
waste sites. 

Two representative waste sites within the 200-LW-1 OU will be characterized to determine the 
nature and vertical extent of contamination. In addition, two representative waste sites from the 
200-LW-2 OU will also be characterized to provide information on the laboratory waste category 
as a whole. Knowledge gained from characterizing these sites will be used to refine the 
preliminary conceptual contaminant distribution models and facilitate the use of the analogous 
site approach in reaching remedial action decisions for all the waste sites in these OUs. 
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The analogous site approach is described in detail in the 200 Areas Remedial 
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program 
(Implementation Plan) (DOE-RL 1999). 

A.1.2 Waste Site Locations 

The 200-L W-1 OU is located on the Hanford Site in southeastern Washington State, in the 
vicinity of the 200 East and 200 West Areas. All waste sites are located within the land-use 
boundary identified in the Final Hanford Comprehensive Land-Use Plan Environmental Impact 
Statement (DOE 1999). Figures 2-7 through 2-10 in the work plan show the specific locations of 
the waste sites. 

A.1.3 Site Description and History 

The following sections provide brief descriptions of the four waste sites that will be investigated. 
More detail is provided in Section 2.2 of the work plan. Section 3.3 of the work plan contains 
information on the nature and extent of contamination and previous investigations. 

A.1.3.1 216-B-58 Trench. The 216-B-58 Trench received liquid laboratory waste from the 
340 Complex in the 300 Area. The trench operated from 1965 to 1967. The trench is located 
south of the 200 East Area, across Route 4S, in the BC Cribs and Trenches Area. The BC Cribs 
and Trenches area was stabilized with gravel in 1969 and with additional soil in 1982. The area 
is marked as ''Underground Radioactive Material" and the trench is within the posted 
Radiologically Controlled Area. 

A.1.3.2 216-T-28 Crib. The 216-T-28 Crib received steam condensate and process 
decontamination waste via tank 241-T-112 in the 241-T Tank Farm, 2607-T equipment 
decontamination waste, and 300 Area laboratory waste. The crib operated from 1960 to 1966. 
The crib is located south of 23rd Street and east of Camden A venue in the 200 West Area. From 
1969 to 1979, contaminated Russian Thistles caused surface contamination in the area of the 
crib. In 1975, 15 cm (6 in.) of soil was scraped and removed from the waste site. The site was 
backfilled to its original level with clean soil at that time and was surface stabilized with 
additional clean fill in 1990. The 216-T-26, 216-T-27, and 216-T-28 Cribs have been stabilized 
together and are enclosed within a common steel post and chain barricade that is posted 
"Underground Radioactive Material." 

A.1.3.3 216-S-20 Crib. The 216-S-20 Crib received liquid waste from the 222-S Building and 
300 Area laboratories. The crib operated from 1952 to 1972. The crib is located south of the 
202-S (REDOX) Building. The site has a history of subsidence, and sinkholes have been filled 
on at least three occasions with several cubic yards of dirt. However, any remaining cavities 
below the ground surface are doubtful. The site is posted with "Underground Radioactive 
Material" and "Cave-In Potential" signs. 

-

A.1.3.4 216-Z-7 Crib. The 216-Z-7 Crib received process waste from the 231-Z Building and 
300 Area liquid laboratory waste. The crib operated from 1947 to 1967. The crib is located east -
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of the 231-Z Building and north of 19th Street. The site was backfilled upon retirement and was 
interim stabilized in 1990. 

A.1.4 Contaminants of Concern 

Step 1 of the DQO process identifies the need to develop a list of contaminants of potential 
concern (COPCs) for the 200-LW-l OU waste sites. Development of the COPCs is an essential 
step towards refining the preliminary conceptual contaminant distribution models. From an 
investigation of historical sources including process documents, logbooks, original plant 
technical manuals, and interviews of plant operators, a list of potential contaminants was 
identified. Screening of this list was conducted during the DQO process to arrive at a final list of 
67 COCs. Development of this list is described in the 200-L W-1 DQO summary report 
(BHI 2001) and.is summarized in Section 3.4 of the work plan. The final COCs are identified in 
Table A-1. 

If contaminants not identified as COCs are detected during laboratory analysis, the data will be 
evaluated against regulatory standards, or risk-based levels if exposure data are available, and 
existing process knowledge in support of remedial action decision making. 

A.1.5 Data Quality Objectives 

The U.S. Environmental Protection Agency (EPA) document, Guidance for the Data Quality 
Objectives Process (EPA 1994b), was used to support the deyelopment of this SAP. The DQO 
process is a strategic planning approach that provides a systematic process for defining the 
criteria that a data collection design should satisfy. Using the DQO process ensures that the type, 
quantity, and quality of environmental data used in decision making will be appropriate for the 
intended application. 

This section summarizes the key outputs resulting from the implementation of the seven-step 
DQO process. Additional details are included in the DQO summary report (BHI 2001). 

A.1.5.1 Statement of the Problem. The 200-LW-1 OU consists of 10 waste sites that received 
300 Area chemical laboratory waste. All of these sites are Resource Conservation and Recovery 
Act of 1976 past-practice waste sites. Vadose zone soils and the aquifer have been impacted by 
effluent released to the 200-LW-1 waste sites. In addition, two waste sites from the 
200-LW-2 OU are also considered in the DQO. These waste sites (216-S-20 Crib and 
216-Z-7 Crib) received waste from both 200 and 300 Area chemical laboratories. 

The objective of the DQO process for this OU is to determine the environmental measurements 
necessary to support the remedial investigation/feasibility study (RI/FS) process and remedial · 
decision making, including refinement of the preliminary conceptual contaminant distribution 
model. Additionally, the DQO process supports development of this SAP. 
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Possible alternatives identified in the Implementation Plan (DOE-RL 1999) include the 
following: 

• No action alternative (no institutional controls) 
• Engineered multimedia barrier · 
• Excavation and disposal of waste 
• Excavation, ex situ treatment, and geologic disposal of transuranic (TRU) soil 
• In situ vitrification of soil 
• In situ grouting or stabilization 
• Monitored natural attenuation (with institutional controls). 

A.1.5.2 Decision Rules. Decision rules are developed from the combined results of DQO 
Steps 2, 3, and 4. These results include the principal study questions, decision statements, 
remedial action alternatives, data needs, COC action levels, analytical requirements, and scale of 
the decision(s). Decision rules are generally structured as "IF ... THEN" statements that indicate 
the action that will be taken when a prescribed condition is met. Decision rules incorporate the 
parameters of interest (e.g., COCs), the scale of the decision (e.g., location), the preliminary 
action level (e.g., COC concentration), and the resulting action(s). The 200-LW-l decision rules 
are summarized in Table A-2. 

A.1.5.3 Error Tolerance and Decision Consequences. The consequence of selecting an 
inadequate nonstatistical sampling design is not considered severe. Based on Section 6.0 of the 
DQO summary report (BHI 2001 ), the sampling design rigor requirements are not significant 
because of the combination of low severity and accessibility after remedial investigation 
sampling. If the sampling design is determined to be inadequate, additional sampling can be 
performed because the sites will be still accessible. Section 5.2 of the work plan summarizes the 
sampling activities that are planned after the evaluation of initial characterization efforts that are 
described in this SAP. 

A.1.5.4 Sample Design Summary. A nonstatistical sampling design (i.e., professional 
judgement) was used to select sample locations at the waste sites. This biased (or focused) 
sampling approach was selected based on process knowledge, expected behavior of COPCs, the 
observed distribution of contamination, waste site configuration, and the conceptual contaminant 
distribution models developed for the waste sites. Using this approach, sample locations are 
selected that increase the likelihood of encountering the worst-case conditions or maximum 
concentrations of contaminants. 

The total number of samples for the waste sites are selected based on the conceptual contaminant 
distribution models and the physical setting of the waste sites. The models suggest that the 
highest contaminant concentrations should be detected near the bottom of the crib or trench and 
decrease with depth. Therefore, a greater frequency of sampling is planned in the zone 
immediately below the release point of the contaminants (i.e., the bottom of the crib or trench). 
Sampling frequency will decrease with depth based on the expected distribution of 

-

contamination. Additional samples will be collected at the discretion of the site geologist based -
on the field screening data and geological conditions encountered during drilling. All material 
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excavated will be screened as described in Section A.3.2.2. Field screening will be performed to 
reduce the potential of overlooking zones of significant contamination. The optimal sample 
design for this initial phase of characterization is presented in Section A.3. 

Changes to the work scope detailed in the SAP may be required because of unexpected field 
conditions, new information, health and safety concerns, or other conditions. Minor changes that 
have no adverse effect on the technical adequacy of the job (i.e., DQOs) or schedule can be made 
in the field with the approval of the project manager or assigned task lead and documented in the 
daily field logbook and/or field summary reports. Changes that impact DQOs will require 
concurrence by the U.S. Department of Energy, Richland Operations Office and the lead 
regulatory agency and can be documented through unit managers' meetings. Alternatively, if 
substantial changes are required, the SAP can be revised and issued as a separate document 
requiring U.S. Department of Energy, Richland Operations Office and regulator approval. 
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Table A-1. Final COC List. (4 Pages) 

Final COCs Rationale for Inclusion 

Radiological Constituents 

Americium-241 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Carbon-14 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Cesium-137 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Cobalt-60 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Europium-152 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Europium-154 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Europium-155 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Hydrogen-3 (Tritium) Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Neptunium-237 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Nickel-63 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Plutonium-238 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997): 

Plutonium-239/240 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Strontium-90 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Technetium-99 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Thorium-232 Fuel components for several Hanford Site operations (Kupfer et al. 1997). 

Uranium-233/234 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Uranium-235/236 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Uranium-238 Known constituent produced by various Hanford Site operations (Kupfer et al. 1997). 

Nonradiological Constituents - Metals 

Antimony Metal byproduct from uranium fuel rod (GE 1951). 

Arsenic Analytical results from sediment samples collected within the 241-Z-361 Tank (FH 2000). 

Barium Metal byproduct from uranium fuel rod (GE 1951). 
. 

Beryllium Metal used in brazes to seal end of fuel rod (GE 1951). 
. . 

Cadmium 
Metal used in lead-dipped cladding and cladding waste stream (1952 to 1956) (GE 1944, 
Section A). 

Due to sodium/potassium dichromate added during first- and second-cycle decontamination 
Chromium and concentration operations of bismuth-phosphate process (GE 1944 [Section C] , 

WHC 1990). 

Due to sodium/potassium dichromate added during first- and second-cycle decontamination 
Chromium (VI) and concentration operations of bismuth-phosphate process (GE 1944 [Section CJ, 

WHC 1990). 

Copper 
Metal used in triple-dip process of cladding and cladding waste stream (1944 to 1952) 
(GE 1944, Section A). 
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Table A-1. Final COC List. (4 Pages) 

Final COCs Rationale for Inclusion 

Metal used in lead-dipped cladding and cladding waste stream (1952 to 1956) (GE 1944, 
Lead Section A). Lead oxide was added as an oxidizing agent to the first- and second-cycle 

decontamination operations of bismuth-phosphate process (GE 1944, Section C). 

Several uses in bismuth-phosphate campaign including addition to cladding and metal waste 
Mercury streams to prevent gaseous generations and miscellaneous laboratory uses. Listed based on 

knowledge gained by interviews and via tank farm integration (Agnew et al. 1997). 

Experimental additions of nickel sulfate added during the bismuth-phosphate process to 

Nickel 
serve as a scavenging agent. Listed as a result of tank farm integration (Agnew et al. 1997, 
Borsheim and Simpson 1991) and extensive use (1954 to 1958) as nickel ferro/ferric cyanide 
during scavenging and recovery processes (GE 1951). 

Several uses in bismuth phosphate campaign including filtering of gases generated in the 
Selenium 1950s and miscellaneous laboratory uses . Listed by the basis of knowledge gained by 

previous sampling efforts in the 200 Areas. 

Silver 
Several uses in bismuth-phosphate campaign including filtering of gases generated (1950s) 
and miscellaneous laboratory uses. Listed based on knowledge gained by interviews. 

Nonradiological Constituents - General Inorganics 

Several compounds contained ammonium. The most widely used included ammonium silica 
Ammonia/ammonium fluoride, which was used as a cleaning and decontamination compound based on the ability 

to dissolve metals and fission products (GE 1944 [Section C], 1951; HEW 1945). 

Several compounds contained chloride. The most widely used included ferrous chloride, 
Chloride which was used as a carrier and potassium/sodium chloride used as salting agents during the 

bismuth-phosphate process (GE 1944 [Section C], 1951; HEW 1945). 

Extensive use (1954 to 1958) as nickel ferro/ferric cyanide during scavenging and recovery 
Cyanide processes. Listed as a result of tank farm integration (Agnew et al. 1997, Borsheim and 

Simpson 1991, GE 1951). 

Several compounds contained fluoride. The most widely used included lanthanum fluoride 
(which was used during the concentration operations of the bismuth-phosphate process) and 

Fluoride ammonium silica fluoride (which was used as a cleaning and decontamination compound 
based on ability to dissolve metals and fission products) (GE 1944 [Section C], 1951 ; 
HEW 1945). 

Several compounds contained nitrates/nitrites the most widely used included sodium nitrite, 
a salting agent during the cladding removal, nitric acid, used throughout the bismuth-

Nitrate/nitrite phosphate process and uranium recovery process (URP), and bismuth subnitrate, which was 
used to create the bismuth-phosphate/plutonium solid during the first and second 
decontamination cycles (GE 1944 [Section C], 1951; HEW 1945). 

Phosphate Several compounds contained phosphate. The most widely used included phosphoric acid, 
which was used throughout bismuth-phosphate process (GE 1944 [Section C], HEW 1945). 

Several compounds contained sulfate. The most widely used included sulfuric acid, which 

Sulfate 
was used in dissolving the fuel rods during the bismuth-phosphate process (GE 1944 
[Section C] , 1951; HEW 1945). Other sulfate complexes were used as carriers for various 
metals. 

Sulfide Hydrogen sulfide was used in the 329 Radiochemical Laboratory from 1952 to 1976 
(WHC 1990). 
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Table A-1. Final COC List. (4 Pages) 

Final COCs Rationale for Inclusion 

Volatile Organics 

1, 1-dichloroethane Analytical results and measurements have illustrated that this contaminant is found 
(DCA) throughout the vadose zone (Rohay 1994). 

1,2-dichloroethane Analytical results and measurements have illustrated that this contaminant is found 
(DCA) throughout the vadose zone (Rohay 1994). 

l, 1, 1-trichloroethane Analytical results and measurements have illustrated that this contaminant is found 
(TCA) throughout the vadose zone (Rohay 1994). 

Acetone 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Benzene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Butanol 
Degradation product of tributyl phosphate (TBP) used in various processes and experiments 
including URP and PUREX operations. (GE 1951, WHC 1990). 

Carbon tetrachloride was widely used as a dilutant for TBP and dibutyl butyl phosphonate 

Carbon tetrachloride (DBBP) in the RECUPLEX, Plutonium Recovery Facility, and americium-241 recovery 
processes. Analytical results and measurements have illustrated that this contaminant is 
prevalent throughout the vadose zone and has impacted groundwater (Rohay 1994). 

Cis-1,2- Analytical results and measurements have illustrated that this contaminant is found 
dichloroethylene throughout the vadose zone (Rohay 1994). 

Chlorobenzene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Chloroform is a degradation product of carbon tetrachloride. Analytical results and 
Chloroform measurements have illustrated that this contaminant is prevalent throughout the vadose 

(Rohay 1994). 

Ethylbenzene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Ethylene glycol Antifreeze component used as a coolant for equipment. 

2-butanone (methyl Analytical results and measurements have illustrated that this contaminant is prevalent 
ethyl ketone, MEK) throughout the vadose zone (Rohay 1994). 

Analytical results and measurements have illustrated that this contaminant is prevalent 
Methyl isobutyl ketone throughout the vadose zone (Rohay 1994). Used as a solvent for solvent extraction of 
(MIBK, hexone) uranium and plutonium from fission products. Present in process drainage and possibly in 

process condensates. (GE 1951). 

Methylene chloride 
Analytical results and measurements have illustrated that this contaminant is prevalent 
throughout the vadose zone (Rohay 1994). 

n-butyl benzene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Trans-1,2- Analytical results and measurements have illustrated that this contaminant is found 
dichloroethylene throughout the vadose zone (Rohay 1994). 

Tetrachloroethylene Analytical results and measurements have illustrated that this contaminant is found 
(PCE) throughout the vadose zone (Rohay 1994). 
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Table A-1. Final COC List. (4 Pages) 

Final COCs Rationale for Inclusion 

Trichloroethylene 
TCE is a degradation product of carbon tetrachloride. Analytical results and measurements 

(TCE) 
have illustrated that this contaminant is prevalent throughout the vadose zone and has 
impacted groundwater (Rohay 1994). 

Toluene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Xylene 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Semi-Volatile Organics 

AMSCO" 
Extensive use (1953 to 1957) in solvent extraction operation as the dilutant for TBP in the 
URP (GE 1951). 

Dodecane a Extensive use (1953 to 1957) in solvent extraction operation as the dilutant for TBP in the 
URP (GE 1951). 

Greases 
Used for equipment in laboratory (Mandis 2001). (Only an oil/grease separation analysis 
will be performed.) 

Normal paraffins Extensive use (1953 to 1957) in solvent extraction operation as the dilutant for TBP in URP 
hydrocarbons" (GE 1951). 

Phenol 
Analytical results and measurements have illustrated that this contaminant is found 
throughout the vadose zone (Rohay 1994). 

Various types of normal paraffins were used as milling, cutting, and washing solutions 
Polychlorinated during the production of plutonium buttons/rods. These solutions almost always contained 
biphenyls (PCBs) PCBs (discussions/publications with David A. Dodd, PFP Chemist [Mandis 2001]). 

Analytical results from sediment samples collected within the 241-Z-361 Tank (FH 2000). 

TBP and derivatives Extensive use (1953 to 1957) in solvent extraction operation as the bismuth-phosphate 
(mono, bi) complexant in the URP (GE 1951). 

"Analyzed as kerosene by nonhalogenated volatile organic analyte via 8015 Method, total petroleum hydrocarbons - diesel to 
oil range, or total petroleum hydrocarbons - gasoline range. 
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Table A-2. Decision Rules. 

DR# Decision Rule 

If the true maximum (as estimated by the maximum detected sample values) activity of radionuclides 

1 
within the soil samples in each of the applicable strataa is greater than or equal to 100 nCi/g 
(transuranic) or the greater than Class C definition, evaluate special remedial alternatives in a FS; 
otherwise, evaluate conventional remedial alternatives in a FS. 

If the true maximum (as estimated by the maximum detected sample values) activity ofradionuclides 

2 
within the soil samples in each of the applicable strataa results in a radiological dose greater than or 
equal to 15 to 100 mrem/yr above background, evaluate remedial alternatives in a FS; otherwise, 
evaluate the site for closure with no remedial action. 

If the true maximum (as estimated by the maximum detected sample values) concentration of chemical 

3 
constituents within the soil samples in each of the applicable strata a is greater than or equal to the 
preliminary action levels in Table 3-6 of the DQO summary report, evaluate remedial alternatives in a 
FS; otherwise, evaluate the site for closure with no remedial action. 

• The applicable strata include the highest contaminant concentration layers, the moderate-to-low contaminant concentration 
layers, and the low contaminant concentration layers. 
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A.2 QUALITY ASSURANCE PROJECT PLAN 

The quality assurance project plan (QAPjP) establishes the quality requirements for 
environmental data collection, including sampling, field measurements, and laboratory analysis. 
The overall QAPjP for Environmental Restoration waste sites in the 200 Areas is included in 
Appendix A of the Implementation Plan (DOE-RL 1999). The QAPjP complies with the 
requirements of the following: 

• U.S. Department of Energy Directive CRD 414.lA, Quality Assurance 

• Code of Federal Regulations (CFR), 40 CFR 830.120, "Quality Assurance Requirements" 

• EPA Requirements for Quality Assurance Project Plans for Environmental Data Operations 
(EPA 1994a) 

• Hanford Analytical Services Quality Assurance Requirements Documents (DOE-RL 1996). 

The Implementation Plan provides the general framework of technical and administrative 
requirements that apply to OUs in the 200 Areas. 

To meet the site-specific needs for the 200-LW-1 OU, this QAPjP identifies supplemental 
requirements developed during the DQO process and described in the group-specific SAP. 
These requirements are listed below: 

• Analytical Performance. Requirements for detection limits, precision, and accuracy are 
presented in Table A-3. The analytical methods are also shown in this table. 

• Field Quality Control. The frequency and type of quality control (QC) samples to be 
collected are addressed in Section A.2.1. 

• Sample Preservation, Containers, and Holding Time. The requirements for the specific 
test/laboratory methods are addressed in Section A.2.3 and in Table A-4. 

• Onsite Measurements Quality Control. The specific types of QC samples for onsite 
measurements and the frequency of collection are addressed in Section A.2.4. 

• Data Validation and Usability. Specific validation requirements, including the frequency 
and level of validation, are addressed in Section A.2.6. 

The following sections describe the supplemental waste group quality requirements and the 
procedural controls applicable to this investigation. The 200 Areas QAPjP (Appendix A of the 
Implementation Plan [DOE-RL 1999]) and this section of the SAP will serve as the QAPjP for 
the 200-L W-1 RI. 
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Field QC samples shall be collected to evaluate the potential for cross-contamination and 
laboratory performance. Field QC for sampling in the 200-LW-1 OU will require the collection 
of field duplicate, field split, trip, and equipment rinsate blank samples. The QC samples are 
described in this section with the required frequency of collection. 

QC samples will not be collected from zones within the boreholes that are expected to contain 
TRU-contaminated soils because of the extreme cost and handling requirements associated with 
TRU materials. 

A.2.1.1 Field Duplicates. Field duplicates shall each be retrieved from the sample interval 
using the same equipment (collected from one split spoon) and sampling technique. Field 
duplicates for soil are collected and homogenized before being divided into two samples in the 
field. If volatile organic analyte (VOA) samples are required, they should be collected prior to 
homogenization. The duplicate samples shall be sent to the primary laboratory in the same 
manner as the routine site samples. Field duplicates provide information regarding the 
homogeneity of the sample matrix and may also provide an evaluation of the precision of the 
analysis process. 

A minimum of 5% of the total collected soil samples will be duplicated (i.e., 1 field duplicate 
will be collected for every 20 samples). At least one field duplicate shall be collected from each 
representative waste site to be investigated. The duplicates should generally be collected from 
an area that is expected to have some contamination, so that valid comparisons between the 
samples can be made (i.e., at least some of the COCs will be above detection limit). The 
duplicate samples shall be suitable for analysis by an offsite laboratory and shall be analyzed for 
all of the COCs listed in Table A-3. 

A.2.1.2 Field Splits. Field split samples will be collected from each representative site to be 
sampled in the RI. The split samples shall each be retrieved from the same sample interval using 
the same equipment (collected from one split spoon) and sampling technique. Samples shall be 
homogenized, split into two separate aliquots in the field, and sent to two independent 
laboratories. If VOA samples are required, they should be collected prior to homogenization. 
The splits will be used to verify the performance of the primary laboratory. 

The split samples will be obtained from sample media that is expected to have some 
contamination and which is suitable for analysis in an offsite laboratory and shall be analyzed for 
all of the COCs listed in Table A-3. 

A.2.1.3 Equipment Rinsate Blanks. Equipment rinsate blanks shall be collected at the same 
frequency as duplicate samples and are used to verify the adequacy of sampling equipment 
decontamination procedures. The field geologist may request that additional equipment blanks 
be taken. Equipment blanks shall consist of pure deionized water washed through 
decontaminated sampling equipment and placed in containers identified in the Sample 
Authorization Forms. 
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Equipment rinsate blanks shall be analyzed for the following: 

• Gross alpha 
• Gross beta 
• Metals (excluding hexavalent chromium and mercury) 
• Anions (except cyanide) 
• Volatile organic analytes of interest. 

These analytes are considered to be the best indicators of decontamination effectiveness. 

A.2.1.4 Trip Blanks. The volatile organic trip blanks will constitute approximately 5% of all 
volatile organic compound samples. A total of four trip blanks are expected to be collected. 
Trip blanks are prepared at the 3728 Sample Storage and Shipping Facility and shall consist of 
laboratory-grade deionized water that is added to clean sample containers. The trip blanks shall 
travel to the field with their associated bottle sets and will be returned to the laboratory with 
those samples. They will remain unopened during their transport and handling. Trip blanks are 
prepared as a check for possible contamination originating from container preparation methods, 
shipment, handling, storage, or site conditions. The trip blank shall be analyzed for volatile 
organic compounds only. 

A.2.1.5 Prevention of Cross-Contamination. Special care should be taken to prevent cross­
contamination of soil samples. Particular care will be exercised to avoid the following common 
ways in which cross-contamination or background contamination may compromise the samples: 

• Improperly storing or transporting sampling equipment and sample containers 

• Contaminating the equipment or sample bottles by setting them on or near potential 
contamination sources, such as uncovered ground 

• Handling bottles or equipment with dirty hands 

• Improperly decontaminating equipment before sampling or between sampling events. 

A.2.2 Quality Objectives and Criteria for Measurement Data 

Quality objectives and criteria for soil measurement data are presented in Table A-3 for 
radiological and nonradiological analytes, as well as physical properties of interest. Analysis of 
soil physical properties will be performed according to American Society for Testing and 
Materials (ASTM) procedures, if applicable. 

A.2.3 Sample Preservation, Containers, and Holding Times 

Soil sample preservation, containers, and holding times for radiological and nonradiological 
analytes of interest and physical property test are presented in Table A-4. Final sample 
collection requirements will be identified on the Sampling Authorization Form. 
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A.2.4 Onsite Measurements Quality Control 

The collection of QC samples for onsite measurements is not applicable to field-screening 
techniques described in this plan. Field-screening instrumentation will be calibrated and 
controlled according to the procedures identified in Section A.2.7. 

A.2.5 Data Management 

Data resulting from the implementation of this QAPjP will be managed and stored by the 
Environmental Restoration Contractor (ERC) organization responsible for sampling and 
characterization, in accordance with Bill-EE-01, Environmental Investigations Procedures, 
Section 2.0, "Sample Management." At the direction of the task lead, all analytical data packages 
will be subject to final technical review by qualified personnel before their submittal to regulatory 
agencies or inclusion in reports. Electronic data access, when appropriate, will be via a database 
(e.g., Hanford Environmental Information System [REIS] or a project-specific database). Where 
electronic data are not available, hard copies will be provided in accordance with Section 9.6 of 
the Hanford Federal Facility Agreement and Consent Order (Ecology et al. 1998). 

A.2.6 Validation and Verification Requirement 

Validation will be performed on completed data packages by qualified Bechtel Hanford, Inc. 
(Bill) Sample Management personnel or by a qualified independent contractor. Validation will 
consist of verifying required deliverables, requested versus reported analyses, and transcription 
errors. Validation will also include the evaluation and qualification of results based on holding 
time, method blanks, matrix spikes, laboratory control samples, laboratory duplicates, and 
chemical and tracer recoveries, as appropriate to the methods used. No other validation or 
calculation checks will be performed. At least 5% of all data will be validated. 

Assuming that about 60 samples will be collected during the 200-LW-1 OU representative site 
investigations (including full QC sets, but exclusive of discretionary samples; see Tables A-6 
through A-9), approximately 15 to 25 sample delivery groups will be submitted to the laboratory 
containing between 3 and 5 samples in each sample delivery group. Validation requirements 
identified in this section are consistent with Level C validation, as defined in Data Validation 
Procedure for Radiochemistry Analysis (Bill 2000a) and Data Validation Procedure for 
Chemical Analysis (Bill 2000b). No validation for physical property data will be performed. 

A.2.7 Technical Procedures and Specifications 

Soil sampling and onsite environmental measurements will be performed according to approved 
procedures. Sampling and field measurements will be conducted according to Bill-EE-01, 
Environmental Investigations Procedures; Bill-EE-05, Field Screening Procedures; and other 
approved procedures listed below. Individual procedures that may be used during performance 
of this SAP include the following: 
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• Bill-EE-01, Environmental Investigations Procedures 

Section 1.0, General Information 

- Procedure 1.5, "Field Logbooks" 
- Procedure 1.6, "Survey Requirements and Techniques" 

Section 2.0, Sample Management 

- Procedure 2.0, "Sample Event Coordination" 
Procedure 2.1, "Sampling Documentation Processing" 

Section 3.0, General Sampling 

- Procedure 3.0, "Chain of Custody" 
- Procedure 3.1, "Sample Packaging and Shipping" 

Procedure 3.2, "Field Decontamination of Sampling Equipment" 

Section 4.0, Soil, Groundwater, and Biotic Sampling 

Procedure 4.0, "Soil and Sediment Sampling" 
- Procedure 4.2, "Sample Storage and Shipping Facility" 

Section 6.0, Drilling 

Procedure 6.2, "Field Cleaning and/or Decontamination of Geoprobe and Drilling 
Equipment" 

Section 7 .0, Geologic and Hydrologic Data Collection 

- Procedure 7 .0, "Geologic Logging" 
- Procedure 7.2, "Geophysical Survey Work" 

• Bill-EE-02, Environmental Requirements 

- Procedure 14.0, "Drilling, Maintaining, Remediating, and Decommissioning 
Resource Protection Wells, GeoprobeTM, and Geotechnical Soil Borings" 

• Bill-EE-05, Field Screening Procedures 

- Procedure 1.0, "Routine Field Screening" 
- Procedure 2.5, "Operation of Mobile Surface Contamination Monitor II'' 
- Procedure 2.7, "Operation of Aptec Gamma Spectroscopy System" 

Procedure 2.11, "Portable Environmental Survey Instrument Operation" 
- Procedure 2.14, "Radiological Counting Facility Quality Control" 
- Procedure 2.22, "Operation of Global Positioning Environmental Radiological 

Surveyor (GPERS-II)" 
- Procedure 2.27, "Calibration of the Aptec Gamma Spectroscopy System" 
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- Procedure 2.32, "Radiological Counting Facility Sample Analysis and Reporting" 
- Procedure 2.38, "Radiological Counting Facility Instrument Preventative 

Maintenance" 

• BHI-EE-10, Waste Management Plan, Part II 

- Procedure 9.0, "Control of CERCLA and Other Past-Practice Investigation-Derived 
Waste" 

Work shall also be performed in accordance with the following manuals: 

• BHI-EE-02, Environmental Requirements, Section 11.0, "Solid Waste System Operations" 

• BHl-'QA-01, ERC Quality Program 

• BHI-QA-03, ERC Quality Assurance Program Plans 

Plan 5.1, "Field Sampling Quality Assurance Program Plan" 
- Plan 5.2, "Onsite Measurements Quality Assurance Program Plan" 
- Plan 5.3, "Environmental Radiological Measurements Quality Assurance" 

• BHI-MA-02, ERC Project Procedures 

• BHI-SH-01, ERC Safety and Health Program 

• BHI-SH-02, Safety and Health Procedures, Volumes 1 through 4 

• BHI-SH-05, Industrial Hygiene Work Instructions 

• BID-EE-10, Waste Management Plan 

• BHI-RC-01, Radiation Protection Program Manual 

• BHI-RC-04, Radiological Control Work Instructions 

• Specification for environmental drilling services specific to 200-LW-1 

• Sampling Services Procedures Manual, ES-SSPM-001, Rev. 0, Procedure 2-5, "Laboratory 
Cleaning of Sampling Equipment," Waste Management Northwest (WMNW 1998). 

A.2.7.1 Sample Location. Boreholes will be staked and labeled by the technical lead or field 
team leader assigned by the project manager. After the locations have been staked, minor 
adjustments to the location may be made to mitigate unsafe conditions, avoid structural 
interferences, or bypass utilities. Locations will be identified during or after sampling following 
BHI-EE-01, Procedure 1.6, "Survey Requirements and Techniques." Changes in sample 
locations that do not impact the DQOs will require approval of the project manager. However, -
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changes to sample locations that result in impacts to the DQOs will require Washington State 
Department of Ecology concurrence. 

Prior to borehole drilling activities, surface geophysical and radiation surveys will be conducted 
at all sites. The surface geophysical surveys will be conducted using ground-penetrating radar 
and/or electromagnetic imaging and will aid in verifying waste site construction and geometry 
and in selecting borehole locations to avoid subsurface obstructions. The surface radiation 
surveys will identify areas of surface contamination that might impact the drilling activities and 
health and safety. 

A.2.7.2 Sample Identification. The ERC Sample and Data Tracking database will be used to 
track the samples through the collection and laboratory analysis process. The HEIS database is 
the repository for the laboratory analytical results. The HEIS sample numbers will be issued to 
the sampling organization for this project in accordance with BHI-EE-01, Procedure 2.0, 
"Sample Event Coordination." Each radiological/nonradiological and physical properties sample 
will be identified and labeled with a unique HEIS sample number. The sample location, depth, 
and corresponding HEiS numbers will be documented in the sampler's field logbook. 

Each sample container will be labeled with the following information using a waterproof marker 
on firmly affixed, water-resistant labels: 

• HEIS number 
• Sample collection date/time 
• Name/initials of person collecting the sample 
• Analysis required 
• Preservation method, if applicable. 

A.2.7.3 Field Sampling Log. All information pertinent to field sampling and analysis will be 
recorded in bound logbooks in accordance with BHI-EE-01, Procedure 1.5, "Field Logbooks." 
The sampling team will be responsible for recording all relevant sampling information including, 
but not limited to, the information listed in Appendix A of Procedure 1.5. Entries made in the 
logbook will be dated and signed by the individual who made the entry. 

A.2.7.4 Sample Custody. A chain-of-custody record will be initiated in the field at the time of 
sampling and will accompany each set of samples (cooler) shipped to any laboratory in 
accordance with BHI-EE-01, Procedure 3.0, "Chain of Custody." The analyses requested for 
each sample will be indicated on the accompanying chain-of-custody form. Chain-of-custody 
procedures will be followed throughout sample collection, transfer, analysis, and disposal to 
ensure that sample integrity is maintained. Each time responsibility for custody of the sample 
changes, the new and previous custodians will sign the record and note the date and time. The 
sampler will make a copy of the signed record before sample shipment and transmit it to ERC 
Sample Management within 24 hours of shipping, as detailed in BHI-EE-01, Procedure 2.1, 
"Sampling Documentation Processing." 

- A custody seal (i.e., evidence tape) shall be affixed to the lid of each sample jar. The container 
seal will be inscribed with the sampler's initials and the date sealed. For any sample jars 
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collected inside the glovebag or glovebox to control radiological contamination and are "bagged 
out," the evidence tape may be affixed to the seal of the bag to demonstrate that tampering has 
not occurred. This will eliminate problems associated with contaminated soils adhering to the 
custody tape while inside the glovebox. 

A.2.7.5 Sample Containers and Preservatives. Level I EPA pre-cleaned sample containers 
will be used for soil samples collected for radiological and nonradiological analysis. Container 
sizes may vary depending on laboratory-specific volumes needed to meet analytical detection 
limits. If, however, the dose rate on the outside of a sample jar or the curie content exceeds 
levels acceptable by an offsite laboratory, the sampling lead and task lead can send smaller 
volumes to the laboratory after consultation with ERC Sample Management to determine 
acceptable volumes. Preliminary container types and volumes are identified in Table A-4. Final 
types and volumes will be provided in the Sample Authorization Form. 

A.2.7.6 Sample Shipping. The outside of each sample jar will be surveyed by the radiological 
control technician (RCT) to verify that the container is free of smearable surface contamination. 
The RCT will also measure the radiological activity on the outside of the sample container 
(through the container) and will mark the container with the highest contact radiological reading 
in either dpm or mrem/hr, as applicable. Total activity analysis performed by the Radiological 
Counting Facility, 222-S Laboratory, or another suitable onsite laboratory will be used for 
determining U.S. Department of Transportation shipping criteria. This information, along with 
other data that may pre-qualify the samples, will be used to select proper packaging, marking, 
labeling, and shipping paperwork in accordance with U.S. Department of Transportation 
regulations (49 CFR) and to verify that the sample can be received by the offsite analytical 
laboratory in accordance with the laboratory's acceptance criteria. The sampler will send copies 
of the shipping documentation to ERC Sample Management within 24 hours of shipping, as 
detailed in BHI-EE-01 , Procedure 2.1, "Sampling Documentation Processing." 

As a general rule, samples with activities <1 mrem/hr will be shipped to an offsite laboratory. 
Samples with activities greater than 1 mrem/hr may be shipped to an offsite laboratory; these 
samples with activities in this range will be evaluated on a case-by-case basis by ERC Sample 
Management. If no off site laboratory can be identified for high-activity samples, the samples 
will be sent to an onsite laboratory arranged by Sample Management. 
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Table A-3. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages). 

Preliminary Action Level• Required Target Quantitation Limits• 

15 500 GW Name/Analytical Water Water Soil-Other Soil-Other Precision Accuracy 
CAS# 

mrem/yrb mrem/yrb Protectionb Technology' Low High Low High Water Water 

(pCi/g) (pCi/g) (pCi/g) Activity Activity Activity Activity 
(pCi/L) (pCi/L) (pCi/g) (pCi/g) 

14596-10-2 335 112,000 NIA Americium isotopic -
I 400 I 4,000 ±20% 80-120% 

AEA 

14762-75-5 33,100 1,100,000 291 
Carbon-14 - liquid 

200 NIA 50 NIA ±20% 70-130% 
scintillation 

10045.97.3 23.4 780 NIA GEA 15 200 0 .1 2,000 ±20% 80-120% 

10198--40-0 4.90 164 NIA GEA 25 200 0.05 2,000 ±20% 80-120% 

14683-23-9 11.4 388 NIA GEA 50 200 0.1 2,000 ±20% 70-130% 

15585-10-1 10.3 345 NIA GEA 50 200 0 .1 2,000 ±20% 70-130% 

14391- 16-3 426 14,200 NIA GEA 50 200 0 .1 2,000 ±20% 70-130% 

13994-20-2 59.2 1,980 NIA Neptunium-237 - AEA I NIA 1 8,000 ±20% 80-120% 

13981-37-8 4,026 3,008,000 NIA Nickel-63 • liquid 
15 NIA 30 NIA ±20% 70-130% 

scintillation 

13981-16-3 470 15,700 NIA Plutonium isotopic - AEA I 130 1 1,300 ±20% 80-120% 

Pu-239/240 425 14,200 NIA Plutonium isotopic - AEA I 130 1 1,300 ±20% 80-120% 

Rad-Sr 2,410 80,300 NIA Total radioactive 
2 80 I 800 ±20% 80-120% 

strontium - GPC 

14133-76-7 412,000 13,700,000 171 
Technetium-99 - liquid 

15 400 15 4,000 ±20% 80-120% 
scintillation 

TH-232 4 .8 160 NIA Thorium isotopic - AEA 
I 0.002 mg/L 1 0 .02 mg/kg ±20% 80-120% 

(pCi) lCPMS (mg) 

10028-17-8 66,900 2,230,000 4,100 
Tritium - liquid 

400 400 400 400 ±20% 80-120% 
scintillation 

13966-29-5 2,660 88,800 39.5 
Uranium isotopic - AEA 

1 0.002 mg/L 1 0 .02 mg/kg ±20% 80-120% 
(pCi) ICPMS (mg) 

15117-96-1 101 3,370 3.92 
Uranium isotopic - AEA 

I 0.002 mgtL I 0 .02 mg/kg ±20% 80-120% 
(pCi) ICPMS (mg) 

U-238 504 16,800 38.1 
Uranium isotopic - AEA 

1 0.002 mg/L I 0.02 mg/kg ±20% 80-120% 
(pCi) ICPMS (mg) 

Precision 
Soil 

±35 % 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

±35 % 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

±35% 

Accuracy 
Soil 

65- 135% 

70-130% 

65- 135% 

65-135% 

70- 130% 

70-1 30% 

70- 130% 

65-135% 

70-130% 

65-135% 

65-135% 

65-135% 

65-135% 

65- 135% 

65-135% 

65-135% 

65-135% 

65-135% 

~ 8 
~~ 

I 
N 
0 
0 ..... 
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Antimony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Chromium (total) 

Chromium VI 

Copper 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Uranium (total) 

-

Table A-3. Analytical Performance Requirements-Shallow and Deep Zone Soils (5 Pages). 

Preliminary Action Level• Required Target Quantitation Limits• 

MTCA GW 
Terrestrial Name/Analytical Water 

Water 
Soil-Other 

Soil-Other Precision Accuracy 
CAS# 

Method Cd Protection• 
Biota Technology Low Cone. 

High 
Low Cone. 

High Water Water 

(mg/kg) (mg/kg) 
Protection r 

(mg/L) 
Cone. 

(mg/kg) 
Cone. 

(mg/kg) (mg/L) (mg/kg) 

7440-36-0 1,400 NIA 5 Metals - 60 IO - ICP 0.06 0.2 6 20 I I 

Metals - 60 IO - ICP 0.1 0.2 IO 20 I g 

7440-38-2 87.5 20h 20h Metals - 6010i - ICP 
0.01 NIA I NIA g g 

(trace) 

7440-39-3 245,000 282j J32h Metals -6010- ICP . 0.2 0.2 20 40 g g 

7440-41-7 J04k NIA 10 Metals - 60IO - ICP 0.005 0.01 0.5 I g g 

Metals-6010- ICP 0.005 o.oi 0.5 I I g 

7440-43-9 139k 0.8J h 4 Metals - 6010i - ICP 
0.005 NIA 0.5 NIA g g 

(trace) 

Metals-6010- ICP 0.01 0.01 I 2 g g 

7440-47-3 Unlimited 2,oooi 42 Metals - 6010- ICP 
0.01 NIA I NIA g g 

(trace) 

18540-29-9 21 k 7.7 1 42 
Chromium (hex)-7196-

0.01 4 0.5 200 g g 

colorimetric 

7440-50-8 130,000 22h 50 Metals - 60 IO - ICP O.o25 O.o25 2.5 2.5 g g 

Metals - 60IO- ICP 0.1 0.2 10 20 g g 

7439-92-1 1,ooom 840 1 50 Metals -6010-
0.01 NIA I NIA g g 

ICP(trace) 

Mercury - 7470-CV AA 0.0005 0.005 NIA NIA g g 

7439-97-6 1,050 0.33h 0.33h 
Mercury - 7471-CVAA NIA NIA 0.2 0.2 8 g 

7440-02-0 70,000" 130.4j 30 Metals - 6010- ICP 0.04 0.04 4 4 8 g 

7782-49-2 17,500 1' 0.78h Metals - 6010- ICP 0.1 0.2 10 20 0 0 

Metals -6010- ICP O.o2 O.o2 2 2 g g 

7440-22-4 17,500 9.4 1 2 Metals -6010- ICP 
0.005 NIA 0.5 NIA g g 

(trace) 

7440-6 1-1 I0,500" 115 5 
Uranium total - kinetic 

0.0001 O.o2 1 0.2 ±20% 80-120% phosphorescence analysis 

Precision Accuracy 
Soil Soil 

g g 

g g 

g g 

I g 

g g 

g g 

g g 

g g 

g g 

g g 

g g 

g g 

g g 

g g 

g 8 

g g 

0 0 

I g 

g g 

±35% 65-135% 

-
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Table A-3. Analytical Performance Requirements- Shallow and Deep Zone Soils (5 Pages). 

Preliminary Action Level" Required Target Quantitation Limits' 

MTCA GW 
Terrestrial Name/ Analytical Water 

Water 
Soil-Other 

Soil-Other Precision Accuracy 
CAS# 

Method Cd Protection• Biota Technology Low Cone. 
High Low Cone. 

High Water Water 

(mg/kg) (mg/kg) Protection' 
(mg/L) 

Cone. 
(mg/kg) 

Cone. 
(mg/kg) (mg/L) (mg/kg) 

7664-41 -7 Unlimited Unlimited NIA Ammonia - 350.N ° 0.05 800 0.5 8,000 I g 

16887-00-6 NIA NIA NIA Anions - 300.0 - IC 0.2 5 2 5 g I 

57- 12-5 70,000 0.8Qi NIA Total cyanide - 90 IQ -
0 .005 0 .005 0.5 0.5 8 g 

colorimetric 

16984-48-8 210,000 16 1 NIA Anions - 300.0 - IC 0.5 5 5 5 g g 

14797-55-8 Unlimited 40 1 NIA Anions - 300.0 - IC 0.25 IQ 2.5 40 g g 

14797-65-0 350,000 4 i NIA Anions - 300.0 - IC 0.25 15 2.5 20 8 g 

14265-44-2 NIA NIA NIA Anions - 300.0 - IC 0.5 15 5 40 g g 

14808-79-8 NIA 1,000i NIA Anions - 300.0 - IC 0.5 15 5 40 8 g 

18496-25-8 NIA NIA NIA Sulfide 9030 0.5 15 5 40 I g 

67-64-1 350,000 3.21 NIA Volatile organics - 8260 -
0.02 0.02 O.OZ 0.02 I g 

GCMS 

71-43-2 2,390 2.42 NIA Volatile organics - 8260 -
0.005 0.005 0.005 0.005 g g 

GCMS 

71 -36-3 350,000 6.62 NIA GC Organic - 8015 5 5 5 5 g g 

104-51 -8 NIA NIA NIA Volatile Organics - 8260 -
0.005 NIA 0.005 NIA NIA NIA 

GCMS 

56-23-5 1,010 0.0031 NIA Volatile organics - 8260 - 0.005 0.005 0.005 0.005 8 g 

GCMS 

108-90-7 70,000 1.4 40 
Volatile organics - 8260 -

0.005 0.005 0.005 0.005 8 g 

GCMS 

67-66-3 21 ,500 0.0382 NIA Volatile organics - 8260 -
0.005 0.005 0.005 0.005 g 8 

GCMS 

75-34-3 350,000 4.37 NIA 
Volatile organics - 8260 -

0.01 0.01 0.01 0.01 g 8 

GCMS 

107-06-2 1,440 0.00232 NIA Volatile organics - 8260 -
0.005 0.005 0.005 0.005 g g 

GCMS 

Volatile organics - 8260 -540-59-0 31,500 0.4 NIA 0.01 0.01 0.01 0.01 g g 

GCMS 
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COCs 

Ethylene glycol 

Ethylbenzene 

Methyl ethyl ketone 
(MEK; 2-butanone) 
Methyl isobutyl 
ketone (MIBK 
hexone) 
Methylene chloride 
(dichloromethane) 

Phenol 

PCBs 

Tetrachloroethylene 

Toluene 

Tributyl phosphate 

Trichlorethane; 
1,1 ,1 

Trichloroethylene 

Xylene (total) 

Total petroleum 
hydrocarbons -
diesel to oil range 
(kerosene) 
Total petroleum 
hydrocarbons -

I gasoline range 

N orrnal paraffin 
hydrocarbons 

Hydraulic fluids 
(grease; heavy oils) 

-

Table A-3. Analytical Performance Requirements - Shallow and Deep Zone Soils (5 Pages). 

Preliminary Action Level" Required Target Quantitation Limits' 

MTCA GW 
Terrestrial Name/ Analytical Water 

Water 
Soil-Other 

Soil-Other Precision Accuracy Precision Accuracy 
CAS# 

Method c• Protection' 
Biota Technology Low Cone. 

High 
Low Cone. 

High Water Water Soil Soil 

(mg/kg) (mg/kg) 
Protection r 

(mg/L) 
Cone. 

(mg/kg) 
Cone. 

(mg/kg) (mg/L) (mg/kg) 

107-21-1 Unlimited NIA NIA GC Organic 8015 5 5 5 5 g g g g 

100-41-4 350,000 6.91 NIA Volatile organics - 8260-
0.005 0.005 0.005 0.005 g g g g 

GCMS 

78-93-3 Unlimited NIA NIA Volatile organics - 8260 -
0.01 0.01 0.01 0.01 g g g g 

GCMS 

Volatile organics - 8260-
108- 10-1 280,000 NIA NIA 0.01 0.01 0.01 O.QI g g g g 

GCMS 

75-09-2 17,500 0.0254 NIA Volatile Organics - 8260 -
0.005 0.005 0.005 0.005 g g g g 

GCMS 

108-95-2 Unlimited 43.9 30 
Semi-volatiles - 8270 -

0.01 0.1 0.33 3.3 g g I I 
GCMS 

1336-36-3 10 m o.21i 0.65 PCBs - 8082 - GC 0.0005 0.005 0.0165 0.1 g g I I 

127-18-4 2,570 0.0091 NIA Volatile organics - 8260-
0.005 0.005 0.005 0.005 g g g g 

GCMS 

108-88-3 70,000 11.6 200 
Volatile organics - 8260 -

0.005 0.005 0.005 0.005 I g I g 

GCMS 

126-73-8 NIA NIA NIA Semi-volatiles - 8270 -
0.1 0.5 3.3 5 g g g I 

GCMS 

71-55-6 Unlimited 57 NIA Volatile organics - 8260 -
0.005 0.005 0.005 0.005 g g g g 

GCMS 

79-01-6 11,900 0.0263 NIA Volatile organics - 8260-
0.005 0.005 0.005 0.005 g I g g 

GCMS 

1330-20-7 Unlimited 135 NIA Volatile organics - 8260 -
0.005 0.005 0.005 0.005 g g g g 

GCMS 

68334-30-5 2,ooom 2,ooo m 200 WTPH-D 0.5 0.5 5 5 g g g g 

8006-61-9 30m 30 m JOO WTPH-G 0.5 0.5 5 5 g g I g 

Nonhalogenated VOA -
8008-20-6 2,ooo m 2,ooo m 200 8015M - GC modified for 0.5 0.5 5 5 g g I g 

h vdrocarbons 

8008-20-6 2,ooom 2,ooom NIA Oil and grease (total 
2 NIA 200 NIA g g g I 

recoverable)- 413.N 

-
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Table A-4. Sample Preservation, Container, and Holding Time Guidelines. (2 Pages) 

Analytes 
Analytical 

Matrix 
Bottle Amount•.b,< 

Priority Number Type 
Preservation 

Radionuclides 

Americium-241 7 Soil 1 GIP 10-1000 g None 

Carbon-14 11 Soil 1 GIP 10-1000 g None 

Cesium-137 1 Soil 1 GIP 100-1500 g None 

Cobalt-60 1 Soil 1 GIP 100-1500 g None 

Europium-152 1 Soil 1 GIP 100-1500 g None 

Europium-154 1 Soil 1 GIP 100-1500 g None 

Europium-155 1 Soil 1 GIP 100-1500 g None 

Neptunium-237 6 Soil 1 GIP 10-1000 g None 

Nickel-63 6 Soil 1 GIP 10-1000 g None 

Plutonium-238 5 Soil 1 GIP 10-1000 g None 

Plutonium-2391240 5 Soil 1 GIP 10-1000 g None 

Strontium-90 2 Soil 1 GIP 10-1000 g None 

Technetium-99 11 Soil 1 GIP 10-1000 g None 

Thorium-232 6 Soil 1 GIP 10-1000 g None 

Tritium-H3 19 Soil 1 G 100-500 g None 

Uranium-233/234 3 Soil 1 GIP 10-1000 g None 

Uranium-235/236 3 Soil 1 GIP 10-1000 g None 

Uranium-238 3 Soil 1 GIP 10-1000 g None 

Chemicals 

Ammonia/ 12 Soil 1 GIP 50-500 g None 
ammonium- 350.1 

IC 353.1 and EPA 8 Soil 1 GIP 50-500 g None 
300.0 

ICP metals- 4 Soil 1 GIP 10-500 g None 
6010A (Add-on) 

ICP metals- 4 Soil 1 GIP 10-500 g None 
6010A (TAL) 

Chromium hex - 15 Soil 1 GIP 5-500 g None 
7196 

Mercury - 7471 - 14 Soil 1 G 5-125 g None 
(CV) 

Total cyanide - 16 Soil 1 G 10-1000 g None 
9010 

Sulfides - 9030 17 Soil 1 G 40 g None 

pH (soil) - 9045 18 Soil 1 GIP 10-250 g None 

VOA-8260 9 Soil 1 G 125 g None 

Nonhalogenated 9 Soil 1 G 10-50 g None 
VOA-8015M 

Nonhalogenated 10 Soil 1 G 125-250 g None 
VOA - 8015M-GC 
modified for 
hydrocarbon 
(normal paraffin 
hydrocarbon) 

WTPH - Diesel 10 Soil 1 G 50-150 g None 

WTPH - Gasoline 10 Soil 1 G 50-150 g None 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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Packing 
Requirements 

Holding Time 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

None 6 months 

Cool4°C 28 days 

Cool 4°C 28 days/ 
48 hours 

None 6 months 

None 6 months 

Cool 4°C 30 days 

None 28 days 

Cool 4°C 14 days 

Cool 4°C 7 days 

None ASAP 

Cool 4°C 14 days 

Cool4°C 14 days 

Cool 4°C 14 days 

Cool4°C 14 days 

Cool4°C 14 days 

A-24 
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Table A-4. Sample Preservation, Container, and Holding Time Guidelines. (2 Pages) 

Analytical Bottle Amount•,b,c Preservation 
Packing 

Holding Time Analytes Matrix 
Priority Number Type Requirements 

Oil and grease 10 Soil 1 G 200 g None Cool 4°C 28 days 

SVOA-8270A 10 Soil 1 G 125-1000 g None Cool 4°C 14/40 days 
(TCL) 

PCBs-8082 13 Soil 1 G 10-50 g None Cool 4°C 14 days 

Physical Properties 

Bulk density - 20 Soil 1 Liner 1,000 g None None None 
D2937 established for 

analysis 

Moisture content - 21 Soil 1 Moisture 250 g None None None 
ASTM D2216 Tind established for 

analysis 

Particle size 22 Soil 1 GIP TBD None None None 
distribution - established for 
ASTMD422 analysis 

'Optimal volumes, which may be adjusted downward to accommodate the possibility of retrieval of small amount of sample. Minimum sample 
size will be defined in the Sampling Authorization Form. 
bShould samples be liquid rather than soils, the following volumes need to be collected: Radionuclides-4 L (preserved in nitric acid) for all 
radionuclides (except carbon-14 and tritium require no preservation, and technetium-99 must be preserved in hydrochloric acid; they require 
approximately 500 mL each sample); Chemicals-all liquid samples require the amount as listed for soil samples. 
<Mixed soil samples may be obtained and submitted to the analytical laboratory for analyses for specific analytes including: Radionuclides-
100 g of soil for all radionuclides (except carbon-14, tritium, and technetium-99; they require approximately JO g each sample); Chemicals-a 
10-g soil sample is required for all ICP analysis, 10-g soil sample is required for IC anion analysis, 5-g soil sample for hexavalent chromium 
analysis, 10-g soil sample for CA analysis, 10-g soil sample for 8015 analysis, and 125-g soil samples for 8270 analyses. 
dVessel must be sealed. 
aG = amber glass 
ASAP = as soon as possible 
CV = cold vapor 
G = glass 
NWTPH = Northwest Total Petroleum Hydrocarbons 
P = plastic 
SVOA = semi-volatile organic analyte 
T AL = target analyte list 
TBD = to be determined 
TCL = target compound list 
VOA = volatile organic analyte 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
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The primary objective of the field sampling plan is to clearly identify and describe sampling and 
analysis activities that will be conducted to resolve decision rules identified in Step 5 of the DQO 
process (see Section A.1.5.2). Decision rule statements indicate that remedial action may be 
necessary if preliminary action levels and annual exposure protection limits are exceeded. The 
field sampling plan uses the sampling design proposed in Step 7 of the DQO process and 
describes pertinent elements of the sampling program. Sample methods, procedures, locations, 
frequencies, parameters of interest, and bottle requirements are identified in this section. 

A borehole will be drilled through each of the representative sites identified in the DQO as 
needing additional data to support the RI/PS process: the 216-T-28 Crib, the 216-B-58 Trench, 
the 216-S-20 Crib, and the 216-Z-7 Crib. The borehole locations for the 216-B-58 Trench and 
216-Z-7 Crib will be determined from direct push holes that will be geophysically logged. The 
boreholes will be drilled to groundwater and soil samples will be collected through the vadose 
zone for laboratory analysis. Physical property samples will be collected at major lithologic 
changes. The boreholes will be geophysically logged for gamma-emitting radionuclides and 
neutron moisture content. A split-spoon sampler will be the primary sampling device used to 
collect the soil samples from the boreholes. The locations of planned boreholes with respect to 
existing boreholes are shown in Figures A-1 through A-4. 

A.3.2 Field Measurements 

A.3.2.1 Surface Radiation Survey. A surface radiation survey will be performed at each waste 
site to be investigated to document existing surface contamination and to support preparation of 
supporting health and safety documentation. Surface radiation surveys will be conducted by 
qualified RCTs in accordance with applicable health and safety procedures. A survey report will 
be prepared for each site. Surveys will be performed according to BHI-EE-05, Procedure 2.5, 
"Operation of Mobile Surface Contamination Monitor II," or other applicable approved 
procedures. A post-sampling survey will also be performed at each sampling site to ensure that 
sampling activities have not contributed to surface contamination. 

A.3.2.2 Soil Screening. All samples and cuttings from boreholes will be field screened for 
evidence of radioactive contamination by the RCT or other qualified personnel. Surveys of these 
materials will be conducted with field instruments and visual observations. Potential screening 
instruments are listed in Table A-5 with their respective detection limits. The RCT will record 
all field measurements, noting the depth of the sample and the instrument reading. 

Prior to drilling, a local area background reading will be taken with the field screening 
instruments at a background site to be selected in the field. Field screening and interpretations of 
geologic conditions will be used to identify the bottom of the waste site (i.e., crib/trench) and 
adjust sampling points if needed, assist in determining sample shipping requirements, and 
support worker health and safety monitoring. The site geologists will use professional judgment, 
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screening data, and the information provided in Tables A-6 through A-9 to finalize sampling 
decisions. 

The field action level for radionuclide screening is twice background. Intervals above this field 
action level will be assessed for sampling by the field geologist. Samples exceeding 0.5 rnrern/hr 
will be stored at a temporary radioactive material storage area at the drilling location until 
shipment to the laboratory. Samples less than 0.5 rnrem/hr will be stored at the 3728 Sample 
Storage and Shipping Facility until shipped to the laboratory. 

Field screening instruments will be used, maintained, and calibrated in accordance with the 
manufacturer' s specifications and other approved procedures. The field geologist will record 
field screening results on the borehole log. 

A.3.3 Soil Sampling and Analysis 

The following sections discuss the details of sampling soil from boreholes. 

A.3.3.1 Borehole Sampling and Analysis. Nonradiological and radiological samples will be 
collected from four deep boreholes. The borehole location at the 216-Z-7 Crib will be 
determined through a series of up to six direct push holes. Because of potentially deeper 
contamination at the site, the direct push holes are planned to be installed to approximately 18 m 
(60 ft) below ground surface (bgs). The borehole location at the 216-B-58 Trench will be 
determined through a series of up to eight direct pushes. The holes will be pushed as deep as 
possible, but a maximum depth of approximately 10.7 m (35 ft) bgs is assumed for investigation 
planning. The direct pushes will be installed and geophysically logged to determine the area 
within each site with the highest contamination from gamma-emitting radionuclides. The 
logging may also include passive neutron tools. This step is necessary as sufficient historical 
information is not available concerning the release of effluent to these sites. Borehole sample 
collection will be guided by the sampling approaches outlined in Tables A-6 through A-9. 
Actual sampling intervals may vary from these approaches depending on the thickness of clean 
soil cover placed over the cribs and trench. 

The intent of the sampling design is to begin sample collection at the crib/trench bottom and 
continue sampling intermittently (based on the site's conceptual contaminant distribution model, 
results of nearby borehole logging events, and professional judgement of the field geologist) 
until a significant decrease in contamination is noted. The zone of highest expected 
contamination will likely contain low mobility contaminants. Additional samples above and 
below this zone of highest contamination will be collected based on characteristics exhibited 
during the field screening activities and geologic observations. Figures A-6 through A-9 
illustrate hypothetical sampling intervals in boreholes. Additional samples may be collected and 
analyzed at the discretion of the field engineer/geologist, based on field conditions, 
measurements, or observations made during the conduct of remedial investigations. 

The bottoms of the waste sites are considered critical sample points because the highest levels of 
contamination are expected to begin at this location. Samples from 4.6 m (15 ft) bgs and 7 .6 m 
(25 ft) bgs are also considered critical sampling points to evaluate exposure scenarios and 
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remedial alternatives. Sample from depths greater than 7.6 m (25 ft) bgs will be used to verify 
the conceptual contaminant distribution models and to evaluate remedial action alternatives and 
groundwater impacts. Drilling and sampling will stop when the regional water table is 
encountered. 

Sampling will be performed in accordance with BHI-EE-01, Procedure 4.0, "Soil and Sediment 
Sampling," using a split-spoon sampler. The split-spoon samplers will be equipped with four 
separate stainless steel or lexan liners. Site personnel will not overdrive the sampling device. 
With the exception of the volatile organic analyte samples, soil will be transferred to a pre­
cleaned, stainless steel mixing bowl, homogenized, then containerized in accordance with the 
sampling procedure. Radiological and nonradiological analytes of interest are presented in 
Table A-3. If sample volume requirements cannot be met, samples will be collected according to 
the priority presented in Table A-4. Radiological and nonradiological samples will always take 
precedence over physical property samples. 

Physical property samples will be collected from the boreholes to provide site-specific values to 
support RESidual RADioactivity (RESRAD) dose model or other modeling efforts. Soil properties 
of interest are moisture content, grain-size distribution, and soil density. Samples for soil density 
shall generally be collected with a split-spoon sampler equipped with four separate stainless steel 
or lexan liners. Physical samples will be analyzed in accordance with ASTM methods, listed in 
Table A-3 (ASTM 1993), or in accordance with ERC procedures identified in Table A-3. The 
physical property samples will be collected from lithologies that represent the major facies in the 
vadose zone as identified in Tables A-6 and A-9. The samples will be collected coincident with 
nonradiological and radiological split-spoon sample intervals, where possible. Additional 
samples may be obtained with the approval of the project manager. 

Investigation-derived waste generated during this activity will be handled according to 
procedures in Section A.5 and the waste control plan. 

A.3.3.2 Pre-Shipment Sample Screening. A representative portion of each sample to be 
shipped to an offsite laboratory will be submitted to the Radiological Counting Facility, 
222-S Laboratory, or other suitable onsite laboratory for total activity analysis prior to shipment. 
Total activities will be used for sample pre-shipmentcharacterization. Samples that slightly 
exceed the offsite laboratory criterion discussed in Section A.3.2.2 may be reduced in volume to 
allow offsite shipment. Onsite and offsite laboratories will be identified prior to initiating field 
activities and will be mutually acceptable to the ERC' s Sample Management group and to the 
task lead. 

A.3.3.3 Summary of Sampling Activities. A summary of the number and types of samples to 
be collected at all four waste sites is presented in Table A-10. 

A.3.4 Geophysical Logging 

-

The planned boreholes and selected existing boreholes will be geophysically logged with the A 
high-resolution spectral gamma-ray logging system to determine the vertical distribution and W 
concentration of gamma-emitting radionuclides. Soil moisture will also be determined using a 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RI/FS Work Plan 
December 200 I A-28 



-
Appendix A - Sampling and Analysis Plan 

DOE/RL-2001-66 

Draft A 

neutron logging tool. These methods are described in Section 4.3 of the work plan. The new 
boreholes will be logged prior to telescoping of casing and before abandonment. The starting 
point for logging will be recorded; this is usually ground surface or top of casing. The site 
geologist will witness logging runs and verify before and after field calibrations and repeat log 
intervals. The list of boreholes and wells that will be logged with the radionuclide logging 
system is presented in Table A-11. These boreholes represent data collection points in the 
vicinity of the individual waste sites. Logging of these boreholes will provide additional, 
updated, site-specific information on contaminant distribution, both laterally and vertically in the 
area of the waste sites. 

A.3.5 Surveying 

The location of all planned boreholes will be surveyed after the sampling and abandonment 
activities are completed. Surveys will be performed according to BHI-EE-01 , Procedure 1.6, 
"Survey Requirements and Techniques." Data will be recorded in the North American Vertical 
Datum of 1988 (NAVD 1988) and the Washington State Plane (South Zone) North American 
Datum of 1983 (NAD 1983), with the 1991 adjustment for horizontal coordinates. All survey 
data will be recorded in meters and feet. 

A.3.6 Waste Management Sampling 

A waste designation DQO effort will be performed before the initiation of the characterization 
activities to ensure that the proper information is collected during the field effort to support the 
designation of all project investigation-derived waste. During the DQO effort for waste 
designation, any listed waste issues will also be resolved. Any additional sampling requirements 
or analytes needed to support designation activities will be identified and implemented through 
the waste designation DQO summary report that will be prepared at that time. 
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Figure A-1. Location of Planned and Existing Boreholes 
at the 216-B-58 Trench. 
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Figure A-2. Location of Planned and Existing Boreholes 
at the 216-T-28 Crib . 

. . . . . · . . . . ·. . . . . .. ·. . . . 
-:-: . :_-:: :::- .. 

. . . . ... ·- .. . . · . . 

!(Ji~. fajt' 
[:-<~ -82 
~-.·.··=· 

. . . . . . . . . . . 

. . . ·. · . ... · . :-: -:-
·.·.:: : .... . . . . . . . . . . . . . . . . . · .... 

</>\\,if j} 

216-T-28 
299-W14-4, 

299-W14-3 

2ss-w-1 
.....,,. 

. . 

-299-W14-1 

I 
NOTE: The fenced reaion surrounding the 216.:Y--26, -27, and -28 cribs is a radiological zone 
identified with the 216.:Y--26 waste site. 

ESSl 216-T-28 Waste Site (200-LW-1 Operable Unit) 
t-: -:-:j Other WIDS site(s) fence 

- road, sidewalk Groundwater Monitoring 
Well or Borehole 

~ Planned Borehole 
pavement 

·•· Mlltllre 
s 

ro==-3 
Feet 

l,oo 
ERC:twh:2001-11-30:jethornoo_12.>ml Si-t: 2b 12,o:J,0111:61 AM 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 

December 200 I 

Note: Final borehole location 
will be determined based upon 
geophysical log data . 

A-31 



Appendix A -Sampling and Analysis Plan 

Figure A-3. Location of Planned and Existing Boreholes 
at the 216-S-20 Crib. 
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Figure A-4. Location of Planned and Existing Boreholes 
at the 216-Z-7 Crib. 
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Figure A-5. Approximate Sampling Intervals in the 216-B-58 Borehole . 
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Figure A-6. Approximate Sampling Intervals in the 216-T-28 Borehole. 
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Figure A-8. Approximate Sampling Intervals for the 216-Z-7 Borehole . 
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Table A-5. Field Screening Methods. 

Measurement 
Emission Type Method/Instrument Type 

Exposure/Dose Rate Beta/gamma RO-20/RO-03 portable ionization 
chamber 

Contamination Alpha/beta-gamma E-600 ratemeter with a SHP380-A/B 
Level scintillation probe 

DOFJRL-2001-66 

Draft A 

Detection Limit 

0.5 rnrern/hr 

IOOdpma 

1,921 dpm J3-y 

Table A-6. 216-B-58 Trench Sampling Plan. 

Sample Maximum Physical Properties 

Collection 
Sample Depth of 

Sample Interval Depth 
Location (ft) bgs 

Methodology Investigation 

Borehole Borehole 338 ft 12.5-15, 17.5-20, 22.5-25, 
through 27.5-30, 35-37.5, 52.5-55, 
trench 97.5-100, 147.5-150, 

197.5-200, 247.5-250, 
292.5-295, 335.5-338 

Maximum Number of 
12 

Samples 

Approximate Number of 4b 
Field QC Samples 

Approximate Total 
16 

Number of Samples 

bgs = below ground surface 
H2 = Hanford formation sand-dominated sequence 
H3 = Hanford formation lower gravel-dominated sequence 
• See Table A-3 for detection limits and other analytical parameters. 
b See Table A-10 for details of QC samples. 

Analyte 
Sample Interval List• 

(bgs) 

Table A-3 1 sample from each of 
the following: 

• H2 
• H3 
• Ringold Unit E 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
December 200 I 

Parameters 

Bulle density, 
moisture content, 
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Table A-7. 216-T-28 Crib Sampling Plan. 

DOE/RL-2001-66 

Draft A 

Sample Maximum Physical Properties 

Collection 
Sample 

Depth of 
Sample Interval Analyte 

Sample Interval Location Depth (ft) bgs List• Parameters Methodology Investigation (bgs) 

Borehole Through 226 ft bgs 10-12.5, 12.5-15, Table A-3 1 sample from each of Bulk density, 
crib 

Maximum Number of 
12 

Samples 

Approximate Number of 4b 
Field QC Samples 

Approximate Total Number 
16 

of Samples 

bgs = below ground surface 
H1 = Hanford formation upper gravel sequence 
H2 = Hanford formation sandy sequence 
PPU = Plio-Pleistocene unit 

17.5-20, 22.5-25, 
27 .5-30, 32.5-35, 

47 .5-50, 67.5-70, 90.0-
92.5, 157.5-160, 197.5-

200, 223.5-226 

• See Table A-3 for detection limits and other analytical parameters. 
b See Table A-10 for details of QC samples. 

the following: 

• H1 
• H2 
• PPU 

• Upper Ringold 

• Ringold Unit E 

Table A-8. 216-S-20 Crib Sampling Plan. 

moisture content, 
particle size 
distribution 

Sample Maximum Physical Properties 

Collection 
Sample 

Depth of 
Sample Interval Depth 

Methodology 
Location 

Investigation 

Borehole Borehole 232.5 ft 
through 

crib 

Maximum Number of 
10 

Samples 

Approximate Number of 4b 
Field QC Samples 

Approximate Total 
14 

Number of Samples 

bgs = below ground surface 
H1 = Hanford formation upper gravel sequence 
H2 = Hanford formation sandy sequence 
PPU = Plio-Pleistocene unit 

(ft) bgs 

12.5-15, 32.0-34.5, 
35.0-37.5, 40.0-42.5, 

47 .5-50, 72.5-75 , 
97.5-100, 158-160.5, 
202-204.5, 230-232.5 

• See Table A-3 for detection limits and other analytical parameters. 
b See Table A-10 for details of QC samples. 

Analyte 
Sample Interval List" 

(bgs) 

Table A-3 1 sample from each of 
the following: 

• H1 
• H2 
• PPU 

• Upper Ringold 

• Ringold Unit E 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
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Table A-9. 216-Z-7 Crib Sampling Plan. 

DOE/RL-2001-66 

Draft A 

Sample Maximum Physical Properties 

Collection 
Sample 

Depth of Sample Interval Depth 
Location (ft) bgs Methodology Investigation 

Borehole Borehole 217.5 ft 12.5-15, 17.5-20, 22.5-
through 25, 27.5-30, 40-42.5, 

crib 57.5-60, 95-97.5 , 117.5-
120, 197.5-200, 215-

217.5 

Maximum Number of 
IO 

Samples 

Approximate Number of 4b 
Field QC Samples 

Approximate Total 
14 

Number of Samples 

bgs = below ground surface 
H1 = Hanford formation upper gravel sequence 
H2 = Hanford formation sandy sequence 
PPU = Plio-Pleistocene unit 
• See Table A-3 for detection limits and other analytical parameters. 
b See Table A-IO for details of QC samples. 

Analyte 
Sample Interval List" Parameters 

(bgs) 

Table A-3 I sample from each of Bulk density, moisture 
the following: content, particle size 

• H1 distribution 

• H2 
• PPU 

• Ringold Unit E 

Table A-10. Summary of Projected Sample Collection Requirements. 

216-T-28 Crib 216-B-58 Trench 216-S-20 Crib 

Chemical Parameters 

Maximum number of 
12 12 10 

characterization samples 

Field duplicates 1 1 1 

Splits 1 1 1 

Trip blanks 1 1 1 

Equipment blanks 1 1 1 

Approximate number of field 
4 4 4 

QC samples 

Approximate total number of 
16 16 14 

samples 

Physical Properties 

Bulk density, moisture 
content, particle size 5 3 5 
distribution 

200-LW-l 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
December 2001 

216-Z-7 Crib Project 
Total 

10 44 

1 4 

1 4 

1 4 

1 4 

4 16 

14 60 

4 17 

A-40 

-

-



-
Appendix A - Sampling and Analysis Plan 
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Draft A 

Table A-11. List of Existing Boreholes for Spectral Gamma-Ray Logging. 

Coordinates 
Borehole 

Approximate Location (Wash. State Plane, NAD83[91]) 
Number 

Northing Easting 

TBD" Within the boundaries of the 216-T-28 Crib TBD TBD 

TBD• Within the boundaries of the 216-B-58 Trench; will also TBD TBD 
log direct push holes to help define borehole location 

TBD• Within boundaries of the 216-S-20 Crib TBD TBD 

TBD• Within the boundaries of the 216-Z-7 Crib; will also log TBD TBD 
direct push holes to help define borehole location 

299-W14-1 South edge of216-T-28 136392.107 566932.165 

299-W14-2 South edge of216-T-28 136392.107 566932.165 

299-W14-3 South edge of216-T-28 136392.107 566932.165 

299-W14-4 North edge of216-T-28 136407.518 566933.853 

299-E13-16 Southeast of 216-B-58 136719.127 573794.205 

299-W22-20 Adjacent to 216-S-20 136730.748 573781.892 

299-W22-61 Southeast of 216-S-20 136727.768 573785.436 

299-W22-63 Northwest of 216-S-20 136736.730 573776.927 

299-W22-74 Northeast of216-S-20 137422.659 573847.630 

299-W15-7 East of 216-Z-7 137397.913 573847.598 

299-W15-62 East of216-Z-7 135949.766 566688.703 

299-W15-63 Eastof216-Z-7 135949.782 566703.896 

299-W15-64 Eastof216-Z-7 135925.733 566739.895 

299-W15-76 Northwest of216-Z-7 137388.475 573797.295 

299-W15-77 South of216-Z-7 137379.963 573802.064 

299-W15-78 North of216-Z-7 137412.003 573795.536 

NOTE: Initial selection of existing boreholes was based on a review of well construction as-built diagrams. A single casing in contact with 
the formation is the preferred configuration for logging. A field inspection of the borehole configuration will be performed for final 
selection of boreholes. 
' Planned boreholes, numbers will be assigned during the RI characterization planning efforts. 
TBD = to be determined 
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A.4 HEALTH AND SAFETY 

DOF./RL-2001-66 

Draft A 

All field operations will be performed in accordance with BHI health and safety requirements 
outlined in BHI-SH-01, ERC Safety and Health Program. In addition, appropriate 
documentation will be prepared per BHI-EE-02 procedures for drilling activities. This 
documentation will include an activity hazard analysis, site-specific health and safety plan, and 
applicable radiological work permits. 

The sampling procedures and associated activities will take into consideration exposure 
reduction and contamination control techniques that will minimize the radiation exposure to the 
sampling team as required by BHI-QA-01, ERC Quality Program, BHI-SH-0~, and BIIl-RC-01, 
Radiation Protection Program Manual. 
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A.5 MANAGEMENT OF INVESTIGATION-DERIVED WASTE 

DOE/RL-2001-66 

Draft A 

Investigation-derived waste generated by characterization activities will be managed in 
accordance with BHI-EE-10, Waste Management Plan, and Appendix E of the Implementation 
Plan. Containment, labeling, and tracking requirements are specified in BHI-EE-10, Part II, 
Procedure 9.0, "Control of CERCLA and Other Past Practice Investigation Derived Waste." 
These procedures have been prepared to implement the requirements of the Washington State 
Department of Ecology, found in Strategy for Management of Investigation Derived Waste 
(Ecology et al. 1999). Management of investigation-derived waste, minimization practices, and 
waste types applicable to 200-LW-1 waste control will be described in a waste control plan. 

Unused samples and associated laboratory waste for the analysis will be dispositioned in 
accordance with the laboratory contract, which in most cases will allow the laboratory to dispose 
of this material. The approval of the remedial project manager is required before returning 
unused samples or waste from offsite laboratories. 

A waste designation DQO effort will be performed before the initiation of the RI characterization 
activities to ensure that the proper information is collected during the field effort to support the 
designation of all project investigation-derived waste. During the waste designation DQO effort, 
any listed waste issues will also be resolved. Any additional sampling requirements or analytes 
needed to support designation activities will be identified and implemented through the waste 
designation DQO summary report that will be prepared at that time. 
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WASTE CONTROL PLAN 
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Page 1 of 2 

Work Scope Description: 200-LW-l 300 Area Chemical Laboratory Waste Group Operable Unit (OU) characterization. Characterization 
will be performed at 200-LW-1 waste sites. The scope of activities includes the drilling of deep boreholes at the 216-B-58 Trench, 216-S-20 Crib, 
216-T-28 Crib, and 216-Z-7 Crib. Soil samples from the vadose zone will be collected and analyzed for radiological and nonradiological 
contaminants of concern and physical properties of interest. Geophysical logging will also be conducted at the 200-LW-1 waste sites. See 
Attachment l for additional information. 

List Constituents of Concern: Contaminants of concern at the 200-LW-1 OU consist ofradionuclides, metals, anions, volatile organics, and 
semi-volatile compounds (see DOFJRL-2001-66, Table A-2). 

Site Description: The 200-LW-l OU waste sites are located in the 200 East and 200 West Areas of the Hanford Site in southeastern 
Washington State. The 200-LW-1 OU has a total of 12 waste sites; IO waste sites received laboratory wastes from the 340 Building in the 
300 Area and two waste sites (216-S-20 and 216-Z-7) in the 200-LW-2 OU received both 200 and 300 Area laboratory waste. The data quality 
objective (DQO) process for 200-LW-l considered waste sites in both OUs to ensure that the representative waste sites selected for investigation 
are representative of the chemical laboratory waste category. 

Attachments 2, 3, 4, and 5 show the locations of the waste sites to be characterized; waste generated during characterization activities will be 
managed as investigation-derived waste (IDW). IDW will also be generated at during borehole geophysical logging at the four waste sites, as 
well as at other 200-LW-1 OU waste sites. Additional information on each of the four sites is presented in the 200-LW-1 3O0Area Chemical 
Laboratory Waste Group Operable Unit RJJFS Work Plan (DOE/RL-2001-66) and the Sampling and Analysis Plan (Appendix A of the 
work plan). 

Reference: 200-LW- l Work Plan (DOE/RL-2001-66) Rev cm Draft Date Approved 

Preparer: Date 
PRINT/SIGN NAME 

Project Task IDW Coordinator: 
Lead 

Planned Start and Finish Dates: FromTBD ToTBD 

Waste Storage Facility ID Number(s) NIA 

Field Screening Methods 

Method Frequency Reference Detection Range 

PID, 11-7 eVV Continuous DOE/RL-2001-66, 0 to 1,000 ppm 
lamp Appendix A 

Alpha/beta/gamma Continuous DOE/RL-2001-66, 100 dpm alpha 
detector Appendix A probe/1,921 dpm 

beta-gamma probe 

Dose rate, Continuous DOE/RL-2001-66, 0.5 mR/hr 
beta-gamma Appendix A 

Laboratory Methods (Constituents of concern) 

Method Frequency Reference Detection Range 
See Table A-2 See Tables A-5 DOE/RL-2001-66, See Table A-2 

through A-8 Appendix A 

-EE-241 (09/29/2000) 
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December 2001 

Impact Level 

NIA 

Analyst 

sso 

RCT 

RCT 

Analyst 

Offsite 
Laboratory 
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WASTE CONTROL PLAN 

DOE/RL-2001-66 
Draft A 

I Page 2 of 2 

Drill Site Coordinate Location: 216-B-58 Trench -E573234.406, Nl34350.836. 216-T-28 Crib-E566932.500, 
N136347.156. 216-S-20 Crib-E567546.022, Nl33917.212. 216-Z-7 Crib - E566698.853 , Nl35933.568. 

Waste Container Storage Area(s) Coordinate Location(s): 216-B-58 Trench waste: refer to Attachment 2; 
216-T-28 Crib waste: refer to Attachment 3; 216-S-20 Crib waste: refer to Attachment 4; and 216-Z-7 Crib waste: 
refer to attachment 5. Geophysical logging IDW may also be located at these storage areas. 

Requirements for Soil Pile Sampling (if any): Not applicable - Soils will be drummed and the waste will be 
dispositioned using borehole analytical data. 

Nonregulated Material Disposal Location(s): A Subtitle D landfill. Nonregulated soil and liquid 
(decontamination fluid) may be returned/disposed to the ground at or near point of excavation, the location of which 
will be documented in the field logbook. 

Sketch of Work Site: Attachments 2, 3, 4 and 5 identify sample locations and waste container storage area(s) at the 
216-B-58 Trench, 216-T-28 Crib, 216-S-20 Crib, and 216-Z-7 Crib, respectively. 

APPROVALS (PrinUSign Name and Date) 

Lead Regulatory Agency Representative 

DOE-RL 

BHI-EE-241 (09/29/2000) 

200-LW-l 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
December 2001 

IDW Coordinator 

Cognizant Field Engineer 
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APPENDIXB 

WASTE CONTROL PLAN 

ATTACHMENT 1: NARRATIVE 

DESCRIPTION OF WORK 

DOE/RL-2001-66 
Draft A 

This waste control plan governs the management of investigation-derived waste (IDW) for the 
representative sites to be investigated under the 200-LW..,1 300 Area Chemical Laboratory Waste 
Group Operable Unit (OU) (DOE-RL 2001). These waste sites include the 216-B-58 Trench, 
216-T-28 Crib, 216-S-20 Crib, and 216-Z-7 Crib. All of the sites are Resource Conservation and 
Recovery Act of 1976 past-practice waste sites. Characterization of these sites will provide data 
needed to refine the preliminary conceptual contamination distribution models, support an 
assessment ofrisk, and select a preferred remedial action(s). The scope of work involves vadose 
zone characterization activities that include the drilling of four boreholes for soil sampling and 
borehole geophysical logging (i.e., spectral gamma, passive neutron, and neutron logging). Soil 
samples will be collected and analyzed for potential radiological and nonradiological 
contaminants of concern and physical properties. This waste control pan does not address 
sampling for waste designation, which will be addressed at the startup of remedial investigations. 

Direct-push boreholes will be installed at the 216-B-58 Trench and 216-Z-7 Crib to permit 
additional spectral gamma logging within the waste site. Drill cuttings will be containerized as 
IDW, and the casing may require management and disposal as IDW if decontamination 
procedures are not effective in removing contamination. 

Additional borehole geophysical logging may also be conducted at other waste sites associated 
with the 200-LW- l OU as identified in Attachment 6. During the investigation, other boreholes 
within the 200-LW-1 OU may be found that are configured in a way that allows for geophysical 
logging. These boreholes would then be added to this scope. No drilling or sampling will be 
conducted at these waste sites; only IDW associated with personal protective equipment and 
other miscellaneous solid waste (MSW) will be generated. The IDW from geophysical logging 
activities will be designated using the waste disposal profiles generated for the characterization 
activities, by sampling the waste, or by process knowledge. 

Management of wastes generated from this project will be in accordance with BHI-EE-10, Waste 
Management Plan, Part II, Procedure 9.0, "Control of CERCLA and Other Past-Practice 
Investigation-Derived Waste," which identifies the requirements and responsibilities for 
containment, labeling, and tracking ofIDW. Procedure 9.0 was developed to comply with the 
Strategy for Management of Investigation Derived Waste (Ecology et al. 1999), or as amended. 
An overview of the waste management strategy for the 200 Area waste sites is presented in 
Appendix E of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (DOE-RL 1999). This waste control plan provides the 
relevant information mandated in Section 7 .1.1, "Waste Control Plan," of Procedure 9 .0, but 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RJJFS Work Plan 

December 2001 B-1 



Appendix B- Waste Control Plan 
DOE/RL-2001-66 

Draft A 

does not restate the applicable requirements detailed throughout the procedure. Exceptions, 
clarifications, or additions to the requirements of Procedure 9.0 are identified in this narrative 
portion of this waste control plan. 

Additional guidance to the control of soil and decontamination fluid and other IDW associated 
with the soil borings is detailed in BHI-EE-01, Environmental Investigations Procedures, 
Procedure 1.11, "Purgewater Management," and Procedure 6.2, "Field Cleaning and/or 
Decontamination of Geoprobe and Drilling Equipment," and in BHI-EE-02, Environmental 
Requirements, Section 14.0, "Drilling, Maintaining, Remediating, and Decommissioning 
Resource Protection Wells, Geoprobe and Geotechnical Soil Borings." Purgewater will not be 
generated during these characterization activities. 

Prior to remedial investigations, a data quality objectives (DQO) effort will be conducted to 
support waste designation. Any additional sampling requirements needed for designation will be 
identified at that time. Process history associated with 200-LW-1 waste sites will be reviewed 
and listed waste contaminants associated with the processes that discharged to these waste sites 
will be identified. Listed waste constituents, however, will be retained as analytes of interest 
because of issues associated with waste designation and compliance with land disposal 
restrictions. 

Waste Minimization 

Minimize waste nonregulated soils (below applicable radionuclide concentration limits, 
dangerous waste limits, and the Model Toxics Control Act [MTCA] soil cleanup standards) to the 
ground at or near the waste site, decontaminating equipment for reuse, and compacting (through 
nonmechanical means) MSW, as defined in the Environmental Restoration Program Strategy for 
Management of Investigation Derived Waste (Ecology et al. 1999), to the extent practicable. 

Waste Streams 

Expected wastes include contaminated soils, decontamination fluids, contaminated drive casings 
(if decontamination is not possible), and MSW such as disposable personal protective equipment, 
sampling equipment, wipes, rags, paper, and plastic. Materials will be screened in the field with 
instruments, and wastes will be segregated and managed in accordance with requirements 
presented below. 

Waste Generation and Management 

All waste generated will be recorded in a logbook, including such details as the location and type 
of waste, depth of sample, date of initial placement into container, date the container was sealed, 
and Package Identification Number (PIN). 

Wastes will be stored at site-specific waste container storage areas until analytical data are 
evaluated for proper waste designation. Waste from these sites may be consolidated into one 
container storage area, if necessary. The preferred method of disposal of waste is at the 
Environmental Restoration Disposal Facility (ERDF) if it meets the waste acceptance criteria. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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Appendix B- Waste Control Plan 
DOE/RL-2001-66 
Draft A 

Disposition transuranic (TRU) wastes to the Hanford Central Waste Complex for storage. 
Designate and characterize waste destined for the Project Hanford Management Contractor in 
accordance with the Hanford Site Solid Waste Acceptance Criteria (FH 2001). 

IDW generated will be managed and labeled with the appropriate listed waste codes that are 
associated with each particular waste site. The applicable listed waste codes will be determined 
as part of the IDW data quality objectives assessment and will be incorporated into the final 
waste control plan prior to the initiation of the field activities and regulatory approval. 

If, after characterization of the waste is completed, the waste must be stored for longer than 
six months, the U.S. Department of Energy, Richland Operations Office, will obtain concurrence 
from the lead regulatory agency on the current storage, treatment, and disposal options and 
schedule for disposition of the waste. 

Details on the types and management of expected wastes are provided in the following 
subsections. 

Miscellaneous Solid Waste 

Manage MSW as "Suspect Dangerous" or "Suspect Mixed" waste as detailed in BHI-EE-10, 
Part II, Procedure 9.0. Place MSW into plastic bags and taped closed. Label the bags with the 
borehole number where the waste was generated and place in appropriately labeled drums or 
boxes in the designated storage area. Disposition containers of MSW using analytical results or 
process knowledge associated with the contaminated media contacted. 

Vadose Zone Drill Cuttings 

Screen drill cuttings using field instruments and containerize in mid-performance coated drums 
with 10-mil reinforced plastic liners as required for potentially mixed waste. If screening levels 
indicate that the cuttings may be characterized as TRU waste, fit the containers of drill cuttings 
with vented lids. Contaminated soil is expected to be intercepted in discrete intervals in each of 
the boreholes, the field screening results will be used to segregate the waste. The containers will 
be staged at the designated storage areas and dispositioned using analytical results/process 
knowledge. 

Decontamination Fluids 

Fluids (water) will generally be used to field decontaminate excavation and drilling equipment 
and sampling tools. Discharge aqueous waste generated from the decontamination of equipment 
to the ground if sample analysis of the decontamination water confirms the waste meets the 
criteria established in the Hanford Site Purgewater Agreement (Izatt 1990), or as amended. If 
the waste exceeds those criteria, the disposal options include the Hanford Site Purgewater 
Treatment and Storage Facility or the Hanford Site Effluent Treatment Facility. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU RUFS Work Plan 
December 2001 B-3 



Appendix B - Waste Control Plan 

Management of Waste Containers 

DOFJRL-2001-66 
Draft A 

Store IDW inside the applicable waste storage area. Mark and label containers awaiting 
analytical results. Conduct inspections of "Suspect/Dangerous or Mixed Wastes" weekly to 
assess container integrity, container marking/labeling, physical container placement, storage area 
boundaries/identification/warning signs, and spill control. Document inspections on a Waste 
Inspection Check Sheet (form BHI-EE-244). At a minimum inspect all other containers monthly 
and document the inspections on form BHI-EE-244. Containers showing signs of deterioration 
will be identified on form BHI-EE-244 and immediately overpacked or repackaged. Report 
spills or releases in accordance with BHI-MA-02, ERC Project Procedures. In the event of a 
spill or release, take appropriate immediate action to protect human health and the environment. 

Final Disposal/Storage 

Store all IDW inside appropriate waste container storage areas until receipt of analytical results 
from the remedial investigation and during the completion of the waste profiling. Waste profiles 
document waste stream characterization. The profiles are reviewed against the receiving 
facilities' waste acceptance criteria. Conduct characterization and designation in accordance with 
Attachment 1 of BHI-EE-10. This activity requires determination on the following criteria: 
listed dangerous waste (Washington Administrative Code [WAC] 173-303-080, -081, and -082), 
toxic dangerous waste (WAC 173-303-100[5]), persistent waste (WAC 173-303-100), regulated 
for land disposal, applicability of characteristic waste codes (WAC 173-303-090[2]-[8]), and 
presence of polychlorinated biphenyls (Toxic Substances Control Act of 1976 and 
WAC 173-303-9904 ). Final disposal and storage must be in accordance with the select treatment 
storage and disposal facility' s waste acceptance criteria. The preferred treatment, storage, and 
disposal facility for IDW generated during this investigation is ERDF. Process knowledge may 
be used to include/exclude a radiological or nonradiological contaminant from the project and 
must be documented in an auditable manner. Determine the acceptability of near-surface 
(onsite) disposal of radiological wastes in accordance with the concentrations of radionuclides 
specified in Table B-1 or column 3 of Table 2 of Section 61.55 of 10 Code of Federal 
Regulations 61. 

The IDW will be radiologically released when the waste meets applicable release levels detailed 
in BHI-EE-10, Part II, Procedure 8.0, "Release of Non-Radioactive Waste." Nonradiologically 
contaminated dangerous waste may be shipped to an offsite facility, contingent upon the waste 
meeting the offsite disposal facilities' waste acceptance criteria and offsite determination of 
acceptability by the U.S. Environmental Protection Agency. IDW that cannot be treated to meet 
acceptance criteria for the approved disposal facility will remain on the waste site or in a 
centralized storage area pending disposal at an approved facility. Waste above radiological 
release levels that meets the ERDF waste acceptance criteria will be transported to ERDF for 
disposal (ERDF is an approved waste disposal facility). 

Any TRU waste generated will be sent to the Central Waste Complex for storage and will be 
designated/characterized in accordance with the Hanford Site Solid Waste Acceptance Criteria 
(FH 2001). Return soil sample(s) designated as TRU waste into the stored drum associated with 
the interval from which the sample was taken. 

200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan 
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Draft A 

Dispose of nonradioactive geologic IDW containing hazardous waste constituents below 
dangerous waste designation limits and MfCA Method B soil cleanup standards to the ground at 
or near the point of generation and document in a field logbook. Waste that exceeds dangerous 
waste release or MTCA Method B limits and meets the ERDF waste acceptance criteria will be 
disposed at ERDF. IDW that does not meet the ERDF waste acceptance criteria will remain at 
the centralized storage area pending disposal at an appropriate facility. A case-by-case disposal 
determination will be made in instances where IDW exceeds the ERDF waste acceptance 
criteria. Any required treatment of IDW prior to disposal requires approval by the lead 
regulatory agency. 

MSW that does not require disposal at ERDF will be disposed in an appropriate solid waste 
disposal facility (Subtitle "D" landfill). 

Records 

Forward original copies of all sampling and waste inventory documentation to the assigned 
waste transportation specialist to be included in the waste file and to initiate waste tracking in the 
Solid Waste Information Tracking System. Submit the waste file to Document and Information 
Services for inclusion into the project file following final waste disposition. 

Estimate of IDW Quantities 

Estimates of the amount of waste that will be generated during this field investigation are as 
follows: 

• Soil Cuttings 
• MSW 
• Decon Fluids 
• Drill Casing 

REFERENCES 

105 (55-gal) containers 
30 (55-gal) containers 
6 (55-gal) containers · 
570 linear ft 

10 CFR 61, "Licensing Requirements for Land Disposal of Radioactive Waste," Code of Federal 
Regulations, as amended. 

BHI-EE-01, Environmental Investigations Procedures, Bechtel Hanford, Inc., Richland, 
Washington. 

BHI-EE-02, Environmental Requirements, Bechtel Hanford, Inc., Richland, Washington. 

BHI-EE-10, Waste Management Plan, Bechtel Hanford, Inc., Richland, Washington. 

- BHI-MA-02, ERC Project Procedures, Bechtel Hanford, Inc., Richland, Washington. 

200-LW-1 300 Area Chemical Laboratory Waste Group OU Rl/FS Work Plan 
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DOE-RL, 1999, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program, DOE/RL-98-28, Rev. 0, U.S. Department of 
Energy, Richland Operations Office, Richland, Washington. 

DOE-RL, 2001, 200-LW-l 300 Area Chemical Laboratory Waste Group OU RIIFS Work Plan, 
DOE/RL-2001-66, U.S. Department of Energy, Richland Operations Office, 
Richland, Washington. 

Ecology, EPA, and DOE, 1999, Strategy for Management of Investigation Derived Waste, (letter 
from G. H. Sanders, U.S. Department of Energy, Richland Operations, D.R. Sherwood, 
U.S. Environmental Protection Agency, and M. Wilson, Washington State Department of 
Ecology, dated March 17, 1999), Richland, Washington. 

FH, 2001, Hanford Site Solid Waste Acceptance Criteria, HNF-EP-0063, Rev. 6, Fluor Hanford, 
Inc., Richland, Washington. 

Izatt, R. D., 1990, Strategy for Handling and Disposing of Purgewater at the Hanford Site, 
Washington, letter 90-ERB-040, to P. T, Day, U.S. Environmental Protection Agency, 
and T. L. Nord, Washington State Department of Ecology, dated July 19, 1990, 
U.S. Department of Energy, Richland Operations Office, Richland, Washington. 

Resource Conservation and Recovery Act of 1976, 42 U.S.C. 6901, et seq. 

Toxic Substances Control Act of 1976, 15 U.S.C. 2601, et seq. 

WAC 173-303, "Dangerous Waste Regulations," Washington Administrative Code, as amended. 

WAC 173-340, "Model Toxics Control Act - Cleanup," Washington Administrative Code, 
as amended. 
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Draft A 

ATTACHMENT 2: 

216-B-58 Trench Location Map and Waste Container Storage Area 
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ATTACHMENT 3: 

216-T-28 Crib Location Map and Waste Container Storage Area 

299-W14-4~ 
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Waste Container 
Storage Area 

~ 82 Ldll -

Site 
ary 

+- • ..... " 

<,,-
299-W14-1 

NOTE: The fenced region surrounding the 216~-26, -27, and -28 cribs is a radiological zone 
identified with the 215~-26 waste site. 

216-T-28 Waste Site (200-LW-1 Operable Unit) 
fh:•;4 Waste Container Storage fence 
1:-:·-:·I Other WIDS site(sl = road, sidewalk 

0 Groundwater Monitoring 
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ATTACHMENT 4: 

DOE/RL-2001-66 

Draft A 

216-S-20 Crib Location Map and Waste Container Storage Area 
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ATTACHMENT 5: 

DOE/RL-200 1-66 

Draft A 

216-Z-7 Crib Location Map and Waste Container Storage Area 

~ 
Waste Container 
Storage Area 

216-Z-7 

299-W15-78 

216-Z-7 Waste Site (200-LW-2 Operable Unit) 
K,:"\J Waste Container Storage (selected) fence 

• Groundwater Monitoring = road, sidewalk 
Well or Borehole 

~ Planned Borehole 

0 Planned Direct Push Hole ·•· Melllrl 
s 

O Feet 50 100 
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Appendix B - Waste Control Plan 

ATTACHMENT 6: 

200-LW-1 Geophysical Data Collection Well List 

Area 
Operable Waste Site 

Site Type 
Hanford Well 

Unit Code Name 
200W 200-LW-1 216-T-27 Crib 299-W14-53 
200W 200-LW-1 216-T-27 Crib 299-W14-62 
200W 200-LW-l 216-T-28 Crib 299-W14-1 
200W 200-LW-1 216-T-28 Crib 299-W14-2 
200W 200-LW-1 216-T-28 Crib 299-W14-3 
200W 200-LW-l 216-T-28 Crib 299-W14-4 
200E 200-LW-1 216-B-53A Trench 299-E13-61 
200W 200-LW-1 216-T-34 Crib 299-Wll-15 
200W 200-LW-1 216-T-34 Crib 299-Wll-16 
200W 200-LW-1 216-T-34 Crib 299-Wll-19 
200W 200-LW-l 216-T-35 Crib 299-Wll-17 
200W 200-LW-1 216-T-35 Crib 299-Wll-18 
200W 200-LW-1 216-T-35 Crib 299-Wll-20 
200W 200-LW-1 216-T-35 Crib 299-Wll-21 
200W 200-LW-2 216-Z-16 Crib 299-WlS-10 
200W 200-LW-2 216-Z-16 Crib 299-WlS-11 
200W 200-LW-2 216-Z-16 Crib 299-WlS-25 
200W 200-LW-2 216-Z-16 Crib 299-WlS-33 
200W 200-LW-2 216-Z-17 Trench 299-WlS-204 
200W 200-LW-2 216-Z-7 Crib 299-WlS-7 
200W 200-LW-2 216-Z-7 Crib 299-WlS-35 
200W 200-LW-2 216-Z-7 Crib 299-WlS-62 
200W 200-LW-2 216-Z-7 Crib 299-WlS-63 
200W 200-LW-2 216-Z-7 Crib 299-WlS-64 
200W 200-LW-2 216-Z-7 Crib 299-WlS-76 
200W 200-LW-2 216-Z-7 Crib 299-Wl_S-77 
200W 200-LW-2 216-Z-7 Crib 299-WlS-78 
200W 200-LW-2 216-S-20 Crib 299-W22-20 
200W 200-LW-2 216-S-20 Crib 299-W22-61 
200W 200-LW-2 216-S-20 Crib 299-W22-63 
200W 200-LW-2 216-S-20 Crib 299-W22-74 
200W 200-LW-2 216-S-26 Crib 299-W27-1 
200W 200-LW-2 216-T-8 Crib 299-Wll-3 
200W 200-LW-2 216-U-4 & 4A Ini./Rev. Well 299-W19-55 
200E 200-LW-2 216-B-6 Inj ./Rev. Well 299-E28-51 
200E 200-LW-2 216-B-lOB Crib 299-E28-17 

NA= not available 

200-LW-1 300 Area Chemical Laboratory Waste Group OU RIJFS Work Plan 
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Draft A 

Hanford 
Well ID 
A7337 
A7346 
A4913 
A7328 
A7329 
A7330 
A5876 
A7281 
A7282 
A4904 
A7283 
A7284 
A7285 
A7286 
A4916 
A5474 
A9831 

NA 
A7502 
A5476 

NA 
A7363 
A7364 
A7365 
A7377 
A7378 
A7379 
A7843 
A7868 
A7870 
A7878 
A8062 
A5473 
A7755 
A6802 
A4820 
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