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Department of Energy

Richland Operations Office
‘ P.O. Box 550
Richland, Washington 99352 ¢

JUN 13 2001

01-RCA-332

SEIVE))
Mr. Michael A. Wilson, Program Manager h E D
Nuclear Waste Program JUN 19 2001
State of Washington
Departm * of Ecology EDMC

1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

HANFORD F™~7" "L FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE
REMOVAL OF 324 BUILDING RADIOCHEMICAL ENGINEERING CELLS
B-CELL MIXED WASTE (MW) AND EQUIPMENT, NOVEMBER 30, 2000

S4628
This letter is in response to Rick Bond’s State of Washington Department of Ecology (Ecology)
letter to Clifford E. Clark, U.S. Depar  ent of Energy, Richland Operations Office, same subject
as above, dated March 13, 2001, requesting an approved plan and schedule for removal of the
remaining equipment (excluding cranes and manipulators). Fluor Hanford, Inc. based on their
collective professional opinion, has provided a list of estimated dates for removal of the
equipment listed in Section 2f of the 324 . uilding Tri-Party Agre  ent Interim Milestone

M-89-( eckl . Thelist approved by Ecology,is  nprised of I nsto remain in the
324Bur_____3B- | ter the M-89-02 scope of work has been completed. T~ :1i aslis |
below associated with the removal of the spent fuel, are estimated to be removed by the end of
June 2003:

¢ Two temporary fuel storage racks;
¢ one fuel pin storage container (Gattling Gun); and
o all the fuel thimbles (B-Cell).







