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Tri-Party Agreement Milestone Review 
September 24, 2002 

Complete Remedial Actions (River Corridor Project portion of M-016) 

Start: 10:01 a.m . 
. End: 10:06 a.m. 

Items of note: 

Issues: 

All ERC 100 Area groundwater remediation scope along with all ERC 200 Area scope (remedial 
action, groundwater management and vadose zone, surveillance and maintenance, and 233-S 
Plutonium Concentration Facility) was transitioned to FH on June 30, 2002) 

Independent Technical Expert, RL, ERC and the regulators are reviewing the 300 Area Kd Study 
Draft (supports M-016-03H (Complete 300-FF-1 Remediation by December 31, 2003 . 

100 N Area Remediation: Results of residual radioactivity (RESRAD) modeling performed for the 
116-N-1 Crib and Trench indicate the site will not attain groundwater remedial action objectives 
(RAOs) following excavation. The results indicate that the lowest vadose zone layer contributes 
contaminants at levels above the RAOs. 

Strategy/Status: Ecology transmitted a letter to RL requesting an updated plan to identify the path 
forward for site remediation options. The parties are working together to finalize a path forward. 

No significant issues/concerns resulting in follow-on activities were identified during the presentation. 
Presentation attached . 

Complete Disposition of 300 Area Surplus Facilities (Tri-Party Agreement M.ilestone M-093) 

Start: 10:06 a.m. 
End: 10:09 a.m. 

Items of note: 

All FY 2002 Reactor Interim Safe Storage (ISS) Tri-Party Agreement milestones will be completed 
on or ahead of schedule. 

RL anticipates that the successful bidder for the RCP Contract will be announced sometime in 
November with a two-month transition period . 

No significant issues/concerns resulting in follow-on activities were identified during the presentation. 
Presentation attached. 
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Disposition of the 300 Area Surplus Facilities (Tri-Party Agreement Milestone M-094) 

Start: I 0:09 a.m. 
End: 10:lla.m. 

Items of note: 

The Amendment to the existing 342 Building REC/HL V Closure Plan (Tri-Party Agreement 
Interim Milestone M-094-02) was submitted to Ecology on July 30, 2002, for review and approval. 
The amendment changes the existing closure plan path from clean closure to a path were the high 
risk materials and wastes are removed from the fadlity followed by complete disposition . Ecology 
has provided informal feedback on the submittal. The other M-094 series milestones are planned to 
start in FY 2003 following award of the RCP Contract. 

No significant issue/concerns resulting in follow-on action were identified during the presentation. 
Milestones are on schedule or in negotiations. Presentation attached. 

324 Building Closure of Mixed Waste (MW) Units (Tri-Party Agreement Milestone M-089) 

Start: 10: I 3 a.m. 
End : 10:21 a.m. 

Items of note: 

Transfer of 342 Building spent nuclear fuel (SNF) continues. Removal of SNF and SNF racks from 
B-Cell will provide access for remaining floor debris/material and will facilitate subsequent 
M-089-00 activities . 

Concern was raised on whether or not the Solid Waste Management-Environmental Impact 
Statement (SW-EIS) could delay 324 activities. The issue stems from not opening any more 
trenches until the SW-EIS is completed . Concern will be discussed at the next Tri-Party 
Agreement qua11erly review of RCP activities (December 17, 2002). 

Facilities for Cs/Sr, Sodium and SCW (River Corridor Project portion of Tri-Party Agreement 
Milestone M-092) 

Start: I 0:21 a.m. 
End: 10:25 a.m. 

No significant issue/concerns resulting in follow-on action were identified during the presentation. 
Milestones are on schedule or in negotiations. Presentation attached . 
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AGENDA 

River Corridor Project Tri-Party Agreement Milestone Review 

Tuesday, September 24, 2002 
10:00 a.m. - 11 :00 a.m. 

EPA Conference Room, 
712 Swift Blvd., Suite 5 

Chairperson: N. Ceto 

10:00 am Complete Remedial Actions* 
Disposition of Surplus Reactors 
300 Area Surplus Facilities 

10:30 am 324 Bldg. Closure ofMW Units 
Facilities for Cesium/Strontium, 

Sodium and Special Case Waste* 

11 :00 a.m. Adjourn 

M-016 
M-093 
M-094 

M-089 
M-092 

*Only the River Corridor Project portion of the Tri-Party Agreement M-016 and 
M-092 series will be discussed . 

Next Meeting: October 22, 2002 



ATTENDEES 

River Corridor Project Tri-Party Agreement Milestone Review 
September 24, 2002 

NAME 

~~rJ ' tJr 

IJ1cfc c~ 
I 

DA1'0 \10 

.g~~~ &2:; 
4~~ S:,;;~ 
::ra hn. C.o X 

tlf+P.t {?ertt fluA.ltNT 

JI IV\ fA.r~w.!c?-l 

"J oc:: f /-le i,JtJ>v 
J<ob Piiff O 

µJtl\ Ell, C.IQbA..> 

ORGANIZATION 

I 

E!-l 

7 

e""r 

, 

Do& I /2--c d 
I 

':At\. 

f.L- &CA 
FH 

MAILSTOP ATTACHMENTS 

I 

'1~ 



Richland Environmental Restoration Project 

TPA Quarterly Review 

Tri-Party Agreement 

U.S. Department of Energy 
U.S. Environmental Protection Agency 

Washington State Department of Ecology 

September 24, 2002 
E020905 1 



ENVIRONMENTAL RESTORATION PROJECT 
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RIVER CORRIDOR 

• River Corridor FY02 Milestone Status 

• River Corridor FY03 Milestone Status 

• River Corridor Milestone Statistics 

• River Corridor Milestone Summary Schedule 

• River Corridor Change Requests 

• River Corridor Project Status / Accomplishments 

• River Corridor Issues 

• River Corridor FY02 PBS Performance Summary 

CENTRAL PLATEAU 

• ER Central Plateau FY02 workscope was successfully transitioned to Fluor Hanford, Inc. 
on June 30, 2002 as part of the RL-directed Central Plateau transition. 

INTEGRATION ISSUES 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 



Project Summary 

• M-094-02-324 Radiochemical Engineering Cells/High Level 
Vault (REC)/(HLV) Closure Plan amendment was submitted to 
Ecology on July 30, 2002, and revision/modification by 
Ecology is in progress 

• Other M-094-00 milestones activities are planned to start in 
FY 2003, following award of new Hanford contract that 
includes this work scope. M-094-00 provides the overall 
framework for disposition of the 300 Area Surplus Facilities 



Significant Planned Actions 
next three months 

M-094-02 
• Continue interactions with Ecology to modify the 324 Building 

REC/HLV closure plan amendment as appropriate 

• Obtain Ecology approval of 324 Building REC/HLV closure plan 
amendment 



Significant Accomplishments 
Since last quarterly review 

M-094-02 
• Submitted an amendment to Ecology on July 30, 2002, for 

amending the existing 324 Building Radiochemical Engineering 
Cells (REC), High-Level Vault (HLV), Low-Level Vault (LLV), and 
Associated Area Closure Plan (DOE/RL-96-73, Revision 1) 

• Ecology initiated reviewed of the 324 Building REC/HLV closure 
plan amendment and provided informal feedback regarding 
revisions/ modifications 



Program Manager's Assessment 
since last quarterly review 

Environmental - N/ A this quarter 
• Activities related to completion of the M-094-02 milestone were 

planning and documentation related 

Safety - N/ A for quarter 
• Activities related to completion of the M-094-02 milestone were 

planning and documentation related 

Cost- Good 
• 324 Facility activities supporting milestone M-094-02 were 

performed on budget and on schedule 

.• Schedule- Good 
, • Closure Plan Amendment preparation activities were performed 
· on schedule · 



Active Milestone Overview 

Milestone Description Date Status 

M-94-00 Complete disposition of 300 Area Surplus Facilities 9/30/2018 Planned 

Completion of facility disposition is defined as the completion of deactivation, decontamination, 
FY 2003 
Start 

and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project 
closeout documents 

Submit a schedule and TPA milestones to complete disposition of the following surplus facilities: 
Plannea 

M-94-01 11/30/03 FY 2003 
303M,332,333,334,334A,3221,3222,3223,3224,3225,324,324B,327. Start 

M-94-02 Submit an amendment to the existing 324 Building REC/HLV closure plan, DOE/RL-96-73, Rev 1, 7/30/02 Submitted 
for Ecology review and approval. The amendment shall change the existing closure plan path 7/30/2002 
from clean closure to a path where the high risk materials and wastes are removed from the 
facility followed by complete disposition. 

Planned 
M-094-03 Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 9/30/2010 FY 2003 

3223,3224,3225,324,3248,327 Start 

M-094-04 
Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus 8/30/2005 Planned 
facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will FY 2003 
remain past the M-094-00 completion date. Start 



Disposition of the 300 Area Surplus 
Facilities 

IAMIT Meeting September 24, 2002 
Tri-Party Agreement 
Quarterly Milestone Review Report 

Milestone TPA-M-094 

Ecology Program Manager - FW Bond· 
DOE-AL Program Manager - JP Sands 

FH Environmental Sponsor - DH Vu 



----

Project Summary 

• M-92-05: Milestone is covered in ORP Milestone Review 

• MX-92-06-T02: On schedule 

• M-92-09: Negotiating draft change request 

• M-92-10: Negotiating draft change request 

• MX-92-11-T0l: On schedule 

• M-92-15: Complete - letter of completion sent to Ecology on 

December 18, 2001 

• M-92-16: On schedule 



Significant Planned Actions 
next three months 

• M-92-09 and M-92-10 
-- Action on the change request to reinstate these milestones is on hold 

until the FFTF milestones have been resolved 

• MX-92-11-T0l 
-- Establish contract for cleaning the sodium residuals from 3718M 

storage tank and 337B Composite Reactor Component Test Activity 
(CRCTA) vessel. The contract will be for conversion of the residuals 
to useable caustic; final rinsing and drying of the vessels will be self­
performed 

-- Ship the 337B sodium cold trap to an offsite treatment center 

M-92-16 
-- Continue collecting and packaging sew comprised of metallurgical 

specimens removed from the Dry Storage Carrousel and Legacy 
Waste Buckets from hot cells at the 327 Facility 



Program Manager's Assessment (cont'd) 

11 Schedule - Good 
,.. MX-92-06-T02 

since last quarterly review 

• Awaiting approval of Solid Waste EIS to complete disposition of 825 tons 
of uranium remaining in 300 Area 

-- M-92-09 and M-92-10 
• A draft change request has been submitted to reinstate these milestones 

with revised due dates 
-. MX-92-11-T0l 

• All small diameter sodium wetted piping has been shipped to the offsite 
treatment faci I ity 

• An exemption has been approved by the Department of Transportation to 
allow shipment of the cold trap vessel to the offsite treatment facility 

• A request for interest for cleaning sodium residue from the two large tanks 
in 337B was posted on the Internet 

,.. M-92-16 
• The 327 facility continued collecting and packaging sew comprised of 

metallurgical specimens removed from the Dry Storage Carrousel and 
Legacy Waste Buckets from hot cells 

• Completed radiological characterization of the 340 Tank Vaults (HNF-
10164, April 2002) 

• All PNNL's sew inventory disposed in compliant facility on March 28, 2002 



Program Manager's Assessment 
since last quarterly review 

• Environmental - Excellent 
-- No negative environmental impacts or issues have arisen out of 

the storage and/or handling, packaging, or transportation of the 
Special Case Waste (SCW) inventory 

• Safety - Excellent 
- No negative safety impacts or issues have arisen out of the 

storage and/or handling, packaging, or transportation of the sew 
inventory 

• Budget - Excellent 
-- Key milestone M-92 activities are being completed within budget 



Milestone M-92-00 Interim Milestones and 
Target Dates (cont'd) 

Milestone Description Target Date · Status 

MX-92-11-T0l Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 
On schedule 

M-92-12 Complete acquisition of new facilities, modification of existing facilities, and/or 9/30/06 On schedule 
modification of planned facilities necessary for consolidated storage, prior to disposal 
of Hanford Site 300 Area sew and materials. 

M-92-13 Submit 300 Area sew PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete 
11.5. 

M-92-14 9/30/02 Complete 
Complete removal and transfer, and initiate storage of Phase I 300 Area sew and 
materials. Phase I inventory will consist of, at minimum, one-third the total curie 
~Qnt.e.nt.Qf.l!J.U.QO_A.rng_S.r;:,_V:/._, 

M-92-15 Complete removal and transfer, and initiate storage of Phase II 300 Area sew and 9/30/04 Complete 

materials. Phase II inventory will consist of, at minimum, half the remaining curie 
content of 300 Area sew. 

M-92-16 Complete removal and transfer and initiate storage of Phase III 300 Area sew and 9/30/06 On schedule 

materials. 



Milestone M-92-00 Interim Milestones and 
Target Dates 

Milestone Description Target Date Status 

M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 
cesium and strontium capsules (Cs/Sr), bulk sodium (Na), and 300 Area Special Case Waste 
(SCW). 

M-92-01 Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/09 On 
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule 
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS. 

M-92-05 Inclusion of Hanford Site Cs/Sr "treatment and/or repackaging parameters" in DOE TWRS Phase 6/30/03 Reported 
II Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). elsewhere 

MX-92-06- Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/01 Complete 
TOl facilities, and/or modification of planned facilities necessary for the storage, 

treatment/processing, and disposal/disposition of all Hanford Site U. 

Complete the disposal/disposition of NS metric tons of U02 source materials located in the 300 
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and 
complete the disposition of N235 metric tons of uranium billets located in the 300 Area. 

MX-92-06- Complete the disposal/disposition of N135 metric tons of un-irradiated contaminated fuel located 9/30/06 On 
T02 in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area Schedule 

Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of N825 metric 
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities. 

M-92-09 Complete acquisition of new facilities, modification of existing facilities, and/or modification of 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site In Abeyance Change 
sodium Request 

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement Change 
Action Plan Section 11.5. In Abeyance Request 



Nuclear Materials and Facility Stabilization 

Milestone TPA-M-92 

IAMIT Meeting September 24, 2002 
Tri-Party Agreement 
Quarterly Milestone Review Report 

Ecology Program Manager - FW Bond 
DOE-AL Program Manager - DT Evans 

FH Environmental Sponsor - DH Vu 



Project Summary 

• M-89-00 closure activities are continuing: Transfer of 
324 Building Spent Nuclear Fuel (SNF) is proceeding. 
Removal of SNF and SNF racks from B-Cell will provide 
access for remaining floor debris/material and will 
facilitate subsequent M-89-00 activities 



Significant Planned Actions 
Next three months 

M-89-00 

• Complete packaging and transport of two remaining PWR 
assemblies to the 200 East Interim Storage Area pad 

• Complete packaging and transport of the SNF Rod Consolidated 
· Assembly fuel to the 200 Area Interim Storage Area pad 

• Complete transport of all remaining SNF waste (pins, pieces, 
and fragments) from the 324 Building to the 200 Area Central 
Waste Complex 



=: 

Significant Accomplishments 
Since last quarterly review 

o Completed receipt and installation of equipment fabricated in 
support of Pressurized Water Reactor (PWR) SNF assembly 
transfer activities 

o Completed supporting procedures and mockup testing of PWR 
handling equipment for SNF removal activities 

o Completed Readiness Assessment and received RL authorization 
to initiate PWR SNF handling and transport operations 

o As of September 13, 2002, completed shipment of 3 of 5 PWR 
SNF assemblies to the 200 Area Interim Storage Area (ISA) pad 



Program Manager's Assessment 
Since last quarterly review 

Schedule - Excellent 

o In process of transferring five Pressurized Water Reactor 
(PWR) Spent Nuclear Fuel (SNF) assemblies. As of September 
13, 2002, three of five have been transferred from 324 
Building to the 200 Area Interim Storage Area (ISA) pad, with 
the remaining two stiipments scneduled to occur in Sept:ember 
t2002 

o Planning and preparations continue for consolidation and 
removal of the remaining 324 Building SNF 



Program Manager's Assessment 
Since last quarterly review 

Environmental - Excellent 
• Activities related to completion of the M-89-00 milestone have 

been conducted in compliance with environmental regulations. 
No adverse impacts to the environment have occurred 

Safety - Excellent 
• Activities related to completion of the M-89-00 milestone have 

been conducted safely during the last quarter 

Cost - Good 
• As of August 2002, 324 Building Spent Nuclear Fuel (SNF) 

activities are tracking on budget and 4 months ahead of 
baseline schedule 



Active Milestone Overview 

Milestone Descriotion Date Status 

M-89-00 Complete closure of non-permitted mixed 10/31/05 In Progress 
waste units in the 324 Building REC B-Cell, 
REC D-Cell and the high-level vault 



324 Facility Stabilization 
Milestone TPA-M-89 

IAMIT Meeting September 24, 2002 
Tri-Party Agreement 
Quarterly Milestone Review Report 

Ecology Program Manager - FW Bond 
DOE-RL Program Manager - JP Sands· 

FH Environmental Sponsor - DH Vu 



INTEGRATION ISSUES 

This section of the quarterly review discusses Central Plateau milestones and workscope that 
potentially affects River Corridor milestones. There is currently no identified impact of Central 
Plateau workscope that would delay the River Corridor milestones or workscope. 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 
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ERC RIVER CORRIDOR PERFORMANCE SUMMARY 

RIVER CORRIDOR 

FY 2002 ERC PBS PERFORMANCE SUMMARY 
FYTD AUGUST 2002 

($K) 

-4.3% 
-0.7% 

,0 
-2.3% 10,093 
0.9% 28,377 

-1 .1% 1.0% 110,778 

71 79 63 66 41 3 4.8% 25 37.9% 63 
71 79 63 66 41 3 4.8% 25 37.9% 63 

-1,079 -1.1% 988 1.0% 110,841 

Schedule Variance Summary: 

Through August, the ER Project is $1 .1 M (-1.1 %) behind schedule. The negative schedule variance is 
attributed to delay of subcontractor key document submittals for DR Reactor SSE work and 
demolition/sampling at D Reactor due to equipment breakdowns/inclement weather. Recovery 
schedules for DR and D Reactor work have been implemented, and recovery is expected by fiscal year­
end . 

Cost Variance Summary: 

At the end of August, the ER Project had performed $96.5M worth of work, at a cost of $95.5M. This 
results in a favorable cost variance of $1 .0M (+1 .0%). The positive cost variance is attributed to lower 
labor and sampling costs at 100 Area remediation sites, planned ERDF overtime not used due to 
weather curtailments, lower labor and material costs for S&M herbicide application/asbestos abatement, 
and overruns from reactor ISS downtime due to weather curtailment and equipment repairs. 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 
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ERC RIVER CORRIDOR ISSUES 

• 100 N Area Remediation: Results of residual radioactivity (RESRAD) modeling performed for 
the 116-N-1 crib and trench indicate that the site will not attain groundwater remedial action 
objectives (RAOs) following excavation. The results indicate that the lowest vadose zone layer 
contributes contaminants at levels above the RAOs. 

Strategy/Status: Ecology sent RL a letter requesting an updated plan to identify the path 
forward for site remediation options. BHI is supporting RL in discussions with the regulators. 
Ecology, RL, and BHI are developing the details to finalize a path forward. 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS 

The 618-4 Burial Ground drum excavation in the 300 
Area was completed in August. A total of 786 drums 
that contained depleted uranium waste (oxide powder 
or chips immersed in oil) were excavated from the 
618-4 Burial Ground. 558 drums were sent to the 
ERDF staging area, and 228 drums were disposed in 
ERDF. Sorting and sampling operations of land 
disposal restricted (LOR) material encountered during 
burial ground excavation were completed on August 
23. 

The 300 Area Kd study draft report is being reviewed 
by an independent technical expert, RL, ERC, and 
regulators. A letter report that describes the 
conceptual site model for uranium and how the 
laboratory data is being used is scheduled to be final 
in December. Regulatory approval of the laboratory 
results and application of the data is needed by 
December 31, 2002 in order to meet TPA Milestone 
M-16-03H (complete 300-FF-1 remediation) by 
December 31, 2003. 

The FY02 commitment of disposing 616,000 tons of 
contaminated waste in ERDF will be met by the end 
of September. Since ERDF began operations in July 
1996, a total of 3,769,447 tons of waste have been 
disposed in ERDF. 

Reactor ISS (M-93-11, M-93-16, M-93-17, M-93-18) 

Demolition of F Reactor Fuel Storage Basin Floor 

Excavation of the F Reactor fuel storage basin (FSB) 
was completed during June. At the end of August, 
demolition of the FSB was 25% complete. Overall, F 
Reactor interim safe storage (ISS) is 85% complete 
(planned completion at FY02 end is 86%). 

At H Reactor, demolition/removal of the south wall, T­
posts, and inner wall down -17 feet within the FSB 
was completed ahead of schedule. Overall, 
H Reactor ISS is 38% complete (planned completion 
at FY02 end is 39%). 

Roof Construction at DR Reactor 

Through August, DR Reactor ISS is over 98% 
complete, and is planned for completion this fiscal 
year. 

Demolition on North Side of D Reactor 

At D Reactor, demolition of above/below-grade 
sections of the FSB was completed. Demolition of 
the above-grade sample rooms and control room floor 
was also completed. Overall, D Reactor ISS is 81 % 
complete and on schedule (planned completion at 
FY02 end is 85%). 

Surveillance and Maintenance (M-93-06) 

The B Reactor Removal Action Work Plan was 
transmitted to the regulators on June 27, achieving 
Tri-Party Agreement Milestone M-93-06. 

During June, contracts were awarded for the 
B Reactor hazards mitigation upgrades. As of 
August, front-face fall hazard mitigation and damaged 
roof panel repairs had been completed. 

100 Area asbestos abatement was completed in July. 

The engineering evaluation was completed for 
KE/KW Reactors' roof leaks. During August, a 
contract was awarded for KW Reactor roof repair . 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS 

General (M-16-00, M-16-27C) 

All ERC 100 Area groundwater remediation scope, 
along with all ERC 200 Area scope (remedial 
action, groundwater management and vadose 
zone, surveillance and maintenance, and 233-S 
Plutonium Concentration Facility) was transitioned 
to Fluor Hanford on June 30 as part of the RL­
directed Central Plateau transition. 

ERC FY03 Detailed Work Plan presentations were 
held on August 27-28 with RL, HQ, and regulators 
in attendance. 

Remedial Action (M-16-10A, M-16-03H) 

Excavation and Pipeline Work at 100 B/C Area 

During July, variance sample locations were 
determined for 11 pipelines in the 100 B/C Area. 
Layout of sample locations for another 6 pipelines is 
nearing completion . Through August, 138,000 tons 
of material have been removed from 100 B/C Area 
during FY02 (2% more than planned). The 100 B/C 
Area Burial Grounds 90% design package is in 
internal review and is planned for completion in 
September. 

Loading Out Contaminated Material Next to F Reactor 

In the 100 F Area, excavation and variance 
sampling of the 126-F-1 ash pit were completed 
during June. The total amount of waste 
minimization realized in the ash pit was 65,254 
tons. During July, the F Reactor security fence was 
removed so pipeline remediation could commence. 
Demolition and removal of the 42" reinforced 
concrete pipeline inside the fence line was 
completed during August. 

Plume 5 Final Grading (Foreground) and Plume 3 
Excavation (Background) at 100 N Area 

In the 100 N Area, excavation of trench plumes 3, 
4, and 5 was completed in July. Sampling around 
the 116-N-1 trench identified an additional 124,000 
tons of plumes, bringing the total amount of current 
plumes to 150,000 tons. The 116-NR-1 project 
FY02 excavation goal of 124,406 tons was reached 
on August 20. 

In June, acceleration of subcontractor design for 
remediation of the 100 K Area liquid waste sites 
was approved. Notice to proceed was provided to 
the subcontractor in July. Acceleration of the 
118-K-1 Burial Ground design was also approved, 
and work was initiated on July 26. 

Waste Shippers Labeling 618-4 
Drums for Shipment to the ERDF 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (June-August 2002) 

There were no ERC River Corridor change requests approved during June - August 2002. 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) .. 
' 



Status as of: August 31, 2002 
-Richland Environmental Restoration Project 

TPA MILESTONE SUMMARY SCHEDULE RIVER CORRIDOR 
. .. 

Fiscal 2002 Fiscal 2003 fiscal 2004 Fiscal 2005 Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 
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M•93-0D (TBD) . Complet~ Final Disposition of All 100 Area Surplus Production Reactor Buildings 
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River Corridor 
TPA Milestone Statistics 

(Major & Interim Milestones) 

o-i--...._....,__ __ ____,,.. 
COMPLETED ACTIVE 

Compliance Due Total Active Milestone Compliance 
Date @08/2002 Number Due Date 

9/30/2018 26 M-16-00F(C) 12131/01 
(M-16-008) M-16-26B(C) 03131/02 

M-16-41B(C) 03131/02 
M-16-03A(C) 06130/02 
M-16-03G(C) 09130/02 

M-16-10A 08/01/03 
M-16-63 11/30/03 

M-16-03H 12/31 /03 
M-16-26E 09/30/04 
M-1 6-138 10/29/04 
M-16-26F 02/28/05 
M-16-48 07/31/05 
M-16-65 08/30/05 
M-16-46 07/31/06 
M-16-45 12/31/06 
M-16-60 12/31/06 

TBD 11 M-93-06(C) 06130/02 
(M-93-00) M-93-14(C) 06130/03 

M-93-16 09/30/03 
M-93-15(C) 12/31/03 

M-93-11 09/30/04 
M-93-17 12/31/04 
M-93-25 09/30/05 

9/30/2018 4 M-94-01 11/30/03 
(M-94-00) M-94-04 08/30/05 

M-94-03 09/30/10 
M-94-00 09/30/18 

Milestone Compliance 
Number Due Date 

M-16-50 07/31/07 
M-16-54 07/31/08 
M-16-49 12/31/08 
M-16-56 12/31/08 
M-16-61 12/31/08 
M-16-52 07/31/09 
M-16-64 09/30/10 
M-16-51 12/31 /10 
M-16-47 12/31/11 
M-16-53 12/31 /12 
M-16-55 12/31 /12 
M-16-62 12/31/12 

M-16-00A 12/31/12 
M-16-008 09/30/18 

M-16-41C(C) TBD 
M-16-03I TBD 

M-93-18 12/31/05 
M-93-23 07/31/06 
M-93-24 09/30/06 
M-93-19 09/30/09 
M-93-22 09/30/11 
M-93-20 09/30/12 
M-93-00 TBD 

TOT AL ACTIVE MILESTONES 41 9 --- MILESTONES COMPLETED IN FY02 (C) 

Environmental Restoration TPA Quarterly Review (6/02 - 8/02) 



PBS MIiestone Title 

RC01 M-16-1 0A Initiate Remedial Action in the 100-KR-1 Operable Unit 
............. 

RC01 M-93-16 Complete 1 05-DR Reactor Interim Safe Storage 

TOTAL FY 2003 ER River Corridor TPA Milestones 

ENVIRONMENTAL RESTORATION PROJECT 

RIVER CORRIDOR 
FY 2003 TPA MILESTONE SUMMARY 

(Major & Interim MIiestones) 

Forecast/ Completed 
Compliance Actual Ahead On 

Date Date Schedule Schedule 

08/01/2003 12Kl9/2002 

09/30/2003 09/30/2002 

2 0 0 

Status as of: August 31, 2002 
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2 0 0 I 0 0 



ENVIRONMENTAL RESTORATION PROJECT 

RIVER CORRIDOR 
FY 2002 TPA MILESTONE SUMMARY 

(Major & Interim Milestones) 

ForecasU Completed 
PBS Milestone Title 

RC01 M-16-00F Establish Date for Completion of All 100 Area Remedial Actions 

Issue 105-DR Disposition Competitive Procurement Package for Ascertaining the 
RS02 M-93-12 .. Most Effective and Efficient Approach to FEIS ROD Selected Alternative 

Implementation 

Complete Remediation and Backfill of 51 Liquid Waste Sites in 100-BC-1, -BC-2, -DR 

RC01 M-16-26B 
1, -DR-2, and -HR-1 OUs and Process Effluent Pipelines in 100-DR-1, -DR-2, and -
HR-1 OUs. Complete Revegetation of 36 Liquid Waste Sites in 100-BC-1 , -DR-1, -DR 
2, and -HR-1 OUs as Defined in RDR/RAWP for 100 Area 

RC01 M-16-41B 
Submit Closeout Verification Package for JA Jones 1 and 600-23 Waste Sites for 
EPA Approval 

RC02 M-16-03A Establish Date for Completion of 300 Area Remedial Actions 

RC01 M-93-06 Complete Removal Action Work Plan/S&M Plan for B Reactor 

RC02 M-16-03G 
Establish an ERDF Staging Area that is Ready to Receive Drummed Waste from 618 
4 Burial Ground In Accordance with an ERDF ROD Amendment 

RC01 M-16-41C" 
Complete Backfill and Regrading of JA Jones and 600-23 Waste Sites. Revegetation 
will occur during the following planting _season. 

RC01 M-93-14" Initiate Negotiation of Remaining Surplus Reactor Disposition Schedules 

RC01 M-g3. 15• Complete Negotiation of Remaining Surplus Reactor Disposition Schedules 

TOT AL FY 2002 ER River Corridor TPA Milestones 

• M-16-41C, M-93-14, and M-93-15 were outyear mtlestones that were completed dunng FY02. 

•• M-93-12 was deleted by TPA change request M-93-01-02 on April 30, 2002. 

Compliance Actual Ahead On 
Date Date Schedule Schedule 

12/31 /2001 12/3112001 (A) X 
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03/31/2002 11/30/2001(A) X 
.. 

06/30/2002 04/30/2002(A) X 

06/30/2002 06/27/2002(A) X 

09/30/2002 04/10/2002(A) X 
. . . 

TBD 12/14/2001 (A) X 
- .. 

06/30/2003 04/30/2002(A) X 
. -

12/31/2003 04/30/2002(A) X 
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