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Change Title 

Interim Milestone M-16-50, "Initiate Remedial Actions for Remaining Waste Sites for 100-H Area" and Interim Milestone 
M-16-51, "Complete Interim Remedial Actions for 100-H Area."

Description/Justification of Change 

Description: M-16-50 and M-16-51 were created in April 2002 under a Class I change request (M-16-01-05). 
Extensive remedial actions were performed in the 100-H Area in the late 1990s and focused on high priority liquid 
effluent waste sites. These sites received extensive quantities of liquid wastes from operating nuclear facilities. 
Remediation of the 100-H liquid effluent waste sites was completed in FY2000. The schedule for beginning remediation 
of the remaining sites at 100-H is governed by M-16-50, and is scheduled to begin by July 31, 2007. (See continued 
description/justification on the next pages). 

Impact of Change 

• Change M-16-50, "Initiate Remedial Actions for the Remaining Waste Sites for the 100-H Area" due date from July
31, 2007 to October 31, 2008

• Establish a target date to "Complete excavation of 1 of the 5 (118-H-1, 118-H-2, 118-H-3, 118-H-4, or 118-H-5) 100-
H Area Burial Grounds by December 31, 2009."

• Establish a target date to "Complete excavation of a total of 3 of the 5 (118-H-1, 118-H-2, 118-H-3, 118-H-4, or 118-
H-5) 100-H Area Burial Grounds by December 31., 2010."

• Change M-16-51, "Complete the Interim Remedial Actions for 100 H Area" due date from December 31, 2010 to
December 31, 2011.

Approval of this change package will close the dispute resolution process initiated on May 1, 2007 based on DOE letter, 
07-AMRC-0172.

Affected Documents 

Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, 
and budget documents (e.g., USDOE contractor Baseline Change Control documents and Remedial Design 
Report/Remedial Action Work Plan for the 100 Area, DOE/RL-96-17, Rev. 5) 
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Description/Justification (continued) 

The DOE groundwater program recently began a chromium investigation at the 100-D Area to characterize and define the 
upgradient end of the southwest groundwater chromium plume. One objective of the investigation was to refine the 
location of potential sources for further remediation. Seven new groundwater monitoring wells were installed in February 
and March 2007, from which samples will be collected every 2 weeks and analyzed for hexavalent chromium and other 
constituents. The highest initial groundwater samples from these wells had a hexavalent chromium concentration of 
10,580 micrograms/liter (ug/L), and the lowest was 16 ug/L. The drinking water standard is 50 ug/L. 

Remediation of 100-D Area remaining sites began in June 2006 and has been ongoing. During the course of nearly 1 year 
of soil remediation, significant sources of chromium have been discovered in old, abandoned pipelines and releases from 
these pipelines to the soil are evident (e.g., 100-D-30 and 100-D-56 waste sites). More chromium contamination sites are 
expected to be discovered, and are obviously impacting the underlying groundwater. These known and unknown 
chromium sources are posing an immediate and substantial threat to the underlying groundwater and the nearby Columbia 
River and as such, both DOE and Ecology continue to advocate that identification and remediation of 100-D area 
chromium sources as a high priority. 

This change package does not require specific additional actions in the 100-D area. Ecology reserves the right to impose 
additional requirements or expedited response actions to mitigate threats to groundwater or the Columbia River. 

Pump and treat operations at the 100-H Area have been relatively successful, and groundwater chromium concentrations 
are only slightly above interim action remedial action objectives of 20 ug/L. The relatively large difference in groundwater 
concentrations between 100-D Area and 100-H Area provides a reasonable justification to give a higher priority to work at 
100-D, and to give a lesser priority to work at 100-H. The lesser priority is the reason to adjusfmilestone dates at 100-H
Area.

Additionally, Ecology is concerned about the ability to complete the 100-H Area work in the 3 ½ years envisioned by the 
existing milestones and is requiring additional target dates to track progress. Two target dates were chosen because they 
represent critical path accomplishments and indicators that work is on track to meet the M-16-51 requirement to complete 
interim remedial actions at 100-H area. 

This change package: 
1. allows DOE to reallocate resources to focus on identification and remediation of high priority 100-D Area

chromium sources in the near term.
2. provides additional progress target dates to support completion of M-16-51, and
3. supports completion of the major milestone in 2012.

Change: 

Hanford Federal Facility Agreement and Consent Order Interim Milestones and Target Dates are added or modified as 
shown below using strikeout to indicate text deletions and �tJacling to indicate text additions: 

Milestone 
Number Milestone Description Completion Date 

M-16-50 Initiate Remedial Actions for the Remaining Waste Sites for the 100-H Area July J�, amr7

October 31, 2008 

Complete Excavation of 1 of 5100-H Burial Grounds (118-H-1, 118-H-2, 118-H-3, 
M·�1a�51• 118-H-4, or 118-H�5). Completion of Excavation means that all contamination has December 31, 2009 

to1 been excavated from the waste site or burial ground as determined by the relevant 
Interim Action Record of Decision, radiological surveys have been compfeted to 
confirm cleanup levels have been attained, waste anomalies are identified and 
stabilized for treatment, and the burial ground is stabilizedpending backfill at a later 
date. 
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M-16-51- Complete Excavation of a total of 3 of 5 100-H Burial Grounds (118-H-1, 11'8-H-2, 
'f'02 118-H..:3, 118.,.H-4; or 118-H-5) Completion .of Excavation means that all

contamination has been excavated from the waste site or burial ground as
determined by the relevant Interim Record of Decision, radiological surveys have
been completed to confirm cleanup levels have been attained, waste anomalies are
identified and stabilized for treatment, and the·buriai grour

i

d is stabilized pending
backfill at a later.date.

M-16-51 Complete the Interim Remedial Actions for the 100-H Area 

December 31, 2010 

QeserneeF 31, 20Hl 
December 31 L2011 


