
Meeting Minutes 
Tri-Party Agreement Milestone Review 

March 25, 2003 

05927 8 

Approval~!£. 
chael A. Wilson (BS-18) 

Date -;/iib 
Ecology IAMIT Representative 

Approval: W , l.~ tb~a.JJ 
W. Wade. Ballard (AS-12) 
RTJ JAMI Re esentative, Chairman 

·- "/\ 
Approval: ___ ....,,___...,_.__ _________ _ 

Date: _41-...:...,/.....,.2.=-2--"--=/z.a~--

!IE!~~!~® 
Date: 

Jim E. Rasmussen 

ORP IAMI/JT Re1J{~sen7;ve (} 

Approval:--~.'--~---~-=-------

(H6-60) EDMC· 

Date: -Y~lf-'L-o::8.:;...:_.:(_~_ 
Nick Ceto (BS-01) 
EPA !AMIT Representative 

(A4-25) 

Aromi, E. S. CHG H6-63 Piippo, R. E. FH A4-25 
Bartus, D. EPA B5-58 Rodriguez, H. M. RL A5-15 
Berg, G. M. FH H7-27 Russell, W. ORP H6-60 
Bilson, H. E. RL H0-12 Sands, J.P. RL A3-04 
Buxbawn, M. FH B3-53 Schepens, R. J. RL H6-60 
Cusack, L. Ecology B5-18* Skinnarland, E. R. Ecology B5-18 
Dagan, E. B. RL A5-15 Sobczyk, S. NezPerce 
Erickson, T. FH Ll-02 Stanley, R. Ecology Lacey* 
Gay, R. CTUIR. VanLeuven, D. B. FH H5-20 
Goodenough, J. RL A3-04 Vu, D. FH Ll-05* 
Hebdon, J. B. RL A5-58 Walsh, J. L. BHl H0-11 
Henry, G. OOE Wilson, M. A. Ecology B5-18 
Hertzel, J. S. F1I A4-25 Wintczak, T. M. BHl H0-09 
Hughes, M. C. BHl H0-04 Yerxa, J. K. RL A5-15 
Jim, R. Yakama* Administrative Record EDMC H6-08* 
LaRue, D. N. BHl H0-11 ""w/Attachments 
Mattlin, E. M. RL A5-15* 
Morrison, R. D. FH A4-25* 
Niles, K. S. OOE 

TPAM_03_25_03.doc Page 1 of 4 4/21/03 



Tri-Party Agreement Milestone Review 
March 25, 2003 

Complete Remedial Actions (River Corridor Project portion of M-016) 

Start: 10:05 a.m. 
End: 10:10 a.m. 

FY 2003 milestones were completed ahead of schedule. Three outyear Tri-Party Agreement milestones 
are identified as in jeopardy: 

• M-016-63, Submit a Schedule and Tri-Party Agreement Milestones to Complete interim Remedial 
Actions for the following 300-FF-2 Waste Sites (300-259, 303-M SA, 303-M UOF, UPR-300-46, · 
UPR-300-17, and 618-1) and Confirmatory Sampling of the Following 300-FF-2 Candidate Sites 
(300-109, 300-120, and 333 ESHWSA), due November 30, 2003 . 

• M-094-01, Submit a Schedule and Tri-Party Agreement Change Request to Complete Disposition 
of the Following Surplus Facilities: 300M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 
324, 324B, 327, due November 30, 2003. 

• M-016-03H, Complete Remediation a/Waste Sites in 300-FF-l Operable Unit to Include 
Excavation, Verification, and Regrading, Including the 618-4 Burial Ground in Accordance with 
an Approved RDRIRA WP, due December 31, 2003 . 

Completion of Tri-Party Agreement Interim Milestones M-016-063 and M-094-01 are contingent on the 
award of the River Corridor Contract. When awarded, the successful bidder will have 9 months to put 
together a baseline for RL approval. It should be noted that neither Bechtel Hanford, Inc. , (BHI) or Fluor 
Daniel Hanford (FDH) were directed to initiate the M-016-63 and M-094-01 workscope. Ecology 
reminded RL that the extension to award the River Corridor Contract did not mean that DOE did not have 
to do the work nor could DOE miss the milestones. 

The local governmental agencies (City of Richland, Port of Benton, and Benton County) raised concerns 
regarding the industrial redevelopment of the 300 Area. DOE placed a hold on the procurement process 
until the discussions are concluded. A Tri-Party Agreement Change Request is required to extend the 
Tri-Party Agreement Interim Milestone M-016-03H completion date to June 2004. 

Significant progress continues to be made on Environmental Restoration activities/workscope. 

The results of the residual radioactivity (RESRAD) modeling performed for the ) 16-N-1 Crib and Trench 
indicate that the site will not attain groundwater remedial action objectives (RAOs) following excavation. 
The results indicate that the lowest vadose zone layer contributes contaminants at levels above the RAOs. 
Input has been provided by the regulators and stakeholders on the proposed Explanation of Significant 
Difference. The 30-day public comment period was extended from March 1, 2003 , to March 31 , 2003 . 

No significant issues/concerns resulting in follow-on activities were identified during the presentation. 
Presentation attached. 
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. . 
Complete Disposition of Surplus Reactors (M-093) 

Start: 10:10 a.m. 
End: 10:15 a.m. 

The one FY 2003 Reactor Interim Safe Storage (ISS) Tri-Party Agreement milestone was completed 
(M-093-16) almost 8 months ahead of schedule. 

No significant issues/concerns resulting in follow-on activities were identified during the presentation. 
Presentation attached. 

FFTF Transition (Tri-Party Agreement Milestone M-081) 
Start: 10:16 a.m. 
End: 10: I 9 a.m. 

The Response to Comments document was discussed. There will be a telephonic hearing on March 27, 
2003, to address the appeal filed by Benton County. DOE intends to oppose any further injunctions. If the 
District Court does not extend the injunction, the contractor will be directed to drain the sodium in early 
April 2003. A motion without bond was filed pending resolution of the appeal process in the San 
Francisco Appellate Court. 

324 Building Closure of Mixed Waste (MW) Units (Tri-Party Agreement Milestone M-089) 

Start: 10:21 a.m. 
End: 10:26 a.m. 

Closure activities continue within budget and on schedule. All SNF was removed from the 324 Building 
which enabled the removal of material/debris from underneath the SNF racks without removing the racks. 
The racks and worktray in B-Cell remain in place to support decontamination/L WHS operation and 
facilitate subsequent M-089-00 activities. 

RL has directed Fluor Hanford (FH) to take the 324 Building and the remaining 300 Area to a minimum 
safe status due to funding and the non-award of the River Corridor contract. The 324 Facility is at a stable 
point. 

No significant issues/concerns resulting in follow-on action were identified during the presentation. 
Presentation attached. 

Facilities for Cs/Sr, Sodium and SCW (River Corridor Project portion of Tri-Party Agreement 
Milestone M-092) 

Start: 10:26 a.m. 
End: 10:35 a.m. 

Tri-Party Agreement target date MX-092-06-T02 requires approval of the SW EIS to complete disposition 
of825 metric tons of uranium remaining in 300 Area. The fuel is unirradiated N Reactor fuel. Disposition 
of the 825 metric tons would be handled in the same manner as the first 13 5 metric tons - burial in a 
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concrete block. EPA believed that all uranium fuel would be shipped off site based on presentations 
regarding off-site material disposition at the State of the Site meetings and other HAB functions . 

No significant issue/concerns resulting in follow-on action were identified during the presentation. 
Presentation attached. 

Disposition of the 300 Area Surplus Facilities (Tri-Party Agreement Milestone M-094) 

Start: 10:35 a.m. 
End: 10:39 a.m. 

Outyear M-094 series milestones will be transitioned to the Hanford River Corridor Contractor. 

No significant issue/concerns resulting in follow-on action were identified during the presentation. · 
Presentation attached. 
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River Corridor Tri-Party Agreement Milestone Review 

Tuesday, March 25, 2003 
EPA Conference Room, 712 Swift Blvd., Richland, WA. 

10:00 am - 11 :00 am 

10:00 am M-16-00 Complete Remedial Actions 
(RC Milestones Only) 

M-93-00 Disposition of Surplus Reactors 

10:20 am M-81-00 Fast Flux Test Facility Transition 

10:30 am M-89-00 324 Bldg. Closure of MW Units 
M-92-00 Facilities for Sodium and Special 

Case Waste (RC Milestones Only) 
M-94-00 300 Area Surplus Facilities 

11 :00 am Adjourn Milestone Review 
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PBS MIiestone 

RC01 M-16-10A 

RC01 M-93-16 

PBS Milestone 

RC02 M-16-63' 

RC02 M-94-01' 

RC02 M-16-03H .. 

RC01 M-16-26E 

RC01 M-93-11 

ENVIRONMENTAL RESTORATION PROJECT 

RIVER CORRIDOR 
FY 2003 TPA MILESTONE SUMMARY 

{Major & Interim MIiestones) 

... 

Forecast/ Completed 
Title 

Initiate Remedial Action In the 100-KR-1 Operable Unit 

Complete 105-DR Reector Interim Safe Storage 

Total FY 2003 ER River Corridor TPA Milestones 

Compliance Actual Ahead 
Date Date Schedule 

08/01/2003 12/11/2002 (A) X 

09/3012003 01/29/2003 (A) X 

2 2 

RIVER CORRIDOR 
FY 2004 TPA MILESTONE SUMMARY 

{Major & Interim MIiestones) 

On 
Schedule 

0 

Forecast/ Com11leted 
Title Compllance Actual Ahead On 

Date Date Schedule Schedule 
Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for the 
Following 300-FF-2 Waste Sites (300-259, 303-M SA, 303-M UOF, UPR-300-46, 

11/30/2003 
UPR-300-17, and 618-1) and Conftrmatory Sampling of the Following 300-FF-2 
Candidate Sites (300-109, 300-110, and 333 ESHWSA) 

Submit a Schedule and TPA Milestones to Complete Disposition of the Following 
Surplus Faciffties: 303M, 332, 333, 334, 334A, 3221 , 3222, 3223, 3224, 3225, 324, 11/30/2003 

324B, 327 

Complete Remediation of Waste Siles In 300-FF-1 Operable Unit to Include 
Excavation, Verification, and Regrading, Including the 618-4 Burial Ground In 12/3112003 06/30/2004 
Accordance with an Approved RDR/RAWP 

Complete Excavation and Removal of 100 B/C Process Effluent Pipellnes 09/3012004 

Complete 105-F Reactor Interim Safe Storage 09/30/2004 12/31/2003 

Total FY 2004 ER River Corridor TPA Mllaatones 5 0 0 

• At risk due to delay on •-rdlng River Corridor contntct. 
•• RFP package on hold due to local government Industrial redevelopment concerns. A change request la being prepared proposing milestone be extended six months. 

Status as of: February 28 2003 
'· 

Forecast 
Ahead On Behind Unrecov 

Schedule Schedule Schedule erable Deleted 

0 0 0 0 0 

Forecast 
Ahead On Behind At 

Schedule Schedule Schedule Risk Deleted 

X 

X 

X 

X 

X 

1 1 0 3 0 

____J 



ENVIRONMENTAL RESTORATION PROJECT 

80 

70 
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50 
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0 

Compliance Due 
Date 

M-16-00 9/30/2018 
Remedial Design / (M-16-00B) 
Remedial Action 

M-93-00 TBD 
Reactors on River (M-93-00) 

Final Disposition 

M-94-00 9/30/2018 
300 Area Surplus (M-94-00) 

Facilities Disposition 

TOTAL ACTIVE MILESTONES 

River Corridor 
TPA Milestone Statistics 

(Major & Interim Milestones) 

COMPLETED ACTIVE 

Total Active Milestone Compliance 
@02/2003 Number Due Date 

25 M-16-10A (C) OI/Of/03 
M-16-63 11/30/03 

M-16-03H 12/31/03 
M-16-26E 09/30/04 
M-16-13B 10/29/04 
M-16-26F 02/28/05 
M-16-48 07/31/05 
M-16-65 08/30/05 
M-16-46 07/31/06 
M-16-45 12/31/06 
M-16-60 12/31/06 
M-16-50 07/31/07 
M-16-54 07/31/08 

10 11-93-16 (C) 09/30/03 
M-93-11 09/30/04 

M-93-17 12/31/04 
M-83-25 09/30/05 
M-93-18 12/31/05 
M-93-23 07/31/06 

4 M-94-01 11/30/03 

M-94-04 08/30/05 
M-94-03 09/30110 

M-94-00 09130/18 

Milestone Compliance 
Number Due Date 

M-16-49 12/31/08 
M-16-56 12/31/08 
M-1M1 12/31/08 
M-16-52 07/31/09 
M-16-64 09/30/10 
M-16-51 12/31/10 
M-16-47 12/31/11 
M-16-53 12/31/12 
M-16-55 12/31/12 
M-1M2 12/31/12 

M-16-00A 12/31/12 
M-16-008 09/30/18 
M-16--031 TBD 

M-93-24 09/30/06 
M-93-19 09/30/09 
M-93-22 09/30/11 
M-93-20 09/30/12 
M-93-00 TBD 

I 

i 
39 2 -- MILESTONES COMPLETED IN FY03 (C) 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 
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Status as of: February 28, 2003 

Richland Environmental Restoration Project 

TPA MILESTONE SUMMARY SCHEDULE -- RIVER CORRIDOR 
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Status as of: February 28, 2003 

Richland Environmental Restoration Project 

TPA MILESTONE SUMMARY SCHEDULE RIVER CORRIDOR 
Fiscal 2012 Fiscal 2013 
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (December 2002 - February 2003) 

There were no ERC River Corridor change requests approved during December 2002 - February 2003. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS 

Remedial Action (1\1-16-1 OA, M-16-03H) 

Pipeline remediation continued in the 100 B/C Area. 
Demolition and loadout of a cross connection box and 
large concrete valve boxes were also completed . 
More than 61,000 tons of waste have been removed 
from 100 B/C Area and disposed in ERDF in FY03. 

Demolition of Concrete Encasement and 
Pipeline in 100 B/C Area 

The draft data quality objectives (DQO) report for the 
100 B/C Area pilot study was issued in January. 
Overview briefings were also presented to RL, EPA, 
and Ecology. 

The remaining closeout sampling activities for 
excavated liquid waste sites and pipelines in the 
100 F Area were completed during January. 

On December 11, remediation activities were initiated 
at the 116-KW-3 Retention Basin, which met Tri-Party 
Agreement Milestone M-16-10A, "Initiate Remedial 
Action in the 100-KR-1 Operable Unit," (due August 
1, 2003) more than seven months ahead of schedule. 

Shearing Steel Pipe at 116-KW-3 Retention Basin 

The 118-K-1 Burial Ground preliminary design review 
was initiated in February. The 90% design phase is 
scheduled to start in mid-March. 

Backfill and revegetation of the 120-N-1 and 120-N-2 
waste sites in the 100 N Area were completed . 
Plume excavation continued adjacent to the 116-N-1 
trench. 

During February, the 90% design package for ERDF 
cells 5 and 6 was submitted for concurrent RL and 
regulator review. The final design package is 
scheduled for issuance at the end of March. 

Construction was initiated in February on the 
firewater loop upgrade near the interim waste staging 
area at ERDF. 

During January, ERC reached a milestone when the 
4-millionth ton of contaminated waste was disposed 
in ERDF. Through February, a total of 4,096,871 tons 
of waste have been disposed in ERDF since 
operations began in July 1996. 

Through February, the ERDF Disposal team has 
worked 82 months (since project inception) without a 
lost time accident. 

616-5 Burial Ground Excavation 

Excavation of the 300 Area 618-5 Burial Ground was 
completed in February. Closeout activities are 
planned for completion by June 30. 

Analysis results were received from a test pit that had 
been excavated to 21 feet below the bottom of the 
618-4 Burial Ground. Results indicated total 
petroleum hydrocarbons exceeded cleanup goals. 
Options are being discussed to determine the path 
forward. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS 

Based on the 300 Area Kd/leach study results, a 
report was issued that documents a new uranium 
groundwater protection standard at 267 pCi/g, slightly 
lower than the previous 350 pCi/g standard. 
Previously remediated waste sites in the 300 Area 
met the new standard without additional analysis 
required, except a portion of the North Process Pond. 
A site-specific leach test is underway to determine if 
additional remediation is needed. 

Reactor ISS (M-93-11, M-93-16, M-93-17, M-93-18) 

The surveillance and maintenance plan for the 
DR Reactor interim safe storage was approved by the 
regulators on January 29. Approval of this plan 
satisfies completion of Tri-Party Agreement Milestone 
M-93-16, "Complete 105-DR Reactor Interim Safe 
Storage" (due September 30, 2003), eight months 
ahead of schedule. 

Demolition activities were initiated on February 26 at 
the 117-DR filter building. 

F Reactor below-grade concrete pourbacks were 
completed on January 15. Mobilization for F Reactor 
safe storage enclosure (SSE) roof installation began 
on February 24. Through February, F Reactor ISS is 
90% complete (100% completion planned by end of 
FY03). 

Pourback Preparation at D Reactor 

D Reactor below-grade concrete pourbacks were 
completed on December 17. Through February, 
D Reactor ISS is 85% com.plete (90% completion 
planned by end of FY03). 

At H Reactor, concrete saw-cutting activities were 
completed in the gas wing area (Area 1 ). Below
grade demolition and slab removal were also 
completed in the control room/lunch room area 
(Area 3). Through February, H Reactor ISS is 45% 
complete (56% completion planned by end of FY03). 

Saw Cutting at H Reactor 

Surveillance and Maintenance 

The first 5-year surveillance of C Reactor ISS was 
completed in December. A recommendation is being 
proposed to extend current surveillance frequency 
from a five-year cycle to a ten-year cycle. 

IPIX Virtual camera - C Reactor Surveillance 

The conceptual design was completed for the 
B Reactor ventilation upgrade. B Reactor hazard 
mitigation work also continued (electrical repairs, lead 
paint encapsulation, and fire protection upgrades). 

Annual surveillances were completed at KE Reactor 
and 100 N Area buildings/facilities during December. 

The 109-N facility asbestos abatement subcontract 
was awarded in January. 

570 pounds of clean lead were shipped from the 
1714-N facility for recycling in February. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 

0 



ERC RIVER CORRIDOR ISSUES 

• 100 N Area Remediation: Results of residual radioactivity (RESRAD) modeling performed for 
the 116-N-1 crib and trench indicate that the site will not attain groundwater remedial action 
objectives (RAOs) following excavation . The results indicate that the lowest vadose zone layer 
contributes contaminants at levels above the RAOs. 

Strategy/Status: Regulators and stakeholders provided input on the proposed Explanation of 
Significant Difference (ESD) for 116-N-1 site closeout during the Hanford Advisory Board 
(HAB) River and Plateau Committee meetings held on November 14 and January 8. A revised 
ESD incorporating HAS and regulator comments was sent to the regulators on January 16. A 
30-day public comment period on the ESD started on February 3. RL agreed to a 30-day 
extension for the public comment period which will now end on March 31. 

• M-16-03H - 300-FF-1 Regrading: Tri-Party Agreement Milestone M-16-03H, "Complete 
Remediation of Waste Sites in 300-FF-1 Operable Unit to Include Excavation, Verification, and 
Regrading, Including the 618-4 Burial Ground in Accordance with an Approved RDR/RAWP", is 
due December 31, 2003. A regrading Request for Proposal (RFP) package was completed in 
February. On February 28, RL directed the RFP process be placed on hold due to recent 
concerns expressed by the City of Richland and Benton County Board of Commissioners 
regarding industrial redevelopment in the 300 Area. 

Strategy/Status: A Tri-Party Agreement change request is being prepared that proposes the 
milestone date be extended to allow RL, EPA, and the local government agencies to confirm 
the .300-FF-1 Operable Unit regrading methodology and end state. 

• M-16-63 and M-94-01: Tri-Party Agreement Milestone M-16-63, "Submit a Schedule and TPA 
Milestones to Complete Interim Remedial Actions for the Following 300-FF-2 Waste Sites (300-
259, 303-M SA, 303-M UOF, UPR-300-46, UPR-300-17, and 618-1) and Confirmatory 
Sampling of the Following 300-FF-2 Candidate Sites (300-109, 300-110, and 333 ESHWSA)"; 
and Milestone M-94-01, "Submit a Schedule and TPA Milestones to Complete Disposition of 
the Following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 
324, 3248, 327" (both due November 30, 2003), are at risk due to the delay in awarding the 
River Corridor contract. 

Strategy/Status: After the River Corridor contract is awarded, discussions will be held with RL 
and the regulators to determine potential impacts. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 
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ERC RIVER CORRIDOR PERFORMANCE SUMMARY 

100 
100 

111,463 

RIVER CORRIDOR 

FY 2003 ERC PBS PERFORMANCE SUMMARY 
FYTD FEBRUARY 2003 

($K) 

99 17 17 11 0 0.0% 1.00 
99 17 17 11 0 0.0% 1.00 

114,015 45,190 48,241 45,572 3,051 6.8% 1.07 

Schedule Variance Summary: • 

5.5% 

6 35.3% 1.55 
6 35.3% 1.55 

2,669 5.5% 1.06 

Through February, the ER Project is $3.1 M (+6.8%) ahead of schedule. The positive schedule variance 
is attributed to the acceleration of the 618-5 Burial Ground remediation operations two months ahead of 
schedule, 100 N Area plume excavation and overburden removal ahead of schedule, and related ERDF 
operations are also ahead of schedule. 

Cost Variance Summary: 

At the end of February, the ER Project had performed $48.2M worth of work, at a cost of $45.6M. This 
results in a favorable cost variance of $2.7M (+5.5%). The positive cost variance is attributed to 
consolidating common 618-4 and 618-5 Burial Ground remediation activities, LOR lead soil treatment at 
ERDF less than planned, lower project support costs for 100 K Area remediation due to resource sharing 
with 100 F Area, and S&M herbicide application costs less than planned. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 

66,184 
12,283 
32,568 

111 ,035 

92 

111 ,127 



INTEGRATION ISSUES 

This section of the quarterly review discusses Central Plateau milestones and workscope that 
potentially affects River Corridor milestones. There is currently no identified impact of Central 
Plateau workscope that would delay the River Corridor milestones or workscope. 

Environmental Restoration TPA Quarterly Review (12/02 - 02/03) 
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Milestone TPA-M-89 

324 Building 

Closure of Mixed Waste Units 

IAMIT Meeting March, 25, 2003 
Tri-Party Agreement 
Quarterly Milestone Review Report 

Ecology Program Manager - FW Bond 
DOE-RL Program Manager - JP Sands 

FH Environmental Sponsor - DH Vu 



1·,i·~---"'-~•·-r--"-·-•-... •:---... -~, .. .,---..,---,-.. ...... ,._.,._ . ..., -.-. ---·-----,----·-,....~-"'·"""·"-~ ··r;·.,,,_ ··• ,,,,__ ,~, ., ---7, -~... -o<I 

. Milestone Description Date ! Status . · ..:..•-·----· ··- --· . - ---··-· . ·- --=-------··-- ---- - -- ···- - ·- -- . .. .. . .. · •· . ., ·.·. ·----· .. 7 - - . . . .. . . . .· 

.. M-89-00 Complete closure of non-permitted mixed 10/31/05 I In Progress . 
waste units in the 324 Building REC B-Cell, I I 
REC D-Cell and the high-level vault , I 

! I ,..., __ --~--i---------····-···-· ---------"-""'-·--- ·--~--.,·--L ... __ .,.,.. . 



- - - --- - - --- ---

. . ·. ·.- . . \ . 

PrOgram Manager's Assessment 
Since Last Quarterly review 

Environmental - Excellent 

• · Activities related to completion of the M-89-00 milestone have 
been conducted in compliance with environmental regulations. 
No adverse impacts to the environment have occurred 

Safety - Excellent 
: • Activities related to completion of the M-89-00 milestone have 

been conducted safely during the last quarter 

Cost-Good 

• 324 Building Spent Nuclear Fuel (SNF) activities were 
completed within budget and on schedule 



., .'\, ) . 
. . 

, ' '~. . 

Proiram Manager's Assessment 
Since Last Quarterly review 

.Schedule - Excellent 

• All Spent Nuclear Fuel (SNF) has been removed from the 324 . 

• 

Building 

Material/debris from underneath the SNF racks was removed 
without removing the racks 



- - - - - --- - - - - -------- -----

. . . 

Significant Accomplishments 
Since Last Quarterly Review 

· · M·-89-00 

. ·-

•:'.·: 

• Removed all Spent Nuclear Fuel (SNF) from 324 building 

• Removed material/debris from underneath the SNF racks 
without removing the racks 



Significant Planned Actions 
Next Three Months 

M-89-00 
• Initiate removal of equipment from D-Cell and the residual 

material from the B-Cell floor trench 



Project Summary 

:·• Closure activities are continuing: Removal of 324 Building Spent Nuclear Fuel SNF) 
was completed on schedule. SNF racks and work tray in 8-Cell will remain in place to 
support decontamination/LWHS operation and facilitate subsequent M-89-00 activities 

• Delay in approval of the HSW-EIS is expected to have minor impact to shipment dates 
for near-term 324 Building REC waste due to limited available storage/disposal space 
for some waste types at the 200 Area storage/disposal facilities 

Near-term Remote Handled Low-Level Waste (RH-LLW) and Remote Handled Transuranic 
(RH-TRU) waste being containerized during FY2003 will need to be staged in A-Cell, with 
shipment expected to shift from FY2003 to FY2004. Mixed waste containerization 
supporting M-89-00 during FY2003 and FY2004 is expected to produce one full container 
during FY2004, with staging in B-Cell, until time for shipping. Potential for any delay in the 
planned FY2004 shipping will be evaluated to determine and communicate any shipping 
impacts 

Longer-term waste containerization for FY2004 and beyond will continue to be reviewed to 
determine any potential impacts. Longer term D&D waste is not expected to be impacted, 
with planned CERCLA/RCRA coordination activities and expected disposition of most 324 
Building D&D waste through CERCLA, with disposal at ERDF. Engineering 
Evaluations/Cost Analyses that will be developed for 324 Building disposition activities will 
more accurately assess disposal considerations 



Nuclear Materials and Facility Stabilization 

IAMIT Meeting March 25, 2003 
Tri-Party Agreement 

Milestone TPA-M-92 

Quarterly Milestone Review Report 

Ecology Program Manager - FW Bond 
DOE-AL Program Manager - DT Evans 

FH Environmental Sponsor - DH Vu 



Milestone 

M-92-00 

Milestone M-92-00 Interim Milestones 
and Target Dates 

Description Target Date Status 

Complete acquisition of new facilities, modification of existing facilities, and/or modification of 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 
cesium and strontium capsules (Cs/Sr), bulk sodium (Na) and sodium-potassium alloy (NaK), 
and 300 Area Special case Waste (SCW). 

TBD TBD 

-----J--- ------ ---•-• - ... ••-•-•--- --·------••~--•_,,, _______ _...._.._ ... ---•-------~•·-A 
M-92-01 

M-92-05 

MX-92-06-
T02 

Complete commercial disposition and/or acquisition of new facilities, modification of existing 
facilities, and/or modification of planned facilities necessary for sitewide consolidation and 
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS. 

12/31/09 On 
schedule 

--------4------.i--
Inclusion of Hanford Site Cs/Sr ''treatment and/or repackaging parameters" in DOE TWRS Phase 
II Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). 

6/30/03 In ORP 
Review 

- ---------~---+-----
Complete commercial disposition and/or acquisition of new facilities, modification of existing 
facilities, and/or modification of planned facilities necessary for the storage, 
treatment/processing, and disposal/disposition of all Hanford Site U. 

Complete the disposal/disposition of ,_,5 metric tons of U02 source materials located in the 300 
Area Fuels Supply Shutdown Facilities and source material located in 325 and 2718-E and 
complete the disposition of "'235 metric tons of uranium billets located in the 300 Area. ------·-
Complete the disposal/disposition of ,_,135 metric tons of un-irradiated contaminated fuel located 
in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area 
Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposition of "'825 metric 
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities. 

12/31/01 Complete 

9/30/06 On 
Schedule 

------- ------
M-92-09 

M-92-10 

Complete acquisition of new facilities, modification of existing facilities, and/or modification of 
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 
sodium 

In Abeyance Change 
Request . 

------------------ -----·-·· 
Submit Hanford Site Sodium Project Management Plan {PMP) to Ecology pursuant to Agreement 
Action Plan Section 11.5. 

Change 
In Abeyance Request 



Milestone M-92-00 Interim Milestones and 
Target Dates (cont'd) 

Milestone Description Target Date Status 

MX-92-11-T0l Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 On schedule 
·- ·•---~--.---- --·------ ·- ·-

M-92-12 Complete acquisition of new facilities, modification of existing facilities, and/or 9/30/06 On schedule 
modification of planned facilities necessary for consolidated storage, prior to disposal 
of Hanford Site 300 Area sew and materials. 

--·--
M-92-13 Submit 300 Area sew PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete 

11.5. 
.. --------··-------

M-92-14 
Complete removal and transfer, and initiate storage of Phase I 300 Area sew and 

9/30/02 Complete 

materials. Phase I Inventory will consist of, at minimum, one-third the total curie 

- cement OU I 3..QQ..Area SQ!{. ··--· 
M-92-15 Complete removal and transfer, and initiate storage of Phase II 300 Area sew and 9/30/04 Complete 

materials. Phase II Inventory will consist of, at minimum, half the remaining curie 
content of 300 Area sew. -

M-92-16 Complete removal and transfer and initiate storage of Phase III 300 Area sew and 9/30/06 On schedule 

materials. 



Program Manager's Assessment 
since last quarterly review 

• Environment I - Excellent 

No negative environmental impacts or issues have arisen out of the 
storage and/or handling, packaging, or transportation of the Special Case 
Waste (SCW) inventory 

Safety - Excellent 

No negative safety impacts or issues have arisen out of the storage and/or 
handling, packaging, or transportation of the sew inventory 

Budget - Excellent 
Key milestone M-92 activities are being completed within budget 



Program Manager's Assessment (cont'd) 

• Schedule - Good 
-- MX-92-06-T02 

since last quarterly review 

• Awaiting approval of Solid Waste EIS to complete disposition of 825 tons 
of uranium remaining in 300 Area 

.. M-92-09 and M-92-10 

• A draft change request has been submitted to reinstate these milestones 
with revised due dates 

,... MX-92-11-T01 

• A Request for Proposal for removing sodium residues from the two large 
tanks in 337B was sent to prospective bidders 

-- M-92-16 

• The 327 building Special Case Waste (SCW) activities continued ahead of 
schedule 

• The 324 building sew removal has been completed on schedule 



Significant Planned Actions 
next three months 

M-92-09 and M-92-10 

ma Action on the change request to reinstate these milestones is on hold until the 
FFrF milestones have been resolved 

• MX-92-06-T02 

If funded, revise existing Safety Analysis Report for Packaging (SARP) to allow 
on-site shipment of remaining 825 metric tons of fuel assemblies 

MX-92-11-T0l 

Establish contract for cleaning the sodium residuals from 3718M storage tank 
and 337B Composite Reactor Component Test Activity (CRCTA) vessel. The 
contract will be for conversion of the residuals to useable caustic; final rinsing 
and drying of the vessels will be self-performed 

Ship the 337B sodium cold trap to ANL-W for recycle 

11 M-92-16 

-- Ahead of schedule, no activities planned for any packaging and shipment of 
sew items at the 327 facility 



Disposition of the 300 Area Surplus Facilities 

Milestone TPA-M-094 

IAMIT Meeting March 25, 2003 
Tri-Party Agreement 
Quarterly Milestone Review Report 

Ecology Program Manager - FW Bond 
DOE-AL Program Manager- JP Sands 



Active Milestone Overview 

Milestone Description Date 

M-94-00 Complete disposition of 300 Area Surplus Facilities 9/30/2018 

Completion of facility disposition is defined as the completion of deactivation, decontamination, 
and decommissioning, and obtain EPA and/or Ecology approval of the appropriate project 
closeout documents 

H-•••-- --- ----- ~ -~--¥ 
M-94-01 

Submit a schedule and TPA milestones to complete disposition of the following surplus facilities: 11/30/03 
303M,332,333,334,334A,3221,3222,3223,3224,3225,324,3248,327. 

. ·-

M-94-02 Submit an amendment to the existing 324 Building REGHLV closure plan, DOE/RL-96-73, Rev 1, 7/30/02 
for Ecology review and approval. The amendment shall change the existing closure plan path (Amendment 
from clean closure to a path where the high risk materials and wastes are removed from the submitted to 
facility followed by complete disposition. Ecology on 

7/30/02) 
- ----- •¥- - -~ ··- -

Complete disposition of the following surplus facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 
9/30/2010 M-094-03 3223,3224,3225,324,3248,327 

- ---------- --,~-
Submit a schedule and Tri-Party Agreement milestones to complete disposition of the surplus 

M-094-04 facilities in the 300 Area and identify the 300 Area facilities and associated waste sites that will 8/30/2005 
remain past the M-094-00 completion date. 



Project Summary 

M-094-02: The amendment to the closure plan was 

submitted to Ecology on 7 /30/02. Subsequent 

workshop meetings and comments resolution activities 

with Ecology regarding the amendment were 

completed. Ecology comments were incorporated and 

Ecology provided acceptance letter on 12/18/02 

• Outyear M-094 series milestones will be transitioned 

following award of the Hanford River Corridor Contract 



Project Summary 

M-92-05: To be covered in ORP Milestone Review 

• MX-92-06-T02: On schedule 

M-92-09: Negotiating draft change request 

• M-92-10: Negotiating draft change request 

• MX-92-11-T0l: On schedule 

M-92-15: Complete 

M-92-16: On schedule. No further work planned at 327 Building 

until the new River Corridor Contract is awarded 



Al Farabee, DOE-RL/FFTF Project Office 
March 25, 2003 River Corridor/FFTF Milestones Review Meeting 
Status of Fast Flux Test Facility M-81-00 Deactivation Milestones 

• March 6, 2003 - Review meeting held with w/ DOE-RL, Ecology, and EPA to review 

comments on draft FFTF TPA milestones change package "Responses to Comments" 

(RC) document 

• March 18, 2003 - Revised draft RC document submitted to the Public Information 

Officers at DOE-RL, Ecology, and EPA for review 

• March 19, 2003 - Benton County files appeal of February 28, 2003 court ruling on FFTF 

and motions to extend November 21, 2002 injunction without bond pending appeal 

• Court has scheduled telephonic hearing regarding above injunction extension request to 

occur on March 27, 2003 

• Next steps - Revise/finalize RC document incorporating PIO review comments, obtain 

agency approval signatures on change package, and make documents publicly available 

(reading rooms) 


