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April 15, 1996 

Initia l establishment of the N· Area Pilot Project included the establishment of areas' 1301-

N/1325-N, and 1324-N/1324-NA cribs would be addressed at different times, under Tri-Party Agreement milestones M-15·12B 

and M- 15- 12C respectively. In an effort t o achieve pilot project efficiencies the Parties have now agreed to address 

each of t hese four area cribs through consolidated regulatory documentation (under milestone M-15-12B). Other 

modifications noted here reflect implementation of the Lead Regulatory Agency (LRA) concept as approved under Amendment 

6 of the Tri-Party Agreement (February 1996). 

Current milestones M-15-12B and M-15- 12C read as follows: 

M-15-1?!3: Submit Closure Plan/Corrective Measures Study (CMS) for 1301-N/1325-N to Ecology and/or EPA for approval in 

accordance with their respective authorities. The CMS ,will include focused feas ibility stud'f"'{FFS)_ information, 

closure and post-closure information, proposed Interim Response Measure (!RM) RCRA permit modifications and work 

schedules for the 1301-N/1325-N facilities. 

In an effort t o achieve coordinated management of 100-N Area activities, closure and post-closure requirements of 

Washington State's Hazardous Waste Management Act (Chapter 70. 105 RCW and its implementing regulations) applicable to 

the 1301-N and 1325-N cribs will be met and addressed within the 1301-N/1325-N CMS. Ecology CMS approval will 

constitute 1301-N/1325-N closure plan approval. March 1997 

M-15-12C: Submit 100-NR-1 and 100-NR-2 CMS to Ecology: and/or EPA for approval i n accordance with their respective 

authorities. The 100-NR-1 and 100-NR-2 CMS will address the 1324-N/·NA TSO existing groundwater contamination, and 

lower priority past practice sites. The CMS will include FrS information, closure and· post-closure informat ion, 

proposed !RM RCRA permit modifications and work schedules fo r all sites. 

In an effort to achieve coordinated management of 100-N Area activities, closure and pose-closure requirements of 

Washington States' Hazardous Waste Management Act (Chapter 70. 105 RCW and its implementing regulations) applicable t o 

the 1324-N/NA crib will be met and addressed within the 100-NR-1 and 100-NR-2 CMS. Ecology CMS approval will 

constitute 1324-N/-NA closure, plan approval. Novembe~ 1996 

Revised milestones M-15-12B and M-15-12C will read as fo llows: 

M-15-12B: Submit Closure Plan/Corrective Measures Study (CMS) for 1301-N/1325-N, ~nd 1324-N/1324-NA to Ecology for 

approval. This N Area Treatment/Storage/Disposal (TSO) Facility CMS will include focused feasibility study (FFS) 

information, closure and post-closure information, proposed Interim Response Measure (!RM) RCRA permit modifications 

and work schedules for the 1301-N/1325-N and 1324-N/1324-NA facilities. 

In an effort to achieve coordinated management of 100-N Area activities, closure and post-closure requirements of 

Washington States• Hazardous Waste Management Act (Chapter 70. 105 RCW and its implementing regulations) applicable to 

the 1301-N/1325-N and 1324-N/1324-NA cribs will be met and addressed within the N Area Treatment/Storage/Disposal 

Facility (TSD) CMS. Ecology CMS approval will constitute 1301-N/1325-N and 1324-N/1324-NA closure plan approval. 

March 1997 

M-15-12C: Submit 100-NR-1 and 100-NR-2 CMS to Ecology for approval. The 100-NR-1 and 100-NR-2 CMS will address all 

100-N Area groundwater, and high and low priority past practice sites. The CMS will include FFS information f or all 

sites and a priority listing coordinating N Area Decontamination and Deconmissioning (D&D) activities with 100-NR-1 

source sites. November 1996 

Impact of Change 

These modifications do not effect the regulatory status of any N Area units/sites, or M-15-12B/M-15-12C end dates. N 

Area D&D activities will be impacted. 100-N D&D activities . will now be coordinated under one TPA milestone (M-15-12C). 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order including Appendix D work schedules. 
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