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Change Number FED ERAL FACILITY AGREEMENT AND CONSENT ORDER Date 
M-24-92-1 CHANGE CONTROL FORM August 4, 1992 

Oo not use blue inK. Type or print using blacx inK. 

Originator Phone 
R. R. Thompson (509)376-9988 

Class of Change 
[ ] I - Signatories (Section 13.0) [Xl II - Project Manager [ l Ill - Unit Manager 

Change Title 
Establish Calendar Year 1993 Interim Milestones for RCRA We 11 Ins ta 11 at ion 

Description/Justification of Change 
The following RCRA well locations are in support of Milestone M-24-00 "Install RCRA 
groundwater monitoring wells at the rate of .. . up to 50 per year ... " after 1991 "as 
specified by agreed interim milestones . . . " These locations are based on permitting and RCRA 
detection and monitoring requirements. 

Milestone " Milestone Descriotion Due Date rr 

/ 
M-24-30 Install 2 additional RCRA wells around the 1325-N Crib Dec. 1993 

(4 Total) 
M-24-31 Install 2 additional RCRA wells around the Low-Level Burial Grounds Dec. 1993 

(81 Total) . 
M-24-32 Install 3 additional RCRA wells around the Grout Facility Dec. 1993 

( 13 Total) 

Impact of Change 
Administ rative action required to incorporate this change into Table 0-3 and the Work 
Schedule. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule 
and Table 0-3 . 
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DRAFT:September 1, 1992 


