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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL FOR 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(HFFACO) CHANGE CONTROL FORM M-091-08-04 "MODIFICATION OF 
HFFACO M-91-42 MIXED LOW-LEVEL WASTE MLLW TREATMENT INTERIM 
MILESTONE" FROM NOVEMBER 20, 2008, TO JANUARY 30, 2009 

Per Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Article VIII, Resolution of Disputes, Section E, the Parties agree to extend the Hanford 
Federal Facility Agreement and Consent Order Change Package M-91-08-4 dispute at the 
project manager level from November 20, 2008 to January 30, 2009. The extension is 
required to allow the Agencies to continue at the project mangers level monitoring the 
progress to treat 7,220 cubic meters of contact handled mixed low level waste. 
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U.S. Department for Energy 
Richland Operations Office 

cc: cc: D. A. Brockman, RL 
M. S. Collins, RL 
R. H. Engelmann, CHPRC 
J. Hedges, Ecology 
R. E. Piippo, CHPRC 
K. Quigley, CHPRC 
J. G. Vance, FFS 
B. D. Williamson, RL 
S. R. Weil, RL 
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Deborah singlen 
Project Manager 
State of Washington 
Department of Ecology 


