Meeting Minutes Transmittal - Approved

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washing! 1

Meeting Held November 22, 1994
From 10:00 am to 11:30 am

The undersigned indicate by their signatures that these
meeting minutes reflect the actual occurrences of the
above dated Unit Managers Meeting.

A, %f%

Date: “  &/f/95
Ellen/M.’Mattlin, Unit Manager, RL

M~t Present

Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

J%MM
Date: S /23/95

Scott’ E! McKinney, Unit Manager, Washington State Department
of Ecology

105-DR LSFF, WHC Concurrence

/
o D it

Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
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Attachment 1
Ur : Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washington
Meeting Held November 22, 1994
From 10:00 am to 11:30 am
Agenda

Approval of Past UMM Minutes

Status Action Items

Status Closure Activities

- Redline strike out chanaes

- Document release schedt :

- Preparation of the SAP

New Business

Set Next Meeting Date



Attachment 2

Unit Managers Meeting
105-DR ARGE SODIL  IRE FACILITY
Fed« a1l Bldg., Rm 784B
Richland, Washington

Meeting Held November 22, 1994
From ):00 am to 11:30 am

Summary of Discussion and Commitments/Agreements

Approval of Past UMM Minutes

The July 6, 1994, August 25, 1994, September 23, 1994, and October 13,
1994 meeting minutes have been approved, but haven't been signed at this
time.

Status Action Items

No open action items.

Status Closure Activities

Redline strike out chan s

Redline strike out changes have been received by WHC (ZC Knaus) from
GSSC (JK Bartz) and Ecology (SE McKinney). ZC Knaus stated that he is
in the progress of responding to questions created during this redline
strike out modification.

Document release schedu @

ZC Knaus commented that there are still a few areas in the 105-DR
closure plan that need to be reworked. He added that the these
changes should be resolved in the next few weeks allowing the document
to be released sometime early in the calendar year 1995.

Preparation of the Samf ing Analysis Plan (SAP)

ZC Knaus suggested that a work session be held to finalize and confirm
the correctness of the SAP. He is interested in making sure that the
SAP and the closure pla agree with each other and that the correct
sampling techniques are being utilized. SE McKinney said that he
would be available on December 13, 1994 to finalize the SAP. DOE (EM
)attlin) and WHC (FA Ruck) agreed that this date would e :ce} able.
The exact time is stil pending.

New Business

Debris Rule as applies ) concrete

SE McKinney brought up the idea of using the hazardous debris rule as
a viable solution to de with concrete at 105-DR. Mr. Mckinney was
interested in discussir if there are any economical values in using
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the debris rule rather than concrete core sampling and analysis. He
added that once the cont te is sc. bled there is no analytical work
only a visual verificat- . Mr. Ruck raised his concerns by stating
that this was a good idea, as long as there are no mixed waste
characteristics to the ¢ crete. If there are mixed waste
characteristics then the containerized waste costs increase
dramatically. Mr. Ruck continued by saying that - e idea was valid
and could be researc further, but no action was requested.

5. Set Next Meeting Date
The next UMM will be held on December 13, 1994, 2440 Stevens Center,
Rm 2519, Richland, Washington.






Action Item #
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Attachment 4
Unit Managers Meeting
105- | LARGE SODIUM FIRE FACILITY
Fe 'wral Bldg., Rm 784B
Richland, Washington

Meeting Held Nove 22, 1994
From 10:+ am t [:30 am

Action Items

Description

No open action items.
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