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91-ERB-207 

Mr. Paul T. Day 
Hanford Project Manager 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

NOV I 3 J'3'3t 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Timothy L. Nord 
Hanford Project Manager 
State of Washington 
Department of Ecology 
Mail Stop PV-11 
Olympia, Washington 98504-8711 

Dear Messrs. Day and Nord: 

9105640 Ol 742 ~ 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM 
M-12-91-3_, REDEFINITION OFF-AREA OPERABLE UNITS (OUs) 

Attached for your approval is the subject Class II Change Control Form. This 
Change Control Form was prepared in order to redefine the 100-F Area OUs and 
their contents. This will provide a more logical means of approaching 
characterization and remediation, and be consistent with the organization of 
other 100 Area OUs. No milestones will be impacted as a result of this 
change. 

If you have any questions or need additional information, please contact 
Mr. J. D. Goodenough at (509) 376-7087. 

ERD:JDG 

Attachment 

cc w/att: 
R. E. Lerch, WHC 
T. 8. Veneziano, WHC 

Sincerely, 

01Jlv:., 
teven H. Wisness 
a ford Project Manager 



Change Number 

M-12-91-3 

Originator 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
CHANGE CONTROL FORM 

Do not use blue ink. Type or print using black ink. 

T. M. Wintczak 

Class of Change 

Date 

09/21/91 

Phone 
376-0902 

I l I - Signatories (Section 13.0) [X] II - Project Manager I J Ill - Unit Manager 

Change Title 
Redefinition of 100-F Area Operable Units 

Description/Justification of Change 

There are currently two operable units (OUs) in the 100-F Area: 100-FR-l (source and 
groundwater) and 100-FR-2 (source). Milestone M-12-13 (Submit 100-FR-l OU Work Plan) has 
been completed as of April 1991. The 100-FR-2 OU milestone for submittal of a Work Plan has 
not been established. 

This change request would reorganize the 100-F Area into three OUs; two source OUs, 100-FR-l 
and 100-FR-2, and one groundwater OU, 100-FR-3. 100-FR-l and 100-FR-3 OUs will have a 
November 29, 1991, date for resubmittal of the Work Plans to the regulators. This change 
will re-word milestone M-12-13A as follows: "Submit rescoped RI/FS Work Plans for 100-FR-l 
and 100-FR-3 OUs ... " 

This does not increase or decrease the scope of work which has been agreed to. 

Impact of Change 

1. There would be an increase in the number of OUs in the 100-F Area from two to three, due 
to the inclusion of 100-FR-3. 

2. 100-FR-3 OU Work Plan will be submitted on November 29, 1991. Impacts may be to 
internal DOE and regulator reviews. 

Affected Documents 

1. Preliminary OU Designation Project, WHC-EP-0216 
2. Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendices C and D. 

Approvals __ Approved __ Disapproved 

DOE Date 

EPA Date 

Ecology Date 
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