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Minutes of the 200 Area Project Managers' Meeting of May 15, 2014 are attached. Minutes 
are comprised of the following: 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attendance Record 

Agreements and Issues List 

Action Item List 

Operable Units and Facilities Status 



200 Area Project Managers' Status Meeting 
May 15, 2014 

Please print clearly and use black ink 
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200 Area Project Managers' Meeting 
Agreements and Issues List 

May 15, 2014 

Agreement: None 

Issue: None 

Announcements: None 

Delegations for May 15, 2014 PMM meeting: 

DOE/RL 

DOE/RL 

Ecology 

EPAy 

John Morse for Briant Charboneau 

John Morse for Al Farabee 

Kim Welsch for Nina Menard 

Rod Lobos for Emerald Laija 
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Action# Action/Subject 

138 Meeting between Ecology, EPA and DOE to discuss Central 
Plateau risk assessment strategy and how they will relate to 200-

IS-1 

146 TPA Change Notice to add pipelines to IS-1 

151 The finalized Inner Area Principles 
152 Ecology would like a meeting to discuss finalization of the EA and 

next steps to closure of SW-1. 
153 Ecology would like information on the 241 -WR vault 

154 Include action item list when emailing agenda 

155 Discuss closure of SW-1 

156 Meeting on 200-WA-1 specific waste sites 

200 Area Project Managers' Meeting 
May 15, 2014 

OPEN ACTION ITEM TRACKING 

Assigned To Owed To 

DOE/D. Hildebrand EPA, Ecology 

RL/Doug Hildebrand Ecology/Kim Welsch 

DOE/ B. Charboneau EPA, Ecology 

RL/Doug Hildebrand 
Ecology/Deborah 

Sinqleton 

DOE/J. Sands Ecology/Kim Welsch 

Lorna Dittmer/Gayelyn 
All 

Gibson 

RL/Doug Hildebrand 
Ecology/Deborah 

Singleton 

RL/John Sands EPA/Craig Cameron 

Assigned 
Date 

6/21 /12 

5/16/13 

3/20/14 

3/20/14 

3/20/14 

5/15/14 

5/15/14 

5/15/14 

Original 
Due Date 

7/31 /13 

7/15/13 

Ooen 

4/30/14 

4/30/14 

6/2/14 

6/16/14 

Adjusted 
Due Date 

Open 

7/30/2014 

6/30/2014 

CHPRC-1401 248 
Attachment 3 

Status 

Open; Initiated and ongoing. 

Open; Path forward identified . 

Ooen 
Open; RL to schedule meeting with 
Ecologv 

Closed . 

Open 

Open 

Open 
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200 AREA PROJECT MANAGERS' MEETING 
Milestones and Operational Status by OU 

May 15, 2014 

Deep Vadose Zone 200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Mark Byrnes) 

• M-015-11 0A: Submit RFI/CMS & RI/FS work plan for the 200-DV-1 OU to Ecology. The work 
plan shall include technology screening that identifies technologies applicable for 
characterization, treatment, and monitoring of Deep Vadose Zone contaminants, 3/31/2015 
o The Internal Draft RIIFS Work Plan will be going out for internal review May 12, 2014. 
o New extraction wells 299-E33-351 and 299-E33-350 have been installed and are in the 

process of being hooked up to the extraction system. 
o Regulator comments on the perched water EE/CA were incorporated. The Action 

Memorandum is being prepared. 
o The B Area perched water extraction system removed 5,902 gallons in April, bringing the total 

volume of perched water removed to 199, 727 gallons since initiating operations on August 
30, 2011 . The following quantities of contaminants were removed: 

200-DV-1 Perched Water Current Month Cumulative 
Gallons 5,902 199,727 

Tc-99 7.4E-04 Ci 24.1E-03Ci 

Uranium 2.4 kilograms 42.0 kilograms 

Nitrates 10.6 kilograms 405.6 kilograms 

Milestone Status: On Schedule. 

• M-015-11 OB: Submit CMS & FS and PP/PCAD for the 200-DV-1 OU to Ecology, 9/3012015 
o This work cannot be performed in the time available from issuance of the work plan 

3/31/2015 and the due date of 9/30/2015. This should have been addressed when 
M-015-11 0A was renegotiated. 

Milestone Status: At Risk 

Regulatory Agency_ Comments: N/A 

200-EA-1 and 200-IS-1 Ecology Lead (RL- Doug Hildebrand, CH PRC - Bert Day) 

200-1S-1 
• M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS WP to 

Ecology, including a schedule of completion dates for major tasks and deliverables, 
2128/2014. 
o On December 10, 2013, TPA dispute resolution was invoked and an extension to resolve 

issues at the project manager level was requested. Ecology has agreed to extend the 
dispute at the project manager's level to June 30, 2014. 

o Developing the Central Plateau Inner Area Principles and parameters jointly as the Tri­
Parties, which will then help resolve the risk assessment, modeling, and RCRAICERCLA 
integration work plan comments. 

o Progressing with Ecology comment resolution on the Draft A Work Plan. Addressed 22 Work 
Plan comments during the April 3, 2014, closing three comments and portions of two 
additional comments; the remaining comments were discussed and a general understanding 
reached regarding the necessary updates. 

Milestone Status: Dispute Resolution invoked. 
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200-EA-1 
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• M-015-92A, Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU (200 East Inner Area) 
to Ecology, 6/30/2015 
o Not funded in FY14 - Work has been deferred due to other priorities. 

Milestone Status: At Risk 

200-EA-1 and 200-IS-1 
• M-015-92B: Submit CMS & FS Report(s) & Proposed CA Decision(s)/PP(s) for the 200-EA-1 

and 200- IS-1 OUs (Central Plateau 200 East Inner Area) to Ecology, 12/31/2016 
o 200-IS-1 : Milestone date will need to be adjusted based on outcome of dispute resolution for 

M-015-112 (200-IS-1 Work Plan) . 
o 200-EA-1 : Milestone is in jeopardy due to Work Plan being deferred due to other priorities. 

Milestone Status: At Risk 

Regulatory AQency_ Comments: N/A 

200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC- Phil Burke) 

• M-015-113: Submit Draft B, 200-SW-2 Radioactive Landfills Group RFI/CMS/RI/FS Work 
Plan to Ecology, including a schedule of completion dates for major tasks and 
deliverables, 2/28/2014 
o On December 10, 2013, TPA dispute resolution was invoked and an extension to resolve 

issues at the project manager level was requested. Ecology has agreed to extend the 
dispute at the project manager's level to June 30, 2014. 

o Resolution of Ecology's comments on the Draft A RIIFS Work Plan continues. A workshop 
was held on April 21 , 2014, that evaluated the characterization needs for the first five landfills. 
A second workshop is schedule for May 5, 2014. 

o The parties are currently working on a revised schedule for the Central Plateau Inner Area 
principles and finalization of the 200-SW-2 work plan. 

Schedule Status: Dispute Resolution. The parties are currently working on a revised schedule 
for the Central Plateau Inner Area principles and finalization of the IS-1 , SW-2, and WA-1 work 
plans. 

• M-015-93B: Submit RFI/CMS & RI/FS Report & Proposed CA Decision/PP for 200-SW-2, 
12/31/2016 
o Milestone date will need to be adjusted based on outcome of dispute resolution for 

M-015-113 (200-SW-2 work plan). 

Milestone Status: At Risk 

Regulatory A_gency_ Comments: N/A 

200-SW-1 Ecology Lead (RL- Doug Hildebrand) 

• EA released for public review August 29, 2011. The last of the public comments were 
recei·ved on November 17, 2011. 
o The EA was deferred while the Tank Closure and Waste Management EIS was in progress. 

Schedule Status: The public comments have been incorporated and the EA is under internal 
review. 

Regulatory A.9.ency_ Comments: N/A 
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200-BC-1 and 200-WA-1 EPA Lead (RL- John Sands, CH PRC - Phil Burke) 

200-WA-1 

CHPRC-1401248 
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• M-015-91A: Submit a RI/FS work plan for the 200-WA-1 OU (200 West Inner Area) to EPA, 
1213112011 
o The parties are currently working on a revised schedule for the Central Plateau Inner Area 

principles and finalization of the 200-WA-1 work plan. 

Schedule Status: Milestone complete. Rev. 0 schedule is currently under discussion with the 
regulatory agencies. 

200-BC-1 and 200-WA-1 
• M-015-91 B: Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200-BC-1I200-

WA-1 operable units (200 West Inner Area) to EPA, 1213112015 
o Awaiting finalization of Rev 0 Work Plan (M-015-91A). This milestone date will need to be 

revised based on issuance of the Rev 0 work plan. 

Milestone Status: At Risk 

Tc-99 Desiccation Test EPA Lead (RL - John Morse, CHPRC - Glen Chronister) 
• M-015-11 OD: Submit technetium-99 pilot scale treatability study test report(s) as an 

element of the RI for the 200-BC-1I200-WA-1 OUs to EPA, 613012012 (Complete) 
o The active/operations portion of the Desiccation Pilot Test was completed on June 30, 2011 . 

The project is now in a five year rebound monitoring process. An interim report of the 
operation and rebound testing was prepared at the end of FY2013. 

Schedule Status: Milestone complete, rebound monitoring ongoing. 

Regulatory Ag_ency_ Comments: NIA 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL -Greg Sinton, CHPRC - Phil Burke) 

• M-015-38B: Submit a revised FS Report and revised PP(s) for 200-CW-1, 200-CW-3, and 
200-OA-1 OUs for Waste Sites in the Outer Area of the Central Plateau to EPA, 1013012014 
o Milestone status reported as "to be missed" at the TPA Quarterly Milestone Review January 

16, 2014. This activity has not been funded, and preparation of a revised FS Report and 
PP(s) has not been initiated. 

Milestone Status: To Be Missed. 

Regulatory AJ!ency_ Comments: N/A 

200-BP-5 and 200-PO-1 Ecology Lead (RL - John Morse, CHPRC- Curt Wittreich) 

• M-015-82B: Initiate 200-BP-5 Aquifer Tests Within 6 months of TIP Approval, approval of 
TIP + 6 months 
o The initial phase (step-drawdown) of the treatability test is planned to be performed in May 

2014. 
o Additional testing will be performed once uranium treatment is available at the 200 West 

Pump and Treatment Facility and a pipeline is installed from 200-BP-5 to 200 West. An 
EE/CA is under preparation to authorize this activity. 

Schedule Status: Milestone complete, testing to be performed. 
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• M-015-21A: Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology, 6/30/2015 
o The most current groundwater data set has been compiled for both 200-BP-5 and 200-PO-1 

to prepare a 200-BP-5 baseline risk assessment and to prepare a supplemental analysis for 
200-PO-1 (the 200-PO-1 RI Report was issued October 2012) . The goal is to have a current 
and integrated database for both OUs in support of the combined BP-5/PO-1OU FS. 

o The Central Plateau model is being expanded to the river to encompass all of the 200-PO-1 
OU. 

o Preparation of the draft 200-BP-5 RI Report is funded in FY2014. The Draft A RI report is 
scheduled to be complete by June 30, 2015. 

o The BP-5/PO-1 FS Report is not funded in FY2014. 

Milestone Status: At Risk 

Regulatory A~ency_ Comments: N/A 

M-015 Milestone Series, Major Milestone Dual Agency Lead 

• M-015-00: Complete the RI/FS Process for all Non-Tank Farm OUs, 12/31/2016 
o This milestone may be impacted by the interim OU milestones statused above. 

Milestone Status: At Risk 

Regulatory A~ency_ Comments: N/A 

200-PW-1/3/6 and CW-5 ROD Implementation EPA Lead (RL- Greg Sinton, CHPRC - Bert Day) 

• M-016-125: Submit a Remedial Design/Remedial Action Work Plan for 200-CW-5 and 200-
PW-1/3/6 to EPA as described in Section 12.4 of the associated ROD, 9/30/2015 

Milestone Status: On Schedule. 

Regulatory Agency_Comments: N/A 

200-PW-1 Soil Vapor Extraction Operations EPA Lead (RL - John Morse, CHPRC - Mark Byrnes) 

o A rebound study is currently in process. In May 2014, soil vapor concentrations in wells will be 
measured and a decision made whether or not to perform active SVE operations in FY2014. -
ask Mark Byrnes 

o A Path Forward document (DOE/RL-2014-18) has been prepared and signed by EPA that 
identifies the specific steps outlined in PNNL-21843 for how a soil vapor extraction project comes 
to closure. A follow-on document is currently being prepared that identifies specifically where the 
200-PW-1 S VE operations are in this process and what final steps need to be taken to 
permanently discontinue all future 200-PW-1 SVE operations . 

.R~g!-J!~1mY.6.9.~.0.9.Y.Q9.mm~n!§; EPA Comment- EPA requested SVE data be provided. 

200-UP-1 Remedy Implementation EPA Lead (RL - Naomi Jaschke, CHPRC - Curt Wittreich) 

• M-016-190: Complete the installation of extraction and injection wells for the U Plant area 
pump & treat system for uranium and technetium-99, and the iodine-129 hydraulic 
containment system as defined in the 200-UP-1 RD/RAWP, 9/30/2015 
o The remedial design of the U Plant area uranium extraction and treatment train continued. 

The installation of two extraction wells for the uranium plume is expected to be completed in 
FY2014. The design effort will evaluate the need for local injection wells for the U Plant area 
to meet RA Os, and will provide the basis for revising the RDIRAWP and the wording to this 
milestone, as needed. Uranium treatment is planned to be operational by the spring of 2015. 
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o The Performance Monitoring Plan (PMP) effort for the operable unit was initiated .. 

Milestone Status: On Schedule. 

• M-016-191: Complete acceptance test procedures and operational test procedures and 
initiate startup operations for the U Plant area P& T for uranium and tech-99, and lodine-
129 hydraulic containment system, 3/30/2016 

o The remedial design process for the U Plant area uranium plume extraction and treatment 
system continued. 

o Two extraction wells were located and are planned to be completed in FY2014. 
o A new ion-exchange resin train will be procured to provide uranium treatment capacity in 

the 200 West P& T Facility. 

Milestone Status: On Schedule. 

• M-016-192: Submit 1-129 Technology Evaluation Plan Draft A to EPA as defined in the UP-1 
RD/RA WP, 6/17/2016 
o Laboratory, field data evaluation and technology reviews are currently being performed to 

develop the Technology Evaluation Plan Draft A. 

Milestone Status: On Schedule. 

• M-016-193: Complete the remedial design investigation of the SE chromium plume, 
including the installation of new wells and evaluation of the GW monitoring data and 
install monitoring wells needed for remedy performance monitoring as defined in the UP-1 
RD/RA WP, 9/30/2017 

Milestone Status: On Schedule. 

Regulatory A.9.ency_ Comments: N/A 

200-ZP-1 EPA Lead (RL - John Morse, CHPRC - Mark Byrnes) 

o During the month of April 2014, the pumping rates at the 200 West P&T ranged from ~1,545 gpm 
to 1,635 gpm. The two ion exchange resin trains were run between 478 gpm and 496 gpm 
combined capacity, removing technetium-99 from groundwater from wells near the TX-TY Tank 
Farm, T Tank Farm, as well as S-SX Tank Farm. 

o 259 kg of carbon tetrachloride and 4,933 kg of nitrate as N (or 21,846 kg nitrate as NO3) were 
recovered during April 2014. 

o The average concentration of contaminants of concern in the effluent water remains below the 
cleanup levels specified in the Record of Decision. 

Regulatory A_gency_ Comments: N/A 

200 Area Groundwater 

• M-016-119-T01: DOE will have a remedy in place to contain existing groundwater plumes 
(except iodine, nitrate, and tritium) in the 200 NPL Area, 12/31/2020 

Milestone Status: On Schedule. 

Regulatory A_gency_ Comments: N/A 
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M-016 Milestone Series, Major Milestone Dual Agency Lead 

• M-016-00: Complete Remedial Actions for all Non-Tank Farms & Non-Canyon OUs, 
9/30/2024 
o This milestone may be impacted by the interim OU milestones statused above. 

Milestone Status: At Risk 

R~m~!~t9.ry_6.9.~_r:i_c;;y_Q9.mm~nt~E N/ A 

M-024 Milestone Series/Well Drilling Ecology Lead (RL-Mike Thompson, CHPRC-Mark Cherry) 

• M-024-58G: Initiate Discussions of Well Commitments, 610112014 
• M-024-65-T01: Conclude Discussions of Well Commitments, 810112014 
• M-024-65: DOE Shall Complete Construction of all Wells Identified in M-24-11-01, 

1213112014 
• M-024-00O: Complete Well Installations with RCRA/CERCLA Requirements, TBD 

Milestone Status: On Schedule. 

Regulatory A_gency_ Comments: N/A 

200 Area RCRA TSD Closures Ecology Lead (RL - John Sands/Joe Axtell, CHPRC - Phil Burke) 

• M-037-03: Submit Revised Closure Plans to support TSD closure for two (2) TSD Units: 
216-B-3 Main Pond system, and 216-S-10 Pond and Ditch, 4130/13 
o The two closure plans were submitted to Ecology on April 23, 2013. 
o Ecology issued a letter on July 12, 2013 (Notice of Deficiencies for the 216-8-3 Main Pond 

Closure- DOEIRL-2013-24, Draft A and the 216-S-10 Pond and Ditch Closure Plan- DOEIRL-
2006-12, Draft 8), requesting DOE to revise and resubmit the closure plans correcting the 
deficiencies as part of Rev. 9 or as a permit modification. 

o DOE-RL NOD responses extended to December 9, 2013 to enable coordination with Ecology 
guidance documents in support of the Hanford RCRA permit. 

o Transmitted NOD responses on December 3, 2013. 

Schedule Status: Milestone complete; closure plans undergoing NOD process. 

• M-037-02: Submit Revised Closure Plans to support TSD closure for five (5) TSD Units: 
207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Cr:ib, 216-A-37-1 Crib, and 216-B-
63 Trench, 06/3012014 
o Currently revising the 5 TSO Closure Plans for transmittal to Ecology. 

Milestone Status: On Schedule. 

• M-037-11: Complete unit-specific closure requirements for two (2) TSD Units; 216-B-3 Main 
and Pond system and 216-S-10 Pond and Ditch, 913012016 

Milestone Status: On Schedule. 

• M-037-10: Complete Unit-Specific Closure Requirements According To The Closure 
Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A36B 
Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone Storage and Treatment Facility (276-S-
141/142), and 241-CX Tank System (241-CX-70/71I72), 913012020 

Milestone Status: On Schedule 

R~9\.!l~t9.rY..6.9.~.r.i_c;;y_Q9.mm~nt~; NIA 
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Canyon Facilities 

U Plant Canyon EPA Lead (RL -Wade Woolery , CHPRC- TBD) 
• M-016-200A: Complete U Plant Canyon (221-U) demolition in accordance with the 

RD/RAWP, 9/30/2017 

Milestone Status: At Risk 

• M-016-200B: Complete U Plant Canyon (221-U) barrier construction in accordance with the 
RD/RAWP, 9/30/2021 

o These milestones may be impacted by the 200-WA-1 and 200-OA-1 OU interim 
milestones statused above. 

Milestone Status: At Risk 

Regulatory Agency_Comments: N/A 

Canyon Facilities EPA/Ecology Lead (RL - Ray Corey, CHPRC - Moses Jaraysi) 
• M-085-02: Submit Change Package to Establish Schedule for Submittal of RI/FS Work 

Plans for Canyons and RAWPs for 224B & 224T, 9/30/2015 
• M-085-01: Submit a Change Package to Establish a Date for Major Milestone M-085-00, 

9/30/2022 
• M-085-00: Complete response actions for the canyon facilities/associated past practice 

waste sites, other Tier 1 Central Plateau facilities not covered by existing milestones, and 
Tier 2 Central Plateau facilities. This includes B Plant, PUREX, and REDOX canyons and 
associated past practice waste sites in 200-CB-1, 200-CP-1, and 200-CR-1 OUs. The 
milestone does not include U Plant or T Plant canyons, TBD 

Milestone Status: On Schedule 

Regulatory Agency_ Comments: N/A 
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Milestone 

M-015-110A 
-- -

M-015-110B 

M-015-112 

M-015-92A 

M-015-92B 

M-015-113 

M-015-93B 

M-015-91B 

M-015-21A 

M-015-38B 
---

M-015-00 

M-016-125 

M-016-190 

M-016-191 
- ---

M-016-192 

M-016-193 

M-016-119-T01 

M-016-00 

M-024-58G 

M-024-65-T01 

M-024-65 

M-024-00O 

M-037-02 

200 AREA PROJECT MANAGERS' MEETING MILESTONE LIST 
May 15, 2014 

Title Due Date 

Submit RCRA Fl/CMS & RI/FS Work Plan for 200-DV-1 OU 3/31/2015 

Submit CMS & FS & Proposed Plan/CA Decision for the 
9/30/2015 200-DV-1 OU 

Submit Draft B 200-15-1 RFI/CMS/RI/FS Work Plan to 
2/28/2014 Ecology with Schedule Dates 

Submit RCRA Fl/CMS & RI/FS Work Plan for 200-EA-1 OU 
6/30/2015 to Ecology 

Submit CMS & FS Reports & Proposed CA Decision/PP 
12/31/2016 for 200-EA-1 & 200-15-1 

Submit Draft B 200-SW-2 RFI/CMS/RI/FS Work Plan to 
2/28/2014 Ecology Including Schedule 

Submit RCRA Fl/CMS & RI/FS Report & Proposed CA 
12/31/2016 Decision/PP for 200-SW-2 

Submit FS Report & Proposed Plan for the 200-BC-1/200-
12/31/2015 WA-1 OU 

Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to 
6/30/2015 Ecology 

Submit Revised FS Report & PP for CW-1, CW-3 & OA-1 
10/30/2014 to EPA 

Complete the RI/FS Process for all Non-Tank Farm OUs 12/31/2016 

Submit RD/RA Work Plan to EPA for 200-CW-5 & 200-PW-
9/30/2015 1 /3/6 per ROD 

Complete Installation of Wells for U-Plant Area Pump & 
9/30/2015 Treat Per 200-UP-1 RD/RA WP 

Complete Acceptance/Operation Test Procedures and 
3/30/2016 Initiate Operations of U Plant Area Pump & Treat 

Submit 1-129 Technology Evaluation Plan Draft A to EPA 
6/17/2016 Per 200-UP-1 RD/RA WP 

Investigate SE Chromium Plume, Install Wells, Evaluate 
9/30/2017 

GW Monitoring Data & Install Monitoring Wells 

Operational Sys in Place To Contain GW Plumes in 200 
12/31/2020 NPL Area 

Complete Remedial Actions for all Non-Tank Farms & 
9/30/2024 Non-Canyon OUs 

Initiate Discussions of Well Commitments 6/01/2014 

Conclude Discussions of Well Commitments 8/01/2014 

DOE Shall Complete Construction of all Wells Identified 
12/31/2014 

in M-24-11-01 
Complete Well Installations with RCRA/CERCLA 

TBD 
Requirements 
Submit Revised Closure Plans to support TSO closure 6/30/2014 for five (5) TSO Units: 207-A South Retention Basin, 216-

CH PRC-1401248 
Attachment 4 

Operable Unit 
(or Activity 
Area 

200-DV-1 

200-DV-1 

200-1S-1 

200-EA-1 

200-EA-1 and 
200-1S-1 

200-SW-2 

200-SW-2 

200-BC-1 and 
200-WA-1 

200-BP-5 and 
200-PO-1 

200-CW-1 , 200-
CW-3, 200-OA-1 

M-015 Major 
Milestone 

200-CW-5 and 
200-PW-1/3/6 

200-UP-1 

200-UP-1 

200-UP-1 

200-UP-1 

200 Area GW 
OUs 

M-016 Major 
Milestone 

AIIGWOUs 

All GWOUs 

AIIGWOUs 

AIIGWOUs 

TSO Units 
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Operable Unit 
Milestone Title Due Date (or Activity 

Area 
A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-
63 Trench 

M-037-11 Complete Closure Requirements for 216-B-3 & 216-S-10 9/30/2016 TSO Units 

Complete Unit-Specific Closure Requirements According 
To The Closure Plan(s) For seven (7) TSO Units: 207-A 

M-037-10 
South Retention Basin, 216-A-29 Ditch, 216-A36B Crib, 9/30/2020 TSO Units 
216-A-37-1 Crib, 216-B-63 Trench, Hexone Storage and 
Treatment Facility (276-5-141/142), and 241-CX Tank 

-- System (241-CX-70/71/72) 

M-016-200A Complete U Plant Canyon (221 U Facility) Demolition 9/30/2017 200-CU-1 
---

M-016-200B Complete U Plant Facility (221 U Facility) Barrier 
9/30/2021 200-CU-1 

Construction 
Submit Change Package to Establish Schedule for 

M-085-02 Submittal of RI/FS WPs for Canyons & RAWPs for 224B 9/30/2015 Canyon Facilities 
&T 

M-085-01 Submit a Change Package to Establish Date for Major 
9/30/2022 Canyon Facilities 

Milestone M-085-00 
----

M-085-00 
Complete Response Actions for Specified Canyon 

TBO Canyon Facilities 
Facilities & Waste Sites 
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