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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

1245621 
(OOG,0Clf l4HJ 

97-WDD-190 

Mr. Mike Wilson, Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Mr. Wilson: 
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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONS _ENT ORDER (TRI-PARTY 
· AGREEMENT) DECEMBER 1997 MILESTONE M-90-01, "SUBMIT INTERIM ·sTORAGE AND 

DISPOSAL IMMOBILIZED Lml-ACTIVITY WASTE (ILAW), AND INTERIM STORAGE 
IMMOBILIZED HIGH-LEVEL WASTE (IHLW) PROJECT MANAGEMENT PLANS (PMP) TO 
HASHINGTON STATE DEPARTMENT OF E_CO.LOGY (ECOLOGY)" 

In accordance with the subject Tri-Party Agreement Milestone M- 90- 01, the U.S. 
Department of Energy, Richland Operations Office (RL) is submitting the 
followirig two ~roject plans: 

1. Tank Waste Remediation System Retrieval and Disposal Mission -
Immobilized Low-Activity Waste Disposal Plan , HNF-1517, Revision 0, 
December 1997 · 

2. Tank Waste Remed ·iat"ion System Retrieval and Disposal Mission
Immobilized High-Level Waste Storage Plan, HNF- 1751 1 Re vi sion 0, 
December 1997 . 

These documents were prepared by the U.S. Department of Energy (DOE), Richland 
Operations Office tank Waste Remediation System (1WRS) in o~der to describe 
the plaris for disposal of the !LAW and interim storage of IHLW resulting from 
the planned treatment of Hanford tank waste in privatized treatment plants. 
These documents specifically addr~ss plans for achievement of Tri-Party 
Agreement major milestone M-90-00 11 Complete acquisition of new facilities, 
modification of existing facilities, and/or modification of ¢lanned faiilities 
as n~ccssary for storage of Hanford _s1te lHLW and ILAW, and disposal of ILAW," 
as well ai related M- 90 and M-20 interim and target milestones . 

The informat i on provi ded in th es.e plan s includes the e l ement s ident i f i ed i n 
Section 11.5 tt Waste / Material St re am Project Management (WORK) Plans Prepared 
Under Agreement Milestone Series M- 90-00 , M- 91 - 00) and M-92-00 11 of the Tr i 
Party Agreement Change Control Form L-96- 01 . Addi~ional information based on 
planning guidance i n DOE Orders is also included. Each doc ument contains an 
appendix that explains where the information required by Section 11 .5 is 
located. . · . 
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Draft project plans were informally transmitted to R. J. Julian of Ecology on 
November 6, 1997, and comments from Mr. Julian provided to TWRS on November 
19, 1997, have been addressed. However, these plans are primary documents 
based on Section 9.2 . l of the Tri-Party Agreement, 89-10_ Revision 4, and on 
Change Cbntrol Form L-96-01, Sections 9.0 and 11.5 and therefore will ·be 
subj~ct ito formal review. A detailed description of your anticipated review 
process\ is r-e,quested as soori .is possible in order that we may better. plan the 
resou.rtes needed to support this effort. 

If you have any ~questions, please contact Phil LaMont on (509) 376-6117 or 
Bruce Nicoll on (509) 376-6006. 
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Enclosures 

cc w/enc1s : 
J. R. -Wilkinson, CTUIR 
S. L. Dah1, Ecology 
R. J. Julian, Ecology 
0. R. Sherwood, EPA 
D. Powaukee, ·Nez Perce Tribe 
M. L. Blazek, DOE 
R. Jim, YIN 

cc w/o encl: 
L. •. Arnold, FDH 
T. B. Veneziano, FDH 
H. L. Boston, LMHC 
R. J. Murkowski, LMHC 

Sincerely, 

· ttl,~~ 
.,/ ~eorge H. ~anders-; Administrator f ,r. Hanford T1--1..:Party . Ay1-eement 
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