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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFF ACO) 
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR TRI-PARTY 
AGREEMENT MILESTONE M-89-00, DATED JULY 5, 2012. 

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the 
Parties agree to extend dispute of the proposed changes to the M-089-00 Tri-Party Agreement Milestone 
to September 27, 2012. The extension coincides with the schedule in the Agreement in Principle that is 
being issued by the three parties for their August 2012 milestone renegotiations. The negotiations 
include revisions to completion milestones for the 324 Facility and associated waste sites. The U. S. 
Department of Energy, Richland Operations Office (RL) initiated dispute on July 5, 2012, in the RL to 
State of Washington Department of Ecology letter, 12-AMRP-082, Initiation of Dispute Resolution 
Regarding Approval of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Change Control Form M-89-12-01. 
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Mark e date 
Federal Project Director 
U.S. Department of Energy 
Richland Operations Office 

cc: D. A. Faulk, EPA 
L. E. Gadbois, EPA 
J. A. Hedges, Ecology 
R. A. Kaldor, MSA 
R. E. Piippo, MSA 
D. L. Plung, WCH 
J.B. Price, Ecology 
D. M. Yasek, WCH 
Administrative Record H5-08 
Environmental Portal, H3-01 

U,zs:::,/ 'if h /1 ~ 
Rick Bond date 
Environmental Restoration 
Project Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
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