
Department of Energy 
Richland Operations Office 

P.O . Box 550 
Richland, Wash ington 99352 

JUL 1 i 1995 
Mr. Steve M. Alexander 
Perimeter Areas Section Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
1315 W. Fourth Avenue 
Kennewick, Washington 99336-6018 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352-0539 

Dear Messrs. Alexander and Sherwood: 
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COMPLETION OF MILESTONE M-13-00I, SUBMIT PLANNING DOCUMENTATION NECESSARY TO 
COMPLETE THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROCESS FOR 100-FR-2, 
100-KR-2, AND 100-KR-3, DECEMBER 31, 1995 

References: (1) DOE ltr. to Messrs. Alexander and Sherwood from 
Mr. Steven H. Wisness "Transmittal of Approach and Plan for 
Cleanup Actions in the 100-KR-2 Operable Unit of the Hanford 
Site and Accompanying Fact Sheet for Review and Corranent," 
dtd. January 6, 1995 

(2) DOE ltr. to Messrs. Alexander and Sherwood from lP 
Mr. Steven H. Wisness "Transmittal of DOE/RL-95-38 'Approach L\Oqw 
and Plan for Cleanup actions in the 100-FR-2 Operable Unit 
of the Hanford Site,' Draft A (Attachment 1) and 
Accompanying Fact Sheet (Attachment 2) for Review and 
Comment," dtd. March 31, 1995 

The recently approved Environmental Restoration Refocusing Change Requests to 
the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
established Milestone M-13-00I, "Submit Planning Documentation Necessary to 
Complete the Remedial Investigation/Feasibility Study Process for 100-FR-2, i,LR\ 
100-KR-2, and 100-KR-3," December 31, 1995. This milestone has been met with L\D 
the submittals of DOE/RL-94-151 in January 1995 (Reference 1) and ;1 
DOE/RL-95-38 in March 1995 (Reference 2). It should be noted that the 4tf\V 
Tri-Party Agreement Change Number M-15-94-11, "Consolidate Operable Units o6~ 
100-KR-2 and 100-KR-3," eliminated the need for a separate action for the '()q 
100-KR-3 Operable Unit and it is now included in the 100-KR-2 Operable Unit. 

Since the submittal of DOE/RL-94-151 in January 1995, work has progressed to 
the point where the document has undergone public review and has been approved 
and released. DOE/RL-95-38 has been completed and undergone U.S. Department 
of Energy, Richland Operations Office, and regulator review. It was scheduled 
to begin public review in June 1995. 
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If you have any questions, please contact Ms. A. C. Tortoso on 373-9631. 

RSD:ACT 

cc: S. N. Balone, EM-442 
G. R. Eidam, BHI 
L. E. Gadbois, EPA 
D. P. Holland, Ecology 
K. K. Holliday, Ecology 
A. D. Krug, BHI 
K. J. Oates, EPA 

Sincerely,~ , _ 

Hanford Project Manager 


