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Change Numer Federal Facility Agreement and Cansent Order dace
Change Control Form
M-26-394-01 0o not use blue ink. Type or print using alack ink. 12/12/94
Originater Phane
S. 0. Godfrey (509) 372-0%01

Class of Change
{11 - Signataries X1 {1 - Project Manager {1 tIl - Unit Manager

change Titte  Revise LERF Milc :ones M-26-03 ai = M-26-04 Pending Decision Regarding
Future Uses of LERF '

Oescription/Justification of Change

This change control form extends the due dates for compietion of interim milestones
M-26-03 and M-26-04 from 12/31/94 and 6/30/95, respeciively to 8/31/95 pending the

parties decision regarding the future usas of LERF and to maintain consistency with
approved change reguest M-17-93-07, "Revise due dates for completion of milestones

M-17-14 and M-17-29," in which the startup date for the 200 Area Effluent Treztment
Facility (ETF) was slipped by 8 months due to the SEPA determination process.

(Continued on next page)

{mpac: of Change

This change will allow the continued discharge of the 242-A Evaporator procsss
condensate stream to the LERF units pending the parties decision regirding the future
uses of LERF and commensurate with approved change request M-17-93-Q07. This will allow
the 242-A Evaporator to operate, as planned, to compiete other Tri-Party Agrsement
milestones, without being impacted by the delays in startup of the 200 Area ETF
(Project C-018H) or the decision regarding the continued use of LERF. Upon
determination of the future uses of LERF, a final change to the M-26-03 and M-26-04
milestaones will be addressed. _

Affeczea Oacuments

Hanford Federal Facility Agreement and Consent Order, Forth Ammendment, January, 199¢,
Appendix D (Table D, page 0-%56, and Action Plan Work Schedule, page Z1 of 4Q).
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»~ Description/Justificacion of Change (continued)

Efforts to bring the ETF on line and ta identify additional treatment needs for the

Hanford site have recognized the merits of continuing to utiTize the LERF either as an
interim storage unit or a treatment unit in the ETF treatment system. Significant cost
savings and site benerits are possible through the continued use of LERF. As i result,

efforts have been directed toward allowing the continued use of LERF and the milestones
ars changed as shown below to allow these efTorts to continue.

The revised milestones are as follaows:

M-26-03  Ceasa Discharge of 242-A Evaporator Proczss Condensate
Effluent to LERF Units.

‘00E may discharge procass condensal effluent from the 242-4 Evaporator to

Becamber—1994 AHGH 1988 if (1) the placament of such effiuent inta LERF is
necessary for ¢ ﬁTet1on of milestones required by the Agresment; (2) interim
status authorization includes these units or a RCRA permit covering these
units has been issued; (3) the units satisfy the requirements af 40 CFR Part
264, Subpart K, or 40 CFR Part 263, Subpart K; (4) the units maintain a -
floating cover which minimizes evaporation; (8) the units comply with all
applicable hazardous waste requirements; and (6) prior certification of
compliance with 40 CFR 268.4(a)(3) is submitted in accordancs with 40 CFR
.268.4(a)(4). Discharges of effluent containing hazardous waste subject to the
land disposal restrictions other than procass condensate from the evaporator
to LERF is prohibited.

M-26-04 Remove Al1 Hazardous Waste Residues From the 242-A Evaporator
LERF Units.

Remove all hazardous waste residues (including any liquid waste) that do not
meet LDR treatment standards and applicabie prohibition leveils imposad by

requlation or statute and residues from wastes pronibited from Tand disposal
where ng treatment standards have besn estabiished and no prohibition levels

apply, or wnich are not delisted pursuant to 40 CFR 260.22 and WAC
173-303-072.



