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M-91 PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 554/700 Area 
Richland, Washington 

1une 23, 2011 

Approval of May 26, 2011 M-91 Project Meeting Minutes (Ecology/DOE
RL/CHPRC). 
A. The PMM minutes were approved. 

Status Report 
A. TPA Milestone Update 

Mike Collins (RL) provided a status on the M-91 milestones. 
M-091-03: Mr. Collins stated that the draft PMP will be delivered 
to Ecology next week. 
M-091-46: Mr. Collins noted that the 148 cubic meters that are 
ready to be certified will be ready to ship when EPA Region 6 and 
WIPP confirm that it is a waste stream that can be accepted. 

Al. Substrate Sampling Results (M-091-40L) 
There were no substrate sampling or analysis results in the last 
quarter. 

B. Concerns Regarding Meeting Scheduled Milestone Completion 

The concerns for meeting milestones are addressed during 
presentation of the TP A milestone table (2A). 

C. SAP Implementation (M-91-40) 
There was no SAP implementation during the last quarter. 

Status of Previous Agreements and Commitments 
A. There were no previous agreements or commitments to status. 

New Agreements and Commitments 
A. There were no new agreements or commitments to status. 

Near Term Schedules and Ongoing Activities (Milestones, TSD Unit) 
A. There were no schedules or activities to status. 
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t ,.. Apprqved Changes Signed Off in Accordance with TP A Section 12.2 
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VII. General Discussion 
A. Mr. Collins asked about the status of the draft M-16-93 and M-

091-03 TPA change packages that are in Ecology review. Deborah 
Singleton (Ecology) responded that the review is in progress, and 
noted that she did not anticipate any issues with the change 
packages. Mr. Collins stated that RL intends to revise the draft 
change notice requesting approval from Ecology to allow 
movement of drums between retrieval burial grounds and to treat 
in the burial grounds. Mr. Collins stated that the option to treat in 
the burial grounds will be deleted. Tony Miskho (CHPRC) stated 
that he sent Ecology the two PMM agreements that allowed 
movement between 4B and 4C, and Ms. Singleton acknowledged 
receipt of those agreements. Mr. Collins and Ms. Singleton agreed 
that further discussion will be deferred to the Solid Waste 
Operating Complex (SWOC) PMM discussion of trenches 31/34 
following this PMM, due to some treatment issues in 31/34. 

B. Ms. Singleton asked if RL had received comments from Dave 
Einan (EPA) regarding the PMP. Mr. Collins stated that written 
comments had not been received, but a general verbal approval had 
been given. Ms. Singleton added that she also received a response 
that Mr. Einan had no issues with the way the information from M-
16-93 was presented in the PMP. 

VIII. Actions 
A. Mr. Miskho completed the action to send Ms. Singleton the two 

PMM agreements. The open action is to set up a tour for Ecology 
to visit burial ground 12B. 

IX. Documents for Submittal to the Administrative Record 
A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 
A. The next PMM was tentatively scheduled for July 28, 2011. 


