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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 

0050226 

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581 

February 11, 1999 

Mr. George H. Sanders, Administrator 
Hanford Tri-Party Agreement 
U.S. Department of Energy 
P.O. Box 550 
Richland, Washington 99352 

Dear Mr. Sanders: 
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Re: Change Control Form M-32-98-01, 219-S Construction Upgrade Schedule Revision, 
Interim Milestone M-32-02 

This letter is in response to your letter (99-EAP-140) dated January 28, 1999. Your letter transmitted a 
Tri-Party Agreement (TPA) Milestone change package to revise interim milestone M-32-02 for the 
upgrade of the tank system in the 219-S facility. 

Washington State Department of Ecology (Ecology) staff have reviewed your letter and change package. 
In response, we recommended to our Program Manager, Michael Wilson, that he approve the referenced 
change package. Enclosed is the approved change package signed by Ecology. 

Ecology also concurs with your request to delay the final closure of Tank 103 to coincide with the final 
closure of the 219-S facility. The immediate removal of this tank, as originally required by this 
milestone, will have adverse impact on the environment and on the critical operation of the 219-S tank 
system. You are requested to formally inform Ecology of the completion of all field construction 
activities aimed at isolating Tank 103. 

If you have any questions regarding this letter, please contact me at (509) 736-3016, or Ms. Brenda 
Becker-Khaleel at (509) 736-3003. 

Sincerely, ~-,,_+· 
Jaraysi, Waste Management Project Manager 

ar Waste Program 
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Enclosure 

cc: · Jeff Hertzel, FDH 
Janice Williams, FDH 
John Wint~rhalder, FDH 
William Adair, DESH 
Michael Cahill, WMH 
Robert Giroir, WMH 

Ana Sherwood, WMH 
J.R. Wilkinson, CTUIR 
Donna Powaukee, NPT 
Russell Jim, YIN 
Mary Lou Blazek, OOE 
Administrative Record 
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Change Number 

M-32-98-01 

Federal Facility Agreement and Consent Order 

Change Control Form 
Do not use blue Ink. Type or print using black Ink. 

Phone 

Date 

January 20, 1999 

Originator 
Helen E. Bilson (509) 376-1366 

Class of Change 

[ ] I - Signatories [ X ] II - Executive Manager [ ] ill - Project Manager 

Change Title 

219-S Construction Upgrade Schedule Revision (Interim Milestone M-32-02) 

Description/Justification of Change 

This change request revises the due date of Tri-Party Agreement interim milestone M-32-02 and target date 
M-32-02-T03 as follows: 

Note: ~t.R,k19wt text indicates text to be removed and text indicates text to be added. 

M-32-02 Complete 219-S Tank Interim Status Actions 

M-32-02-T03 Complete Construction Upgrades to 219-S Facility (Project W-178). 

The interim milestone description and deliverable do not change. 

Continued on Page 2 of 2. 

Impact of Change 

Approval of this change request will result in a schedule revision for interim milestone M-32-02 and for target date 

M-32-02-T03. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D, as amended. 
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___ Approved. ___ Disapproved 

E~logy . 
l\( Approved ___ Disapproved 



Change Request M-32-98-01 
Page 2 of 2 
January 20, 1999 

Description/Justification of Change (cont'd) 

Phase II of the 219-S compliance upgrades could not start until the liquid waste inventory in 
Tanks 101 and 102 was removed. This was scheduled to occur in January 1998. However, 
resolution of polychlorinated biphenyl (PCB) related issues and preparing for Mega Rule 
requirements in the January 1998 through August 1998 time frame delayed the waste removal 
until August 1998. The June 30, 1999 date reflects the revised project completion date. 

Completion of this interim milestone will include the removal of Tank 103 from service. The 
Tank 103 waste inventory will" be transferred to another tank. A small residual heel will remain 
( <1 % of tank capacity) . Tank 103 will be isolated and the heel allowed to evaporate to 
dryness. All service piping will be removed and a pressure relief valve installed. RCRA 
closure of Tank 103 will not take place until RCRA closure of the 219-S Waste Handling 
Facility 

After completion of Project W-178, the 219-S Waste Handling Facility will contain a compliant 
dangerous waste tank system. The existing 219-S Sample System will not be upgraded. An 
evaluation of the system has been performed and the system found to be adequate for future 
use. 
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