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Meeting Minutes Transmittal - Approved 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held MARCH 17, 1993 
From 8:30 AM to 9:00 AM 

0027552 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Unit 
Managers Meeting. 

lZ~d~~ Date: l/-1,,;-- 'r)_ =Ra_,n~d:-a""'""lla;--:-N,......-K,..,..r_e...,.k...,..e""'""l -, --c-U,.....,ri~it-=-----='M;--a-n~ag-e~r-t-,-R=L---- -----~'---

NOT PRESENT 
Date: =----=---,--=-----=----=--------- --------Daniel L. Duncan, RCRA Program Manager, EPA Region 10 

218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, WHC Concurrence 

~ ~ ~ . 

~q;}J Date:~ 
Fred A. Ruck III, Manager RCRA Closures, Westinghouse Hanford Company 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List · 
Attachment 4 - Action Items 
Attachment 5 - Proposed schedule options of Action Item 02-17-93:1 
Attachment 6 - Table of RL Unit Managers and WHC closure plan lead personnel, 

per Action Item 02-17-93:4 
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Attachment 1 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held MARCH 17, 1993 
From 8:30 AM to 9:00 AM 

Agenda 

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC) 

2. Status Action Items 

3. Status Closure Activities 

4. New Business 

5. Set Next Meeting Date 



Attachment 2 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held MARCH 17, 1993 
From 8:30 AM to 9:00 AM 

Summary of Discussion and Commitments/Agreements 

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC): 
The February 17, 1993 Unit Managers Meeting minutes were reviewed and 
signed by the Unit Managers. 

2. Status Action Items: 
02-17-93:1, WHC (D. P. Butcher) presented two draft schedules 
(Attachment 5) for consideration. It was agreed that these schedules 
would be replaced with one that offset the NOD response dates (by 15 
days) for HPADS in relation to 218 E-8 and Ash Pit, and that the 
Hexone Facility NOD response date would be 90 days after the final set 
of review comments was received by RL. This was based on Ecology's 
statement that the 218 E-8, Ash Pit and HPADS closure plan NOD 
comments, issued 3/3/93, were complete. Ecology stated that all 
additional comments addressing the Hexone closure plan are expected to 
be completed by April 1, 1993. Ecology, RL, and WHC will attempt to 
resolve an NOD response schedule for the five closure plans being 
addressed concurrently before the next Unit Managers Meeting. This 
action item is open. 

02-17-93:2, Ecology (J. J. Wallace) sent a draft agenda and list of 
concerns, dated March 8, 1993, pertaining to the Mobile Laboratory and 
general lab procedure. This action item was closed, March 17, 1993. 

02-17-93:3, WHC (D. M. Korematsu-Olund) has scheduled a meeting for 
March 31, 1993 to discuss concerns over the mobile laboratory. This 
action item was closed March 17, 1993. 

02-17-93:4, WHC (D. M. Korematsu-Olunq) presented a table (attachment 6) 
of WHC closure plan lead personnel and RL Unit Managers for 17 closure 
plans, including the 218 E-8 Borrow Pit Demolition Site Closure Plan. 
This action item was closed March 17, 1993. 

3. Statu~ Closure Activities: 
Ecology (J. J. Wallace) stated that no additional NOD comments 
addressing the 218 E-8 Borrow Pit Demolition Site closure plan will be 
issued in conjunction with the NOD comments issued March 3, 1993. 

4. Discuss new business: 
No new business. 

5. Set new meeting date: 
The next Unit Managers Meeting was scheduled for 8:00 am, 
April 15, 1993, in Richland Washington. 
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Attachment 3 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, Washington 

Meeting Held MARCH 17, 1993 
From 8:00 AH to 10:45 AM 

Attendance List 

37l -ol 31 

Wrj(' J76~ 2 06' 
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Action Itein # 

02-17-93:1 

02-17-93:2 

02-17-93:3. 

02-17-93:4 

Attachment 4 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held March 17, 1993 
From 8:30 AM to 9:00 AM 

Action Items 

Description 

WHC will draft a schedule reflecting 
the new NOD response cycle due dates 
for the Ash Pit, 218 E-8, HPADS, and 
Hexane. Due date March 17, 1993. 
(F.A. Ruck) 

OPEN 

Ecology will send a draft agenda and 
list of concerns pertaining to the 
Mobile Laboratory and general lab 
procedures. Due date March 1, 1993. 
(J.J. Wallace) 

CLOSED 3/17 /93 

WHC will prepare for the March 31, 
· 1993 meeting on analytical concerns. 

(F .A. Ruck) 

CLOSED 3/17 /93 

WHC will prepare a list of WHC lead 
personnel for specific closure 
plans. (F.A. Ruck) 

CLOSED 3/17 /93 
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Attachment 5 

Unit Managers Meeting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held March 17, 1993 
From 8:30 AM to _9:00 AM 

Two proposed schedules for Review/Response Cycle, Per Action Item 2-17-93:1 
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND 

REVISION OF FIVE CLOSURE PLANS 

RCRA dosure Plans Review/Response Cycle 
Duration 

Start End 
1992 

(Davs) N D 

Hexone Storage and Treatment Facility 

Ecology Review (Rev. 0) 11/25/92 3/3/93 

DOE-RL Response 90 3/3/93 6/1/93 

Ecology Review 90 6/1/93 8/30/93 

Resolve Issues 60 8/30/93 10/29/93 

DOE-RL Revise Document 90 10/29/93 1/27 /94 

218-E-8 Borrow Pit and 

200 West Ashpit Demolition Sites 

Ecology Review (Rev. 0) 11/25/92 3/3/93 

DOE-RL Response 105 3/3/93 6/16/9'3 

Ecology Review ,. 90 6/16/93 9/14/9'3 

Resolve Issues 60 9/14/93 11/15/93 

DOE-RL Revise Document 90 11/15/93 2/14/94 

Hanford Patrol Academy Demolition Site 

Ecology Review (Rev. 0) 11/25/92 3/3/93 

DOE-RL Response 120 3/3/93 7/1/93 

Ecology Review 90 7 /1/9'3 9/29/93 

Resolve Issues 60 9/29/93 11/29/93 

DOE-RL Revise Document 90 11/29/93 2/28/94 

100-D Ponds 

Ecology Review (Rev. 0) 90 2/26/93 5/27/93 

DOE-RL Response 90 5/27/93 8/25/93 

Ecology Review 90 8/25/93 11/23/93 

Resolve Issues 60 11/23/93 1/24/94 

DOE-RL Revise Document 90 1/24/94 4/25/94 

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and 
NOD comment re~ponses, however the days allowed for review /response remain fixed. 

1993 
J F M A M J J A s 0 N 

I 

. 

1994 
D J F M A M 

.. 
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND 

REVISION OF FIVE CLOSURE PLANS 

RCRA Oosure Plans Review/Response Cycle 
Duration 

Start End 1992 
(Days) N D 

Hexone Storage and Treatment Facility 

Ecology Review (Rev. 0) 11/25/92 4/19/93 • 
DOE-RL Response 90 4/19/93 7 /18/93 

Ecology Review 90 7/18/93 10/16/93 

Resolve Issues 60 10/16/93 12/15/93 

DOE-RL Revise Document 90 12/15/93 3/15/94 

218-E-8 Borrow Pit and 

200 West Ashpit Demolition Sites 

Ecology Review (Rev. 0) 11/25/92 4/19/93 I 

DOE-RL Response 105 4/19/93 8/2/93 

Ecology Review 90 8/2/93 11/1/93 

Resolve Issues 60 11/1/93 12/31/93 

DOE-RL Revise Document 90 12/31/93 3/'19/94 

Hanford Patrol Academy Demolition Site 

Ecology Review (Rev. 0) 11/25/92 4/19/93 . 
DOE-RL Response 120 4/19/93 8/17/93 

Ecology Review 90 8/17/93 11/15/93 

Resolve Issues 60 11/15/93 1/14/94 

DOE-RL Revise Document 90 1/14/94 4/14/94 

100-D Ponds 

Ecology Review (Rev. 0) 90 2/26/93 5/'}J /93 

DOE-RL Response 90 5/27/93 8/25/93 

Ecology Review 90 8/25/93 11/23/93 

Resolve Issues 60 11/23/93. 1/24/94 

DOE-RL Revise Document 90 1/24/94 4/25/94 

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and 
NOD comment responses, however the days allowed for review/response remain fixed . 

1993 
J F M A M J J A s 0 N 
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1994 
D J F M A M 
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Attachment 6 

Unit Managers Me~ting 
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN 

740 STEVENS CENTER, ROOM 1600 
RICHLAND, WASHINGTON 

Meeting Held March 17, 1993 
From 8:30 AM to 9:00 AM 

Table of RL Unit Managers and WHC Closure Plan Lead Personnel, 
Per Action Item 2-17-93:4 • 
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Point of Contact for RCRA Closure Plans DOE-AL Phone No. WHC Closure Manager Phone No. 
16-Feb-93 Unit Meneqer WHC Leed Personnel 

4843 Alkali Mela! Sloraae Facililv R. N. Kreke! 376-4264 F.A. Ruck, Manager 376-9876 
J . G. Adler 376-0131 

Hanford Palrol Academy Demolilion Sile R. N. Kreke! 376-4264 F.A. Ruck, Mana<1er 376-9876 
S. B. Clillord 376-5137 

200 Wesl Area Ash Pil Demolilion Sile R. N. Kreke! 376-4264 F .A. Ruck, ManaQer 376-9876 
D. M. Koremalsu-Olund 376 -2628 

218-E-8 Borrow Pil Demolilion Sile R. N. Kreke! 376-4264 F.A. Ruck, Manager 376-9876 
D. M. Koremalsu-Olund 376-2628 

303-K RMW Slorage Facilily R. N. Kreke! 376-4264 F .A. Ruck, Manager 376-9876 
J. G. Adler 376-0131 

304 Concrelion Facililv R. N. Kreke! 376-4264 F .A. Ruck, Mana<1er 376-9876 
J . G. Adler 376-0131 

3718-F Alkali Mela! Trealmenl and Sloraae Facililv R. N. Kreke! 376 -4264 F .A. Ruck, Manaaer 376-9876 
A.l. Prignano 376-7513 

300 Area Wasle Acid Trealmenl Syslem R. N. Kreke! 376-4264 F.A. Ruck, ManaQer 376-9876 
R.K. Bhalla 372-2720 

105-DR LarQe Sodium Fire FacililY R. N. Kreke! 376-4264 F .A. Ruck, ManaQer 376-9876 
S. W. Pelersen 376-1273 

300 Area Solvenl Evaporalor R. N. Kreke! 376-4264 F.A. Ruck, ManaQer 376-9876 
S. B. Clillord 376-5137 

2727-S Nonradioaclive Danaerous Wasle Sloraae Facililv R. N. Krekel 376-4264 F .A. Ruck, Manaaer 376-9876 
S.N. Luke 376-7542 

183-H Solar Evaporalion Basins R.G. McLeod 372-0096 F.A. Ruck, Manager 376-9876 
S. B. Clifford 376-5137 

216-B-3 Pond Syslem A.G. McLeod 372-0096 F.A. Ruck, Manager 376-9876 
J.R. Laws 376-7508 
A.L. Pri<1nano 376-7513 

Nonradioaclive Dangerous Wasle Landfill A.G. McLeod 372-0096 F.A. Ruck, Manager 376-9876 
D. J . Holl 376-2622 

Hexone SloraQe and Trealmenl Facilily R.G. McLeod 372-0096 F .A. Ruck, Manager 376-9876 
D.P. Bulcher 376-2606 

100-D Ponds A.G. McLeod 372-0096 F.A. Ruck, Manager 376-9876 
S.N. Luke 376-7542 

2101 -M Pond A.G. McLeod 372-0096 F.A. Ruck, Manaaer 376-9876 
W.G. Cox 376-1978 
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Distribution 

J.M. Augustenborg 
R. E. Bolls 
R. C. Brunke 
R. M. Carosino 
D. L. Duncan 
G.D. Forehand 
D. M. Korematsu-Olund 
R. N. Krekel 
S. J. Lijek 
P. J. Mackey . 
R. D. Pierce 
T. J. Powell 
W. A. Skelly 
S. M. Price 
F. A. Ruck III 
J. J. Wallace 

RL AS-21 
WHC N3-13 
WHC H6-23 
RL A4-52 
EPA HW-106 
WHC B2-35 
WHC H6-23 
RL AS-15 
GSSC A4-35 
WHC B3-15 
WHC N3~13 
MACTEC A4-35 
WHC H6-03 
WHC H6-23 
WHC H6-23 
Ecology-Kennewick 

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1 
[Care of EDMC, WHC (H6-08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Library, 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail 
Stop HW-074 

o-, Please send comments on distribution list to K.D. Tarter (H6-23), 376-4701 . 
. . 


