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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the December 21, 2006, PMM were approved. 
• No new actions were established. 

2.0 PFP Project Item Status 

Dennis Faulk said that Nick Ceto of EPA has two questions he would like reviewed: After cold, 
dark, dry at PFP, how much will security costs go down? And, What are the ongoing security costs? 

3.0 Milestone Status 

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for 
approval and provide an action memorandum(a) as a primary document(s) for the 
decommissioning of the PFP facility DUE 9/30/08 

Submit sub-surface EE/CA to Ecology 11/30/06 
Andrea Hopkins stated that the PFP Sub-Grade EE/CA was completed and has been transmitted to 
Ecology. Ecology is reviewing the EE/CA. Dennis Faulk, EPA, stated that he would like for the 
parties to meet to discuss the disposition of the PFP sub-grade. Ellen stated that it is important to 
meet the milestone. 

• M83-41 Complete transition and dismantlement of the 216-Z~9 crib DUE 9/30/10 

Status: Andrea Hopkins stated the project is on schedule and performing 
characterization activities at this time. A DQO and SAP are currently being 
prepared. An entry into the trench by robot is being planned in order to video the 
undersurface of the trench cover or roof for structural integrity information. Dennis 
Faulk asked that Virginia Rohay and Arlene Tortoso be kept informed of the 
activities at the Z-9. Andrea stated that she has regular interface communication 
with Virginia Rohay who keeps Ann Shattuck informed. Suzanne Clarke agreed to 
interface with Arlene Tortoso. 

• M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11 

Status: See Attachment 1, Item 1. Ellen Mattlin reminded Ecology representatives 
that a letter from Ecology was needed for 241-Z RCRA Closure. 
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• M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility 
DUE 9/30/11 

Status: See Attachment 1, Item 1. Ecology was notified that the stack associated 
with 241-Z (296-Z-3) will soon be discontinued as a part of preparation for 
demolition. TP A change notice # 162 to the Ancillary Facilities Demolition RA WP 
(DOE/RL-2005-15) previously provided to Ecology on 11 /29/06 was approved, to 
support the planned 241-Z demolition activities. 

4.0 New Topics 

Dennis Faulk requested a meeting between the parties to discuss the future disposition of the PFP 
Sub-Grade. 

5.0 Next Meeting 

March 15, 2007 

2006 ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Status Due Date 

4 



Change Notice for Modifying Approved Tri-Party Agreement 
NPL.Documents/ Workplans In Accordance with the Tri-Party Agreement Action Plan, 

Section 9.0, Documentation and Records 

Change Number 

TPA-CN-/ 6 :l 
Document Number and Title: 

Document Submitted Under 
Tri-Party Agreement Milestone 

Date: 

J-15-07 
Date Document Last Issued: 

DOE/RL-2005-15, Revision O, Removal Action Work Plan For The Plutonium 
Finishing Plant Above-Grade Structures: Ancillary Facility Demolition April 2005 

Originator: Phone: 509-376-2385 
Ellen M. Mattlin 
Descri tion of Chan e: 

DOE/RL-2005-15: . 

Section 1.1, Table' 1-1 (page 1-3), Comments next to 241-Z includes the cell coverblocks. Delete "cell coverblocks". 

Section 2.1.8, Ancillary Facility Demolition (page 2-4), paragraph 2 states, "Below grade voids left by this work will be 
backfil led, after any required sampling or surveys , with clean fill or demolition rubble to within 6 inches of the final 
surfaces." Add the words "if required to meet End Point Criteria ," after ... backfi lled . 

Note: Include affected page number 

Justification and Impacts of Change: 
End Point 

PFP Complex End Point Criteria, HNF-2240 I Revision 0, does not require removal of the 241-Z tanks and as such the cover 
bloc!r.s are not required to be removed. Additionally, relative to backfill .of the cells the End Point document states: "If structural 
integrity i~ questionable, then the space may be backfilled and/odhe existing cover slab reinforced." It is anticipated that the · 
structural integrity can be achieved without backfilling the void space. 

DOE/RL-2005-15 needs to be consistent with the PFP Complex End Point Criteria (aka -NMS-16404 Revision 0). This will 
allow, in specified structures, for equipment, piping, ducting etc. to remain in below-grade spaces during near term demolition 
activities until final remediation of the PFP Zone. 

:2-1/5J O 7 ~pproved _ Disapproved 
D te 

~r ,6Approved _ Disapproved 

•send approved form to the Administrative Record, H6-08 2/1 5/07 
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PFP February 15, 2007 PMM 
M83-32 
M83-42 
Jerry Johnston 
FH PM for 241-Z Transition 

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11 
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due 
9/30/11 

Status M83-32 
• Preparation of the Owner-Operator Certification for closure of the 241-Z RCRA TSO has been 

initiated with the FH portion completed and transmitted to RL on 12/08/06. RL transmitted the 
certification to Ecology on 12/20/06. 

Status M83-42 
• The last entry to Cell D6 was completed on February 11, 2007. 

o 60 entries were made into Cell D6 
o ~1,700 lbs. of process pipe were size reduced and removed 
o The concrete overflow tank in Cell D6 was cleaned 
o Waste tank D6 was accessed and cleaned. Extensive pitting of the interior tank 

surfaces and weld degradation were observed that were most likely caused by 
fluorides. Small holes were found in the weld seam of the tank floor which was the 
likely mode of failure when the tank was taken out of service in 1972. 

o The cell floor and sump were cleaned 
o NOA was completed for the D6 waste tank, overflow tank, and the cell floor, sump, 

and walls 
o All exposed surfaces in Cell D6 were painted with a permanent fixative 

• It is anticipated that the 241-Z below grade tank cells will be left empty pending a final 
remediation decision. Structural analysis can not definitively preclude a potential failure in a 
below grade cell wall over a 20 year period. An evaluation of the projected failure mode will be 
performed and it is assumed that the as left configuration will have minimal impacts to the 
environment. The evaluation may indicate that a limited filling of certain cells may be required. 

• With the completion of Cell D6, deactivation will now focus on "ready for demolition'' activities. 
The pending TPA change notice to the RAWP for the PFP Above-Grade Ancillary Facility Demolition 
needs to be approved. A draft was provided to Ecology on 11/29/06. 

• A weather enclosure has been erected around 241-ZB Tank D9 to support characterization and 
tank isolation activities. This tank will be transported to ERDF for disposal. 

• With completion of the work in the below grade cells and isolation of Tank D9 plans are 
proceeding for the termination of the 241-Z exhaust system. 

o The 241-Z exhaust stack no longer represents a major emission unit. 
o The stack air monitoring system will be operated intermittently and/or secured. 
o The above grade 241-Z exhaust duct, filter housings, fans, and stack will be isolated, 

contamination fixed, TRU waste components removed, and the duct configured for 
removal during demolition. 

o Stack 296-23 will be terminated. 
• The following utilities will be permanently isolated prior to the start of demolition activities; steam, 

electrical power, cathodic protection*, communications, stack monitoring, sanitary water to 241-
Z*, sanitary water to 241-ZA, breathing air*, instrument air*, and process air*. {Asterisked items 
have been completed) 

• The utility penetrations into the ceiling of the 241-Z cells will be cut to a uniform height and a 
concrete curb will be poured to seal and protect them during building demolition. 

Page 1 of 3 Attachment 2 - PMM 2412 Feb-15 2007.doc 



Cell D6 01/18/07 - Inserting Wire Through Hole in 
Tank Floor 

Cell 06 01-22-07 - Grating Repairs West Side 

Page 2 of 3 

Cell D6 01/18/07 - Tank After Cleaning 

Cell 06 01-22-07 - Cleaning Sump 

Attachment 2 - PMM 241 Z Feb-15 2007.doc 



Cell 06 02-11-07 - Rad Survey After Painting -

241-ZB 02-13-07 - Set Up for Tank Characterization 241-Z 02-13-07 - 06 tent removed 

,· r . 
241-Z 02-13-07 - Capped penetrations 

Page 3 of 3 Attachment 2 - PMM 241 Z Feb-15 2007.doc 
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