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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-45-03B,
COMPLETE SLUICING RETRIEVAL OF TANK 241-C-106 SLUDGE, DUE
DECEMBER 31, 1999

The following determination documents completion of Tri-Party Agreement Interim
Milestone M-45-03B, Complete Sluicing Retrieval of Tank 241-C-106 Sludge, as
required by the M-45-99-01 Change Control Form approved September 20, 1999.

The Tri-Party Agreement Interim Milestone M-45-03B, Complete Sluicing
Retrieval of Tank 241-C-106 Sludge, was met on October 6, 1999 based on the

following criteria:

e More than 95% of sludge has been removed from Tank 241-C-106 (186,000
gallons of an estimated total of 192,000 gallons of sludge).

o The rate of sludge return was reduced to below 7500 gallons per batch and

showed evidence of diminishing return for more than thre
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