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,,.._i-.w.11 REEMENT AND CONSENT ORDER Date 

E CONTROL FORM 
Ml5-90-l ink . Type, or print using black ink .. 04/05/90 

Originator Phone 

376-0902 T. M. Wintczak 
Class of Change 

O I - Signatories (Section 13.0) ~ II - ProJect Manager O Ill - Unit Manager 

Change Ti tle 
Designation of Interim Milestones for 200-BP-l OU RI/FS 

Description/Justification of Change 
In accordance with Section 11.1 of the Tri-Party Agr eement, the interim milestones 
supporting Milestone M-15 which have been established as a result of the approval of 
the 200-BP-l Operable Unit Work Plan are as follows: 

M-15-02A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for 
review - May 1993 

M-15-02B - Submit draft Remedial Investigation Phase 2 report to EPA and Ecology for 
review - April 1994 

M-15-02C - Submit draft Feasibility Study Phase 3 report and proposed plan to EPA and 
Ecology for review - March 1995 

The remedial investigation/ feasibility studies is an interative process and as such 
the later phases are dependent _to some degree on the findings of the initial phases. 
Therefore, although dates for M-15-02B and M-15-02C have been established, they are 
dependent on the results of the Remedial Investigation Phase 2 and Feasibility St udies 
Phase 1 and 2. 

· Impact of Change 

No impact, consistent with previously approved work plan. 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order 

_£Approved Disapproved 
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