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1. Document Title and Number: Phase 2 RCRA Facility Investigation/Corrective Measures Study Work 
Plan or Waste Mana ement Area C, RPP-PLAN 39114, Rev 1B 
2. Minor Field Change: 3. Document Issue Date: 5. Notice Number: 201•-~~~~---+-----
(Section 12.4 HFF ACO Action 

Plan) 03/02/2011 
• Yes: (WRPS Signature Only -
Attach signed form to Primary 
Document for record purposes) 

X No: Proceed to Box 3 

6. 
Do proposed changes 
require schedule changes? 
(Would this extend 
completion of retrieval 
beyond 12 months from 
date of initiation?) 

D Yes X No 

4. Docwnent Modification 
Notice Date: 

11/28/2011 

7. 
Do proposed changes include 
specific additions, deletions, or 
modification to scope and/or 
requirements which affect the 
overall intent of the plan? 

• Yes x No 

9. Description and Justification of Change: 

8. (Check only one box) 

o Significant Modification 
(Check if the answer to question in either 
section 6 or 7 is "yes". Significant 
modifications require revision of the primary 
document.) 

Minor Modification 
Requires modification of the document 

X Can be accomplished with Change Notice. 

Description: A change is needed to incorporate information gained from the characterization activities 
already completed in Waste Management Area (WMA) C under this work plan and other 
characterization tasks, and to modify future characterization activities listed in this work plan 
accordingly. Text and figures are added with updated information. Proposed changes were discussed 
and documented in a series of meetings between Office of River Protection and Washington State 
Department of Ecology, supported by Washington River Protection Solutions. Detailed specific changes 
and the explanation for the changes are described below. 

Explanation: 

• Pp i-iii (Executive Swnmary) are updated to incorporate current status of WMA C characterization 
• Pp iv-iX, Table ES-1 is updated to add a status column showing status of sampling through 

November 2011, to provide current information on Access Availability for sampling locations, to 
modify plans for Sites C and D based on technology advances, to delete activities deemed no longer 
necessary based on emerging information, to add analysis of archived soil samples from well 299-
E27-20, and to add a new direct push sampling site near tank C-105 

• P x, figure ES-1 is revised to match the revisions in Table ES-1 
• The table of contents and lists of figures and tables have been updated to reflect changes to docwnent 
• Pp xxi-xxii are updated to clarify acronyms 
• Pp 1-1, 1-3, 1-4, 1-5 text is updated to reflect the current milestones in the HFFACO 
• Pp 1-6 and 1-7 show editorial corrections 
• Pp 3-29 and 3-30, Table 3-1 schedule for WMA C performance assessment working sessions is 

updated to show actual completed and remaining working sessions 
• Pp 3-43 - 3-45, the sampling optimization strategy from the DQO and its application are clarified 
• P 3-45 - 3-49, a lication of the or anic sam lin o timization strate y, the results of sam lin , 
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and decisions made for future sample analysis upon review of those results are discussed 
• P 4-7, updated information from the recent leak loss re-assessment is included 
• Pp 4-8 -4-10, changes describe modifications to the original plan that have been agreed upon, based 

on information generated as the characterization effort proceeded 
• P 4-11, Figure 4-2 is updated to reflect revised plans 
• Pp 4-13, 4-14 describe modified plans to address movement of contaminants down the stratographic 

dip 
• Pp 4-15, 4-15 describe modified plans to address potential unknown leaks 
• Pp 4-17 describe advances in surface geophysical exploration (SGE) technology and other results 

being used to modify future planning 
• Table 4-1 is updated to correspond to table ES-1 
• Pp 4-22 and 4-23 describe the basis for the changes to table 4-1 
• Figures 4-3 through 4-5 are inserted to show comparison between gamma logging sites with different 

tools 
• Figures 4-6 and 4-7 are updated to reflect revised plans 
• Pp 4-36, 4-37, Editorial changes are made to clarify text 
• P 4-38, a new section 4.5.2 is added to describe plans to analyze archived soil samples 
• P 4-39 status and revisions to plans for drywell logging are described 
• Pp 4-39 - 4-41, progress in application of SGE is described, and revised plans based on recent results 

are included 
• P 6-1, 6-2 updates to the schedule are described 
• Figure 6-1 shows updated schedule with completed work and current plans 
• Additional editorial corrections and updates to references are included throughout 
• Reference list is updated to include additional reference documents 

10. Impact of Change: 

Change revises remaining field characterization activities and schedule to reflect information needed to 
develop the Phase 2 RFI/CMS report for Waste Management Area C. Change documents revisions that 
have been agreed to in a series of meetings among Ecology, ORP and the tank operations contractor. 

11. Additional Requirements and/or Provisions : 

Washington Riv~r Protection .Ll. 
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I - For use by Ecology to identify any additional infonnation needed to make a decision regarding the change notice. In addition, 
Ecology will identify actions, if any, regarding the change notice that DOE may take pending Ecology's final decision 
2 - Provisional approval allows DOE and its contractors to take specific actions identified in section 10, prior to final approval of this 
change notice. 


