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P.O. Box 450 
Richland, Washington 99352 

MAR 2 6 2001 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 
State of Washington 

fIZ!~~!~m 
Department of Ecology 
P.O. Box 47600 EDMC 
Olympia, Washington 98504 

Dear Mr. Wilson: 

THE U.S. DEPARTMENT OF ENERGY, OFFICE OF RIVER PROTECTION INTERIM 
STABILIZATION CONSENT DECREE "PROJECTED PUMPING COMPLETION DATE" 
DEFERRED COMPLETION OF PUMPING TANK 241-S-102 _,:5 \ <(fS\t, 

Reference: Consent Decree No. CT-99-5076-EFS, filed with the U.S. District Court on 
September 30, 1999. 

The referenced Consent Decree indicates projected pumping completion dates for each tank that 
are "estimates only and not enforceable." Milestone D-00-02-T0l , addressing the completion of 
pumping of Tanks 241-S-102, 241-S-103, and 241 -S-106 by March 30, 2001, and will be missed. 
Interim Stabilization has been completed for two of the three tanks; however, due to pump 
failures, pumping of Tank 241-S-102 will continue beyond the March 30, 2001 , date. 

Pumping of Tank 241-S-102 was initiated in March 1999, four months ahead of schedule. 
Substantial technical problems associated with the waste characteristics have resulted in 
extensive maintenance work. The pump has been replaced twice, the foot valve and jet unit 
replaced once, and the lower unit is currently plugged. When the lower unit plugged in June 
2000, CH2M HILL Hanford Group, Inc. (CHG) was also experiencing problems with similar 
characteristics on the tanks in A and AX tank farms . CHG completed a technical analysis of the 
problems with the three tanks. The nature of the problems was discussed in the Second Quarter 
Interim Stabilization Report for Fiscal Year 2000 and in subsequent quarterly reports to the State _ 
of Washington Department of Ecology. ' 

Although there has been an initial delay due to technical pump problems, the repair and restart of 
Tank 241-S-102 currently scheduled to be completed by April 30, 2001 , will provide for 
completion of pumping within the overall project envelope and the enforceable Consent Decree 
Milestone D-01-00 "Complete Interim Stabilization" due September 30, 2004. 
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If you have any questions, please contact me, or your staff may contact Deb Williams, 
Operations Program Division, (509) 376-8488. 
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cc: J. H. Richards, CTUIR 
P. Sobotta, NPT 
R. Jim, YN 
C. Defigh-Price, CHG 
T. L. Hissong, CHG 
M. J. Riess, CHG 
D. J. Washenfelder, CHG 
M . J. Brown, Ecology 
K. E. DeWitt, Ecology 
R. F. Stanley, Ecology 
D.R. Sherwood, EPA 
J. S. Hertzel, FHI 
0. S. Kramer, FHI 
T. Martin, HAB 
M. L. Blazek, Oregon Energy 
C. E. Clark, RL 
M. J. Zevenbergen, WSBA #21292 
Administrative Record 

Sincerely, 

)~ 
James E. Rasmussen 
Environmental Policy Advisor 
Office of River Protection 




