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The undersigned indicate by their 

7JJ::J ;zur~;;:t 
signatures that these meetings minutes 
the above dated Unit Managers Meeting. 

i\ . X Gon,alez Projel: Manager, RL Date : 

of Ecology 

32{ REC/HLV Closure Plan , BWHC Concurrence 

,!}~ 2' If~ Date : ?/4>/rg-
D. E . Rasmussen , Contractor Representative , BWHC-~~------ - --

Purpose : Discuss Permitting Process 

Meeting Minute s are attached . The minutes are compri s ed of the fol l owing : 

At tachment 1 - Agend a 
At tachmen~ 2 Summa ry of Discus s ion and Commitments/Agreement s 
Attachment 3 - Attendance List 
At tachment 4 - 32 4 REC/HLV Cl osure Pl an , NOD Re s olution/Revi sed Plan Update 
At tachment 5 - November Project Status , 324/327 Facil i ties 



Attachment 1 

324 REC/HLV 
Project Managers' Meeting 

Federal Building/Room 590-A 
Richland, Washington 

January 8, 1998 
2:00 p.m. to 3:00 p.m. 

Agenda 

1. Signing Previous Meeting Minutes 

2. 324 REC/HLV Closure Plan Status/NOD Resolution Process 

3. B-Cell Cleanout Project Status 

4. Action Item Review 
Disposition of the HLV project split sample taken from tank 112 . 

5. Other Topics/General Discussion 
a. Special Case Waste (SCW) Document 
b. Recent WDOE Inspection of 324 Facility 

6. Schedule Next Meeting 



Attachment 2 

324 REC/HLV 
Project Managers' Meeting 

Federal Building/Room 590-A 
Richland, Washington 

January· 8, 1998 
2 : 00 p . m. to 3 : 00 p . m. 

Summary of Discussion and Commitments/Agreements 

1 . Signing Previous Meeting Minutes 

The November 6 , 1997 PMM were approved . The December 4 , 1997 PMM 
minutes are in review and will be signed at the next PMM . 

2. 324 REC/HLV Closure Plan Status/NOD Resolution Process 

R . Millikin (BWHC) distributed a handout describing the status of 
the 324 REC/HLV Closure Plan and Notice of Deficiency (NOD) 
workshops (Attachment 4) , and -the project status of the 324/327 
facilities as of November 1997 (Attachment 5). 

D. Templeton (BWHC) informed J . Wallace (Ecology) of the N-Basins 
plan to ship additional fuel to the 327 facility for temporary 
holding until K-Basins can accept the fuel. J. Wallace indicated 
that she was aware of the proposal, and that she did not 
anticipate any objection from Ecology . D. Templeton explained 
that the 327 facility has taken steps through a Memorandum of 
Understanding (presently in DOE-RL for signature ) to ensure that 
it has paid for the cost of storing the fuel, that the fuel will 
be removed from the 327 no later than FY 1998 , and if the fuel 
remains past that date , that there will be financial penalties 
incurred by N- Basins . 

J. Wallace asked about the potential impact on the 327 transition 
as a result of storing N-Basin fuel . D. Templeton indicated that 
there may be a small impact to the proposed Performance Agreement 
to remove the waste buckets from the 327. 

D. Langstaff (DOE-RL ) init i ated 
possibility of contamination of 
from storing the B-Basin fuel . 
the next PMM . 

a d i scussion regarding t he 
the 327 basin, which is clean , 
J. Wallace requested a status at 

R. Millikin reported on ~nother proposed activity for the 324 
C-Cell. PNNL has requested to perform tank sample analyses in 
C- Cell with equipment it has used in the past for sampling. BWHC 
is reviewing the potential impact on the Radiochemical Engineering 
Cells (REC) adtivities, and is developing an agreement in which 
PNNL will handl e all of the waste in C-Cell and remove the 
equipment. An update will be provided to Ecology at the next PMM. 

3. B-Cell Cleanout Project Status 

J. Carlson (BWHC) . provided an update of the B-Cell cleanout. The 
ten-ton crane was repaired, and debris has been cleaned up off the 
floor. The lA rack was pulled away from the wall. There was some 
difficulty in locating an area flat enough to place the rack. 
Removal of the jumpers for the 1B Rack is nearly complete. The 1B 
removal and size-reduction plan has been completed. 



J . Carlson reported that a method must be devised for to inventory 
combustib le material in B-Ce l l . The limit of combustible material 
is 100 kiiograms of equivalent plastic in the cel l and 8 . 4 
kilograms near the windows that sti l l have oil in them. The 
initial inventory of B-Cell was reviewed by the fire protection 
engineer, and the inventory is over the limit in the cell and at 
the windows. As a result, when cutting is resumed in the cell, 
the combustible material must be placed in an empty grout 
container and run through the air lock. The ·service lines that go 
into the cell will be moved to the north window . 

J . Carlson explained t he reason for size r eduction of the lB Rack 
before size reducing the lA Rack, a s originally planned . PNNL 
performed a material balance {n. 1997 of the FRG project curies in 
t h e build ing , and there were 1 . 5 mi l lion curies u naccounted for . 
The Safety Analysis Report (SAR) allows a l imit of 1 . 5 million 
curies of discernible material on the floor . Tank 113 is located 
in the lA rack . It has been estimated that there is a heel 
contain ing 1.5 million curies of potentially dispersible material 
in Tank 113, therefore putting the curie amount at 3 mi ll ion and 
over the current limit of 1.5. An analysis will be done to 
determine the consequences of size reducing tank 113 , and an 
approach will be deve l oped for inspecting the tank . 

E . Mattlin (DOE- RL) noted that the EPA has inquired about a safety 
question regarding liquid in Tank 113, but the issue is the 
assumption of a heel in the tank , as explained above by 
J . Carlson . 

4. Action Item Review 

a . Disposition of the HLV project split sampl e taken from Tank 112. 
A. Prignano (WMH) and J . Bartz (Ecology) will discuss the issue at 

_the 324 Notice of Deficiency (NOD) workshop . This action item was 
transferr ed for resolution at the 324 NOD workshop . 

5 . Other Topics/General Discus s ion 

a . Special Case Waste (SCW ) Document 

A special case waste presentation was given to Ecology on 
December 18 , 1997 , and Ecology will provide comments on the 
document to DOE- RL by January 31 , 1998 . 

b. Recent WDOE Inspection of 324 Facility 

J . Wallace reported that B. Wilson (Ecology) is finalizing his 
inspect i on rep ort. 

D. Rasmussen (BWHC) inquired about Ecology providing comments 
regarding the Project Management Plan (PMP) and the end point 
criteria document. J . Wallace responded that she and R . Millikin 
plan to review the PMP on January 15 , 1998 , and any comments she 
had would be informal . Regarding the end point criteria document , 
J. Wal l ace stated that she would re - review the document after it 
has been revised , a nd that she had di scus s ed he r comment s with 
R. Mil l ikin , the majori ty of t he comments were re l ated to the 
scope of the closure plan. 

D. Rasmussen reported that a walk-through of the 377 building was 
done yesterday (1-7-98). The 377 building is to be transferred to 
BWHC for deactivation, and then it will be turned over to Bechtel. 



6 . Sched u l e Next Meeting 

The next PMM meeting was scheduled for February 5 , 1998 , in the 
Federal Building in Richland , Washington . 



Class/Meeting Title : 
Date : 

I Name 

David E . Rasmussen 

Michelle Anderson-Moore 

Greta P . Davis 

Richard X. Gonzalez 

Ellen Mattlin 

Andrea Hopkins 

Jeanne J . Wallace 

Rick Mililani 

Jeff Carlson 

David Langstaff 

Dave Templeton 

Attachment 3 

324 REC/HLV 
Pr~ject Managers ' Meeting 

Federal Building/Room 590-A 
Richland, Washington 

January 8, 1998 
2:00 p.m . to 3:00 p.m. 

Attendance List 

324 Building REC/HLV Project Managers Meeting (PMM) 
1/8/98 

I Company I Phone Number 

BWHC 376-3288 

Ecology 736- 5714 

Ecology 736- 3025 

DOE - RL/TPD 373 - 9922 

DOE-RL/EAP 376 - 2385 

FDH 373 - 5395 

Ecology 736- 3019 

BWHC 372 - 0982 

BWHC/324 372 - 1684 

DOE - RL/TPD 376- 5580 

DOE-RL/TPD 373 - 2966 

I 



324 REC /HLV 
Project Managers' Meeting 

Federal Building/Room 590-A 
Richland, Washington 

January 8, 1998 
2:00 p.m. to 3:00 p.m. 

Attachment 4 

324 REC/HLV Cl osure Plan, 
NOD Resolution/Revised Plan Update 



324 REC/HL V Closure Plan ·. 

NOD Resolution /Revised Plan 

Update 

January 8, 1998 



324 REC/HL V Closure Plan- NOD Resolution 

Activities Completed to Date 
• Completed Workshop#1 

• Workshop Topic #1 Closure Plan Boundaries 

• Workshop Topic #2 RCRA/CERCLA lntegrati~n 

• Completed Workshop #2 
• Comment Clarification Workshop 

• Reviewed Comment Responses for Chapter 1 ·and 50% of 
Chapter 2. 

• Planned· Workshop #3 
• <90 Day Storage/SAA 

• Activity Completion Requirements 

• Submit Revised Chapters 1 & 2 



324 REC/HLV 
Project Managers ' Meeting 

Federal Building/Room 590 - A 
Richland, Washington 

January 8, 1998 
2:00 p.m . to 3:00 p.m. 

Attachment 5 

November Project Status 
324/327 Facilities 



November 

Project Status 
324/327 Facilities 

November 1.997 



MAJOR ACCOMPLISHMENTS 
• Significant preparations were made at 324/327 prior to the recent FEB visit to improve Conduct of Operations, 

Radiological Control and facility configuration. The infield evaluations by the FEB have been completed on 12/12/97 and 
the preliminary report is being prepared. 

• The 324/327 Facilities Special-Case Waste Assessment and Disposition Alternative Analysis, HNF-1730, Rev. 0, 
document was completed and submitted to FDH and DOE for review. · 

• The Individual Training Plans and Qualified Persons Lists were completed, revalidating TMX training. 

• Eleven legacy boxes from the 324 Facility were shipped to T-Plant. 

• A letter documenting the preexisting conditions for the 321 and 3706 Facilities was tTansmitted to FDH on 
· November 25, I 997. 



Milestone Performance 

Milestone Milestone Title Status 
Type 

Proposed Finalize PMP On schedule. 
PA 

Working ·closely with the REC Closure Plan to drive resolution of 
the Closure Plan requirements. 

Proposed Cesium Powder Currently developing corrective action plan associated with issues 
PA and Pellets related to the original capsules .. 

Aggressively pursuing complete technical package to allow for 
future packaging and shipment to WESF. 

TPA B-Cell Cleanout Behind schedule. 
Proposed 
PA Working towards closeout of the FHA related issues. 

Aggressively pursuing dispersible cleanup (including procurement 
of additional special form containers), processing of the current 
inventory of grouted liners, and any other critical path activity that 
can be completed during this time. 

Proposed Remove 200 On schedule. 
PA Waste Buckets 



Milestone Milestone Title Status 
Type 

Proposed ISMS On schedule. Will address 300 Area Gap Analysis and the 
PA corrective action plan. If the corrective action plan is completed 

early (March) it will be incorporated into the Final PMP, otherwise 
a change request to the PMP will be required. 

Proposed Radeon On schedule. 
PA 

PEP sew To be completed early. Will use current sew Assessment when 
Assessment · final to meet milestone. 
(TPA-89-05) 

PEP RLWS . On schedule. 
Technical Plan 



EXPENSE COST/SCHEDULE PERFORMANCE 

Program Element Fiscal Year to Date 
Project 

BCWS BCWP ACWP sv CV BAC 

324 Min. Safe 2,403 2,403 2,469 - . (329) 13,310 

327 Min. Safe 1,228 1,228 1,469 - (241) 7,044 

B-Cell Cleanout 950 783 548 (167) 235 11, 194 

CsCI Cleanout 1~9 158 176 (1) ( 18) 906 

Legacy Fuel Removal 187 112 23 (75) .89 1,028 

TOTAL (243) (264) 33,482 

EAC: The estimate of what it is going to cost to complete the work as defined by the FY 1997 MYWP and Class I changes. 
Expected Funds: Total funding guidance at fiscal year end (includes anticipated approval of change requests, reprogramming 
actions and financial plan changes. 



Distrib ution : 

R. C . Bowman WMH H6 - 24 * 
J. M. Barnett BWHC Ll-05 * 
J. K. Bartz Ecology B5-18 * 
J. L. Carlson BWHC Ll-02 * 
C. E. Clark RL A5-15 * 
G. P. Davis Ecology B5-18 * 
M. DeLeon FDH Nl - 26 * 
A. M. Hopkins . FDH Nl - 26 * 
K. A . Hadley BWHC R3-56 * 
G. D. Hendricks BWHC R3 - 79 * 
D. C . Langstaff RL R3 - 79 * 
G. J . LeBaron BWHC S6- 19 * 
E . M. Mattlin RL A5 - 15 * 
R . M. Millikin BWHC L5-65 * 
E. J . Palmos RL R3 - 78 * 
s . M. Price· FDH H6 - 23 * 
A. L . Prignano · WMH H6 - 24 .,v-

D. E. Rasmussen BWHC Nl - 47 
D. w. Templeton RL R3 - 79 * 
J . J . Wallace Ecology B5 - 18 
M. s. Wright BWHC Ll-02 * 
0,UJ. '"\~\e,\-t_~ RL t€--~-~ 

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan , S-3 - 4 
[Care of EDMC , (H6 - 08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files , 
PO Box 47600 , Ol ympia , Washington 98504-7600 

Please send comments on distribution list to A . L. Prignano (H6-24), 
(509) -376- 1057 . 

* elect ronic copy only 

r 


