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Meeting Minutes are attached. Minutes are comprised of the following: 

Attachment #1 -
Attachment #2 
Attachment #3 -
Attachment #4 
Attachment #5 -
Attachment #6 -

Attachment #7 -

Prepared by: 

Concurrence by: 

Meeting Summary 
Agenda 
Attendance 
Action Item Status List 
Status of 200 Aggregate Area Management Study Program 
Proposed Schedule Change for the 200 West Groundwater 
AAMSR 
200 AAMS Geophysical Logging and Groundwater Sampling 
Field Activities Update 



Attachment #1 
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units 

July 30, 1992 

Meeting and Summary of Commitments and Agreements 

1. SIGNING OF THE MAY 200 AREA UNIT MANAGER'S MEETING MINUTES: 

Meeting minutes were reviewed and approved without change. 

2. ACTION ITEM UPDATE: See Attachment 4 for status (before June meeting) 

2AAMS.l 

2AAMS.5 

2AAMS.6 

Closed. 

Closed. 

Closed. 

3. NEW ACTION ITEMS (INITIATED July 30, 1992): 

No new action items were initiated. 

4. STATUS 200 AGGREGATE AREA MANAGEMENT STUDIES 

• Curt Wittreich updated the status of the AAMSRs (see attachment #5). 

- DOE has agreed to submit the 200-West Groundwater AAMSR one month 
before the milestone date (Attachment #6). 

• Presentation on Methodology & Schedule for Finalization of U, Z, S, T, 
and PUREX AAMS Reports: Curt Wittreich presented the approach and 
schedule for transmittal of revised AAMSRs to the regulators 
(Attachments #7 and #8). Draft B will be a redline/strikeout copy for 
the Regulators to verify comment incorporation. 

5. INFORMATION ITEMS/INFORMAL AGREEMENTS: 

• Steve Trent presented the update of the 200 AAMS Geophysical Logging and 
Groundwater Sampling Field Activities, shown in Attachment #9. 

• Jack Fassett presented the revised schedule for borehole logging. Truck 
requires ability to move into and out of surface contaminated areas due 
to requirement for off-site calibration. This issue remains unresolved. 
Attachment #10 reflects the impact this issue has had on the schedule. 

• A meeting on U-Plant Draft B to finalize the report is tentatively 
scheduled for Monday, August 24. 
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Attachment #2 
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units 

July 30, 1992 

Agenda 

• Status of AAMS Reports - Curt Wittreich 

• Presentation on Methodology & Schedule for Finalization of 
U, Z, S, T, and PUREX AAMS Reports 

• Field Programs Status - Steve Trent 
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200 Aggregate Area Unit Manager's Meeting 
Official Attendance Record 

July 30, 1992 
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Attachment #4 

Action Item Status List 
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units 

July 30, 1992 

Item No. 

2AAMS.1 

2AAMS.5 

2AAMS.6 

Action/Source of Action 

Identify and implement the 
actions that are required to 
install the calibration pits 
for the borehole logging 
equipment. Action: Allan 
Harris (9/19/91) 

DOE will initiate the paperwork 
for changing the content and/or 
boundaries of the 200-UP-2 OU. 
Action to Allan Harris 
(2/26/92). 

Status 

Closed 7/30/92. Expect to have 
test pits operational by Oct 15. 

Closed 6/15/92. 

Allan Harris will meet with Closed 7/30/92. 
Mike Thompson to clarify what 
changes to the UP-1 and UP-2 
units will be sought in a Level 
2 Change Request. A new Change 
Request will be submitted after 
Allan meets with RL management 
and the TPA Project Manager 
Board. 
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200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM 

Curtis D. Wittreich 
Technical Coordinator 

Steven J. Trent 
Field Activities Coordinator 

July 30, 1992 
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Status 
200 Aggregate Area Management Study Program 

07/30/92 

Area Aggregate AAMS Type AAMS Report Regulator 
Area Comments 

Due 

U Plant Source Finalizing document 3/16/92 
200 West 

Z Plant Source Finalizing document 4/14/92 

S Plant Source Finalizing document 5/15/92 

T Plant Source Regulator Review Comments Dispositioned 6/15/92 

200 West Groundwater Preparing Draft A - Ahead of schedule 10/15/92 

PUREX Source Dispositioning Regulatory Comments 7 /15/92 
200 East 

B Plant Source Draft A Submitted for Regulator Review 8/14/92 

Semi-Works Source Draft A Prepared 9/14/92 

200 East Groundwater Drafted - On Schedule 

200 North 200 North Source Drafted - On Schedule 

M-27-00 
Milestones 

1/92 

2/92 

3/92 

4/92 

8/92* 

5/92 

6/92 

7/92 

9/92 

8/92 

... 
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,. 
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SCHEDULE CHANGE AGREEMENT FOR THE 200 WEST GROUNDWATER AAMSR: 

• Move the Draft A submittal date up 1 month to August 31 

• Schedule regulator review from September 1 - October 15 
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APPROACH FOR FINALIZING 200 WEST AAMS REPORTS 

REGULATOR COMMENTS 

• Finalize generic text based on U, Z, S & T Plant AAMSR comments 

DOE COMMENTS 

• Reduce repetitive Single Shell Tank Text in Section 2.3.2 
• Develop generic physical model in Section 4.0 
• Implement the analogous site concept in Section 9.0 
• Summarize physical and chemical setting for analogous groupings in Section 9.0 

WHC TECHNICAL EDITING 
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20-Jul 
' ' ' ' ' 

27-Jul 
I I I I 

' ' ' ' ' ' 

3-Aug 

' ' ' ' 

' ' ' ' 

·, ') 

FY 92 AAMS COMPLETION SCHEDULE 
U PLANT, Z PLANT, T PLANT, S PLANT, & PUREX 

10-Aug 
I I I I I 

' ' ' ' 

WEEK BEGINNING 

17-Aug 24-Aug 
' ' ' ' ' 

' ' 
' ' ' 

' ' ' 

' ' ' ' 

' ' ' ' ' 

31-Aug 
' ' ' 

Draft B meeting with Regulators 

' 

7-Sep 
' ' ' ' ' ' ' ' ' ' ' ' ' 

' ' ' ' ' ' 

14-Sep 
' ' ' ' ' ' ' ' 

' ' ' ' ' 

' ' ' ' ' ' 

' ' ' ' ' 

' ' ' ' ' ' 

21-Sep 
' ' 

I I I I 

' ' ' ' ' ' 

' ' ' 
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200 AAMS 
GEOPHYSICAL LOGGING AND 

GROUNDWATER SAMPLING 
FIELD ACTIVITIES UPDATE 
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GEOPHYSICS 

esPECTRAL GAMMA-RAY LOGGING COMPLETED TO DATE: 
-

299-W22-715 218-8-21 CRIB U PLANT 
i 

I 299-W2S-4 218-U-12 CRIB U PLANT 
• 299-W19-11 218-U-1 CRIB U PLANT 
t 

f 

299-W19-9 218-U-2 CRIB U PLANT t 
i 

I 299-W18-10 218-Z-18 CRIB Z PLANT 

299-W115-8S 218-Z-15 CRIB Z PLANT 
t 

299-W115-8 218-Z-9 CRIB Z PLANT 

I 299-W115-7 218-Z-7 CRIB Z PLANT 
299-W18-6 218-Z-7 CRIB Z PLANT 

L 299-W22-21 218-8-13 CRIB 8 PLANT 
299-W22-S2 218-8-7 CRIB 8 PLANT 

' 
299-W22-74 218-8-20 CRIB 8 PLANT 
299-W28-1 218-8-6 CRIB 8 PLANT I 
299-W28-61 218-8-8 CRIB 8 PLANT ! 

I 
WELLS LOGGED SINCE LAST UMM 

299-W11-18 
299-W11-70 
299-W14-4 
299-W11-11 
299-W16-4 
299-W16-210 
299-W11-81 
299-W11-7 
299-W11-81 

299-ESS-24 

299-E24-180 
299-E24-180 

218-T-SIS CRIB 
218-T-28 CRIB 
218-T-28 CRIB 
218-T-18 CRIB 
218-T-19 CRIB 
218-T-21:24 
218-T-8 CRIB 
218-T-S CRIB 
218-T-14:17 

218-B-157 CRIB 

218-A-10 CRIB 
218-A-10 CRIB 

,. ..... IQ. -- -
T PLANT 
T PLANT 
T PLANT 
T PLANT 
T PLANT 
T PLANT 
T PLANT 
T PLANT 
T PLANT 

B PLANT 

PUREX 
PUREX 

7 /30/92 
PAGE 2 



'.J 2 I . . ' ) 

GEOPHYSICS (CONTINUED) 

e SPECTRAL GAMMA-RAY LOGGING SCHEDULE DELAYED 

IMPACTS AND REVISED SCHEDULE TO BE PRESENTED AT THIS MEETING 

e200 EAST AREA SPECTRAL GAMMA-RAY LOGGING 
SAMPLING AND ANALYSIS PLAN COMPLETE 

• 32 WELLS IDENTIFIED FOR LOGGING 

D NO WELLS IN 200 NORTH AA SUITABLE FOR LOGGING 

7 /30/92 
PAGE 4 
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GEOPHYSICS (CONTINUED) 

200 EAST AREA WELLS IDENTIFIED FOR LOGGING: 

AGGREGATE 
WELL , FACILITY , AREA 

299-E18-21 ~18-B-14:19 CRIBS B PLANT 
299-E18-&8 I218-BC CRIB AREA 

I 
B PLANT 

299-E28-18 218-B-82 CRIB B PLANT 
299-E28-24 218-B-6 CRIB B PLANT ,.. 
299-E28-&7 218-B-9 CRIB B PLANT 
299-E28-86 I218-B-12 CRIB B PLANT 
299-ESS-14 218-B-&8 CRIB B PLANT 
299-ESS-18 218-B-8 CRIB B PLANT 
299-ESS-20 I218-B-11 CRIB B PLANT 
299-ESS-21 218-B-86:41 CRIBS B PLANT 

""' ' 299-ESS-24 218-B-&7 CRIB B PLANT 
299-ESS-28 218-B-81 CRIB B PLANT 
299-E28-&8 218-B-7 CRIB B PLANT 
299-ESS-89 218-B-8 TILE FLO. B PLANT 
299-ESS-290 218-E-10 B. GROUND B PLANT 

• I 299-ESS-191 I B TANK FARM B PLANT 
299-ESS-188 BX TANK FARM B PLANT 
299-ESS-108 BY TANK FARM B PLANT 

299-E17-08 218-A-27 CRIB PUREX 
299-E17-04 218-A-88 CRIB PUREX 
299-E24-10 218-A-& CRIB PUREX 
299-E24-&4 I218-A-2:4 CRIBS PUREX 

. J 299-E24-180 218-A-10 CRIB PUREX 

299-E2C5-08 218-A-8 CRIB PUREX 
299-E2&-189 I218-A-29 CRIB PUREX 
299-E2&-191 218-A-80 CRIB PUREX 
299-E28-07 218-A-24 CRIB PUREX 
299-E2&-88 A TANK FARM PUREX 
299-E2&-118 AX TANK FARM PUREX 
299-E27-82 C TANK FARM PUREX 

299-E27-01 218-C-9 CRIB SEMI WORKS 
299-E27-06 ~ 218-C-10 CRIB SEMIWORKS 
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GROUNDWATER SAMPLING 

e PHASE II GROUNDWATER SAMPLING CONTINUING 
0 32 WELLS SAMPLED AS OF 7 /30/92 

7/30/92 
PAGE 5 
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BOREHOLE 

SPECTRAL LOGGING 

REVISED 

SCHEDULE 
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SPECTRAL LOGGING INTEGRATED SCHEDULE 
(PRESENTED AT JANUARY UMM) 

DAT A COLLECTION 
JAN FEB MAR APR MAY JUNE JULY AUG SEPT TOTALS 

100 AREAS 2 8 8 7 7 32 

200 AREAS 1 5 5 5 5 18 18 17 74 + 4 

200-BP-1 1 1 1 1 1 5 

Other 1 1 1 1 3 24 31 

Total 4 4 12 12 12 18 19 20 24 142 

ANALYSIS 
JAN FEB MAR APR MAY JUNE JULY AUG SEPT TOTALS 

100 AREAS 3 6 7 4 5 7 32 

200 AREAS 4 7 5 5 18 20 19 78 

200-BP-1 2 1 1 5 

Other 11 1 1 

Total 4 12 12 12 - 1-8 19 20 24 128 
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PROBLEMS 

o EXIT FROM SURFACE CONTAMINATED AREAS 
(SCA) - UNRESOLVED 

o PROCUREMENT OF SUBCONTRACTOR -
DELAYED 
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REVISED LOGGING SCHEDULE 

DAT A COLLECTION 

Orig. Comp. 
Plan to JULY AUGUST SEPTEMBER TOTAL 

date 

200 WEST 38 24 
, 

6 30 - -
200 EAST 32 2 2 14 14 32 

62 

Assumes the commercial system can be brought in 
and put in the field by September 15. 

Assumes SCA EXIT issue resolved by Sept. 1 . 

Assumes we can log 3 1 /2 boreholes per- week. 
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REPORT FORMAT CHANGES 

o FINAL REPORT WILL CONTAIN ALL 200 WEST 
AND 200 EAST DATA 

r 

o INTERIM REPORT WILL CONTAIN 200 WEST 
DAT A COLLECTED UP TO NOW 



Well 299-W11-18 

Well Construction 
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Distribution 

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units 
July 30, 1992 

Julie K. Erickson 
Roger D. Freeberg . 
Mike Thompson, 
Diane Clark, 
Mary Harmon., . 
Suzanne Clarke, 
Kirth Erickson, 

Doug Shel"'wood . 
Ward Staubitz, . 
Audree DeAngeles, 

Darci Teel 
Larry Goldstein 

Lynn Albin .. 

Richard D. Wojtasek, 
Curt Wittrei ch, 
Tom Wintczak, 
Mel Adams, 
L.D. Arnold, 
Rich Carlson, 
M.J. Galgoul, 

Chris Abraham, 

...... Chief, DOE-RL, ERD/ERB (AS-19) 
Chief, Rstr. Br., DOE-RL, ERD/EPB (AS-19) 

DOE-RL, EAP/RPB (AS-15) 
DOE-RL, TSD/SSB (AS-55) 

. DOE-HQ (EM-442) 
SWEC, GSSC to DOE-RL (A4-35) 
SWEC, GSSC to DOE-RL (A4-35) 

200 Aggregate Area Manager, EPA (B5-01) 
. ......... USGS, Support to EPA 
.......... PRC, Support to EPA 

200 Aggregate Area Manager, WDOE, (Kennewick) 
...... WDOE, (Lacey) 

.. Washington Dept. of Health 

WHC, Program. Manager (L4-92) 
WHC, (H4-55) 
WHC, (L4-92) 
WHC, (H4-55) 
WHC, (B2-35) 
WHC, (H4-55) 
WHC, (H4-55) 

GAO (Al-80) 

ADMINISTRATIVE RECORD: 200 AAMS; Care of EDMC, WHC (H4-22) 

This list has been updated. Please inform Suzanne Clarke (SWEC) of deletions 
or additions to the distribution list. 


