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Change Title 

Groundwater Protection, Monitoring and Remediation Well Installation Priority List Update Through CY 2014, and M-024-
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Description/Justification of Change 

This change package completes the 2011 Hanford Federal Facility Agreement and Consent Order (TPA) Target Date M-
024-62-T01 requirement to conclude discussions of well commitments initiated under M-024-58 and, by August 1, 2011 , 
add a new interim M-024 milestone commitment to incorporate new CY 2014 well installations to maintain a three-year 
rolling, prioritized well drilling schedule. The Parties have successfully concluded discussions and by approval of this 
change package authorize creation of new milestone M-024-65 for completion of CY 2014 well installations. · 

This change package also creates an August 1, 2014 target date for concluding annual well discussions for well 
installations through CY 2017. The target date is established as M-024-65-T01 . 

Continued on page 2 

Impact of Change 

This change provides for continued installation of new monitoring wells. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi­
Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plan, RI/FS documents, RCRA 
TSO monitoring plans and, if appropriate, LDR Report requirements). 
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EDMC 



Change Form M-24-11-01 
Page 2 of 14 

Description/Justification of Change 

Continued from page 1 

Existing interim milestones M-024-63 and M-024-64 are modified to refer to the updated well installation 
attachments included with this change package. These interim milestones now refer to applicable text that will be 
maintained only in one place (M-024-58), rather than in each annual milestone. 

The Parties agree that when a monitoring well is drilled and subsequently is found to be "dry," that the well will still 
count toward meeting M-024 well drilling totals. 

Approval of this change package updates the list of monitoring wells planned to be drilled/constructed in CY 2012 
and CY 2013, as well as provides the list of wells for CY 2014. Monitoring wells identified to be drilled/constructed in 
the years CY 2012 through CY 2014 are identified in Attachment 1. Attachment 1 lists the planned installation 
calendar year for each monitoring well. Attachment 2, provided for information only, includes anticipated treatment 
wells that are not part of the M-024 milestone. 
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Changes to Interim Milestones and Target Dates are displayed by double-underline to indicate addition of text and 
by strikeout to indicate deletion of text. 

Add detailed well construction provisions to M-024-58, so they are in a single location. 

M-024-58 Initiate discussions of well commitments to reaffirm the June 1, 
Lead agency: selected wells and recommend any new well installations 2008 and 
Ecology needed to maintain a three-year rolling prioritized annually 

drilling schedule consistent with site-wide clean-up thereafter 
priorities. 

The following text a;e;elies to all M-024 well construction 
m!~!il§tones. 

Since all wells are drilled in CERCLA or RCRA J;1aSt 
Eractice OEerable Units, the Earties agreed that the most 
effective and efficient method of managing wastes from 
all Hanford well develoEment drilling would be to disJ;1ose 
of the waste in the Hanford environmental restoration 
disEosal facilit:t: (ERDF). This workscoEe would be 
conducted under the M- 024 series milestones. 

The integration and coordination of well drilling under 
the revised Tri-Part:i:: Agreement M- 024 milestone series 
will assure CERCLA needs are incorJ;1orated into the 
overall drilling camEaign . In addition, the Earties 
reaffirmed their commitment to Section 5 . 5 of the Tri-
Part:i:: Agreement Action Plan, the need to coordinate the 
aEElication of regulator:i:: reguirements, and that East-
Eractice authorit:t: ma:i:: ;erovide the most efficient means 
for addressing mixed-waste groundwater contamination 
Elumes originating from a combination of TSD and East-
Eractice units. 

In order to ensure that TSD units within the OEerable 
units are brought into comEliance with RCRA and state 
hazardous waste regulations, the State of Washington 
DeEartment of Ecolog:i:: (Ecolog:i::) intends, subject to Eart 
four of the Tri-Part:i:: Agreement, that all resJ;1onse or 
corrective actions, excluding situations where there is 
an imminent threat to the J;1Ublic health or environment as 
described in Section 7.2.3, will be conducted in a manner 
which ensures comEliance with the technical reguirements 
of the Hazardous Waste Management Act (HWMA) Cha~ter 
70 . 105 RCW and imJ;1lementing regulations. Notwithstanding 
this OEerating assumEtion, Ecolog~ reserves the right to 
exercise its authorit~ under the HWMA and the Hanford 
Sitewide RCRA Permit , Condition II. y to reguire 
groundwater resJ;1onse actions consistent with WAC 173-303-
645 andl'.'.or 173- 303-646 . The management of J;1Urgewater and 
investigation derived wastes from existing wells and 
wells under the M-024 Tri-Part:i:: Agreement milestones 
(including treatment, storage, and disEosal unit wells), 
will · be managed as CERCLA wastes in accordance with a 
CERCLA decision document, samJ;1ling and anal:i::sis J;1lan, or 
waste control J;1lan. Non-liguids will be diSJ;10Sed at ERDF 
as long as the wastes meet ERDF diSJ;10Sal acceEtance 
criteria. Purgewater will be stored andl'.'.or treated at the 
200 Area Effluent Treatment Facilit:t: or the 600 Area 
Purgewater Storage and Treatment Facilit:t:, unless the 
lead regulator:i:: agenc:i:: aEJ;1roves a discharge reguest for 
return to the environment. 

(This milestone series will continue on a :i::earl:t: basis 
until such time that the Parties aaree that sufficient 
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RCRA and CERCLA groundwater wells are in J:2lace and 
012erating to com12l:i:; with RCRA and CERCLA reguirements for 
groundwater monitoring , groundwater Erotection, and 
groundwater remediation . ) 

These milestones do not 12reclude or foreclose the 
im12osition of additional groundwater well installations 
12ursuant to RCRA 12ermits or work Elans andl'.'.'.or CERCLA 
work12lans. Additional work or modification to work shall 
be in accordance with the 12rovisions of Article XXX of 
the Agreement. 

Update existing milestones to refer to the latest well installation attachment, establish new M-024-65, and refer to 
the detailed text that has been moved to M-024-58: 

M-024-63 DOE shall complete the construction of all wells listed for December 
Lead calendar year 2012 and before, as identified in attachment 31, 2012 
agency: 1 of TPA change package M 824 :1:8 8 :I: M-024-11-01. Th§ well 
Ecology listing can be modified with agreement of the Parties at 

the Project Manager level. 

Refer to ~ - 024 - 58 for adgitional text that a1212lies to t!);is 
milestone. 

S:i:Ftee aH ,1e:l::l:s a:l!'e E!:I!' H :I: e e! :i:Ft GER:G!,A 8:1!' R:GR-.": pas'!: p:l!'aeae:i:ee 
epe:l!'ae:l:e l:Ft:i:'ES, Ute Pa:l!'t:i:es ag:l!'eeE! ael:½at ael:½e mest ef::eeeae:i:•.'e 
aFtE! e:e:e:i:e:i:eFtt meael:½eE! ef: fflaFtag:i:Ftg r,,aste :E:l!'Sfft aH HeFt:ES:l!'E! 
•,te±:1: E!e•.'e:I: epmeFtt E!:l!':i:H:i:fl:EJ ,tee:l:E! ee te E!:i:spese ef: ael:½e ,taste 
:i:fl: ael:½e HaFtfS:l!'E! Efl:•.':i: :l!'eftfflefl:'I: a :I: R:esat:e:l!'at:i:eFt B:i:spesa:I: FaeHHy 
!,SR:BFl ~1'½:i:s He:!!'leseepe ue1::1:l:E! ee eefl:E!eeaeeE! eFtE!e:I!' ael:½e M 824 
Se:1!':i:es M:i::l:estefl:es afl:E! ,, .. :i::1::1: fl:eeE! te meet ER:BF E!:i:spesa:I: 
:l!'eE.fe:i::l!'efflefl:ts Utreegl:½ tl:½e Hffle:l:y seef!l:i: tt a:!: ef GER:G±JA 
s effl'f3 Hfl: g aFtE! aFta:l:ys:i:s p±efl:S (e:1!' re•.':i:s:i:eFts te en:i: sat: :i:fl:g 
GER:GY, Seffl!3±3:FtEJ afl:E! afl:a:l:ys:i:s p:l:aFts l f:e:I!' ael:½e apprepr:i:ate 
epe:l!'ae:l:e l:fl::i:t, app:l!'eveE! ey tl:½e ass:i:gfl:eE! :l:eaE! :l!'ege:l:ate:l!'y 
ageFtey. 

~l:½e :i:fl:teg:l!'a'l::i:eFt aFtE! eee:l!'E!:i:Ftat:i:efl: ef: ,te:1::1: E!:l!':i:H:i:Ftg eFtE!e:I!' tl:½e 
:l!'ev:i:seE! ~:l!':i: Pa:l!'ty A:g re effi e fl: at: H 824 M:i::l:es'l:eFte Se:1!':i:es r,t:i::1::1: 
asse:l:'e GER:GY, FteeE!s a:l:'e :i:fl:eerpe:!!'a'l:eE! :i:Ftat:e tl:½e e•.'e:l!'a:1::1: 
E!rH:HFtg eaffl'f3a:i:gfl: . :Efl: ae!e!:i:t:i:efl:, tee l?art:i:es reaii:i:rmee! 
tee:i:r eefflffl:i:tmefl:t te Seet:i:efl: 5.5 ef tee ~r:i: l?ar=ey .~g:l!'eemefl:=e 
A:e=e:i:efl: P:l:aFt, =eee fl:eeE! =ee eeerE!:i:Fta=I: e =el:½e a13p:l::i:ea=e:i:efl: ef: 
:1ceg1::1:l:atery :1ce Ejtt:i: reffteFt=e s 1 afl:E! teat past p:l!'aeae:i:ee a1::1ael:½e:l!':i:ty 
fflay p:l!'ev:i:E!e tee mesa!: ef:e:i:e:i:eFtt meaFts :ee:I!' aE!E!:l!'ess:i:fl:g f!l:i:HeE! 
,taste EJ:l!'Sttfl:E!,tater eefl:tam:i:Ftat:i:eFt p:l:t!mes e:l!':i:g:i:Fta=e:i:fl:g f:l!'Sffi a 
eeme:i:Fta'e :i: eFt ef ~SB afl:E! pas=e p:l!'aet:i:ee t!Ft:i:=e s. j:f'I S:l!'E!e:I!' te 
efl:St!:l!'e tl:½at ~SB t!Ft:i:=e s w:i:ael:½:i:Ft tl:½e epe:!!'ae:l:e ttfl::i:ts a:l!'e B:l!'SUEJfi'E 
:i:fl:te eeffl'f3:l::i:afl:ee 'ii3:'Efi R:GR-.'!.', aFtE! state !:½a 2a:l!'E!et!s uaste 
:l!'ege:l:at:i:efl:s, Hie State e:e Wasl:½:i:ar;tea Bepartffieat ef: Eee:l:egy 
!Eee:l:egyl :i:Ftt eaE!s, st!l9~eet te pa:l!'t :ES'clf ef tl:½e ~:l!':i: Pa:l!'ty 

A:g:1ceemefl:t, tl:½at aH :l!'espefl:se er eerreet:i:ve aet:i:efl:s, 
ene:l:t!E!:i:fl:EJ s:i:tt!at:i:eas r,t!:½e:l!'e there :i:s afl: :i:fflfft:i:fl:eAt tl:½:l!'eat te 
tl:½e pt!eHe l:½eaHh 0:1!' efl:v:i: :l!'eftffleAt as E!ese:l!':i:eeE! :i:fl: See=e:i:ea 
:;z.2 . 31 w:i::1::1: ee eeAE!tteteE! :i:a a maAAe:I!' ,,1'½:i:eh eASl:!res 
eeffl'f3:l::i:aAee u:i:te tl:½e teel:½fl::i:ea:I: :!:'eEjt!:i::l!'effleats ef ael:½e Ha2arE!ees 
Waste HaFtageffleat !\et O!WHA) Gha13te:!:' :;z9. ::1:8§ R:GW aFte! 
:i:ffl13 :l:: ef!lefl:t :i:Ftg reg1::1:l::at:i:eFts. ~let,,:i:thst aFtE!:i:Ftg th:i:s epe:!:'at:i:Ftg 
asseffipt :i: eFt, Eee:l::egy :!:'eserves the :!:':i:gftt te e~te:!:'e:i:se :i:ts 
at!the:!:':i:ty ttaE!e:!:' the HWHA aFte the l!afl::ES:!:'e! S:i:te•,,:i:ee R:GR-."1!, 
Pe:!!'fft:i:t, Gefl:E!:i:t:i:ea H . ¥ te :l!'eEje:i:re grettFtE!,tater :Eespefl:se 
aet:i:eFts eeas:i:steat ,,•:i:th WA:G :l::;z3 383 64§ aaE!ter :l::;z3 383 646. 
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!f!fl:e fflanaEJeffient ef purEJe'11•ate'E ane :i:nvest:i:Ejat:i:en eer:i:•.•ee 
wastes freffl e~e:i:stinEJ ,,e±ls ane .,eH:s uneer tfl:e revisee !g 
024 !f!ri Part'.?' :A:EJreeffient H:i:±estenes ( ine±tteinEJ treatffient, 
steraEJe, ane eispesa± 1:i:nit He±:±9), ,,i±± ee ffianaEjee as 
8ER8:6:A: wastes :in aeeereanee Hitfl: a 8ER8:6:A: 9eeisien P±al.'t. 
Nen±iE:ftties .;i±± ee eispesee at ER9f as ±enEJ as tfl:e •,tastes 
ffieet ER9f eispesa± aeeeptanee e'Eiteria . Ptt'EEJev,ater wH:± ee 
ste'Eee anei' e'E t'Eeatee at tfl:e 200 :A:'Eea Eff±uent !f!reatfflent 
faeHHr er tfl:e 600 :A:rea Ptt'EEJe11•ate'E SteraEJe ane !f!reatffient 
faei±it'.?', un±ess tfl:e ±eae 'EeEju±aterr aEJefie'.?' appre•J=e s a 
eisefl:arEJe reE:fttest fer rettt'En te tfl:e envireflfflent. 

(!f!fl:is ff!i ±est ene series ,,,.i±± eent:i:ntte en a rear±'.?' ea sis 
l:l:nt i± sttefl: tiffle tfl:at tfl:e Parties aEJree tfl:at s1:i:fHeient RGR:A 
ane 8ER8:6:A: EJrettneiv,at er He±±S are in p±aee ane eperatinEJ te 
ee~±'.?' Witfl: RGR:.", ane 8ER8Y, reE:ftJ::i:refflents fer EJre1:i:ner,,_at er 
ff!eniterifiEJ, EJrettne•.vater preteetien, ane EJrettne11ater 
reff!eeiatien. l 

!f!:19:is ffli±estene eees net pree±ttee er fe'Eee±ese tfl:e 
i~es itien ef aeeHiena± EJrettnEiHat er ,,,e±± insta±±atiens 
pt1rS t11ant te RGR:."t perfflits er .;erlE p±ans anef er 8ER8:6:A: 
,,erlEp±ans . :A:eeiHena± ,,,erlE er ff!eeiifieatien te ,,,erlE s:19:aH ee 
in aeeereanee Witfi t:19:e pre•J=isiens ef ArHe±e XXX ef t:19:e 
:A:EJ'Eeeffient . 

M-024-64 DOE shall complete the construction of all wells listed for 
Lead calendar year 2013 and before, as identified in attachment 
agency: 1 of TPA change package H 24 19 01 M-24- 11-01. The well 
Ecology l isting can be modi f ied with agreement o f the Parties at 

the Project Manager level. 

Refe r to M-024-58 for addi tional text that aJ;;112lies to this 
milestone. 

Sinee aH ,,,e±±S a'Ee eriHee in 8ER8:6:A: er RGR:.-O, past praetiee 
eperae±e ttnits, tfl:e Part i es aEJreee taat tl:¼e ff!est effeet:i:=l.•e 
ane e,Hieient metfl:ee ef ffiana EJi nEJ ,,,aste :E'Eeffi aH nanfere 
1"e±± eeve±epffient erH,:linEJ Hett±e ee te eisI3ese e:f . tl¼e Haste 
in Hie Hanfe'EEi Ew;i refifflent a± Reste'Eatien Bispesa± faeHHr 
(ER9f) !f!:19:is .terlEseepe ',i'S'l::l:±9: ee eenetteteei ttneer tl¼e B 024 
Series Hi±estenes ane ,,i±± neee te ffleet ER9f eispesa± 
reE:fttireff!ent s tfl:'ES'l::l:Ejfl tfle tiffle±r stJ:19fflitta± ef 8ER8Y, 
s amI3 ± in EJ ane ana±rsis p±ans (er re•-.'isiens te e!eistiflEJ 
8ER8I:,A s amp :3::: if'H~' efie: afia:lrsis p:lafis) £'.er tae appre!=lri ate 
eI3erals± e ttnit, apI3revee by the assiEJned :lead reEJtt:latery 
aEJeney. 

!f!he i nteEJr etien ane eeerelinatien ef ;,•e±± driHifiEJ ttneer the 
re,risee !f!ri Partr :A:EJre effiefit H 024 Hi±estene Series .ti±± 
assttre 8ER8:6:A: neees a'Ee inee'Eperateel inte the e•;era±± 
elriHinEJ eafflpai EJfl. ±n aeelit:iefi, tfl:e Parties reaffirffl:eei 
t: :19: e i'E e efflffli tffie n t te Seetien § . § ef tl¼e !f!ri Part'.?' :A:EJre eff!efit 
:A:etien P±an , tfl:e neee te eeereinate the app±ieatien ef 
reEJtt±aterr reE:ftti'Eeffl:ent s, ane! tfl:at I3ast praetiee attthe r i tr 
ffia'.?' pre,rie!e t:19:e ff!eSt effieient ff!eans fer ae!ei'EessinEJ fflittee 
1"aSte EJrettae!,,at er eeataffliaatien jp±'l::l:ff!CS eriEJinatifiEJ freffi a 
eeffil9iaatiea ef !f!S9 afie past f?'Eaet:iee 1:i:aits. ±fi ereler te 
ensttre H1:at !FS9 ttnitS ,,,:i:thin tfl:e ef!leral9:±e ttfiitS are ereUEjfl:t 
iate eeff!p±iafiee ;,itfl: R8R:.", aae state fl:a 2: a'EEletts ti'aSte 
re EJtt±atieas, tl=¼ e Sta'l::e ef Wa sl¼iflEJt ea 9epartffl:ent ef Eee±eEJ'.?' 
!Eee±eEJrl iat ene!s, stte~eet te J?art fe1:i:r ef tae !Fri Party 

:A:EJreeffl:efit, taat: a H resf?ense er eerreetive aetiefl:s1 
e~ee±ttclifl:EJ sit:ttatiefis ,,,l'l:e'Ee t:l'l:ere is aft ifflfflinent tl'l:'Eeat te 
tfl:e puehe aeaH!'l: S'E ef¼Vi'Eenffl:ent as eeserieee in Sectien 
:;z. 2. 3 , vviH ee cene!tte'E:ee! in a fflanner 'n'fi:3::Cfl ensures 

December 
31, 2013 
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eomp:l:i:aAee ,.,,:3::t:f! t:Ae teeAA:i:ea:l reEJ'tl: :i: remeAt:s of t:Ae Ila z ardo'tl:s 
Waste HaAa§effleAt: Aet HIWHh) GAap t: er :;zg. 18§ RGW aAd 
:3::ffifl± emeAt :3:: f! § re§t¼ ±at:i:oAs . Not:vr:i:tAst:aAd:i:A§ t:lct::i:s opera t::i:A§ 
as St¼ffiflt: :i: of! , Eeo:lo§y reserves tAe r:i:§M t:o e!eere:i:se :HS 

at¼tlct:or:i: t: y 'tl:Ader t:Ae BWHA a Ad t:Ae BaAford S:i:te,,•:i: de RGR-.'\ 
Perffl:i:t:, GeAei:i:t::i:eA H . ¥ t:e reEJl:¼:i:re eyre'tl:Ae,,at: e:!' f'espof'l:se 
aet::i:oAs eeAs:i:st:eAt: 'ii:i:H1: W>.lltG ±+3 393 64§ af'l:Ei!eF ±+3 393 646. 
!!!he fflaf'l: a §efflef'l:t: ef pt¼:!'EJe,,at: e:!' af'l:e :i:A•J'est::i:§at::i:ef! eer:i:?ee 
,,as t:es ff'Sffi e*:i:st::i:AEJ v1eH:s aAd vre±±s 'tl:Aeer the f'e?:i:see M 
9~4 !l!r:i: PaFt:;s :A:§reemef'l:t: M:i:lest:ef!es ( :i:Ae±l:¼B:l:f!EJ t::!'eatmef'l:t:, 
st:eraeye, af'l:e e:i:spesal l:¼f!:i:t: we lls), ,,:i:H be maaaeyee as 
GERG:i:i:A: r;,ast:es :i:a aeeoreaaee ,,Hh a GERGi:,A 9ee:i:s:i:of! Plaa. 
~1eAHEJl:¼:i:es r;,:i:H be e:i:spesee at: ER9F as ±Sf!Ej as the wastes 
meet ER9F Ei:i:spesal aeeepeaAee eF:i:ter:i:a. l?ti:!'EJev,at er ,1:i:H be 
st:e:!'ed aae,1ef treatee a e ehe ~99 A:f'ea Ei:E:Ht!eat !f:!'eat ffleAt 
FaeHH;s er ehe 699 :A::!'e a l?tir§e,,at er Sto:!'aEJe aae !ff'eatffleAt: 
FaeHHy, 'tl:A±ess the ±eae f'e§'tl:±al:er;i a§eae;i app:!'e•J'es a 
a:i:sehaf'§e :!'eEJ'tl:est fof' ret:'tl:f'A te t:Ae en:1.-:i::!'eflffl:eAt • 

!!fh:i:s m:i::lest:eae se:!':i:es .,,:i:1± eoat::i:atte OA a yeaF±;' bas:i:s 
l:¼At:i:± st!eh t:i:me that the l?a:!'t:i:es a§ree that: St¼f:E:i:e:i:eat: RGR-.", 
aae GERG:bl, . §f'O'tl:Aer;;at:ef' He±±S a:!'e :i:f'l: plaee af'l:e epe:!'at::i:f'l:§ t:e 
ee~±l" ,,:i:th RGR,.llt af'l:e GERGY.t reEJl::l:i:Femeat:s fer §fSl:¼f'l:BUate:!' 
ffiSf!:i:tef:i:f'l:EJ, EJFSttf'l:dHateF pFeteet:i:ef'l:, aae EJF6ttf!B'ifateF 
Femee:i:at::i:Of!. l 

!fh:i:s ffi:3::±est:eae dees f!S't pree±l:¼de SF foFee:lese the 
:i:ffifl es :i: t :i: ea ef addH:i:eaa± EJrO'tl:Adr;;ateF ,,,e:l:l :i:as'ta±±a't:i:eas 
ptl:rS'tl:aat te RGR-.1>, peFftl:i:t:s OF r;;oF!e p:laas aaei,lor GERG:blr 
uor!ep:laas . .7',ed:i:t::i:eaa± r;;oFle SF moe:i:f:i:eat:i:oa t:e 'irOFlE shall be 
:3::f! aeeerdaaee H:i:th the pre•J':i:s:i:eas of Art::i:e:le XXX of the 
A:§Feemeat. 

M- 024 - 65 DOE shall com£lete the construction of all wells listed for 
~ calendar ::i:ear 2014 and before , as identified in attachment 
agenc::i: : 1 of TPA change Eackage M- 024-11-01 . The well listing can 
Ecolog::i: be modified with agreement of the Parties at the Project 

Manager level . 

Refer ;to M-024-58 for additional text that aj2£lies to this 
mil~stone . 

Correction to existing target date text for M-024-64-T01 : 

M-024-64-TOl Conclude discussions of well commitments initiated under 
Lead agenc~: M-024-58 and add a new interim M-024 milestone commitment 
Ecology for December 31, ~ 2016 to incorporate new well 

installations needed to mainta i n a three-year rolling 
prioritized drilling schedul e. 

New target date established, associated with milestone M-024-65: 

M-024-65-TOl Conclude discussions of well commitments initiated under 
Lead agenc::i: : M- 024-58 and add a new interim M- 024 milestone commitment 
Ecology for December 31, 2017 to incor£orate new well 

installations needed to maintain a three- ::i:ear rolling 
£rioritized drilling schedule. 

December 
31, 2014 

August 1, 
2013 

Augus t 1, 
2014 
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# Well ID OU/Other 

1 C7564 RCRA 

2 C7565 RCRA 

3 C7566 RCRA 

4 C7570 RCRA 

5 C7664 RCRA 

6 C7790 100-FR-3 

7 C7791 100-FR-3 

8 C7792 100-FR-3 

9 C7508 100-8C-5 

10 C7783 100-8C-5 

11 C7784 100-8C-5 

12 C7785 100-8C-5 

13 C7786 100-8C-5 

14 C8244 100-8C-5 
replaced 
C7787 

15 C7683 100-KR-4 

16 C7684 100-KR-4 

17 C7685 100-KR-4 

18 C7686 100-KR-4 

Comments 

299-E33-265 

299-E33-266 

299-E34-13 

299-E27-24 

299-W22-89 

199-F5-52 

199-F5-53 

199-F5-54 

199-88-9 

199-82-15 

199-82-16 

199-83-51 

199-84-14 

199-85-8 
replaced 199-85 

7 
199-K-183 

199-K-184 

199-K-185 

199-K-186 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name · Program/Facility Justification/Purpose Planned TPA Calendar 
Name/ Locations Campaign Year 

WMA-1 #1 200-EWMA 1 RCRA WMA Well replaces dry C7566 Accepted CY 2012 M-24 
9{7/2010 Well 

WMA-1 #2 200-EWMA 1 RCRAWMAWell Accepted CY 2012 M-24 
9/7/2010 Well 

WMA-1 #3 200-E WMA 1 RCRA WMA Well - Decommissioned - Not FY 2010 CY 2012 M-24 
enough water Decommis- Well 

sioned 
4/1/2010 

SSTWMAC 241-C Farm RCRA SST WMA CWell Accepted CY 2012 M-24 
9{7/2010 Well 

SSTWMAS/SX 241-S Farm RCRA SST WMA S/SX Well Accepted CY 2012 M-24 
#1 9{7/2010 Well 

Support 100-FR-3 100-F Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 12/28/2010 Well 

Support 100-FR-3 100-F Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 12/28/2010 Well 

Support 100-FR-3 100-F Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 12/28/2010 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 12/30/2010 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 2/22/2011 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 2/22/2011 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 3/21/2011 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 12/30/2010 Well 

Support 100-8C-5 100-8 Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
RI/FS Process 3/21/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#1 Process 11/18/2010 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#9 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#7 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#10 Process 3/28/2011 Well 
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# Well ID OU/Other 

19 C7687 100-KR-4 

20 C7688 100-KR-4 

21 C7689 100-KR-4 

22 C7690 100-KR-4 

23 C7691 100-KR-4 

24 C7692 100-KR-4 

25 C7693 100-KR-4 

26 C7694 100-KR-4 

27 C7695 100-KR-4 

28 C7657 300-FF-5 

29 C7658 300-FF-5 

30 C7659 300-FF-5 

31 C7653 300-FF-5 

32 C7654 300-FF-5 

33 C7655 300-FF-5 

34 C7656 300-FF-5 

35 C7660 300-FF-5 

36 C8245 300-FF-5 
replaced 
C7661 

Comments 

199-K-187 

199-K-188 

199-K-189 

199-K-190 

199-K-191 

199-K-192 

199-K-193 

199-K-194 

199-K-195 

399-1-58 

399-6-3 

399-1-59 

399-1 -54 

399-1-55 

399-1-56 

399-1 -57 

399-2-32 

399-6-5 
replaced 399-6-

4 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name Program/Facility Justification/Purpose Planned TPA Calendar 
Name/ Locations Campaign Year 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#2 Process 11/18/2010 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#11 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#12 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#8 Process 11/18/2010 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#3 Process 11/18/2010 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#4 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#5 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#6 Process 3/28/2011 Well 

100-KR-4 RI/FS 100-K Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
#13 Process 3/28/2011 Well 

300-FF-5 #1 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 . 
Process 2/15/2011 Well 

300-FF-5 #2 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
Process 2/15/2011 Well 

300-FF-5 #3 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2012 M-24 
Process 2/15/2011 Well 

300-FF-5 #4 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 

300-FF-5 #5 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 

300-FF-5 #6 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 

300-FF-5 #7 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 

300-FF-5 #8 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 

300-FF-5 #9 300 Area Obtain Data Supporting the CERCLA RI/FS Accepted CY 2013 M-24 
Process 2/15/2011 Well 
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# Well ID OU/other 

37 C7662 300-FF-5 

38 C7663 300-FF-5 

39 C8026 300-FF-5 

40 C8027 300-FF-5 

41 C8028 300-FF-5 

42 C8029 300-FF-5 

43 C8030 300-FF-5 

44 C7620 100-HR-3 

45 C7621 100-HR-3 

46 C7622 100-HR-3 

47 C7623 100-HR-3 

48 C7624 100-HR-3 

49 C7625 100-HR-3 

50 C7626 100-HR-3 

51 C7627 100-HR-3 

52 C7628 100-HR-3 

53 C7629 100-HR-3 

Comments 

399-4-15 

399-3-33 

399-1-61 

399-1-62 

399-1-63 

399-1-64 

399-3-38 

199-D3-5 

199-05-133 

199-05-132 

199-06-3 

199-D5-134 

199-05-141 

199-H3-6 

199-H3-7 

199-H6-3 

199-H6-4 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name Program/Facility Justification/Purpose 
Name/ Locations 

300-FF-5 #10 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-FF-5 #11 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-DU-12 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-DU-13 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-DU-14 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-DU-15 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

300-DU-16 300 Area Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #1 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #2 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #3 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #4 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #5 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #15 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #6 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #7 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3#8 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #9 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

Planned TPA Calendar 
Campaign Year 

Accepted CY 2013 M-24 
2/15/2011 Well 

Accepted CY 2013 M-24 
2/15/2011 Well 

Accepted CY 2013 M-24 
4/5/2011 Well 

Accepted CY 2013 M-24 
4/5/2011 Well 

Accepted CY 2013 M-24 
4/5/2011 Well 

Accepted CY 2013 M-24 
4/5/2011 Well 

Accepted CY 2013 M-24 
4/5/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 
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# Well ID OU/Other 

54 C7630 100-HR-3 

55 C7631 100-HR-3 

56 C7639 100-HR-3 

57 C7640 100-HR-3 

58 C7866 100-HR-3 

59 C8187 100-NR-2 

60 C8184 100-NR-2 

61 C8185 100-NR-2 

62 C8186 100-NR-2 

63 C8188 100-NR-2 · 

64 C8189 100-NR-2 

65 C8190 100-NR-2 

66 C8191 100-NR-2 

67 C8240 200-UP-1 

68 C8241 200-UP-1 

69 C8201 RCRA 

Comments 

199-H1 -7 

199-H2-1 

199-H3-9 

199-H3-10 

199-D5-140 

199-N-185 

199-N-182 

199-N-183 

199-N-184 

199-N-186 

199-N-187 

199-N-188 

199-N-189 

299-W22-95 

299-W22-96 

299-W9-2 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name Program/Facility Justification/Purpose 
Name/ Locations 

100-HR-3 #10 100-H/100-D Obtain Data Supporting the CERCLA Rl/FS 
Process 

100-HR-3 #11 100-H/100-0 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #13 100-H/100-0 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #14 100-H/100-D Obtain Data Supporting the CERCLA RI/FS 
Process 

100-HR-3 #12 1 00-H/1 00-0 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #4 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #1 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #3 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #5 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #6 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #7 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

100-NR-2 #8 100-NR-2 Obtain Data Supporting the CERCLA RI/FS 
Process 

200-UP-1 200-UP-1 Monitoring Well in.200-UP-1 Groundwater 
OU 

200-UP-1 200-UP-1 Monitoring Well in 200-UP-1 Groundwater 
OU 

RCRA LLWMA-3 Monitor Mixed-Waste Trenches 31 and 34, 
Up-gradient 

Planned TPA Calendar 
Campaign Year 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

Accepted CY 2013 M-24 
5/10/2011 Well 

FY CY 2013 M-24 
2010/2011 Well 

metrics 
complete 
4/15/11 

FY CY 2013 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY CY 2014 M-24 
2010/2011 Well 

FY 2011 CY 2014 M-24 
Well 

FY 2011 CY 2014 M-24 
Well 

FY2011 CY 2014 M-24 
Well 
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# Well ID OU/Other 

70 C8204 RCRA 

71 C8200 RCRA 

72 C8202 RCRA 

73 C8203 RCRA 

74 TBD 100-HR-3 

75 TBD 100-HR-3 

76 TBD 100-HR-3 

77 TBD 100-HR-3 

78 TBD 100-HR-3 

79 TBD 100-HR-3 

80 TBD 100-HR-3 

81 TBD 100-HR-3 

82 TBD 100-HR-3 

83 TBD 100-HR-3 

84 TBD 100-HR-3 

85 TBD RCRA 

86 TBD RCRA 

Comments 

299-E26-14 

699-25-34E 

299-W22-93 

299-W22-94 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name Program/Facility Justification/Purpose Planned TPA Calendar 
Name/ Locations Campaign Year 

RCRA LERF LERF Monitoring Well - North of facility FY2011 CY 2014 M-24 
Well 

RCRA NRDWUSWL Monitor NRDWUSWL - Replace Dry Well - FY2012 CY 2014 M-24 
Downgradient Well 

RCRA SST S-SX Monitor RCRA Facility - SST S-SX Near FY2012 CY 2014 M-24 
299-W22-44Downgradient Well 

RCRA SST S-SX Monitor RCRA Facility - SST S-SX Near FY2012 CY 2014 M-24 
299-W22-48 Downgradient Well 

100-HR-3 #1 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #2 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #3 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #4 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #5 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #6 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #7 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #8 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #9 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #10 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

100-HR-3 #11 100-HR-3 Compliance Wells Supporting RPO Eleven FY 2012 CY 2014 M-24 
Wells Well 

RCRA#1 SST U Monitoring Well - Near 299-W18-30 FY 2012 CY 2014 M-24 
Downgradient Replace well going dry Well 

RCRA#2 NRDWUSWL monitoring well - upgradient FY 2012 CY 2014 M-24 
New upgradient well for final status plan Well 



Change Form M-24-11-01 
Page 12 of 14 

# Well ID OU/Other 

87 TBD RCRA 

88 TBD RCRA 

89 TBD RCRA 

90 TBD 100-BC-5 

Comments 

TBD 

TBD 

TBD 

TBD 

Attachment 1 
CY 2012 - CY 2014 Monitoring Wells 

Temporary Name Program/Facility Justification/Purpose Planned TPA Calendar 
Name/ Locations Campaign Year 

RCRA#3 NRDWUSWL monitoring well - upgradient FY 2012 CY 2014 M-24 
New upgradient well for final status plan Well 

RCRA#4 NRDWUSWL monitoring well - FY 2012 CY 2014 M-24 
downgradient Far-field downgradient well Well 

RCRA#5 LLWMA-2 monitoring well - East of Trench FY 2012 CY 2014 M-24 
94 - Upgradient Contingent on results of Well 

geophysical investigations 

100-BC-5 #1 100-BC-5 100-BC-5 CERCLA 5-Year Review FY 2012 CY 2014 M-24 
Well 
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Page 13 of 14 Completed and Anticipated Treatment Wells, Not Part of M-024 Milestone 

# of Wells OU/Other Justification/Purpose Planned Campaign 

1 100-HR-3 Iron Amendment Verification · Accepted FY 2009 
3/31/2009 

4 100-HR-3 Bioremediation Treatabilitv Test FY 2010/2011 
40 100-HR-3 100 "H" RPO and Scenario 5 FY 2010 Accepted 12 to 

date 
30 100-HR-3 100 "D" RPO and Scenario 5 FY 2010 Accepted 14 on 

2/23/2010· 14 on 5/4/2010 
7 100-KR-4 Well Realignment Accepted FY 2009/2010: 2 

on 3/12/2009; 2 on 
10/15/2009; 1 on 
10/27/2009; 2 on 1/21/2010 

4 100-KR-4 RPO FY 2010/2011 
16 100-KR-4 RPO FY 2013 
2 100-KR-4 Pump and Treat Ootimization FY 2012 

149 100-NR-2 Barrier Emplacement Accepted FY 2010 
9 100-NR-2 Infiltration Gallery/Petroleum Hydrocarbon Accepted 1 on 3/19/2009; 8 

on 5/5/2009 
7 100-NR-2 BioRemediation for WCH Accepted 3/19/2009 
3 200-BC Cribs BC Cribs Acceoted FY 2009 

20 200-BC Cribs BC Cribs Soil Dessication Accepted FY 2011 
4/23/2010 

1 200-BC Cribs Deeo Vadose Characterization Accepted FY 2009 
5 200-BC Cribs Deep Vadose Characterization Accepted FY 2009 6/8/2009 

2 200-BC Cribs Deep Vadose Characterization Tc-99 Ground Truthinq FY 2011 
5 200-BC Cribs Uranium Sequestration Field Test FY 2012 
2 200-PW-1 Soil Vapor Extraction FY 2013 
3 200-UP-1 UP-1 GW extraction sys to remove Technetium-99 (Tc-99) FY 2011 

GW contaminants originating from disposal facilities 
associated with the reduction-oxidation processing of 
Uranium 299-W22-90 (C8095), 299-W22-91 (C8096), 299-
W22-92 (C8097) 



Change Form M-24-11-01 Attachment 2 
Page 14 of 14 Completed and Anticipated Treatment Wells, Not Part of M-024 Mi lestone 

3 200-ZP-1 Pump and Treat C7018 299-W14-20, C7017 299-W15-225, Accepted 1 on 9/24/2009; 2 
C7021 299-W14-73 on 7/30/2009 

6 200-ZP-1 Pump and Treat C7029 299-W12-4, C7027 299-W12-2 , Accepted 3/1/2010 
C7028 299-W12-3, C7024 299-W14-74, C7494 299-W 14-
21 C7754 299-W11-96 

11 200-ZP-1 Pump and Treat C7019 299-W11-49 , C7022 299-W11-90, FY 2010/2011 
C7025 299-W11-92, C7574 299-W15-226, C7575 299-W15-
227, C7576 299-W17-2, C7577 299-W17-3, C7578 699-45-
67, C7579 699-43-67, C7020 299-W11-50 and C7573 299-
W10-35 

6 200-ZP-1 Pump and Treat FY 2010/2011 
15 300-FF-5 Confirmatory/Treatability Test Accepted FY 2009 5/5/2009 
3 300-FF-5 IFRC - Drilled three wells C7874 399-2-34, C7875 399-2-37, Accepted FY 2010 

C7876 399-3-35 
4 300-FF-5 IFRC - Drill up to 4 additional wells C7867 399-1-60, C7868 FY 2011 Accepted 4/5/2011 

399-2-33, C7869 399-3-37, C7870 399-3-34 

2 618-10 Dust Suppression Production Well in the 618-10 Area C7829 FY 2010/2011 completed 
699-S5-E2, C7830 699-S5-E2B 10/26/2010 

2 100-KR-4- WCH 100-KR-4 Temporary Wells Obtain Data Supporting Completed FY 2010 
the CERCLA RI/FS Process C7852 199-08-101 , C7863 199-
H3-11 , C7857 199-05-142, C7861 199-H4-83 and C7860 
199-H4-84 

5 100-HR-3 , WCH 100-HR-3 Temporary Wells Obtain Data Supporting Accepted 2/23/2011 
the CERCLA RI/FS Process C7831 C7832 

2 100-BC-5 WCH 100-BC-5 Temporary Wells Obtain Data Supporting Accepted 12/30/201 0 
the CERCLA RI/FS Process C7843 199-B3-52, C7845 199-
B4-15 

2 100-FR-3 WCH 100-BC-5 Temporary Wells Obtain Data Supporting Completed February 2011 
the CERCLA RI/FS Process C7970 199-F5-55 and C7972 
199-FS-56 

371 TOTAL 


